1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 01	3.EFFECTIVE DATE 12/23/97
4. REQUISITION/PURCHASE REQ. NO. n/a	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE	7. ADMINISTERED BY Code (If other than Item 6)
U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	U.S. DEPT. OF COMMERCE, PTO INFORMATION TECHNOLOGY CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
	RI[]9A. AMENDMENT OF SOLICITATION NO.
(No. Street, County, State and ZIP Code) PRC, Inc. 1500 Planning Research Drive	9B. DATED (See Item 11)
MS 1S2 McLean, VA 22102	[X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005 10B. DATED (See Item 13)
Code: FACILITY CODE:	12/11/97
11. THIS ITEM ONLY APPLIES TO AME	NDMENTS OF SOLICITATIONS
is extended, [] is not extended. Offerors must acknowled in the solicitation or as amended by one of the following copies of the amendment; (b) By acknowledging or (c) By separate letter or telegram which includes a refe YOUR ACKNOWLEDGEMENT TO BE RECEIVED A OFFERS PRIOR TO THE HOUR AND DATE SPECIFIC virtue of this amendment you desire to change an offer all	th in Item 14. The hour and date specified for receipt of Offers [] ge receipt of this amendment prior to the hour and date specified methods: (a) By completing Items 8 and 15, and returning g receipt of this amendment on each copy of the offer submitted; erence to the solicitation and amendment numbers. FAILURE OF T THE PLACE DESIGNATED FOR THE RECEIPT OF ED MAY RESULT IN REJECTION OF YOUR OFFER. If by ready submitted, such change may be made by telegram or letter, policitation and this amendment, and is received prior to the
12. ACCOUNTING AND APPROPRIATION I	DATA (If required)
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 000080

MODIFIES	FICATIONS OF CONTRACTS/ORDERS. IT
THE CONTRACT/ORDER NO. AS DESCR	IBED IN ITEM 14.
[] A.THIS CHANGE ORDER IS ISSUED PO CHANGES SET FORTH IN ITEM 14 ARE N 10A.	URSUANT TO: (Specify authority) THE MADE IN THE CONTRACT/ORDER NO. IN ITEM
ADMINISTRATIVE CHANGES (such as cha	CT/ORDER IS MODIFIED TO REFLECT THE anges in paying office, appropriation ANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMENT OF: [] D.OTHER (Specify type of modification as	T IS ENTERED INTO PURSUANT TO AUTHORITY and authority)
E. IMPORTANT: Contractor [X] is not, [] is document and return copies to the issuing of	•
14. DESCRIPTION OF AMENDMENT/MOI including solicitation/contract subject matter	DIFICATION (Organized by UCF section headings, or where feasible).
See Continuation Sheet(s)	
Except as provided herein, all terms and condin Item 9A or 10A, as heretofore changed, renand effect.	
15A. NAME AND TITLE OF SIGNER	16A. NAME AND TITLE OF CONTRACTING
(Type or print)	OFFICER (Type or print)
	Sylvia V. King
	Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
	Sylves V. Amg
(Signature of person	(Signature of Contracting Officer
authorized to sign)	
15C. DATE SIGNED	16C. DATE SIGNED
	Dec. 23, 1997
EXCEPTION TO STANDARD FORM 30	•

The purpose of this modification is to change the Contracting Officer's Technical Representative (COTR), effective immediately.

See the following:

Paragraph A of the following clause "G.1 Contracting Officer's Technical Representative (COTR)" is revised.

Leonard E. Nale replaces Lawrence DeSpain as COTR. His telephone number is (703) 305-9461. Lawrence DeSpain is added as alternative COTR. His telephone number is (703) 305-8782.

All other terms and conditions remain the same.

(End of Modification No. 1)

1. CONTRACT ID CODE	76.2 - 25
2. AMENDMENT/MODIFICATION NO. 02	3.EFFECTIVE DATE 02/20/98
4. REQUISITION/PURCHASE REQ. NO. N/A	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR. (Street, County, State and ZIP Code)	[]9A. AMENDMENT OF SOLICITATION
PRC, Inc. 1500 Planning Research Drive MS 1S2	9B. DATED (See Item 11) [X]10A. MOD. OF CONTRACT/ORDER NO.
McLean, VA 22102 Code: FACILITY CODE:	50-PBPT-8-00005 10B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES TO AME	NDMENTS OF SOLICITATIONS
one of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or telegand amendment numbers. FAILURE OF YOU AT THE PLACE DESIGNATED FOR THE RESIGNATED FOR THE RESIGNATED.	is not extended. Offerors must acknowledge date specified in the solicitation or as amended by g Items 8 and 15, and returning g receipt of this amendment on each copy of the gram which includes a reference to the solicitation R ACKNOWLEDGEMENT TO BE RECEIVED ECEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of tready submitted, such change may be made by ter makes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION N/A	DATA (If required)
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 of 3 000083

	£
13. THIS ITEM APPLIES ONLY TO MODI MODIFIES THE CONTRACT/ORDER NO.	FICATIONS OF CONTRACTS/ORDERS. IT AS DESCRIBED IN ITEM 14.
[] A.THIS CHANGE ORDER IS ISSUED PORTH IN ITEM 14 ARE PORTH IN ITEM 10A.	URSUANT TO: (Specify authority) THE MADE IN THE CONTRACT/ORDER NO. IN
ADMINISTRATIVE CHANGES (such as cha	CT/ORDER IS MODIFIED TO REFLECT THE anges in paying office, appropriation ANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMENT AUTHORITY OF:	I IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modification Bilateral -Mutual Agreement of the Parties	and authority)
E. IMPORTANT: Contractor [] is not, [X] is	s required to sign this
document and return 2 copies to the issuing o	
14. DESCRIPTION OF AMENDMENT/MOI including solicitation/contract subject matter	DIFICATION (Organized by UCF section headings, er where feasible).
See Continuation Sheet(s)	
Except as provided herein, all terms and condi	itions of the document informited
in Item 9A or 10A, as heretofore changed, ren	
and effect.	nam unchanged and in full force
and effect.	
15A. NAME AND TITLE OF SIGNER	16A. NAME AND TITLE OF CONTRACTING
(Type or print)	OFFICER (Type or print)
E4	Sylvia V. King
Director of Contracts	Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
E4	1 Auluic Vo King
	William of Commercial Officers
(Signature of person authorized to sign)	(Signature of Contracting Officer
audiorized to sign)	2/25/98
15C. DATE SIGNED	16C. DATE SIGNED
2/25/98	
EXCEPTION TO STANDARD FORM 30	
	•
Page	e2 of 3

Contract No. 50-PBPT-8-00005

The purpose of this modification is change the "Subsequent Submissions Due" date listed in the Monthly Status Report (Contract Deliverable No. FN01) at contract clause "F.5 Contract Deliverables, A.1" and "J.1.A.1 List of Attachments that are hereby made a part of this contract". The due date is changed to: nineteen (19) calendar days after the end of the calendar month from: ten (10) calendar days after the end of the calendar month.

All other terms and conditions remain the same.

(End of Modification No. 2)

Page 3 of 3

		•
1. CONTRACT ID CODE		
2. AMENDMENT/MODIFICATION N 03	'	FFECTIVE DATE 2/20/98
4. REQUISITION/PURCHASE REQ. 1 CN 193C9800006	NO. 5.Pl	ROJECT NO. (If applicable)
6. ISSUED BY CODE		DMINISTERED BY Code other than Item 6)
U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRAC BOX 14 WASHINGTON, DC 20231	U.S TS	J. DEPT. OF COMMERCE, PTO FORMATION TECH. CONTRACTS 1 Crystal Drive, Suite 804 LINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR.	[]9 <i>A</i>	. AMENDMENT OF SOLICITATION
(Street, County, State and ZIP Code)	 9B	. DATED (See Item 11)
PRC, Inc. 1500 Planning Research Drive MS 1S2 McLean, VA 22102	Ï	0A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005
Code: FACILITY CODE:	1 	0B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES T	O AMENDMI	ENTS OF SOLICITATIONS
one of the following methods: (a) By cocopies of the amendment; (b) By ackno offer submitted; or (c) By separate letter and amendment numbers. FAILURE OF AT THE PLACE DESIGNATED FOR AND DATE SPECIFIED MAY RESULT this amendment you desire to change at	ended, [] is not cour and date specified in the model of	extended. Offerors must acknowledge becified in the solicitation or as amended by s 8 and 15, and returning pt of this amendment on each copy of the which includes a reference to the solicitation KNOWLEDGEMENT TO BE RECEIVED TOF OFFERS PRIOR TO THE HOUR TION OF YOUR OFFER. If by virtue of submitted, such change may be made by kes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIA 98A 193002 702100 193002 2527 \$113		(If required)
EXCEPTION TO STANDARD FORM APPROVED BY GSA/IRMS 9-87	1 30 Page 1 of 3	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243

15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTOR/OFFEROR (Signature of person	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer 16B. UNITED STATES OF AMERICA Suma V. King (Signature of Contracting Officer
(Type or print)	OFFICER (Type or print) Sylvia V. King Contracting Officer 16B. UNITED STATES OF AMERICA
	OFFICER (Type or print) Sylvia V. King
154 NAME AND TITLE OF CICNED	LICA NAME AND TITLE OF CONTRACTING
Except as provided herein, all terms and condition Item 9A or 10A, as heretofore changed, remand effect.	
including solicitation/contract subject matter See Continuation Sheet(s)	DIFICATION (Organized by UCF section headings, where feasible).
E. IMPORTANT: Contractor [X] is not, [] is document and return 2 copies to the issuing of	fice.
[X] D.OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Funds	and authority)
[] C.THIS SUPPLEMENTAL AGREEMENT AUTHORITY OF:	IS ENTERED INTO PURSUANT TO
ADMINISTRATIVE CHANGES (such as cha	CT/ORDER IS MODIFIED TO REFLECT THE inges in paying office, appropriation and TO THE AUTHORITY OF FAR 43.103(b).
[] A.THIS CHANGE ORDER IS ISSUED PU CHANGES SET FORTH IN ITEM 14 ARE M ITEM 10A.	

Page 2 of 3

Contract No. 50-PBPT-8-00005

The purpose of this modification is add additional funds to this contract as follows:

Previous Funding \$507,000

Increased By \$112,500 Total Funding \$619,500

All other terms and conditions remain the same.

(End of Modification No. 3)

Page 3 of 3

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 04	3.EFFECTIVE DATE 02/24/98
4. REQUISITION/PURCHASE REQ. NO. CN 193C9800010	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
CONTRACTOR. (Street, County, State and ZIP Code) PRC, Inc. 1500 Planning Research Drive	[]9A. AMENDMENT OF SOLICITATION 9B. DATED (See Item 11) [X]10A. MOD. OF CONTRACT/ORDER NO.
McLean, VA 22102 Code: FACILITY CODE:	50-PBPT-8-00005 10B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES TO AMEN	DMENTS OF SOLICITATIONS
[] The above numbered solicitation is amended a specified for receipt of Offers [] is extended, [] is receipt of this amendment prior to the hour and done of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or telegrand amendment numbers. FAILURE OF YOUR AT THE PLACE DESIGNATED FOR THE RECAND DATE SPECIFIED MAY RESULT IN RECAND DATE SPECIFIED MAY RESULT IN RECEIPTED TO THE RECEIPTED TO THE RECEIPTED MAY RESULT IN RECEIPTED TO THE RECEIPTED MAY RESULT IN RECEIPTED TO THE RECEIPTED T	is not extended. Offerors must acknowledge ate specified in the solicitation or as amended by Items 8 and 15, and returning receipt of this amendment on each copy of the am which includes a reference to the solicitation ACKNOWLEDGEMENT TO BE RECEIVED CEIPT OF OFFERS PRIOR TO THE HOUR JECTION OF YOUR OFFER. If by virtue of eady submitted, such change may be made by er makes reference to the solicitation and this hour and date specified.
12. ACCOUNTING AND APPROPRIATION D 98A 192001 PZWBM0 193200 2527 \$200,000.	ATA (If required)
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 000089

13. THIS ITEM APPLIES ONLY TO MOI MODIFIES THE CONTRACT/ORDER NO	DIFICATIONS OF CONTRACTS/ORDERS. IT O. AS DESCRIBED IN ITEM 14.
[] A.THIS CHANGE ORDER IS ISSUED CHANGES SET FORTH IN ITEM 14 ARI ITEM 10A.	PURSUANT TO: (Specify authority) THE E MADE IN THE CONTRACT/ORDER NO. IN
ADMINISTRATIVE CHANGES (such as	ACT/ORDER IS MODIFIED TO REFLECT THE changes in paying office, appropriation UANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEME AUTHORITY OF:	NT IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modificati Unilateral - 52.232-22 Limitation of Funds	on and authority)
E. IMPORTANT: Contractor [X] is not, [document and return 2 copies to the issuing	
14. DESCRIPTION OF AMENDMENT/M including solicitation/contract subject ma	ODIFICATION (Organized by UCF section headings, atter where feasible).
See Continuation Sheet(s)	
Except as provided herein, all terms and comin Item 9A or 10A, as heretofore changed, rand effect.	
15A. NAME AND TITLE OF SIGNER	16A. NAME AND TITLE OF CONTRACTING
(Type or print)	OFFICER (Type or print)
	Sylvia V. King
	Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
	Sulvia V. Kong
(Signature of person	(Signature of Contracting Officer
authorized to sign)	Feb 24 1998
15C. DATE SIGNED	16C. DATE SIGNED
13C. DATE SIGNED	_ L
EXCEPTION TO STANDARD FORM 30	
	000000
P	age 2 of 3 000090

Previous Funding

Increased By

Total Funding

\$619,500

\$200,000

\$819,500

All other terms and conditions remain the same.

(End of Modification No. 4)

OMB No. 0690-0008 Expiration Date: 11/30/98

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 05	3.EFFECTIVE DATE 03/03/98
4. REQUISITION/PURCHASE REQ. NO. CN 192C9800001	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR. (Street, County, State and ZIP Code) PRC, Inc. 1500 Planning Research Drive	[]9A. AMENDMENT OF SOLICITATION
MS 1S2 McLean, VA 22102 Code: FACILITY CODE:	[X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005 10B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES TO AME	DMENTS OF SOLICITATIONS
one of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or teleg	is not extended. Offerors must acknowledge date specified in the solicitation or as amended by g Items 8 and 15, and returning greceipt of this amendment on each copy of the gram which includes a reference to the solicitation R ACKNOWLEDGEMENT TO BE RECEIVED ECEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of ready submitted, such change may be made by the makes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION I 98A 192001 192001 PZNINO 2527 \$99,767.	DATA (If required)
EXCEPTION TO STANDARD FORM 30	STANDARD FORM 30(REV 10-83)

Page 1 of 3

FILE COPY

13. THIS ITEM APPLIES ONLY TO MOD MODIFIES THE CONTRACT/ORDER NO	OF CONTRACTS/ORDERS. IT
Mobile The confidential Market	. As Described in Trent 14.
[] A.THIS CHANGE ORDER IS ISSUED I CHANGES SET FORTH IN ITEM 14 ARE ITEM 10A.	PURSUANT TO: (Specify authority) THE MADE IN THE CONTRACT/ORDER NO. IN
ADMINISTRATIVE CHANGES (such as c	ACT/ORDER IS MODIFIED TO REFLECT THE hanges in paying office, appropriation UANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMEN AUTHORITY OF:	NT IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Funds	on and authority)
E. IMPORTANT: Contractor [X] is not, [] document and return 2 copies to the issuing	
14. DESCRIPTION OF AMENDMENT/MO including solicitation/contract subject mat	DDIFICATION (Organized by UCF section headings, ter where feasible).
See Continuation Sheet(s)	
Except as provided herein, all terms and cond in Item 9A or 10A, as heretofore changed, reand effect.	
15A. NAME AND TITLE OF SIGNER	16A. NAME AND TITLE OF CONTRACTING
(Type or print)	OFFICER (Type or print)
	Sylvia V. King
	Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
	Luivia V. Jing
(Signature of person	(Signature of Contracting Officer
authorized to sign)	Mar 3, 1998
15C. DATE SIGNED	16C. DATE SIGNED
EXCEPTION TO STANDARD FORM 30	

Previous Funding \$819.500

Increased By \$99,767

Total Funding \$919,267

All other terms and conditions remain the same.

(End of Modification No. 5)

Page 3 of 3

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 06	3.EFFECTIVE DATE 03/05/98
4. REQUISITION/PURCHASE REQ. NO. CN 192C9800003	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
CONTRACTOR.	[]9A. AMENDMENT OF SOLICITATION
(Street, County, State and ZIP Code) PRC, Inc. 1500 Planning Research Drive MS 1S2 McLean, VA 22102	9B. DATED (See Item 11) [X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005
Code: FACILITY CODE:	10B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES TO AMEN	DMENTS OF SOLICITATIONS
[] The above numbered solicitation is amended a specified for receipt of Offers [] is extended, [] is receipt of this amendment prior to the hour and done of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or telegrand amendment numbers. FAILURE OF YOUR AT THE PLACE DESIGNATED FOR THE RECAND DATE SPECIFIED MAY RESULT IN RECAND DATE SPECIFIED MAY RESULT IN RECAND DATE SPECIFIED MAY RESULT IN RECAND THE RECAND OF THE RECAN	is not extended. Offerors must acknowledge ate specified in the solicitation or as amended by Items 8 and 15, and returning receipt of this amendment on each copy of the ram which includes a reference to the solicitation. ACKNOWLEDGEMENT TO BE RECEIVED CEIPT OF OFFERS PRIOR TO THE HOUR CIECTION OF YOUR OFFER. If by virtue of eady submitted, such change may be made by er makes reference to the solicitation and this hour and date specified.
12. ACCOUNTING AND APPROPRIATION D 98A 192001 192001 EZAMA0 2527 \$400,000.	
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243

15C. DATE SIGNED	16C. DATE SIGNED
(Signature of person authorized to sign)	(Signature of Contracting Officer March 5 1998
	Dulvia V. Rong
15B. CONTRACTOR/OFFEROR	Contracting Officer 16B. UNITED STATES OF AMERICA
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King
Except as provided herein, all terms and condition Item 9A or 10A, as heretofore changed, remand effect.	
14. DESCRIPTION OF AMENDMENT/MOI including solicitation/contract subject matter. See Continuation Sheet(s)	DIFICATION (Organized by UCF section headings, er where feasible).
E. IMPORTANT: Contractor [X] is not, [] is document and return 2 copies to the issuing o	
[X] D.OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Funds	and authority)
[] C.THIS SUPPLEMENTAL AGREEMENT AUTHORITY OF:	T IS ENTERED INTO PURSUANT TO
ADMINISTRATIVE CHANGES (such as cha	CT/ORDER IS MODIFIED TO REFLECT THE anges in paying office, appropriation ANT TO THE AUTHORITY OF FAR 43.103(b).
[] A.THIS CHANGE ORDER IS ISSUED PO CHANGES SET FORTH IN ITEM 14 ARE N ITEM 10A.	URSUANT TO: (Specify authority) THE MADE IN THE CONTRACT/ORDER NO. IN
MODIFIES THE CONTRACT/ORDER NO.	AS DESCRIBED IN ITEM 14.

Previous Funding \$919,267

Increased By \$400,000

Total Funding \$1,319,267

All other terms and conditions remain the same.

(End of Modification No. 6)

Page 3 of 3

OMB No. 0690-0008 Expiration Date: 11/30/98

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 07	3.EFFECTIVE DATE 03/18/98
4. REQUISITION/PURCHASE REQ. NO. CN 192C9800002	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR. (Street, County, State and ZIP Code) PRC, Inc.]9A. AMENDMENT OF SOLICITATION 9B. DATED (See Item 11)
1500 Planning Research Drive MS 1S2 McLean, VA 22102 Code:	 [X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005 10B. DATED (See Item 13) 12/11/98
FACILITY CODE:]
11. THIS ITEM ONLY APPLIES TO AMEN	IDMENTS OF SOLICITATIONS
one of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or telegrand amendment numbers. FAILURE OF YOUR AT THE PLACE DESIGNATED FOR THE REAND DATE SPECIFIED MAY RESULT IN RETURN this amendment you desire to change an offer all telegram or letter, provided each telegram or letter amendment, and is received prior to the opening	is not extended. Offerors must acknowledge late specified in the solicitation or as amended by Items 8 and 15, and returning receipt of this amendment on each copy of the ram which includes a reference to the solicitation A ACKNOWLEDGEMENT TO BE RECEIVED CEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of ready submitted, such change may be made by er makes reference to the solicitation and this hour and date specified.
12. ACCOUNTING AND APPROPRIATION D 98 A 192001 698100 192001 2527 \$60,000.0	
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 of 3 000098

MODIFIES THE CONTRACT/ORDER N	DIFICATIONS OF CONTRACTS/ORDERS. IT O. AS DESCRIBED IN ITEM 14.	
[] A.THIS CHANGE ORDER IS ISSUED CHANGES SET FORTH IN ITEM 14 ARI ITEM 10A.	PURSUANT TO: (Specify authority) THE E MADE IN THE CONTRACT/ORDER NO. IN	
ADMINISTRATIVE CHANGES (such as o	ACT/ORDER IS MODIFIED TO REFLECT THE changes in paying office, appropriation UANT TO THE AUTHORITY OF FAR 43.103(b).	
[] C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:		
[X] D.OTHER (Specify type of modification of Funds Unilateral - 52.232-22 Limitation of Funds	on and authority)	
E. IMPORTANT: Contractor [X] is not, [] document and return 2 copies to the issuing	is required to sign this office.	
including solicitation/contract subject ma	ODIFICATION (Organized by UCF section headings, tter where feasible).	
See Continuation Sheet(s)		
Except as provided herein, all terms and con in Item 9A or 10A, as heretofore changed, reand effect.	ditions of the document referenced emain unchanged and in full force	
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer	
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA	
(Signature of person authorized to sign)	(Signature of Contracting Officer Warch 18 1998	
15C. DATE SIGNED	16C. DATE SIGNED	
EXCEPTION TO STANDARD FORM 30		

Previous Funding \$1,319,267

Increased By \$60,000

Total Funding \$1,379,267

All other terms and conditions remain the same.

(End of Modification No. 7)

Page 3 of 3

1. CONTRACT ID CODE	. 7
2. AMENDMENT/MODIFICATION NO. 08	3.EFFECTIVE DATE 04/09/98
4. REQUISITION/PURCHASE REQ. NO. CN 193C9800030	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR. (Street, County, State and ZIP Code)	[]9A. AMENDMENT OF SOLICITATION 9B. DATED (See Item 11)
PRC. Inc. 1500 Planning Research Drive MS 1S2 McLean, VA 22102 Code:	 [X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005 10B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES TO AMEN	DMENTS OF SOLICITATIONS
one of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or teleg	is not extended. Offerors must acknowledge date specified in the solicitation or as amended by Items 8 and 15, and returning greceipt of this amendment on each copy of the ram which includes a reference to the solicitation R ACKNOWLEDGEMENT TO BE RECEIVED ECEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of ready submitted, such change may be made by the makes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION I 98 A 192001 PZWBM0 193200 2527 \$150.	
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 of 3
6	0001111

3. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.		
[] A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.		
[] B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).		
[] C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:		
[X] D.OTHER (Specify type of modification and authority) Unilateral - 52.232-22 Limitation of Funds		
E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 2 copies to the issuing office.		
14. DESCRIPTION OF AMENDMENT/MOI including solicitation/contract subject matter. See Continuation Sheet(s)	DIFICATION (Organized by UCF section headings, er where feasible).	
Except as provided herein, all terms and condin Item 9A or 10A, as heretofore changed, renand effect.		
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer	
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA	
(Signature of person authorized to sign)	(Signature of Contracting Officer	
15C. DATE SIGNED	16C. DATE SIGNED	
EXCEPTION TO STANDARD FORM 30		

Previous Funding \$1,379,267

Increased By \$150.023

Total Funding 1,529,290

All other terms and conditions remain the same.

(End of Modification No. 8)

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 09	3.EFFECTIVE DATE 05/01/98
4. REQUISITION/PURCHASE REQ. NO. CN 192C9800005	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE. PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
CONTRACTOR. (Street, County, State and ZIP Code)	[]9A. AMENDMENT OF SOLICITATION 9B. DATED (See Item 11)
PRC, Inc. 1500 Planning Research Drive MS 1S2 McLean, VA 22102 Code: FACILITY CODE:	
11. THIS ITEM ONLY APPLIES TO AMEN	DMENTS OF SOLICITATIONS
one of the following methods: (a) By completing copies of the amendment; (b) By acknowledging	is not extended. Offerors must acknowledge late specified in the solicitation or as amended by Items 8 and 15, and returning receipt of this amendment on each copy of the ram which includes a reference to the solicitation ACKNOWLEDGEMENT TO BE RECEIVED CEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of ready submitted, such change may be made by the rankes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION D 98 A 192003 192003 PZNIN0 2527 \$128,18	
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 of 3 000104

13. THIS ITEM APPLIES ONLY TO MO	PUTIC A Transport
MODIFIES THE CONTRACT/ORDER N	DIFICATIONS OF CONTRACTS/ORDERS. IT O. AS DESCRIBED IN ITEM 14.
[] A.THIS CHANGE ORDER IS ISSUED CHANGES SET FORTH IN ITEM 14 ARI ITEM 10A.	PURSUANT TO: (Specify authority) THE E MADE IN THE CONTRACT/ORDER NO. IN
	ACT/ORDER IS MODIFIED TO REFLECT THE changes in paying office, appropriation SUANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMENTAL AGREEM	NT IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Funds	
E. IMPORTANT: Contractor [X] is not, [] document and return 2 copies to the issuing	is required to sign this office.
 DESCRIPTION OF AMENDMENT/MO including solicitation/contract subject matt 	DIFICATION (Organized by UCF section headings, ser where feasible).
See Continuation Sheet(s)	•
Except as provided herein, all terms and cond in Item 9A or 10A, as heretofore changed, renand effect.	litions of the document referenced nain unchanged and in full force
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer
15C. DATE SIGNED	16C. DATE SIGNED
EXCEPTION TO STANDARD FORM 30	

Previous Funding \$1,529.290

Increased By \$128,184

Total Funding \$1,657,474

All other terms and conditions remain the same.

(End of Modification No. 9)

1. CONTRACT ID CODE	•
2. AMENDMENT/MODIFICATION NO. 10	3.EFFECTIVE DATE 05/06/98
4. REQUISITION/PURCHASE REQ. NO. CN 192C9800006	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR. (Street, County, State and ZIP Code) PRC. Inc. 1500 Planning Research Drive MS 1S2 McLean, VA 22102	[]9A. AMENDMENT OF SOLICITATION 9B. DATED (See Item 11)
Code: FACILITY CODE:	10B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES TO AMEN	DMENTS OF SOLICITATIONS
[] The above numbered solicitation is amended a specified for receipt of Offers [] is extended, [] receipt of this amendment prior to the hour and done of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or telegrand amendment numbers. FAILURE OF YOUR AT THE PLACE DESIGNATED FOR THE REAND DATE SPECIFIED MAY RESULT IN RETHIS amendment you desire to change an offer alr telegram or letter, provided each telegram or letter amendment, and is received prior to the opening	is not extended. Offerors must acknowledge late specified in the solicitation or as amended by Items 8 and 15, and returning receipt of this amendment on each copy of the ram which includes a reference to the solicitation. ACKNOWLEDGEMENT TO BE RECEIVED CEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of eady submitted, such change may be made by er makes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION D 98 A 192004 192004 698100 2527 \$300,000	
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 of 3 000107
	000107

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT

MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.		
[] A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.		
[] B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).		
[] C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:		
[X] D.OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Funds	and authority)	
E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 2 copies to the issuing office.		
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible).		
See Continuation Sheet(s)		
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remain unchanged and in full force and effect.		
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer	
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA	
(Signature of person authorized to sign)	(Signature of Contracting Officer	
15C. DATE SIGNED	16C. DATE SIGNED	
EXCEPTION TO STANDARD FORM 30		

Previous Funding \$1.657.474

Increased By \$300,000

Total Funding \$1.957.474

All other terms and conditions remain the same.

(End of Modification No. 10)

Page 3 of 3

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT OMB No. 0690-0008 Expiration Date: 11/30/98 1. CONTRACT ID CODE 2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 05/11/98 5.PROJECT NO. (If applicable) 4. REQUISITION/PURCHASE REQ. NO. CN 192C9800007 & 8, CN 193C9800033 6. ISSUED BY CODE 7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS INFORMATION TECH. CONTRACTS BOX 14 2011 Crystal Drive, Suite 804 WASHINGTON, DC 20231 ARLINGTON, VA 22202 8. NAME AND ADDRESS OF []9A. AMENDMENT OF SOLICITATION CONTRACTOR. (Street, County, State and ZIP Code) 9B. DATED (See Item 11) PRC, Inc. 1500 Planning Research Drive MS 1S2 [X]10A. MOD. OF CONTRACT/ORDER NO. McLean, VA 22102 50-PBPT-8-00005 10B. DATED (See Item 13) Code: 12/11/98 FACILITY CODE: 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS [] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation

and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Page 3 - \$1,040,376

EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87

STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243

Page 1 of 3

3. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.		
[] A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.		
ADMINISTRATIVE CHANGES (such as cha	CT/ORDER IS MODIFIED TO REFLECT THE inges in paying office, appropriation ANT TO THE AUTHORITY OF FAR 43.103(b).	
[] C.THIS SUPPLEMENTAL AGREEMENT AUTHORITY OF:	IS ENTERED INTO PURSUANT TO	
[X] D.OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Funds	and authority)	
E. IMPORTANT: Contractor [X] is not, [] is document and return 2 copies to the issuing of		
14. DESCRIPTION OF AMENDMENT/MOD including solicitation/contract subject matter	DIFICATION (Organized by UCF section headings, r where feasible).	
See Continuation Sheet(s)		
Except as provided herein, all terms and condi- in Item 9A or 10A, as heretofore changed, rem and effect.		
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Anice L. Ogden Contracting Officer	
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA	
(Signature of person authorized to sign)	(Signature of Contracting Officer	
15C. DATE SIGNED	16C. DATE SIGNED	
EXCEPTION TO STANDARD FORM 30		

Requisition No.	Amount \$428,812	Accounting Information
//	3428,812	98 A 192003 192003 PZNINO 2527 \$246.820 98 A 193005 192003 PZNINO 2727 \$181.992
192C9800008	\$499,064	98 A 192002 192002 698100 2527 \$384.064 98 A 192004 192002 698100 2527 \$115.000
193C9800033	\$112.500 \$1.040,376	98 A 193400 193400 702100 2527 \$112.500

Previous Funding	Increased By	Total Fund
\$1,957,474	\$1,040,376	\$2,997,850

All other terms and conditions remain the same.

(End of Modification No. 11)

Page 3 of 3

1. CONTRACT ID CODE		
2. AMENDMENT/MODIFICATION NO. 12	3.EFFECTIVE DATE 05/20/98	
4. REQUISITION/PURCHASE REQ. NO. CN 193C980003\$ &CN 196C9800018	5.PROJECT NO. (If applicable)	
6. ISSUED BY CODE	7. ADMINISTERED BY Code	
U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	(If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202	
8. NAME AND ADDRESS OF	[]9A. AMENDMENT OF SOLICITATION	
CONTRACTOR. (Street, County, State and ZIP Code)	9B. DATED (See Item 11)	
PRC. Inc.		
1500 Planning Research Drive MS 1S2	[X]10A. MOD. OF CONTRACT/ORDER NO.	
McLean, VA 22102	50-PBPT-8-00005	
Code:	10B. DATED (See Item 13) 12/11/98	
FACILITY CODE:		
11. THIS ITEM ONLY APPLIES TO AME	NDMENTS OF SOLICITATIONS	
[] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.		
12. ACCOUNTING AND APPROPRIATION See Page 3 - \$253,865	DATA (If required)	
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243	
Page 1	000113	

13. THIS ITEM APPLIES ONLY TO MODIFIES THE CONTRACT/ORDER NO.	
[] A.THIS CHANGE ORDER IS ISSUED PUCHANGES SET FORTH IN ITEM 14 ARE NITEM 10A.	JRSUANT TO: (Specify authority) THE MADE IN THE CONTRACT/ORDER NO. IN
ADMINISTRATIVE CHANGES (such as cha	CT/ORDER IS MODIFIED TO REFLECT THE anges in paying office, appropriation ANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMENT AUTHORITY OF:	IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Funds	and authority)
E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 2 copies to the issuing office.	
14. DESCRIPTION OF AMENDMENT/MOI including solicitation/contract subject matter. See Continuation Sheet(s)	DIFICATION (Organized by UCF section headings, r where feasible).
Except as provided herein, all terms and condi in Item 9A or 10A, as heretofore changed, remand effect.	
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer 5/20 '98
15C. DATE SIGNED	16C. DATE SIGNED
EXCEPTION TO STANDARD FORM 30	

Contract No. 50-PBPT-8-00005

Modification No. 12

Requisition No. 193C9800036 35

Amount \$146,000

Accounting Information # 98 A 193005 192001 698100 2527 \$87.000

98 A 192002 192002 698100 2727 \$59.000

196C9800018

\$107,865

98 A 196200 196200 706200 2527 \$107.865

The purpose of this modification is add additional funds to this contract as follows:

Previous Funding \$2,997,850

Increased By \$253.865

Total Funding \$3,251,715

All other terms and conditions remain the same.

(End of Modification No. 12)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT OMB No. 0690-0008 Expiration Date: 11/30/98

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 13	3.EFFECTIVE DATE 05/28/98
4. REQUISITION/PURCHASE REQ. NO. CN 193C9800036	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR. (Street, County, State and ZIP Code) PRC. Inc.	[]9A. AMENDMENT OF SOLICITATION 9B. DATED (See Item 11)
1500 Planning Research Drive MS 1S2 McLean, VA 22102 Code:	 [X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005 10B. DATED (See Item 13) 12/11/98
FACILITY CODE:	
11. THIS ITEM ONLY APPLIES TO AMEN	NDMENTS OF SOLICITATIONS
one of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or teleg	is not extended. Offerors must acknowledge date specified in the solicitation or as amended by Items 8 and 15, and returning greceipt of this amendment on each copy of the tram which includes a reference to the solicitation R ACKNOWLEDGEMENT TO BE RECEIVED ECEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of tready submitted, such change may be made by the makes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION I 98 A 193005 191001 80600 2527 \$150,000.	· · · · · · · · · · · · · · · · · · ·
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243 of 3 000116

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

	e
13. THIS ITEM APPLIES ONLY TO MODIF MODIFIES THE CONTRACT/ORDER NO.	
[] A.THIS CHANGE ORDER IS ISSUED PUCHANGES SET FORTH IN ITEM 14 ARE NITEM 10A.	
ADMINISTRATIVE CHANGES (such as cha	ACT/ORDER IS MODIFIED TO REFLECT THE inges in paying office, appropriation ANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMENT AUTHORITY OF:	IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modification Unilateral-52.232-22 Limitation of Funds	and authority)
E. IMPORTANT: Contractor [X] is not, [] is document and return 2 copies to the issuing of	
14. DESCRIPTION OF AMENDMENT/MOI including solicitation/contract subject matter	DIFICATION (Organized by UCF section headings, r where feasible).
See Continuation Sheet(s)	
Except as provided herein, all terms and condi in Item 9A or 10A, as heretofore changed, rem and effect.	
15A. NAME AND TITLE OF SIGNER	16A. NAME AND TITLE OF CONTRACTING
(Type or print)	OFFICER (Type or print)
	Sylvia V. King
	Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
	Lewa V Kong
(Signature of person	(Signature of Contracting Officer
authorized to sign)	5 28 98
15C DATE SIGNED	
15C. DATE SIGNED	16C. DATE SÍGNED
EXCEPTION TO STANDARD FORM 30	
,	0.00117
Page	2 of 3 000 1 1 7

The purpose of this modification is to:

- (1) add additional language to contract clause; and
- (2) add additional funds to this contract.

Pursuant to Section I. "52.244-2 Subcontracts (Cost Reimbursement and Letter contracts)". paragraph (e), the following procedures are hereby established for placement of subcontracts and purchase orders under this contract:

- Placement of all subcontracts or purchase orders with a dollar amount of \$25.000 to \$75.000 may be affected by the Contractor without prior consent of the Contracting Officer, but with reasonable advance written notification only. Amounts under \$25.000 shall be handled in accordance with the Contractor's approved purchasing system procedures and 52.244-2.
- Placement of subcontracts with dollar amounts exceeding \$75,000 shall be subject to
 prior consent of the PTO's Contracting Officer. The Contractor shall submit to the
 Contracting Officer a fully documented consent package which includes as a minimum,
 all information required in paragraph (b)(2) of 52.244-2 plus any additional backup
 documentation which the Contracting Officer may require. This consent package shall
 be submitted in a timely manner to permit adequate analysis and review.

Additional funds are hereby added to this contract as follows:

Previous Funding \$3,251,715

Increased By \$150,000

Total Funding \$3,401,715

All other terms and conditions remain the same.

(End of Modification No. 13)

Page 3 of 3

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT OMB No. 0690-0008 Expiration Date: 11/30/98

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 14	3.EFFECTIVE DATE 06/01/98
4. REQUISITION/PURCHASE REQ. NO. CN 195C9800005	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	7. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
CONTRACTOR.	[]9A. AMENDMENT OF SOLICITATION
(Street, County, State and ZIP Code) PRC, Inc. 1500 Planning Research Drive MS 1S2 McLean, VA 22102	9B. DATED (See Item 11) [X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005
Code: FACILITY CODE:	10B. DATED (See Item 13) 12/11/98
11. THIS ITEM ONLY APPLIES TO AMEN	DMENTS OF SOLICITATIONS
[] The above numbered solicitation is amended a specified for receipt of Offers [] is extended, [] receipt of this amendment prior to the hour and done of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or telegrand amendment numbers. FAILURE OF YOUR AT THE PLACE DESIGNATED FOR THE REAND DATE SPECIFIED MAY RESULT IN RETAIL THIS amendment you desire to change an offer all telegram or letter, provided each telegram or letter amendment, and is received prior to the opening	is not extended. Offerors must acknowledge ate specified in the solicitation or as amended by Items 8 and 15, and returning receipt of this amendment on each copy of the ram which includes a reference to the solicitation. ACKNOWLEDGEMENT TO BE RECEIVED CEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of eady submitted, such change may be made by er makes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION D 98 A 195101 195101 708100 2527 \$90,000.	
EXCEPTION TO STANDARD FORM 30 APPROVED BY GSA/IRMS 9-87 Page 1	STANDARD FORM 30(REV 10-83) FAR(48 CFR) 53.243

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

MODIFIES THE CONTRACT/ORDER NO.	
[] A.THIS CHANGE ORDER IS ISSUED PO CHANGES SET FORTH IN ITEM 14 ARE I ITEM 10A.	URSUANT TO: (Specify authority) THE MADE IN THE CONTRACT/ORDER NO. IN
ADMINISTRATIVE CHANGES (such as ch	ACT/ORDER IS MODIFIED TO REFLECT THE anges in paying office, appropriation JANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMEN AUTHORITY OF:	T IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modification Unilateral-52.232-22 Limitation of Funds	and authority)
E. IMPORTANT: Contractor [X] is not, [] is document and return 2 copies to the issuing of	-
14. DESCRIPTION OF AMENDMENT/MOI including solicitation/contract subject matter. See Continuation Sheet(s)	DIFICATION (Organized by UCF section headings, er where feasible).
Except as provided herein, all terms and cond in Item 9A or 10A, as heretofore changed, ren and effect.	
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer
15B. CONTRACTOR/OFFEROR	Sylva Y King
(Signature of person authorized to sign)	(Signature of Contracting Officer
15C. DATE SIGNED	16C. DATÉ SIGNED
EXCEPTION TO STANDARD FORM 30	

The purpose of this modification is to:

- (1) change the Contracting Officer's Technical Representative; and
- (2) add additional funds to this contract, and:
- (3) correct error in accounting information on Mod. 12.
- (1) Paragraph A of the following clause "G.1 Contracting Officer's Technical Representative (COTR)" is revised.

Lawrence DeSpain replaces Leonard Nale as COTR. Lawrence DeSpain's telephone number is 703-305-8782. Leonard Nale is named as alternate COTR. His telephone number is 703-305-9461.

(2) Additional tunds are hereby added to this contract as follows:

Previous Funding

Increased By

Total Funding \$3,491,715

\$3.401,715 \$90,000

(3) Modification No. 12, Page 1, Block No. 4, Requisition No. "CN 193C9800036" should read "CN 193C9800035". Page 3, Requisition No. 193C9800036 should read "CN 193C9800035".

All other terms and conditions remain the same.

(End of Modification No. 14)

Page 3 of 3

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT OMB No. 0690-0008 Expiration Date: 11/30/98

1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. 15	3.EFFECTIVE DATE 06/16/98
4. REQUISITION/PURCHASE REQ. NO. CN 192C9800010	5.PROJECT NO. (If applicable)
6. ISSUED BY CODE	7. ADMINISTERED BY Code
U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS BOX 14 WASHINGTON, DC 20231	(If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFORMATION TECH. CONTRACTS 2011 Crystal Drive, Suite 804 ARLINGTON, VA 22202
8. NAME AND ADDRESS OF CONTRACTOR.	[]9A. AMENDMENT OF SOLICITATION
(Street, County, State and ZIP Code) PRC. Inc. 1500 Planning Research Drive	9B. DATED (See Item 11)
MS 1S2 McLean, VA 22102	[X]10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005 10B. DATED (See Item 13)
Code: FACILITY CODE:	12/11/98
11. THIS ITEM ONLY APPLIES TO AME	NDMENTS OF SOLICITATIONS
one of the following methods: (a) By completing copies of the amendment; (b) By acknowledging offer submitted; or (c) By separate letter or telegand amendment numbers. FAILURE OF YOU AT THE PLACE DESIGNATED FOR THE RI	is not extended. Offerors must acknowledge date specified in the solicitation or as amended by Items 8 and 15, and returning greceipt of this amendment on each copy of the gram which includes a reference to the solicitation R ACKNOWLEDGEMENT TO BE RECEIVED ECEIPT OF OFFERS PRIOR TO THE HOUR EJECTION OF YOUR OFFER. If by virtue of Iready submitted, such change may be made by ter makes reference to the solicitation and this
12. ACCOUNTING AND APPROPRIATION I 98 A 192004 EZAMA0 192004 2527 \$12,0	DATA (If required) 00, 98A 193005 EZAMA0 192004 2527 \$124,500
EXCEPTION TO STANDARD FORM 30	STANDARD FORM 30(REV 10-83)

Page 1 of 3

FAR(48 CFR) 53.243

000122

APPROVED BY GSA/IRMS 9-87

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

MODIFIES THE CONTRACT/ORDER NO	DIFICATIONS OF CONTRACTS/ORDERS. IT D. AS DESCRIBED IN ITEM 14.
[] A.THIS CHANGE ORDER IS ISSUED CHANGES SET FORTH IN ITEM 14 ARE ITEM 10A.	PURSUANT TO: (Specify authority) THE MADE IN THE CONTRACT/ORDER NO. IN
ADMINISTRATIVE CHANGES (such as c	RACT/ORDER IS MODIFIED TO REFLECT THE hanges in paying office, appropriation UANT TO THE AUTHORITY OF FAR 43.103(b).
[] C.THIS SUPPLEMENTAL AGREEMEN AUTHORITY OF:	NT IS ENTERED INTO PURSUANT TO
[X] D.OTHER (Specify type of modification Unilateral-52.232-22 Limitation of Funds	on and authority)
E. IMPORTANT: Contractor [X] is not, [] document and return 2 copies to the issuing	is required to sign this office.
14. DESCRIPTION OF AMENDMENT/MO including solicitation/contract subject matter See Continuation Sheet(s)	DDIFICATION (Organized by UCF section headings, ter where feasible).
Except as provided herein, all terms and cond in Item 9A or 10A, as heretofore changed, rea and effect.	ditions of the document referenced main unchanged and in full force
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia V. King Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer
15C. DATE SIGNED	16C. DATÉ SIGNED
EXCEPTION TO STANDARD FORM 30	

The purpose of this modification is to:

- (1) add additional funds to this contract, and:
- (2) change requirements in number of deliverable paper copies.

(1) Additional funds are hereby added to this contract as follows:

Previous FundingIncreased ByTotal Funding\$3,491,715\$136,500\$3,628,215

(2) The number of paper deliverable copies is hereby changed for (a) Monthly Status Report, Section J.1 Attachment from 10 copies to 5 copies plus number of task order managers for active tasks; and (b) TM02 Task Management Plans (TMP), Section J.7 Attachment from 10 copies to 5 copies. The Contract clause in Section "C.7 Progress Reports" shall be changed to revise the number of copies from 10 copies to 5 copies plus number of task order managers for active tasks as stated in (a) above.

All other terms and conditions remain the same.

(End of Modification No. 15)

2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purcha		5. Project No. (if applicable)
	July 07, 1998 Procure		y (if other than item 6)	1
U.S. Dept. of Commerce, PTO	r rocare			
Information Tech. Contracts		U.S. Dept. of Com		
704 14		Information Tech.		
ngton, DC 20231		2011 Crystal Drive Washington, DC 2		
Name and Address of Contractor (No., street, city, PRC INC.	, county, State, ZIP)		9A. Amendment	of Solicitation No.
1500 Planning Research Drive			OD Detect (see it	
McLean, VA 22102		1	9B. Dated (see it	
•			50PBPT800005	n of Contract/Order No.
CODE	ACILITY CODE		December 11, 19	
11. THIS ITEM ONL	Y APPLIES TO AMEN	IDMENTS OF SOLICIT	ATIONS	151
The above numbered solicitation is amended as set forth	in Item 14. The hour and	date specified for receipt of	Offers: is extended	is not extended.
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFF virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	e to the solicitation and ar ERS PRIOR TO THE HOI v submitted, such change	mendment numbers. FAILL UR AND DATE SPECIFIED may be made by telegram.	JRE OF YOUR ACKNOWL	TION OF VOUR SECTOR 44
12. Accounting and Appropriation Data (if required)	400004 0000 0000			
	-192001-2527-PZTLK0	ICATIONS OF CONTR	*OTO ODDEDO	
IT MODIFIES TH	E CONTRACT/ORDE	R NO. AS DESCRIBED	OIN ITEM 14.	
A. THIS CHANGE ORDER IS ISSUED PURSUA IN ITEM 10A.				E IN THE CONTRACT ORDER NO
B. THE ABOVE NUMBERED CONTRACT/ORDI appropriation date, etc.) SET FORTH IN ITEM	1 14, PURSUANT TO THE	E AUTHORITY OF FAR 43.	IVE CHANGES (Such as c	changes in paying office.
C. THIS SUPPLEMENTAL AGREEMENT IS EN	TEREBINTO PURSUANT	TAUTHORITY OF:		
D. OTHER (Specify type of modification and auth	ority)			
E. IMPORTANT: Contractor is not, is required	to pies this document			
			copies to the issu	
14. DESCRIPTION OF AMENDMENT/MODIFICATIO The purpose of this modification is to add additions			uding solicitation/contra	ict subject matter where feasibie!.
The state of the s	in runus to this compact	t as follows:	1	
Previous Funding Increased By	Total Fundin	g		
\$3,628,215 \$500,000	\$4,128,215			
		•		
vcant as provided barrie all terms and conditions of the				
xcept as provided herein, all terms and conditions of the document refe 5A. Name and Title of Signer (type or print)	renced in item 9A or 10A as 1	heretofore changed, remains un A. Name and Title of Contra	nchanged and in full force and o	effect
			, Sylvia G.	,
5B. Contractor/Offeror 15C. Date	Signed 1486	B. United States of America	-	1400 0 0
1.55. Date	100	J. States of America	King.	16C. Date Signed
thurs of purson subscient to sign	\	SHOGA	ilong	July 07, 1998
TION TO SF 30	30-105-04	(Signature o	f Contracting Officer)	
OVED BY QIRM +1-84				STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA FAR (48 CFR) 53.243

17	July 09, 1998	193C9	8C0002 - 015	f
6. Issued By CODE	Procure .	7. Administered B	y (if other than item 6)	5
U.S. Dept. of Commerce, PTO		U.S. Dept. of Com	merce, PTO	
Information Tech. Contracts		Information Tech.		•
Box 14		2011 Crystal Drive		*
Washington, DC 20231		Washington, DC 2		
and Address of Contractor (No., street, city	, county, State, ZIP)		— 9A. Amendment o	f Solicitation No.
1500 Planning Research Drive		1	_	
, toosala. Siiio			9B. Dated (see ite	m 11)
McLean, VA 22102		·	100 Medification	of Contract/Order No.
			50PBPT800005	or Contract/Order No.
			- 10B. Dated (see it	em 13)
CODE	FACILITY CODE		December 11, 19	
11. THIS ITEM ONL	Y APPLIES TO AME	NDMENTS OF SOLICIT	ATIONS	
The above numbered solicitation is amended as set forth	in Item 14. The hour and	date specified for receipt of	Offers: is extended,	is not extended.
Offers must acknowledge receipt of this amendment prior to to (a) By completing Items 8 and 15, and returning copor (c) By separate letter or telegram which includes a reference AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFF virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	pies of the amendment; (b ce to the solicitation and a FERS PRIOR TO THE HO by submitted, such change	o) By acknowledging receipt amendment numbers. FAILI DUR AND DATE SPECIFIES or may be made by telegram	of this amendment on each our control of this amendment on each our control of this amendment on each of this amendment on the each of this amendment on the each of this amendment on the each of this amendment of this amendment of this amendment on the each of this amendment of this	copy of the offer submitted:
12. Accounting and Appropriation Data (if required)		ate specified.		
	D-193400-2527-70210	0-\$112 500 00		
		FICATIONS OF CONTR	ACTS/OPDERS	
		ER NO. AS DESCRIBED		
A. THIS CHANGE ORDER IS ISSUED PURSUA IN ITEM 10A.	ANT TO: (Specify authorit	ty) THE CHANGES SET FO	RTH IN ITEM 14 ARE MAD	E IN THE CONTRACT ORDER NO
B. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITE	PER IS MODIFIED TO RE M 14, PURSUANT TO TH	FLECT THE ADMINISTRATE AUTHORITY OF FAR 43	TIVE CHANGES (Such as chi.103(B).	nanges in paying office.
C. THIS SUPPLEMENTAL AGREEMENT IS EN	ITERED INTO PURSUAN	T AUTHORITY OF:		
D. OTHER (Specify type of modification and auth	hority)			
E. IMPORTANT: Contractor is not, is required	to sign this documen	t and return	copies to the issu	ing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION	ON (organized by UC	CF section headings, inc	luding solicitation/contra	ct subject matter where feasion
The purpose of this modification is to add addition	al funding to this conti	ract as follows:		
Previous Funding Increased By \$4,128,215 \$112,500	Total Fundir \$4,240,715	ng		·.
4112,300	\$4,240,715			
				100
Evroni as provided bases all terms and an distance of				
Except as provided herein, all terms and conditions of the document ref 15A. Name and Title of Signer (type or print)	Item 9A or 10A a	s heretofore changed, remains in 6A. Name and Title of Control	inchanged and in full force and e acting Officer (Type or print)	ffect
			g, Sylvia G.	
15B. Contractor/Offeror 15C. Date	e Signed			1.02 5
15C. Date	e Signed 16	6B. United States of Americ	1/	16C. Date Signed
	1	MILLING V	·KUNG	July 09. 1998
(Signature of person authorized to sign)		(Signature	of Contracting Officer)	
FON TO SF 30	30-105-04	U		STANDARD FORM 30 (Rev. 1
ED BY OIRM 11-84				Prescribed by GSA FAR (48 CFR) 53.243

AMENDMENT OF SOLICITATION/MOD	IFICATION OF CO	ONTRACT	1. Contract I	D Code		1 I
2. Amendment/Modification No. 18	3. Effective Date 21 Jul 1998				5. Project No	o. (if applicable)
1994 (1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 - 1994 -	Procure					
U.S. Dept. of Commerce, PTO		4. Requisition/Purchase Req No. 193C98C0002 — O I/O 7. Administered By (if other than item 6) U.S. Dept. of Commerce, PTO Information Tech. Contracts 2011 Crystal Drive, Suite 804 Washington, DC 20231 9A. Amendment of Solicitation N 9B. Dated (see item 11) 10A. Modification of Contract/Or 50PBPT800005 10B. Dated (see item 13) 11 Dec 1997 AENDMENTS OF SOLICITATIONS and date specified for receipt of Offers: is extended, cified in the solicitation or as amended, by one of the following methods: (b) By acknowledging receipt of this amendment on each copy of the offer and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO B. HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR of date specified. 1100-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 DIFICATIONS OF CONTRACTS/ORDERS, RDER NO. AS DESCRIBED IN ITEM 14. 1000-\$640,000.00 RDER NO. AS DESCRIBED IN				
Information Tech. Contracts					w	,
14		1				
hington, DC 20231						
		Washington, DC 2	:0231			,
Name and Address of Contractor (No., street, city, PRC INC.	county, State, ZIP)		9A. Amend	ment o	f Solicitation	No.
1500 Planning Research Drive		-			44	
,			9B. Dated	see ite	m 11)	
McLean, VA 22102			[X]		of Contract/0	Order No.
		-	10P Dated		em 13)	
	ACILITY CODE		11 Dec 199		,	
11. THIS ITEM ONLY	APPLIES TO AMENI	DMENTS OF SOLICIT	ATIONS			
The above numbered solicitation is amended as set forth	in Item 14. The hour and o	date specified for receipt o	f Offers: is ex	tended,		is not extended.
Office and the second s						
Offers must acknowledge receipt of this amendment prior to the	he hour and date specified	in the solicitation or as an	nended, by one of the	e following	ng methods:	
(a) By completing Items 8 and 15, and returning cop	ies of the amendment; (b)	By acknowledging receipt	of this amendment of	n each o	copy of the off	er submitted:
or (c) By separate letter or telegram which includes a reference	e to the solicitation and an	nendment numbers. FAIL	URE OF YOUR ACK	NOWLE	DGMENT TO	BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFF	ERS PRIOR TO THE HOL	JR AND DATE SPECIFIE	D MAY RESULT IN I	REJECT	TON OF YOUR	R OFFER. If by
virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	y submitted, such change i	may be made by telegram	or letter, provided ea	ach teleç	ram or letter n	nakes reference
12. Accounting and Appropriation Data (if required)	the opening floor and date	e specificu.				
	-192004-2527-698100	\$640,000,00				
			ACTS/ORDERS			
A. THIS CHANGE ORDER IS ISSUED PURSUA IN ITEM 10A.	ANT TO: (Specify authority)) THE CHANGES SET FO	ORTH IN ITEM 14 AF	RE MADI	E IN THE COM	NTRACT ORDER NO.
				ich as ci	nanges in payi	ng office.
C. THIS SUPPLEMENTAL AGREEMENT IS EN						
- La Contraction of the Contract						
D. OTHER (Specify type of modification and auth Unilateral -52.232-22 Limitation of Funds	nority)					
E. IMPORTANT: Contractor is not, is required	to sign this document	and return	copies to t	he issu	ing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATIO	N (organized by UCF	section headings, inc	cluding solicitation	/contra	ct subject m	atter where feasible).
The purpose of this modification is to add additional					,	
The purpose of this mounication is to add addition	ai funding to this contra	ict as follows.				
Previous Funding Increased By	Total Funding					
	\$4,880,715					
\$ 10.00 Part 10.	44,000,710					
Except as provided herein, all terms and conditions of the document ref	erenced in item 9A or 10A. as	heretofore changed, remains	unchanged and in full fo	orce and (effect	
15A. Name and Title of Signer (type or print)		A. Name and Title of Cont	racting Officer (Type			
· ·		Kir	ng, Sylvia G.			
15B. Contractor/Offeror 15C. Date	e Signed 16l	B. United States of Americ	ca // .	+-	16	C. Date Signed
		- Sulling	.V. KO	7G)		1 1-0
of person authorized to sign)		(Signature	of Contracting Office	50	/ - -	1/22/98
E ION TO SF 30	30-105-04	10,000	1 1/171 6	71./	STANDA	RD FORM 30 (Rev. 10-8
APP ROVED BY OIRM 11-84		L L	J VVIIMI	\Rightarrow_{VV}	✓ Prescribe	d by GSA
		Spurse	۷.,,		FAR (48 (CFR) 53.243
•			7	-	+	
		\mathcal{I}	`		1000	1107
		•			וטטו	0127
				`	1	

AMENDMENT OF SOLICITATION/MOD	II IOA HON OF CO	JATIOACT	3 15 1			1
2. Amendment/Modification No. 19	3. Effective Date 28 Jul 1998	4. Requisition/Purci	hase Rec 98C0002	NO.	5. Project N	lo. (if applicable)
6. Issued By CODE	Procure	7. Administered				
U.S. Dept. of Commerce, PTO		U.S. Dept. of Co.	mmerce	PTO	•	r
Information Tech. Contracts		Information Tech		-		
Box 14		2011 Crystal Driv				
shington, DC 20231		Washington, DC				
Came and Address of Contractor (No., street, city, PRC INC.	county, State, ZIP)	***************************************		9A. Amendment	of Solicitation	No.
1500 Planning Research Drive				9B. Dated (see it	em 11)	
McLean, VA 22102				10A. Modification 50PBPT800005	of Contract/	Order No.
			同	10B. Dated (see	item 13)	
	ACILITY CODE Y APPLIES TO AMEN			11 Dec 1997		
or (c) By separate letter or telegram which includes a reference AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFF virtue of this amendment you desire to change an offer already	the hour and date specified bies of the amendment; (b) be to the solicitation and an ERS PRIOR TO THE HOLD by submitted, such change	in the solicitation or as a By acknowledging receip nendment numbers. FAI JR AND DATE SPECIFI may be made by telegrai	amended, pt of this : ILURE OI IED MAY	by one of the follow amendment on each F YOUR ACKNOWL RESULT IN REJEC	ring methods: copy of the off EDGMENT TO	D BE RECEIVED IR OFFER. If by
to the solicitation and this amendment, and is received prior to 12. Accounting and Appropriation Data (if required)	o the opening hour and dat	e specified.				
98-A-19200	3-192003-2527-PZNING	0-\$40,000.00				
	IES ONLY TO MODIF					
IT MODIFIES TH	HE CONTRACT/ORDE	R NO. AS DESCRIBE	ED IN IT	EM 14.		
A. THIS CHANGE ORDER IS ISSUED PURSU. IN ITEM 10A.	ANT TO: (Specify authority) THE CHANGES SET F	FORTH II	NITEM 14 ARE MAI	DE IN THE CO	NTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITE					changes in pay	ring office.
C. THIS SUPPLEMENTAL AGREEMENT IS EN	ITERED INTO PURSUANT	AUTHORITY OF:				
D. OTHER (Specify type of modification and aut Unilateral - 52.232-22 Limitation of funds	hority)					
E. IMPORTANT: Contractor is not, is required	d to sign this document	and return		copies to the iss	uing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATION	ON (organized by UCI	F section headings, in	ncluding	solicitation/contra	act subject n	natter where feasible
The purpose of this modification is to add addition	al funding to this contra	act as follows:				
Previous Funding Increased By \$4,880,715 \$40,000	Total Fund \$4,920,715	•				
	-					
Except as provided herein, all terms and conditions of the document re	ferenced in item 9A or 10A as	heretofore changed remain	ns unchar	ned and in full force and	1 effect	
15A. Name and Title of Signer (type or print)	16	A. Name and Title of Co.	ntracting (ing, Sylv	Officer (Type or prin	it)	
15B. Contractor/Offeror 15C. Date 15	te Signed 16	B. United States of Ame	rica	, .	10	6C. Date Signed
(° 'ure of person authorized to sign)	2	Ly livia Y	re of Con	(M) tracting/Officer)		28 Jul 1998
TION TO SF 30 √ED BY OIRM 11-84	30-105-04	y (orginator		J	Prescribe	ARD FORM 30 (Rev. 10 ed by GSA CFR) 53.243

2. Amendment/Modification N	0.	3. Effective Date	I4 Requisition	/Purchage D	en No	5 Project	No /if applicable	_ 2
20		11 Aug 1	998	4. Requisition/Purchase Req No. 193C98C0002 - 018 - 019			. (ii applicable	=)
6. Issued By	. (CODE Procure		7. Administered By (if other than item 6)				
U.S. Dept. of Commerce				• •	,		-	
Information Tech. Contr			U.S. Dept. o					
'4	acis		Information					
			1 -	2011 Crystal Drive, Suite 804				
ington, DC 20231			Washington	, DC 20231				
 Name and Address of O PRC INC. 	Contractor (No., stree	t, city, county, State, Z	IP)	\Box	9A. Amendment	of Solicitation	on No.	
1500 Planning Research	Drive							
•	Dilve				9B. Dated (see it	tem 11)		
McLean, VA 22102				\boxtimes	10A. Modification 50PBPT800005	of Contrac	/Order No.	
000		T		— 図	10B. Dated (see	item 13)		
ODE	44 THIS ITEM	FACILITY CODE	MENDAGE SE		11 Dec 1997			
The above numbered solic	itation is amended as as	ONLY APPLIES TO A	MENUMENTS OF SC	LICITATIO	NS is extended		is not exte	
T THE PLACE DESIGNATED THE PLA	lesire to change an offer ndment, and is received	already submitted, such cl prior to the opening hour a	hange may be made by te	legram or let	r RESULT IN REJEC ter, provided each tek	egram or letter	makes reference	y æ
12. Accounting and Appr		See Detail						
		APPLIES ONLY TO M ES THE CONTRACT/C						
A. THIS CHANGE IN ITEM 10A.		JRSUANT TO: (Specify au				DE IN THE CO	NTRACT ORD	ER NO.
appropriation of	date, etc.) SET FORTH I	T/ORDER IS MODIFIED TO N ITEM 14, PURSUANT T	O THE AUTHORITY OF I	ISTRATIVE (FAR 43.103(I	CHANGES (Such as o	changes in pa	ying office,	
C. THIS SUPPLE	MENTAL AGREEMENT	IS ENTERED INTO PURS	SUANT AUTHORITY OF:					
	fy type of modification ar 232-22 Limitation of Fun							
. IMPORTANT: Contracto	r is not, is rec	quired to sign this docu	ment and return		copies to the iss	uing office.		
4. DESCRIPTION OF AM	ENDMENT/MODIFIC	CATION (organized b	y UCF section heading	gs, includin	g solicitation/contra	act subject r	natter where f	easible)
The purpose of this mod	dification is to add ad	ditional funding to this	contract as follows:					
Previous Funding	Increased By	Total Fu	unding					
\$4,920,715	\$650,938	\$5,571,6	353					
and an arrivate distance in the	and an all 1		,					
cept as provided herein, all terms A. Name and Title of Signer (and conditions of the docum type or print)	nent referenced in item 9A or 1	16A. Name and Title o	emains unchan	oed and in full force and	effect		
			Ton. Harrie and Title 0	Anice L. C		,		
B. Contractor/Offeror	1157	C. Date Signed	16B United States of	Amorica -	$\overline{}$	- 12	00 D-1: 6	
	130	o. Date orgined	16B. United States of	America C		1	6C. Date Signed	1
and promon authorized to at	an)		Como	بلالإ	Soll of	_	12 Aug 1	998
ON TO SF 30	gn)	30-105-04	(Sign	nature of Cor	ntracting Officer)			
/ED BY OIRM 11-84		30-105-04			\sim		ARD FORM 30 (Rev. 10-
						Prescrib	an by CSA	

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

2. Amendmer	20 11 Aug 1998 193C98C0002				(if applicable)	
A. ITEM NO.	B. SUPPLIES/SE	RVICES	C. QUANTITY	D. UNIT	E. UNIT PRICE	F. AMOUNT
	Accounting/Appropriation Data					
	1998-A-081100-192003-2527-F					
	1998-A-192004-192004-2527-6					
	1998-A-192004-192004-2527-6 1998-A-193005-192004-2527-6					
	1998-A-192004-192004-2527-6					
	1998-A-192004-192004-2527-6					
					* .	
		•				
	,					
	,			٠.	4	
		•				
				1	1	

\$650,938.00

AMEND	MENT OF SOLIC	CITATION/MOD	IFICATION OF CO	NTRACT	1. Contract ID Cod	e Page Of Pages
2. Amendme	nt/Modification No.		3. Effective Date	4. Requisition/Purchase	Req No.	5. Project No. (if applicable)
	21	CODE	17 Aug 1998 Procure	7. Administered By (if	002 - 020	1
6. Issued B		CODE	riocare	_		
	t. of Commerce, PTO			U.S. Dept. of Comme	i .	
	on Tech. Contracts			Information Tech. Co.		
14				2011 Crystal Drive, S		
ingt	ton, DC 20231			Washington, DC 2023	31	
8. Name an	nd Address of Contrac	tor (No., street, city,	county, State, ZIP)		9A. Amendment	of Solicitation No.
1500 Plar	nning Research Drive				9B. Dated (see ite	em 11)
McLean, \	VA 22102				10A. Modification 50PBPT800005	of Contract/Order No.
					10B. Dated (see i	item 13)
CODE		F	ACILITY CODE		11 Dec 1997	
				DMENTS OF SOLICITAT		is not extended.
or (c) By sepa AT THE PLAN virtue of this a	CE DESIGNATED FOR T amendment you desire to	nich includes a reference THE RECEIPT OF OFF change an offer alread	e to the solicitation and am ERS PRIOR TO THE HOU	JR AND DATE SPECIFIED M may be made by telegram or I	OF YOUR ACKNOWL AY RESULT IN REJEC	copy of the offer submitted; EDGMENT TO BE RECEIVED TION OF YOUR OFFER. If by egram or letter makes reference
	inting and Appropriation	on Data (if required)				
		1998-A-08110	0-192004-2527-698100	0-\$866,000.00		
	1			CATIONS OF CONTRAC R NO. AS DESCRIBED IN		
	A. THIS CHANGE ORDE IN ITEM 10A.	R IS ISSUED PURSUA	NT TO: (Specify authority)	THE CHANGES SET FORT	H IN ITEM 14 ARE MAD	DE IN THE CONTRACT ORDER NO.
				LECT THE ADMINISTRATIVE AUTHORITY OF FAR 43.10		changes in paying office,
	C. THIS SUPPLEMENTA	L AGREEMENT IS EN	TERED INTO PURSUANT	AUTHORITY OF:		
	D. OTHER (Specify type Unilateral - 52.232-22		nority)			
E. IMPORT	ANT: Contractor i	s not, [] is required	to sign this document	and return	copies to the iss	uing office.
The purp	pose of this modificati	on is to add addition	al funding to this contra	act as follows:	ling solicitation/contri	act subject matter where feasible).
\$5,571,6	553	\$866,000	\$6,437,653			
		•				
except as provi 15A. Name a	ided herein, all terms and cor nd Title of Signer (type or	ditions of the document rel print)	erenced in item 9A or 10A as	heretofore changed remains unco A. Name and Title of Contract Murphy	hanged and in full force and ting Officer (Type or prin y, James	t effect
15B. Contrac		15C. Dat	ie Signed 16	B.United States of America	Murph	16C. Daft Signed
o or pr	erson authorized to sign) TO SF 30		30-105-04	(Signature of	Contracting Officer)	STANDARD FORM 30 (Rev. 10-
-	BY OIRM 11-84				1	Prescribed by GS FAR (48 CFR) 53.243

2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purc		No.	5. Project N	o. (if applicable)
6. Issued By CODE	04 Sep 1998 Procure	7. Administered	By (if other	er than item 6)		
U.S. Dept. of Commerce, PTO Information Tech. Contracts 14 ington, DC 20231	· · · · · · · · · · · · · · · · · · ·	- Administration	by (ii ouik	, than item cy		2
8. Name and Address of Contractor (No., street, city	, county, State, ZIP)		9	A. Amendment	of Solicitation	1 No.
PRC INC. 1500 Planning Research Drive			_ 9	B. Dated (see it	em 11)	
McLean, VA 22102			_ 5	0A. Modification 0PBPT800005	1	Order No.
CODE	ACILITY CODE			0B. Dated (see i 1 Dec 1997	item 13)	
	ACILITY CODE Y APPLIES TO AMENI	DMENTS OF SOLICE	1 1		-	
The above numbered solicitation is amended as set forth Offers must acknowledge receipt of this amendment prior to the solicitation of the solicitation of the solicitation and this amendment, and is received prior to the solicitation and this amendment, and is received prior to the solicitation and this amendment, and is received prior to	the hour and date specified lies of the amendment; (b) is the to the solicitation and arm ERS PRIOR TO THE HOU by submitted, such change is	in the solicitation or as a By acknowledging receip nendment numbers. FAI JR AND DATE SPECIFII may be made by teleorar	amended, b pt of this an ILURE OF Y	nendment on each YOUR ACKNOWL ESULT IN REJEC	copy of the offi EDGMENT TO	BE RECEIVED R OFFER. If by
12. Accounting and Appropriation Data (if required)					-	
	IES ONLY TO MODIFI					
A. THIS CHANGE ORDER IS ISSUED PURSUA IN ITEM 10A.	ANT TO: (Specify authority)) THE CHANGES SET F	FORTH IN I	TEM 14 ARE MAD	DE IN THE COM	NTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITE	M 14, PURSUANT TO THE	AUTHORITY OF FAR	ATIVE CH/ 43.103(B).	ANGES (Such as o	changes in payi	ing office,
C. THIS SUPPLEMENTAL AGREEMENT IS EN	TERED INTO PURSUANT	AUTHORITY OF:				
D. OTHER (Specify type of modification and auth	nority)					
E. IMPORTANT: Contractor is not, is required	to sign this document	and return	(copies to the iss	uing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATION The purpose of this modification is to revise the Recontained in Section J.1, Attachment 1.3 in the contained in Section J.1.	esource Estimate (FN0		ncluding s	olicitation/contra	act subject m	atter where feasible
		•				
Except as provided herein, all terms and conditions of the document rel 15A. Name and Title of Signer (type or print)	erenced in item 9A or 10A, as I	heretofore changed remain A. Name and Title of Cor	ns unchanged	t and in full force and	effectt)	
		Sylvia G.			-	
15B. Contractor/Offeror 15C. Date 15C.	×	B United States of Amer	rica Van	Hope (cting officer)		GC. Date Signed
VED BY OIRM 11-84	30-105-04	V			Prescribe	ARD FORM 30 (Rev. 10) ed by GSA CFR) 53.243

FN07 Cost Format

TASK ORDER 95-XX:
REVISED BASELINE SUMMARY
FN07 SUBJECT

Sept. 3, 1998

LABOR MANHOURS	CURRI GFY95	CURRENT TM02 GFY95 BUDGET *	CURRENT TM02 GFY96 BUDGET •	NEW FN07 GFY95	NEW FN07 GFY96	REVISED GFY95 BUDGET IF APPROVED	REVISED GFY96 BUDGET IF APPROVED
	LABOR CATEGORY A	0.	. 0	0	0	0	0
	LABOR CATEGORY B	00	0 0	0 0	0 0	0	0
	LABOR CATEGORY D	0	0	0	0		0
	LABOR CATEGORY E	0	0	0	0		0
	LABOR CATEGORY F	0	0	0	0	0	0
TOTAL MANHOURS:		0	0	0	0	0	0
LABOR COSTS							
TACIENT NO.	LABOR CATEGORY A	0	0	0	0	0	o
	LABOR CATEGORY B	0	0	0	0	0	0
	LABOR CATEGORY C	0	0	0 (0	0	0
	LABOR CATEGORY E	0 0	00	0 0	0	0	0 0
	LABOR CATEGORY F	0	0	0			0
SUBTOTAL:		0	0	0	0	0	0
TOTAL LABOR COSTS:		0	0	0	0	0	0
6DCs		c		c		•	
MATERIALS		0	0	0	0	• •	• •
SERVICES G&A/ODMS		0 0	0	00	00		00
G&A		0	0	0	0	0	0
TOTAL DOLLARS:		0	0	0	0	0	0
FEE		0 0	0 0	• •	0 0	00	0 0

000133

TOTAL

NOTES:

* The budget baseline is based on TM02, Revision X, dated Month/Day/Year

AWENDMENT OF SOLICITATION/MOD	IFICATION OF CO				1 1
Amendment/Modification No. 23	3. Effective Date 15 Sep 1998	4. Requisition/Purchas	se Req No. C0002 - 02/	5. Project No	o. (if applicable)
	Procure		(if other than item 6)		
U.S. Dept. of Commerce, PTO		Η	(*	
rmation Tech. Contracts		L.		1 2	
4		1			
shington, DC 20231					
Name and Address of Contractor (No., street, city PRC INC.	, county, State, ZIP)		9A. Amendment	of Solicitation	No.
1500 Planning Research Drive			9B. Dated (see it	tem 11)	
McLean, VA 22102			10A. Modification	- of Contract(Order No.
			50PBPT800005	1	order No.
CODE	FACILITY CODE	[10B. Dated (see 11 Dec 1997	item 13)	
	Y APPLIES TO AMEND	MENTS OF SOLICITA	TIONS		
The above numbered solicitation is amended as set forth				1.	is not extended.
Offers must acknowledge receipt of this amendment prior to to the completing Items 8 and 15, and returning coper (c) By separate letter or telegram which includes a reference AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFF virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	pies of the amendment; (b) B ce to the solicitation and ame ERS PRIOR TO THE HOUF by submitted, such change m	y acknowledging receipt of endment numbers. FAILU R AND DATE SPECIFIED tray be made by telegram of	f this amendment on each RE OF YOUR ACKNOWL MAY RESULT IN REJEC	n copy of the office LEDGMENT TO	BE RECEIVED R OFFER. If by
12. Accounting and Appropriation Data (if required)					
1998-A-19300	5-193200-2527-PZWBM	0-\$42,000.00			
13. THIS ITEM APPL	IES ONLY TO MODIFIC	CATIONS OF CONTRA	CTS/ORDERS.		
	HE CONTRACT/ORDER				
A. THIS CHANGE ORDER IS ISSUED PURSUA IN ITEM 10A.	ANT TO: (Specify authority)	THE CHANGES SET FOR	TH IN ITEM 14 ARE MAI	DE IN THE CO	NTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITE	ER IS MODIFIED TO REFL M 14, PURSUANT TO THE	ECT THE ADMINISTRATI AUTHORITY OF FAR 43.	VE CHANGES (Such as a 103(B).	changes in payi	ng office,
C. THIS SUPPLEMENTAL AGREEMENT IS EN	ITERED INTO PURSUANT	AUTHORITY OF:			
D. OTHER (Specify type of modification and aut	hority)	***************************************			
Unilateral -52.232-22 Limitation of Funds			: .		
E. IMPORTANT: Contractor is not, is required			copies to the iss		
14. DESCRIPTION OF AMENDMENT/MODIFICATION The purpose of this modification is to add addition			Jding solicitation/contr	act subject m	atter where feasible).
Previous Funding Increased By	Total Fundi	ing			
\$6,437,653 \$42,000	\$6,479,653				
					•
			,		
			\sim		
			1	\ .	
Except as provided herein, all terms and conditions of the document re 15A. Name and Title of Signer (type or print)		Wame and Title of Contra	acting Officer (Typeror prin	1 effect	
	(Murr	y, James	/	
15B. Contractor/Offeror 15C. Dat	e Signed 16B	. United States of America	Wholes	1 16	C. Date Signed
	1.7		1 mg	ا ـــا	15 Sep 1998
of person authorized to sign)	30-105-04	(Signature o	of Contracting Officer)	STANDA	ARD FORM 30 (Rev. 10-
APPROVED BY OIRM 11-84		1	'(Prescribe	RD FORM 30 (Rev. 10- rd by GSA CFR) 53.243
		•		1	
			,	1	

Amendment/Modification No. 24	3. Effective Date 17 Sep 1998	4. Requisition/Purch	ase Req	No.	5. Project No	o. (if applicable)
6. Issued By COD		7. Administered B		er than item 6)	-	
U.S. Dept. of Commerce, PTO mation Tech. Contracts					•	
vvashington, DC 20231						
Name and Address of Contractor (No., street, cit PRC INC.	y, county, State, ZIP)		_ 9	9A. Amendment	of Solicitation	1 No.
1500 Planning Research Drive			9	B. Dated (see i	tem 11)	
McLean, VA 22102		-	1 - 1	IOA. Modification		Orger No.
				0B. Dated (see		
CODE 44 THIS ITEM ON	FACILITY CODE LY APPLIES TO AMENI			11 Dec 1997		
The above numbered solicitation is amended as set for Offers must acknowledge receipt of this amendment prior to (a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which includes a refere AT THE PLACE DESIGNATED FOR THE RECEIPT OF OI virtue of this amendment you desire to change an offer alresto the solicitation and this amendment, and is received prior	o the hour and date specified opies of the amendment; (b) noe to the solicitation and american specific the solicitation and american specific the solicitation and specific the solicitation and specific the solicitation and such change advised submitted, such change the solicitation and specific the specific theorem and specific the speci	in the solicitation or as an By acknowledging receipt nendment numbers. FAIL JR AND DATE SPECIFIE may be made by telegram	mended, to this are URE OF	mendment on each	wing methods: th copy of the officeDGMENT TO	BE RECEIVED
12. Accounting and Appropriation Data (if required		specined.				
13. THIS ITEM APP	PLIES ONLY TO MODIFI	CATIONS OF CONTR	RACTS/	ORDERS,		
	THE CONTRACT/ORDER					
A. THIS CHANGE ORDER IS ISSUED PURS IN ITEM 10A.	UANT TO: (Specify authority)	THE CHANGES SET FO	ORTH IN	ITEM 14 ARE MA	DE IN THE CO	NTRACT ORDER NO
B. THE ABOVE NUMBERED CONTRACT/OR appropriation date, etc.) SET FORTH IN IT	EM 14, PURSUANT TO THE	AUTHORITY OF FAR 43	TIVE CH 3,103(B).	ANGES (Such as	cnanges in payi	ing office.
C. THIS SUPPLEMENTAL AGREEMENT IS E	ENTERED INTO PURSUANT	AUTHORITY OF:				
D. OTHER (Specify type of modification and a	uthority) .					
E. IMPORTANT: Contractor is not, is require	ed to sign this document	and return		copies to the is:	suing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICAT The purpose of this modification is to revise form submitted for contract deliverables. The followin Section J.1, Attachment 1.1, FN01, - Replace Pa Section J.1, Attachment 1.7, TM02, - Replace Pa Section J.1, Attachment 1.7, TM02, - Replace Pa	nat requirements in which ng are revised: age 6 and 7 (see attachm age 4 and 5 (see attachm	e data is to be nent 1) nent 2)	cluding s	solicitation/contr	ract subject m	atter where feas:z
Except as provided herein, all terms and conditions of the document. 15A. Name and Title of Signer (type or print)	referenced in item 9A or 10A as	 Name and Title of Cont 	unchange tracting O via Van O	Officer (Type or pri	nt)	
1 ntractor/Offeror 15C. D	ate Signed 168	B. United States of Americ	ca	. , 1)	16	6C. Date Signed
(Signature of person authorized to sign)		Sylve	Van	n Llyfle acting Officer)		17 Sep 1993
EXCEPTION TO SF 30	30-105-04	()Joiginatore	2. 23.10			ARD FORM 30 (Rev.
APPROVED BY OIRM 11-84						ed by GSA CFR) 53.243

Task Order Actual Cost Download Requirements (FN01)

June 1997

This document explains the requirements for submitting task order actual costs (hours and dollars) electronically. An example of the format is provided.

Overview

A cost download is due by the 18th of each month for the previous month. A hard copy of the monthly status report must accompany the download for data verification. The download must be submitted as a flat ASCII data file and cannot contain any special word processing or other characters. No double or single quotes (",') are to be present in the file.

Actual cost data is provided using comma separated values (CSV) format, i.e., each value in the line is separated from the others by a comma. Submit actuals only for those tasks orders that have actuals that month. The data can be contained in multiple files provided the files are numbered as shown below.

File Naming Convention

Each file must be named using the following convention:

code<number>.<month><year>

• The *code* prefix identifies the contractor submitting the file. Use the following convention for identifying the contractor:

PRC signifies Planning Research Corp, Inc.

- The <number> identifies the sequence for groups of multiple files. This is optional if only one file is being submitted.
- The <month> identifies the calendar month for which the actuals are submitted. It must be a single character, numeric for the first nine months, and alphabetic for the last three months, of the calendar year. For example:

January	1
February	2
March	3
April	4
May	5
June	6
July	7
August	8
September	9
October	O (the letter O not the number 0)
November	N
December	D

The <year> is a two digit number identifying the calendar year for which the actuals are submitted.

For example: PRC1.897 PRC2.n97

First of two files for August 1997, submitted by PRC
Second of two files for November 1997, submitted by PRC

Page 6

OH Iment !

File Data

Each line in the file represents a single record consisting of a total of 6 fields, separated by commas, as follows:

1. Task Number

Example: 97-13.1 (include the dash)

2. Contractor Code

A complete list of contractor codes is available from your COTR. This field differentiates between prime and subcontractor efforts. A null value indicates the prime contractor; however, a comma *must* be provided as a place

holder for the value.

3. Cost Element Code

A complete list of cost element codes is available from

your COTR.

- 4. Current Month Actual Hours
- 5. Current Month Actual Dollars
- 6. Cumulative to Date Committed Cost

Example:

97-13.1,,01,57,4378.62,9871.00 97-23.1,SOL,02,40,3673.00,5978.00

Task Order Budget Download Requirements (TM02)

June 1997

This document explains the requirements for submitting task order budget data electronically. An example of the format is provided.

Overview

A budget download is submitted with each approved Task Management Plan. A hard copy of the TMP must accompany the download for data verification. The download must be submitted as a flat ASCII data file and cannot contain any special word processing or other characters. No double or single quotes (",") are to be present in the file.

- Budget data is provided using comma separated values (CSV) format, i.e., each value in the line is separated from the others by a comma.
- Each line in the file represents one fiscal year's worth of dollars or hours for a given task, year, contractor, and cost element combination.
- The file must contain the entire budget for the task order.

File Naming Convention

Each file must be named using the following convention:

x<task order code>.<month><day>

• The 'x' prefix identifies the contractor submitting the file. Use the following convention for identifying the contractor:

P signifies PRC

- The <task order code> is a four digit code and does not contain a dash. For example, use "9713" for task order 97-13 or "9701" for 97-1.
- The month and day combination identify the effective date of the Task Management Plan.

The <month> must be a single character: numeric for the first nine months, and alphabetic for the last three months, of the calendar year. For example:

January	1
February	2
March	3
April	4
May	5
June	6
July	7
August	8
September	9
October	O (the letter O not the number 0)
November	N
December	D

Page 4

4TTachment 2 000138

The <day> is a two digit number identifying the day of the month.

For example: P9701.811 Budget for 97-1, effective August 11th, from PRC

P9713.d01 Budget for 97-13, effective December 1st, from PRC

File Data

The first line of the file must be a comment indicating the effective date of the Task Management Plan. Use a pound sign (#) to start the comment line.

For example: #Effective 8/11/97

Each budget record is a single line containing 12 monthly dollar or hour values; each line consists of a total of 17 fields, separated by commas, as follows:

1. Data type flag

Either D (dollar values) or H (hours values)

Example: 97-13.1 (include the dash)

3. Fiscal Year Format YYYY, i.e. 1997

4. Contractor Code A complete list of contractor codes is available from your

COTR. This field differentiates between prime and subcontractor efforts. A null value indicates the prime contractor; however, a comma *must* be provided as a place

holder for the value.

Cost Element Code
 A complete list of cost element codes is available from

your COTR

6-17. Budget values for each month of the fiscal year, starting with the October value. Do not use commas, dollar signs, or spaces in the values. Negative numbers are not allowed. An example of a series of budget values follows:

0.00,9064.88,12000.22,15000.65,0.00,etc...

Example:

CDRL Download Requirements

July 1997

The USPTO tracks contract deliverables using the Automated Program Management System (APMS). Specifically, an APMS application called the <u>Product Deliverables Acceptance Management System</u> (PDAMS) is used to enter, update, report, and archive information about each contract deliverable.

Whenever a Task Management Plan (TM02) is accepted for a new Task Order, the contractor provides a CDRL Download, an electronic file listing all scheduled deliverables for that Task Order. The download must be provided before any other deliverables are submitted for that Task Order. The information contained in the download is loaded to the PDAMS database; it is then updated by the PTO as each deliverable is received.

This document explains how to prepare a CDRL Download file.

A. File Format

- ASCII data with Comma Separated Values.
- Quotation Marks surrounding the values are optional.
- No spaces are permitted within the values, except within the title.
- No commas are allowed within any value, including the title.
- Each line represents ONE record and must contain values or place holders for all ten of the data elements identified in section C.

B. File Naming

- Format: cdrl<task order code>.<first 3 chars of contractor code>
- Omit any dashes from the task order code. Example: cdrl9520.prc
- See your COTR if you do not know your contractor code. PRC contractor code is PRCI.

C. File Contents

The file is to contain *one* record for *each* scheduled deliverable. Deliverables that are submitted "As Required" are *not* included in the file.

If a deliverable is to be submitted multiple times, e.g., monthly, it is treated as multiple deliverables. In other words, the file will contain one record for *each* of the dates the deliverable is due.

The following fields are provided for each record/line of the file.

- New Record Flag must equal "NEW". This is provided to support a planned capability to submit updated deliverable information. Not case sensitive.
- Deliverable ID unique identifier number from the contractor's database. This identifies which
 deliverables were provided via CDRL download; it also supports the planned capability to submit
 updated deliverables. This field holds up to eight alpha-numeric characters.

Page 6

ATTOCHMENT 3

3. Activity Code - The TASK Activity Code (as opposed to the network activity code) with which the deliverable is associated. This code also identifies the Task Order and Task Code.

Example: 95-13.1.1.

4. **PE Code** - the NETWORK activity code (as opposed to the task activity code) with which the deliverable is associated. Provide a null value ("") for LOE Task Order deliverables.

Example: "GLOPAT-100-022"

- Negotiated Labor the negotiated staff months associated with the network activity. A staff
 month is 21.5 days. Used for earned value calculations. Provide a null value ("") for LOE Task
 Order deliverables.
- CDRL Code The deliverable category, e.g., "QA01". A complete list of codes is available from the COTR.
- 7. Title The title of the deliverable.
- 8. Draft/Final Flag identifies the deliverable as "d" (Draft) or "f" (Final). Not case sensitive.
- 9. Due Date the deliverable due date, in the format DD-MMM-YY or MM/DD/YY. If the deliverable is not scheduled with a due date it should not be provided in the download.
- Primary Deliverable Flag Provide "y" if the deliverable represents completion of a network
 activity. Provide a null value ("") if the deliverable is not a primary deliverable or is for an LOE
 Task Order.

D. Example

"NEW","1232","95-14.3.1","PTCSOM-OEM-130","1.7","GD16","Letter of Completion for Setup and Establish Configuration Management Control for OEMS","F", "10/21/97", "y"

E. Validations

The following must be true on each line, or the entire download file is rejected:

- Column 1 must say "NEW" capability to update revised deliverables is not yet because a unique key is required.
- 2. Column 2 must contain the Contractor's deliverable ID (a unique numeric that the contractor assigns).
- 3. Column 3 must contain the task activity code.

The following must be true or the given line within the file is rejected:

- 1. Deliverable ID cannot already be present in the PDAMS database.
- 2. CDRL Code must be a valid code as stored in the PDAMS database.

Page 7

2. /.mendmant/Modification No.			0N	15 Propert No. 17
25	3. Effective Date 28 Sep 1998	4. Requisition/Purcha	BC0002 - 023	5. Project No. (if applicable)
6. Issued By CODE	Procure	7. Administered B	y (if other than item 6)	
nation Tech. Contracts			•	
Washington, DC 20231		1		
Name and Address of Contractor (No., street, city, PRC INC.	, county, State, ZIP)		9A. Amendment of	of Solicitation No.
1500 Planning Research Drive		Ī	9B. Dated (see ite	em 11)
McLean, VA 22102		Ì	— 10A. Modification 50PBPT800005	of Contract/Order No.
·			- 10B. Dated (see it	tem·13)
	ACILITY CODE		— 11 Dec 1997	
11. THIS ITEM ONL The above numbered solicitation is amended as set forth		DMENTS OF SOLICIT		
(a) By completing Items 8 and 15, and returning copor (c) By separate letter or telegram which includes a reference AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFF virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	ce to the solicitation and an FERS PRIOR TO THE HOL by submitted, such change	mendment numbers. FAILI UR AND DATE SPECIFIE may be made by telegram	D MAY RESULT IN REJECT	EDGMENT TO BE RECEIVED TION OF YOUR OFFER. If by
12. Accounting and Appropriation Data (if required)				
1998-A-0701	00-181200-2510-26020	00-\$10,000.00		
		ICATIONS OF CONTR		
A. THIS CHANGE ORDER IS ISSUED PURSUA IN ITEM 10A.		R NO. AS DESCRIBED THE CHANGES SET FO		E IN THE CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITE				hanges in paying office,
- C. THIS SUPPLEMENTAL AGREEMENT IS EN	ITERED INTO PURSUAN	T AUTHORITY OF:		
D. OTHER (Specify type of modification and aut Unilateral - 52.232-22 Limitation of Funds	hority)			
E. IMPORTANT: Contractor is not, is required	d to sign this document	and return	copies to the issi	uing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION				
The purpose of this modification is to add addition			cluding solicitation/contra	ict subject matter where feasible
Previous Funding Increased By \$6,479,653 \$10,000	Total Funding \$6,489,653			
Except as provided herein, all terms and conditions of the document re	ferenced in item 9A or 10A, as	heretofore changed remains	unchanged and in full force and	effect
15A. Name and Title of Signer (type or print)	16	SA. Name and Title of Cont	racting Officer (Type or print via Van Dyke)
15 C. Dai	te Signed 16	B. United States of Americ	Ca / / / / / / / / / / / / / / / / / / /	a 16C. Date Signed
(ature of person authorized to sign)		Sylw9 (Signature	J. Van Wyf of Contracting Officer)	28 Sep 1998
EXCEPTION TO SF 30 APPROVED BY OIRM 11-84	30-105-04			STANDARD FORM 30 (Rev. 10 Prescribed by GSA FAR (48 CFR) 53.243

A mendment/Modification No.	3. Effective Date	4. Requisition/Purchas		5. Project No. (if applicable)
26	01 Oct 1998		0002 - 22	1
d By CODE O.S. Dept. of Commerce, PTO Information Tech. Contracts Box 14 Washington, DC 20231	l Procure	7. Administered By	(if other than item 6)	
Name and Address of Contractor (No., street, city	, county, State, ZIP)	· .	9A. Amendment	of Solicitation No.
1500 Planning Research Drive			9B. Dated (see it	em 11)
McLean, VA 22102			50PBPT800005	of Contract/Order No.
705			10B. Dated (see	item 13)
	FACILITY CODE Y APPLIES TO AMEND	MENTS OF SOLICITA	1110001001	
By completing Items 8 and 15, and returning CO (C) By separate letter or telegram which includes a referer THE PLACE DESIGNATED FOR THE RECEIPT OF OF tue of this amendment you desire to change an offer alreathe solicitation and this amendment, and is received prior	FERS PRIOR TO THE HOU dy submitted, such change n	endment numbers. FAILUI R AND DATE SPECIFIED hay be made by telegram o	RE OF YOUR ACKNOW. MAY RESULT IN REJEC	EDGMENT TO BE RECEIVED STION OF YOUR OFFER. If by
2. Accounting and Appropriation Data (if required		specified.		
1999-A-1934	00-193400-2527-M50039	-\$150,000.00		
	LIES ONLY TO MODIFIC HE CONTRACT/ORDER			
A. THIS CHANGE ORDER IS ISSUED PURSUIN ITEM 10A.	JANT TO: (Specify authority)	THE CHANGES SET FOR	RTH IN ITEM 14 ARE MAI	DE IN THE CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/ORI appropriation date, etc.) SET FORTH IN ITE				changes in paying office,
C. THIS SUPPLEMENTAL AGREEMENT IS E	NTERED INTO PURSUANT	AUTHORITY OF:		
D. OTHER (Specify type of modification and au Unilateral - 52.232-22 Limitation of Funds	thority)			
IMPORTANT: Contractor is not, is require			copies to the iss	
The purpose of this modification is to add addition. Previous Funding Increased By \$6,489,653 \$150,000		as follows:	iding solicitation/contr	act subject matter where feasible
cept as provided herein, all terms and conditions of the document of A. Name and Title of Signer (type or print)		. Name and Title of Contra		
ntractor/Offeror 15C. Da	ate Signed 16B	. United States of America		16C. Date Signed
gnature of person authorized to sign)		Sylvio G.	Van Dyke f Contracting Officer)	01 Oct 1998
CEPTION TO SF 30 PROVED BY OIRM 11-84	30-105-04	<i>-</i>		STANDARD FORM 30 (Rev. 1) Prescribed by GSA FAR (48 CFR) 53.243

27	3. Effective Date	Requisition/Purchase I		5. Project No. (if applicable)
10.	01 Oct 1998	7. Administered By (if	002 - 024	
d By U.S. Dept. of Commerce, PTO	Plocale	. Administered by (ii	other than item of	•
Information Tech. Contracts			· ·	
Box 14		1		
Washington, DC 20231				
Name and Address of Contractor (No., street	t, city, county, State, ZIP)		9A. Amendment	of Solicitation No.
PRC INC.				
1500 Planning Research Drive			9B. Dated (see ite	em 11)
McLean, VA 22102			10A. Modification 50PBPT800005	of Contract/Order No.
			10B. Dated (see i	tem 13)
ODE	FACILITY CODE ONLY APPLIES TO AMEND		11 Dec 1997	
offers must acknowledge receipt of this amendment prices By completing Items 8 and 15, and returning (c) By separate letter or telegram which includes a re T THE PLACE DESIGNATED FOR THE RECEIPT Our of this amendment you desire to change an offer	copies of the amendment; (b) By eference to the solicitation and ame OF OFFERS PRIOR TO THE HOUF already submitted, such change m	ly acknowledging receipt of the endment numbers. FAILURE R AND DATE SPECIFIED Manay be made by telegram or k	nis amendment on each OF YOUR ACKNOWL AY RESULT IN REJEC	copy of the offer submitted; EDGMENT TO BE RECEIVED TION OF YOUR OFFER. If by
the solicitation and this amendment, and is received 12. Accounting and Appropriation Data (if required)	uired)	specified.		
	See Detail			
	APPLIES ONLY TO MODIFIC ES THE CONTRACT/ORDER		•	
A. THIS CHANGE ORDER IS ISSUED PU IN ITEM 10A.				DE IN THE CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT appropriation date, etc.) SET FORTH I	T/ORDER IS MODIFIED TO REFL IN ITEM 14, PURSUANT TO THE A	ECT THE ADMINISTRATIVE AUTHORITY OF FAR 43.103	CHANGES (Such as o	changes in paying office,
C. THIS SUPPLEMENTAL AGREEMENT	IS ENTERED INTO PURSUANT	AUTHORITY OF:		•
D. OTHER (Specify type of modification ar Unilateral - 52.232-22 Limitation of Fun	**			
. IMPORTANT: Contractor is not, is rec	quired to sign this document a	and return	copies to the iss	uing office.
	CATION /I	eastion bondings includ	ing solicitation/contra	
			ing sonchadoricontro	act subject matter where feasible).
The purpose of this modification is to obligate	e additional funds to this contr	ract as follows:	ing sometation control	act subject matter where feasible).
	e additional funds to this contr d By Total Fundi	ract as follows:		act subject matter where feasible).
The purpose of this modification is to obligate Previous Funding Increase	e additional funds to this contr d By Total Fundi	ract as follows:		act subject matter where feasible).
The purpose of this modification is to obligate Previous Funding Increase	e additional funds to this contr d By Total Fundi	ract as follows:		act subject matter where feasible).
The purpose of this modification is to obligate Previous Funding Increase	e additional funds to this contr d By Total Fundi	ract as follows:		act subject matter where feasible).
The purpose of this modification is to obligate Previous Funding Increase	e additional funds to this contr d By Total Fundi	ract as follows:		act subject matter where feasible).
Previous Funding Increase \$6,639,653 \$1,112,75	d By Total Funds 50 \$7,752,403	ract as follows:		act subject matter where feasible).
Previous Funding Increase \$6,639,653 \$1,112,75	d By Total Fundi 50 \$7,752,403	ract as follows: ing eretofore changed remains unch. Name and Title of Contract	anged and in full force and	effect
Previous Funding Increases \$6,639,653 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,75 \$1,112,7	d By Total Fundi 50 \$7,752,403	ract as follows: ing eretofore changed remains unch. Name and Title of Contracti	vanged and in full force and	effect
The purpose of this modification is to obligate Previous Funding Increases \$6,639,653 \$1,112,75	d By Total Fundi 50 \$7,752,403	ract as follows: ing eretofore changed remains unch Name and Title of Contracti Murphy United States of America	anged and in full force and	effect 16C. Date Signed
The purpose of this modification is to obligate Previous Funding Increases \$6,639,653 \$1,112,75 ***Copt as provided herein, all terms and conditions of the documents. Name and Title of Signer (type or print)	d By Total Fundi 50 \$7,752,403	ract as follows: ing eratofors changed remains unch Name and Title of Contract Murphy United States of America	anged and in full force and	effect
The purpose of this modification is to obligate Previous Funding Increases \$6,639,653 \$1,112,75	d By Total Fundi 50 \$7,752,403	ract as follows: ing eratofors changed remains unch Name and Title of Contract Murphy United States of America	langed and in full force and ng Officer (Type or prin	effect 16C. Date Signed

Accounting/Appropriation Data 1999-A-192002-192002-2527-P50003-\$25,000.00 1999-A-192002-192002-2527-P50003-\$25,000.00 1999-A-192002-192002-2527-P50003-\$50,000.00 1999-A-192002-192002-2527-P50003-\$70,000.00 1999-A-192002-192002-2527-P50003-\$70,000.00 1999-A-192002-192002-2527-P50003-\$70,000.00 1999-A-192002-192002-2527-P50003-\$80,000.00 1999-A-192002-192002-2527-P50003-\$80,000.00 1999-A-192002-192002-2527-150003-\$80,000.00 1999-A-192002-192002-2527-T50003-\$90,000.00 1999-A-194004-192002-2527-TZMIDO-\$115,000.00 1999-A-194004-192002-2527-TZMIDO-\$115,000.00 1999-A-194004-192002-2527-TZMIDO-\$14,000.00 1999-A-194004-192002-2527-TZMIDO-\$325,000.00	
1999-A-192002-192002-2527-P50003-\$25,000.00 1999-A-192002-192002-2527-P50003-\$25,750.00 1999-A-192002-192002-2527-P50003-\$50,000.00 1999-A-192002-192002-2527-P50003-\$50,000.00 1999-A-192002-192002-2527-P50003-\$70,000.00 1999-A-192002-192002-2527-P50003-\$20,000.00 1999-A-192002-192002-2527-PZTED0-\$100,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$20,000.00 1999-A-192002-192002-2527-TZMID0-\$115,000.00 1999-A-194004-192002-2527-TZMID0-\$115,000.00	
1999-A-192002-192002-2527-P50003-\$25,000.00 1999-A-192002-192002-2527-P50003-\$25,750.00 1999-A-192002-192002-2527-P50003-\$50,000.00 1999-A-192002-192002-2527-P50003-\$70,000.00 1999-A-192002-192002-2527-P50003-\$225,000.00 1999-A-192002-192002-2527-PZTEDO-\$100,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$90,000.00 1999-A-194004-192002-2527-TZMIDO-\$115,000.00 1999-A-194004-192002-2527-TZWHDO-\$34,000.00	
1999-A-192002-192002-2527-P50003-\$25,750.00 1999-A-192002-192002-2527-P50003-\$50,000.00 1999-A-192002-192002-2527-P50003-\$70,000.00 1999-A-192002-192002-2527-P50003-\$225,000.00 1999-A-192002-192002-2527-PZTEDO-\$100,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$20,000.00 1999-A-192002-192002-2527-P50003-\$20,000.00 1999-A-194004-192002-2527-TZMIDO-\$115,000.00 1999-A-194004-192002-2527-TZWHDO-\$34,000.00	
1999-A-192002-192002-2527-P50003-\$70,000.00 1999-A-192002-192002-2527-P50003-\$225,000.00 1999-A-192002-192002-2527-PZTED0-\$100,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$20,000.00 1999-A-192002-192002-2527-P50003-\$90,000.00 1999-A-194004-192002-2527-TZMID0-\$115,000.00 1999-A-194004-192002-2527-TZWHD0-\$34,000.00	
1999-A-192002-192002-2527-P50003-\$225,000.00 1999-A-192002-192002-2527-PZTEDO-\$100,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$20,000.00 1999-A-192002-192002-2527-P50003-\$90,000.00 1999-A-194004-192002-2527-TZMIDO-\$115,000.00 1999-A-194004-192002-2527-TZWHDO-\$34,000.00	
1999-A-192002-192002-2527-PZTED0-\$100,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$20,000.00 1999-A-192002-192002-2527-P50003-\$90,000.00 1999-A-194004-192002-2527-TZMID0-\$115,000.00 1999-A-194004-192002-2527-TZWHD0-\$34,000.00	
1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$20,000.00 1999-A-192002-192002-2527-P50003-\$90,000.00 1999-A-194004-192002-2527-TZMID0-\$115,000.00 1999-A-194004-192002-2527-TZWHD0-\$34,000.00	
1999-A-192002-192002-2527-P50003-\$90,000.00 1999-A-194004-192002-2527-TZMID0-\$115,000.00 1999-A-194004-192002-2527-TZWHD0-\$34,000.00	
1999-A-194004-192002-2527-TZMID0-\$115,000.00 1999-A-194004-192002-2527-TZWHD0-\$34,000.00	
1999-A-194004-192002-2527-TZWHD0-\$34,000.00	

\$1,112,750.00

G. TOTAL OBLIGATION

No. 28		3. Effective Date 06 Oct 1998	4. Requisition/Full			5. Projec	t No. (if applicable)
5. Issued By	CODE			C98C00			
,	_	riocule	/. Administered	By (If	other than item 6)		
Dept. of Commerce, PTC	,						
nation Tech. Contracts							
ьох 14			i				
Washington, DC 20231			1				
Name and Address of Contra	ctor (No., street, city,	county, State, ZIP)		_	Ta		
PRC INC.	, , , , , , , , , , ,	, , , , , ,			9A. Amendment	of Solicitati	on No.
1500 Planning Research Drive	•			_			
•					9B. Dated (see it	em 11)	
McLean, VA 22102							
7					10A. Modification	of Contrac	t/Order No.
					50PBPT800005		1
					10B. Dated (see	item 13)	
DDE	FA	CILITY CODE			11 Dec 1997		
The above pumbered selicitation	11. THIS ITEM ONLY	APPLIES TO AME	NDMENTS OF SOLIC	ITATIO	NS		
The above numbered solicitation i	s amended as set forth in	Item 14. The hour and	date specified for receipt	of Offer	s: is extended		is not extended.
ue of this amendment you desire to the solicitation and this amendment, 2. Accounting and Appropriation	and is received prior to t	he opening hour and d	ate specified.		er, provided each tele	gram or lette	r makes reference
1	3. THIS ITEM APPLIE	S ONLY TO MODI	FICATIONS OF CONT	RACT	S/ORDERS,		
	IT MODIFIES THE	CONTRACT/ORD	ER NO. AS DESCRIBE	ED IN I	TEM 14.		
A. THIS CHANGE ORDE IN ITEM 10A.	IT MODIFIES THE	CONTRACT/ORDS	ER NO. AS DESCRIBE	ED IN I	TEM 14.	E IN THE CO	ONTRACT ORDER NO
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER	IT MODIFIES THE R IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER	CONTRACT/ORDS TO TO: (Specify authority Thate I, August 1987 R IS MODIFIED TO RE	ER NO. AS DESCRIBE THE CHANGES SET F	ORTH I	N ITEM 14 ARE MAD		
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc	IT MODIFIES THE R IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER D.) SET FORTH IN ITEM 1	CONTRACT/ORDE TO: (Specify authority Thate I, August 1987 R IS MODIFIED TO RE 14, PURSUANT TO TH	ER NO. AS DESCRIBE BY) THE CHANGES SET F FLECT THE ADMINISTR BE AUTHORITY OF FAR A	ORTH I	N ITEM 14 ARE MAD		
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA	IT MODIFIES THE R IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER :) SET FORTH IN ITEM 1 L AGREEMENT IS ENTE	CONTRACT/ORDI IT TO: (Specify authority mate I, August 1987 R IS MODIFIED TO RE 14, PURSUANT TO THE RED INTO PURSUAN	ER NO. AS DESCRIBE BY) THE CHANGES SET F FLECT THE ADMINISTR BE AUTHORITY OF FAR A	ORTH I	N ITEM 14 ARE MAD		
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc	IT MODIFIES THE R IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER :) SET FORTH IN ITEM 1 L AGREEMENT IS ENTE	CONTRACT/ORDI IT TO: (Specify authority mate I, August 1987 R IS MODIFIED TO RE 14, PURSUANT TO THE RED INTO PURSUAN	ER NO. AS DESCRIBE BY) THE CHANGES SET F FLECT THE ADMINISTR BE AUTHORITY OF FAR A	ORTH I	N ITEM 14 ARE MAD		
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contrac	IT MODIFIES THE R IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER D SET FORTH IN ITEM 1 L AGREEMENT IS ENTE of modification and author and, is required to	CONTRACT/ORDI	ER NO. AS DESCRIBE BY) THE CHANGES SET F FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: It and return	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor in the contractor in the contractor is the contractor in the contrac	IT MODIFIES THE R IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER D SET FORTH IN ITEM 1 L AGREEMENT IS ENTE of modification and author s not, is required to	CONTRACT/ORDI	ER NO. AS DESCRIBE BY) THE CHANGES SET F FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: It and return	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER DISET FORTH IN ITEM 1 L AGREEMENT IS ENTE of modification and author is not, is required to ENT/MODIFICATION on is to:	CONTRACT/ORDI	ER NO. AS DESCRIBE BY) THE CHANGES SET F FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: It and return F section headings, in	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor in the contractor in the contractor is the contractor in the contractor in the contractor in the contractor is the contractor in the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER DISET FORTH IN ITEM 1 L AGREEMENT IS ENTE of modification and author is not, is required to ENT/MODIFICATION on is to: sted in H.2 Key Perso	CONTRACT/ORDI	ER NO. AS DESCRIBE BY) THE CHANGES SET F FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: It and return F section headings, in	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor in the contractor in the contractor is the contractor in the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor in the contractor in the contractor is the contractor in the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor in the contractor in the contractor is the contractor in the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor in the contractor is the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor in the contractor is the contrac	IT MODIFIES THE IR IS ISSUED PURSUAN OST REIMBURSEMENT, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION On is to: sted in H.2 Key Perso to F.5 Contract Delive	CONTRACT/ORDI	ER NO. AS DESCRIBE THE CHANGES SET F FLECT THE ADMINISTR E AUTHORITY OF FAR A T AUTHORITY OF: t and return F section headings, in ; and	ED IN I	N ITEM 14 ARE MAD CHANGES (Such as co).	thanges in pa	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor is the contractor is the contractor is the contract of the contract deliverable (2) Add contract deliverable (3) Add attachment to J.1 (A Contract.	IT MODIFIES THE IR IS ISSUED PURSUAN ost Reimbursement, Alter RED CONTRACT/ORDER DISET FORTH IN ITEM 1 L AGREEMENT IS ENTE of modification and author is not, is required to ENT/MODIFICATION on is to: sted in H.2 Key Perso to F.5 Contract Delive b) List of Attachments	CONTRACT/ORDI	ER NO. AS DESCRIBE by) THE CHANGES SET F FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: t and return F section headings, in ; and ade A Part of This	ATIVE (43.103(E	TEM 14. N ITEM 14 ARE MAD CHANGES (Such as col). copies to the issues solicitation/contra	uing office.	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is is is in the contract of th	IT MODIFIES THE IR IS ISSUED PURSUAN OST Reimbursement, Alter RED CONTRACT/ORDER DED SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION ON is to: Sted in H.2 Key Perso to F.5 Contract Delive Deliver is the document reference.	CONTRACT/ORDI	FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: It and return F section headings, in It and ade A Part of This	ATIVE (43.103(E	N ITEM 14 ARE MAD CHANGES (Such as c)). copies to the issue solicitation/contra	uing office.	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is is is in the contract of th	IT MODIFIES THE IR IS ISSUED PURSUAN OST Reimbursement, Alter RED CONTRACT/ORDER DED SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION ON is to: Sted in H.2 Key Perso to F.5 Contract Delive Deliver is the document reference.	CONTRACT/ORDI	FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: It and return F section headings, in It and ade A Part of This Cheretofore changed remains IA. Name and Title of Con	ATIVE (43.103(E	TEM 14. N ITEM 14 ARE MAD CHANGES (Such as c I) Copies to the issued and in full force and a conficer (Type or print)	uing office.	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contract of the contract.	IT MODIFIES THE IR IS ISSUED PURSUAN OST Reimbursement, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION ON is to: sted in H.2 Key Perso to F.5 Contract Delive IS List of Attachments Is of the document reference of the state of the	CONTRACT/ORDI	FLECT THE ADMINISTRATE AUTHORITY OF: It and return F section headings, in adde A Part of This Cheretofore changed remains A. Name and Title of Con	ATIVE C 43.103(E	TEM 14. N ITEM 14 ARE MAD CHANGES (Such as c I) Copies to the issued and in full force and a conficer (Type or print)	uing office.	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contract of the contract.	IT MODIFIES THE IR IS ISSUED PURSUAN OST Reimbursement, Alter RED CONTRACT/ORDER DED SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION ON is to: Sted in H.2 Key Perso to F.5 Contract Delive Deliver is the document reference.	CONTRACT/ORDI	FLECT THE ADMINISTR IE AUTHORITY OF FAR A IT AUTHORITY OF: It and return F section headings, in It and ade A Part of This Cheretofore changed remains IA. Name and Title of Con	ATIVE C 43.103(E	TEM 14. N ITEM 14 ARE MAD CHANGES (Such as c I) Copies to the issued and in full force and a conficer (Type or print)	uing office.	lying office,
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is the contractor is the contractor is the contractor is the contract of the c	IT MODIFIES THE IR IS ISSUED PURSUAN OST Reimbursement, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION ON is to: sted in H.2 Key Perso to F.5 Contract Delive IS List of Attachments Is of the document reference of the state of the	CONTRACT/ORDI	FLECT THE ADMINISTRATE AUTHORITY OF: It and return F section headings, in adde A Part of This Cheretofore changed remains A. Name and Title of Con	ATIVE C 43.103(E	TEM 14. N ITEM 14 ARE MAD CHANGES (Such as c I) Copies to the issued and in full force and a conficer (Type or print)	uing office.	natter where feasible
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contractor is is is in the contract of th	IT MODIFIES THE IR IS ISSUED PURSUAN OST Reimbursement, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION ON is to: sted in H.2 Key Perso to F.5 Contract Delive IS List of Attachments Is of the document reference of the state of the	CONTRACT/ORDI	FLECT THE ADMINISTR IE AUTHORITY OF: It and return F section headings, in ade A Part of This Charetofore changed remains A Name and Title of Con Syl B. United States of Americ	ATIVE C43.103(E	CHANGES (Such as continuous copies to the issues and in full force and sofficer (Type or print) Dyke	uing office.	natter where feasible
A. THIS CHANGE ORDE IN ITEM 10A. 52.243-2 Changes - C B. THE ABOVE NUMBER appropriation date, etc C. THIS SUPPLEMENTA D. OTHER (Specify type of the contract of the contract.	IT MODIFIES THE IR IS ISSUED PURSUAN OST Reimbursement, Alter RED CONTRACT/ORDER IS SET FORTH IN ITEM 1 L AGREEMENT IS ENTE Of modification and author IS not, is required to ENT/MODIFICATION ON is to: sted in H.2 Key Perso to F.5 Contract Delive IS List of Attachments Is of the document reference of the state of the	CONTRACT/ORDI	FLECT THE ADMINISTR IE AUTHORITY OF: It and return F section headings, in It and ade A Part of This Charetofore changed remains IA Name and Title of Con Syl B. United States of Americ	ATIVE C43.103(E	TEM 14. N ITEM 14 ARE MAD CHANGES (Such as c I) Copies to the issued and in full force and a conficer (Type or print)	uing office. ct subject r	natter where feasible

The contract is revised as follows:

(1) H.2 Key Personnel

Replace No. 4, Principal Information Technology Security Engineer -

- (2) Add contract deliverable No. 9 to F.5(A) "Contract Deliverables"
 - 9. USPTO/TPPOS Contractor Actuals Data File Requirements.
- (3) Add attachment No. 9, USPTO/TPPOS Contractor Actuals Data File Requirements to J.1(A) 'List of Attachments That Are Hereby Made A Part of This Contract''.

USPTO/TPPOS Contractor Actuals Data File Requirements Updated November 1997

A. Actuals are provided monthly via flat ASCII file.

- 1. The file is due on the 18th of each month and contains data for the previous month.
- 2. The format is Comma Separated Values.
- 3. Quotation marks surrounding individual values are optional.
- 4. Do not format dollar values with commas (,) or dollar signs (\$).

B. The following fields must be provided in the order shown:

Contractor Code - Contact TPPOS, who will assign a four-character code. Some acceptable values:

PRCI - Planning Research Corp, Inc.

GALX - Galaxy

SAIC - SAIC

COMP - Compass

LEAD - Leads

TROY - Troy Systems

SGNL - Signal Corporation

MITE - Mitech

FEDS - Fedsim

- Month and Year (Format MMM-YY)
- 3. Program Code
- Actual Hours

2.

- Actual Labor Dollars (Fully Loaded)
- 6. Actual Non-Labor Dollars (ODC's, Material, Services)

Sample data is provided in Section E.

C. If a contractor needs to re-submit a revised or corrected file, re-submission will be accepted provided the corrected file contains data for a single reporting period, e.g., September 1995, and contains all actuals for that period.

D. Files are named using the following convention:

<code> act.<month>

The <code> is an acceptable contractor code, as shown under section B above.

The <month> is a three letter code identifying the reporting month, i.e., the month identified to the data contained in the file.

For example: file prci_act.sep contains September actuals from PRC, i.e., actuals reported against the month of September, not actuals that were provided in the month of September.

Using this convention, even if a re-submission is required several months later, the file name always identifies what the file contains, not when the file was created.

E. Sample Data File:

XXXX,OCT-97,ABCGB0,148,1327.8,1200.50 XXXX,OCT-97,ABCGB0,227,2582.25,2218.72 XXXX,OCT-97,ABCGA0,33,570.67,65748.87 XXXX,OCT-97,ABCGA0,122,1199.4,418.22

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT					1. Contract ID Code Page C			
2. Amendment/Modification No.	D.	3. Effective Date 07 Oct 1998	4. Requisition/Purc	hase Req No. 98C0002 - 025	5. Project	No. (if applicable)		
Dept. of Commerce ation Tech. Contribux 14 Washington, DC 20231	e, PTO	ODE Procure	7. Administered	By (if other than item 6	s) ¢	A g		
8. Name and Address of C	Contractor (No., stree	t, city, county, State, ZIP) .	9A. Amendme	ent of Solicitati	on No.		
PRC INC. 1500 Planning Research		9B. Dated (see	9B. Dated (see item 11)					
McLean, VA 22102			10A. Modification of Contract/Order No. 50PBPT800005 /					
CODE · FACILITY CODE				10B. Dated (see item 13) 11 Dec 1997				
	11. THIS ITEM	ONLY APPLIES TO AMI	ENDMENTS OF SOLIC	ITATIONS				
(a) By completing Items 8 and or (c) By separate letter or tele AT THE PLACE DESIGNATE virtue of this amendment you or to the solicitation and this ame	gram which includes a r D FOR THE RECEIPT Of desire to change an offer	eference to the solicitation and OF OFFERS PRIOR TO THE I already submitted, such chan	HOUR AND DATE SPECIFI nge may be made by telegra	ILURE OF YOUR ACKNO	WLEDGMENT	TO BE RECEIVED OUR OFFER. If by		
12. Accounting and Appl			uate specified.	,				
	1999-A-1	93200-193200-2527-PZV	VBM0-\$100,000.00					
		APPLIES ONLY TO MODES THE CONTRACT/OR						
A. THIS CHANG IN ITEM 10A		URSUANT TO: (Specify author	ority) THE CHANGES SET	FORTH IN ITEM 14 ARE	MADE IN THE C	CONTRACT ORDER NO.		
B. THE ABOVE appropriation	NUMBERED CONTRAC date, etc.) SET FORTH	T/ORDER IS MODIFIED TO I	REFLECT THE ADMINISTF	RATIVE CHANGES (Such 43.103(B).	as changes in p	paying office,		
C. THIS SUPPLE	EMENTAL AGREEMENT	IS ENTERED INTO PURSU	ANT AUTHORITY OF:		-34			
	ify type of modification a .232-22 Limitation of Fu							
E. IMPORTANT: Contract	or is not, is re	quired to sign this docum	ent and return	copies to the	issuing office			
14. DESCRIPTION OF AM	MENDMENT/MODIFI	CATION (organized by	UCF section headings, i	ncluding solicitation/co	intract subject	t matter where feasible)		
The purpose of this mo	odification is to obliga	te additional funds to this	contract as follows:					
Previous Funding	Increased E	By Total Fur	nding					
\$7,752,403 \$100,000		\$7,852,40	\$7,852,403					
						•		
Except as provided herein, all term 15A. Name and Title of Signer		ment referenced in item 9A or 10/	A as heretofore changed remai	ns unchanged and in full force ontracting Officer (Type or	and effect			
100. Name and Title of Signer	(type or print)			Sylvia Van Dyke	pranty .			
15B. Contractor/Offeror	1	5C. Date Signed	16B. United States of Ame	g. Van De	the	16C. Date Signed		

of person authorized to sign)
ION TO SF 30
APPINOVED BY OIRM 11-84

000149

STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA FAR (48 CFR) 53.243

ASSUBATION OF SOLICITA		- The state of the	1.	Contract ID Code				
MENDMENT OF SOCIOTION	TION/MODIFICATION OF	CONTRACT		15. Project	No (if applicable)			
mendment/Modification No. 3. Effective Date 4. Requisition 1930			3C98C0002 - 0 4 6					
30	CODE Procure	7. Administered By (if other than item 6)						
ssued By	CODE THOUSAN							
S. Dept. of Commerce, PTO								
mation Tech. Contracts					9 9			
4								
hington, DC 20231				9A. Amendment of Solicitat	ion No.			
lame and Address of Contractor (No., street, city, county, State, ZIP)	-	9A. Amendment of Solicitat				
RC INC.			-	9B. Dated (see item 11)				
500 Planning Research Drive				9B. Dated (See Rem 17)				
			-	10A. Modification of Contra	ct/Order No.			
tcLean, VA 22102				— 50PBPT800005 /.				
			-	Lan Detect (one item 13)				
			1 - 1	16 Oct 1998				
DE	FACILITY CODE THIS ITEM ONLY APPLIES TO AM	ENDMENTS OF SOLIC	ITATIO	NS				
11. 1	nended as set forth in Item 14. The hour is	and date specified for receip	t of Offer	s: is extended.	is not extended			
The above numbered solicitation is am	mendment prior to the hour and date spec			and a state of the	4e ·			
THE PLACE DESIGNATED FOR THE ue of this amendment you desire to cha he solicitation and this amendment, an	urning copies of the amendment in includes a reference to the solicitation as E RECEIPT OF OFFERS PRIOR TO THE ange an offer already submitted, such chard and is received prior to the opening hour an	ance may be made by telegr	FIED MA ram or le	Y RESULT IN REJECTION OF the ter, provided each telegram or to	etter makes reference			
12. Accounting and Appropriation	Data (if required)							
		ZAMDO-\$400,000.00	NTRAC	TS/ORDERS,				
13.	THIS ITEM APPLIES ONLY TO MO IT MODIFIES THE CONTRACT/O	ODIFICATIONS OF CO.	BED IN	ITEM 14.				
	IT MODIFIES THE CONTRACTIO	THE CHANGES SE	T FORTH	IN ITEM 14 ARE MADE IN TH	E CONTRACT ORDER NO			
A. THIS CHANGE ORDER	IT MODIFIES THE CONTRACT/O IS ISSUED PURSUANT TO: (Specify au	monty) THE CHARGES OF						
B. THE ABOVE NUMBERE	ED CONTRACT/ORDER IS MODIFIED TO SET FORTH IN ITEM 14, PURSUANT T	O REFLECT THE ADMINIS	R 43.10	3(B).				
appropriation date, etc.)	SEI FORTH IN TEM 14, 1 STORES							
appropriate it and		SHANT AUTHORITT OF						
C. THIS SUPPLEMENTAL	AGREEMENT IS ENTERED INTO PUR	SUMMY PROPERTY.						
C. THIS SUPPLEMENTAL	AGREEMENT IS ENTERED INTO PUR	oon, no mana						
C. THIS SUPPLEMENTAL	AGREEMENT IS ENTERED INTO PUR							
C. THIS SUPPLEMENTAL D. OTHER (Specify type of	AGREEMENT IS ENTERED INTO PURS			copies to the issuing of	fice.			
D. OTHER (Specify type of	AGREEMENT IS ENTERED INTO PURS	ument and return		copies to the issuing of				
D. OTHER (Specify type of	AGREEMENT IS ENTERED INTO PURS	ument and return	s, includ					
D. OTHER (Specify type of	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this document. ENT/MODIFICATION (organized)	ument and return	s, includ					
D. OTHER (Specify type of	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this document. ENT/MODIFICATION (organized)	ument and return	s, includ					
D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modification	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docs ENT/MODIFICATION (organized in is to obligate additional funds to the	ument and return by UCF section heading: his contract as follows:	s, includ					
D. OTHER (Specify type of	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, is required to sign this document. ENT/MODIFICATION (organized in is to obligate additional funds to the	ument and return	s, includ					
D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modification	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docs ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To	ument and return by UCF section heading: his contract as follows: otal Funding	s, includ					
D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modification	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, is required to sign this document. ENT/MODIFICATION (organized in is to obligate additional funds to the increased By To	ument and return by UCF section heading: his contract as follows:	s, includ					
C. THIS SUPPLEMENTAL D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modificatio Previous Funding	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docs ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To	ument and return by UCF section heading: his contract as follows: otal Funding	s, includ					
C. THIS SUPPLEMENTAL D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modificatio Previous Funding	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docs ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To	ument and return by UCF section heading: his contract as follows: otal Funding	s, includ					
C. THIS SUPPLEMENTAL D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modificatio Previous Funding	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docs ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To	ument and return by UCF section heading: his contract as follows: otal Funding	s, includ					
D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modification Previous Funding \$7,852,403	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docs ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To \$400,000 \$8	ument and return by UCF section heading his contract as follows: otal Funding		ding solicitation/contract sub				
D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modification Previous Funding \$7,852,403	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this doc ENT/MODIFICATION (organized in is to obligate additional funds to the increased By To \$400,000 \$8	ument and return by UCF section heading his contract as follows: otal Funding		ding solicitation/contract sub				
D. OTHER (Specify type of D. OTHER (Specify	AGREEMENT IS ENTERED INTO PURS f modification and authority) not,: is required to sign this document is to obligate additional funds to the increased By \$400,000 \$8	ument and return by UCF section heading his contract as follows: otal Funding	remains.ut	ding solicitation/contract sub				
C. THIS SUPPLEMENTAL D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modificatio Previous Funding \$7,852,403	AGREEMENT IS ENTERED INTO PURS f modification and authority) not,: is required to sign this document is to obligate additional funds to the increased By \$400,000 \$8	by UCF section heading his contract as follows: otal Funding	remains ui of Contra Sylvia	changed and in full force and effect at Van Dyke	ject matter where feasib			
C. THIS SUPPLEMENTAL D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modification Previous Funding \$7,852,403 Except as provided herein, all terms and por 15A. Name and Title of Signer (type or	AGREEMENT IS ENTERED INTO PURS f modification and authority) not,: is required to sign this document is to obligate additional funds to the increased By \$400,000 \$8	ument and return by UCF section heading his contract as follows: otal Funding	remains ui of Contra Sylvia	changed and in full force and effect at Van Dyke				
C. THIS SUPPLEMENTAL D. OTHER (Specify type of the contractor: is is is is in the purpose of this modification of the purpose of the purpose of this modification of the purpose of this modification of the purpose of the purpose of the purpose of the purpose of this modification of the purpose of the purp	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docu- ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To \$400,000 \$8 additions of the document referenced in item 9A or print)	by UCF section heading his contract as follows: otal Funding 1,252,403	remains ut	and solicitation/contract subschanged and in full force and effect acting Officer (Type or print) a Van Dyke	ject matter where feasib			
C. THIS SUPPLEMENTAL D. OTHER (Specify type of the contractor) is 14. DESCRIPTION OF AMENDME The purpose of this modification Previous Funding \$7,852,403 Except as crovided herein all terms and contractor. The contractor of the contractor of the contractor.	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docu- ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To \$400,000 \$8 additions of the document referenced in item 9A or print)	by UCF section heading his contract as follows: otal Funding 1,252,403	remains ut	changed and in full force and effect at Van Dyke	16C. Date Signed			
C. THIS SUPPLEMENTAL D. OTHER (Specify type of E. IMPORTANT: Contractor: is 14. DESCRIPTION OF AMENDME The purpose of this modificatio Previous Funding \$7,852,403 Except as provided herein, all terms and por 15A. Name and Title of Signer (type or	AGREEMENT IS ENTERED INTO PURS f modification and authority) not, : is required to sign this docu- ENT/MODIFICATION (organized in its to obligate additional funds to the increased By To \$400,000 \$8 additions of the document referenced in item 9A or print)	by UCF section headings his contract as follows: otal Funding .252,403	remains ut	and solicitation/contract subschanged and in full force and effect acting Officer (Type or print) a Van Dyke	ject matter where feasib			

AMENDMENT OF SOLICI	TATION/MODIFICATION OF			1. Contract ID Code		1 1
. Amendment/Modification No.	3. Effective Date 21 Oct 1998		4. Requisition/Purchase Req No. 193C98C0002 - 027			vo. (ir applicable)
. Issued By	CODE Procure	7. Administered f			e	
U.S. Dept. of Commerce, PTO						
nation Tech. Contracts		1				
4		1				
Vvashington, DC 20231						
Name and Address of Contractor	r (No., street, city, county, State, ZIP)		9A. Amendment of	f Solicitatio	on No.
1500 Planning Research Drive			9B. Dated (see item 11)			
Mail and MA 22402			10A. Modification of Contract/Order No.			
McLean, VA 22102		\boxtimes	50PBPT800005	1		
			M	10B. Dated (see i	tem 13)	
ODE	FACILITY CODE			11.000		
11.	THIS ITEM ONLY APPLIES TO AM imended as set forth in Item 14. The hour a	ENDMENTS OF SOLIC	ITATIO	ONS is extended.		is not extended.
_	amendment prior to the hour and date spec				ing methods:	
ffers must acknowledge receipt of this						
a) By completing Items 8 and 15, and re	eturning copies of the amendment	; (b) By acknowledging recei	ipt of thi	s amendment on each	copy of the o	offer submitted;
	the includes a coference to the edicitation ar	od amendment numbers. FA	II URE	OF YOUR ACKNOWL	EDGMENT 1	TO BE RECEIVED
TITLE OF A OF DECICNATED FOR TH	IE DECEIDT OF OFFERS PRIOR TO THE	HOUR AND DATE SPECIF	IED MA	A KEROLI IN KENEO	HON OF TO	or or cit. " by
irtue of this amendment you desire to c	hange an offer already submitted, such cha and is received prior to the opening hour and	ange may be made by telegra	SITI OF IC	uei, provided each tere	y an or lette	
12. Accounting and Appropriation	- 1999-A-070100-181200-2527-26	80200-\$130.000.00				
12	. THIS ITEM APPLIES ONLY TO MO		TRACT	rs/orders,		
	IT MODIFIES THE CONTRACT/OF	RDER NO. AS DESCRIB	ED IN	ITEM 14.		
A. THIS CHANGE ORDER IN ITEM 10A.	R IS ISSUED PURSUANT TO: (Specify auth	hority) THE CHANGES SET	FORTH	I IN ITEM 14 ARE MAI	DE IN THE C	ONTRACT ORDER NO
B. THE ABOVE NUMBER	ED CONTRACT/ORDER IS MODIFIED TO	REFLECT THE ADMINIST	RATIVE	CHANGES (Such as	changes in p	aying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO	THE AUTHORITY OF FAR	43.103	B(B).		
C. THIS SUPPLEMENTAL	AGREEMENT IS ENTERED INTO PURS	UANT AUTHORITY OF:				•
D. OTHER (Specify type o	f modification and authority)					
Unilateral - 52.232-22 L	imitation of Funds					
	not, is required to sign this docur			copies to the is:		
14. DESCRIPTION OF AMENDM	ENT/MODIFICATION (organized by	UCF section headings,	includi	ing solicitation/conti	act subject	matter where feasib
The purpose of this modification	on is to obligate additional funds to this	s contract as follows:				
Previous Funding	Increased By	Total Funding				
\$8,252,403		\$8,382,403				
40,232,403	• 100,000					
	•					
•						
Except as provided begin all terms and con-	ditions of the document referenced in item 9A or 1	10A, as heretofore changed remain	ains uncl	hanged and in full force ar	d effect	
15A. Name and Title of Signer (type or	print)	16A. Name and Title of C	Jonuaci	ting Officer (Type or pr Van Dyke	nt)	
		1	•			LISC Date Stand
15B. Contractor/Offeror	15C. Date Signed	16B. United States of An	nerica	Can 10.1		16C. Date Signed
		1 Nelling 8	7 1	an Lyune		21 Oct 1998

STANDARD FORM 30 (Rev. 10-Prescribed by GSA FAR (48 CFR) 53.243

2. Amendment/Modification No.	3. Effective Date 18 Nov 1998	I4. Requisition/Purc	hase Req No. 98C0002 - 28	5. Projec	1 1 1
	Procure		By (if other than ite	m 6)	i
U.S. Dept. of Commerce, PTO mation Tech. Contracts			-, (o		
vvashington, DC 20231					
Name and Address of Contractor (No., street, city PRC INC.	, county, State, ZIP)		9A. Amend	dment of Solicital	tion No.
1500 Planning Research Drive			9B. Dated	(see item 11)	
McLean, VA 22102			10A. Modif 50PBPT80	fication of Contra	act/Order No.
2022			10B. Dated	d (see item 13)	
	FACILITY CODE Y APPLIES TO AMEND			90 .	
Offers must acknowledge receipt of this amendment prior to (a) By completing Items 8 and 15, and returning copor (c) By separate letter or telegram which includes a referen AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFi virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	pies of the amendment; (b) B ce to the solicitation and ame FERS PRIOR TO THE HOU dy submitted, such change in	by acknowledging receipendment numbers. FAIR AND DATE SPECIFING by telegra	ot of this amendment of LURE OF YOUR ACK ED MAY RESULT IN	on each copy of the KNOWLEDGMENT REJECTION OF Y	offer submitted; TO BE RECEIVED
12. Accounting and Appropriation Data (if required)		•			
	02-192002-2527-P50003				
	LIES ONLY TO MODIFIC HE CONTRACT/ORDER			•	
A. THIS CHANGE ORDER IS ISSUED PURSU				RE MADE IN THE	CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITE	M 14, PURSUANT TO THE	AUTHORITY OF FAR	ATIVE CHANGES (So 43.103(B).	uch as changes in p	paying office,
C. THIS SUPPLEMENTAL AGREEMENT IS EN	NTERED INTO PURSUANT	AUTHORITY OF:			
D. OTHER (Specify type of modification and aut Unilateral - 52.232-22 Limitation of Funds	thority)				
E. IMPORTANT: Contractor is not, is require	d to sign this document a	and return	copies to	the issuing office	. .
14. DESCRIPTION OF AMENDMENT/MODIFICATION	ON (organized by UCF	section headings, in	ncluding solicitation	/contract subjec	t matter where feasible)
The purpose of this modification is to obligate add	ditional funds to this cont	ract as follows:			
Previous Funding Increased By \$8,382,403 \$160,000	Total Fund \$8;542,403	•			
					•
Except as provided herein, all terms and conditions of the document re	eferenced in item 94 or 104	peratofore channel comple	s unchanged and in 6-8-6	inma and effect	
15A. Name and Title of Signer (type or print)	16A	. Name and Title of Co	ntracting Officer (Type in Dyke, Sylvia	or print)	
15B. Contractor/Offeror 15C. Da	ite Signed 16B	. United States of Ame	rica /	7	16C. Date Signed
e of person authorized to sign)	(Sywa X (Signatu). Van H re of Contracting Office	lyne en	18 Nov 1998
EXCEPTION TO SF 30 APPROVED BY OIRM 11-84	30-105-04	V	,	STAM Presc	NDARD FORM 30 (Rev. 10- cribed by GSA (48 CFR) 53.243

AMENDMENT OF SOLICITATION	ON/MODIFICATION OF CO	NTRACT		I. Contract ID Co	ue	Page Of Page
Amendment/Modification No. 33	3. Effective Date 01 Dec 1998	4. Requisition/Purchase 193C98		•	5. Project N	o. (if applicable)
6. Issued By Dept. of Commerce, PTO nation Tech. Contracts	CODE Procure	7. Administered By	(if ot	her than item 6)		
8. Name and Address of Contractor (No., s	street, city, county, State, ZIP)			9A. Amendment	of Solicitation	n No.
1500 Planning Research Drive		.		9B. Dated (see i	item 11)	
McLean, VA 22102			_	10A. Modificatio 50PBPT800005	1	Order No.
CORF	EACH ITY CORE	[\boxtimes	10B. Dated (see 11 Dec 1997	item 13)	
CODE 11 THIS II	FACILITY CODE TEM ONLY APPLIES TO AMEND	MENTS OF SOLICITA	ATIO			
(a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which include AT THE PLACE DESIGNATED FOR THE RECEI virtue of this amendment you desire to change an to the solicitation and this amendment, and is received.	PT OF OFFERS PRIOR TO THE HOU offer already submitted, such change in eived prior to the opening hour and date	nendment numbers. FAILU IR AND DATE SPECIFIED may be made by telegram of	JRE O	F YOUR ACKNOW RESULT IN REJEC	LEDGMENT TO	BE RECEIVED R OFFER. If by
12. Accounting and Appropriation Data (if	requirea)					
IT MOI	TEM APPLIES ONLY TO MODIFIC DIFIES THE CONTRACT/ORDER	R NO. AS DESCRIBED	IN IT	TEM 14.		
IN ITEM 10A.	ED PURSUANT TO: (Specify authority)					
appropriation date, etc.) SET FOR	RACT/ORDER IS MODIFIED TO REFI RTH IN ITEM 14, PURSUANT TO THE	AUTHORITY OF FAR 43.			changes in pay	ing office,
	MENT IS ENTERED INTO PURSUANT	AUTHORITY OF:				
D. OTHER (Specify type of modificat Unilateral H.15 Option to Extend t	ion and authority) the Term of the Contract-Cost Plus Fix	ed Fee				
E. IMPORTANT: Contractor is not,	is required to sign this document	and return		copies to the is	suing office.	
14. DESCRIPTION OF AMENDMENT/MOD The purpose of this modification is to ex	ercise Option I of this contract.	section headings, incl	luding	solicitation/cont	ract subject m	atter where feasible
Accordingly, this contract is hereby mod This modification exercises the Option I		ytend the Term of				
the Contract-Cost Plus Fixed Fee Contract 1998 through November 30, 1999.						٠.
Except as provided berein, all terms and conditions of the	document referenced in item 9A or 10A as h	haratefore channed complete	.nahana		la agran	
15A. Name and Title of Signer (type or print)	184	A. Name and Title of Control Murp	acting	Officer (Type or pri) ·	
e of person authorized to sign)	15C. Date Signed	3. United States of America.	of Con	wybu	_ 2	SC. Date Signed
EXCEPTION TO SF 30 APPROVED BY OIRM 11-84	30-105-04	1		1	Prescribe	ARD FORM 30 (Rev. 10 ed by GSA CFR) 53.243

	DMENT OF SOLICITATION ent/Modification No.	3. Effective Date	4. Requisition/Purchase	Reg No.	5. Project No.	(if applicable)	
. Amendin	34	24 Nov 1998		1002 - 29	5. Project No.	(ii applicable)	<i>r</i>
Issued	Ву	CODE Procure	7. Administered By (*	Ť	
	pt. of Commerce, PTO						
nat	tion Tech. Contracts		1				
4							
Washing	gton, DC 20231						
Name	and Address of Contractor (No. atro	et eite county State 710 \					
PRC INC	and Address of Contractor (No., stre	et, city, county, State, ZIP)		9A. Amendment of	of Solicitation	No.	
	anning Research Drive		F				
				9B. Dated (see ite	em 11)		
McLean,	, VA 22102			10A. Modification	of Contract/O	rder No	
				50PBPT800005	/	1001 110.	
			15	10B Detect (con it	tem 13)		
ODE		FACILITY CODE	×	24 Nov 1998			
	11. THIS ITE	M ONLY APPLIES TO AMEND	MENTS OF SOLICITAT	IONS			
The abo	ove numbered solicitation is amended as	set forth in Item 14. The hour and da	te specified for receipt of O	ffers: is extended,		is not exter	ided.
THE PLA ue of this	parate letter or telegram which includes a ACE DESIGNATED FOR THE RECEIPT amendment you desire to change an offer ation and this amendment, and is receive	OF OFFERS PRIOR TO THE HOUR er already submitted, such change ma	R AND DATE SPECIFIED N ay be made by telegram or	MAY RESULT IN REJECT	TION OF YOUR	OFFER. If by	,
	unting and Appropriation Data (if re-						
	, ,	See Detail					
		MAPPLIES ONLY TO MODIFIC TIES THE CONTRACT/ORDER					
-1	A. THIS CHANGE ORDER IS ISSUED IN ITEM 10A.				E IN THE CON	TRACT ORDE	R NO.
_	B. THE ABOVE NUMBERED CONTRAI appropriation date, etc.) SET FORTH	CT/ORDER IS MODIFIED TO REFLE	ECT THE ADMINISTRATIV	E CHANGES (Such as c	hanges in payin	g office,	
	C. THIS SUPPLEMENTAL AGREEMEN						
	D. OTHER (Specify type of modification Unilateral - 52.232-22 Limitation of Fu						
IMPORT	TANT: Contractor is not, is r		nd return	copies to the issu	uing office		
	RIPTION OF AMENDMENT/MODIF						
	rpose of this modification is to obliga			aing solicitation/contra	ct subject ma	tter where te	asible
Previou	us Funding Increase	d By Total Funding	g				
\$8,542,	403 \$660,821	\$9,203,224					
				_			
ant as arr	uided berein all terms and ear filings of the	mont colores et la terra CA - 104			\		
A. Name a	vided herein, all terms and conditions of the doc and Title of Signer (type or print)	16A.	Name and Title of Contract	nanged and in full forte and ting Officer (Type or print)		
				y, James	/		
B. Contrac	ctor/Offeror 1	5C. Date Signed 16B.	United States of America	NA	1160	. Date Signed	
		100	tme	Maryll	"ا دا	. Date Signed	
of -	Agreen sulfhorized to sinc's	17	10			24 Nov 1	998
	Person authorized to sign) I TO SF 30	30-105-04	(Signature of	Contracting Officer)	STANDAR	D FORM 30 (Rev 10
PROVED	BY OIRM 11-84		1	' \	Prescribed		. 107. 11
			`	`	FAR (48 C		

	MENT of SOLICITATION/MOInt/Modification No. 34	3. Effective Date 24 Nov 1998	4. Requisition/Purc 193C98	hase Req. No. 3C0002-029	5. Project No.	(if applicable)
A. ITEM	B. SUPPLIES/SE	RVICES	C. QUANTITY	D. UNIT	E. UNIT PRICE	F. AMOUNT
NO	Accounting/Appropriation Data					
	1999-A-192004-192004-2527-F 1999-A-192004-192004-2527-F				·	
					• ,	
				-		
	-					
	3					
					, .	

\$660,821.00

G. TOTAL OBLIGATION

2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purci			5. Project N	o. (if applicable)
35 6. Issued By CODE	02 Dec 1998 Procure	the state of the s		2 - 030 other than item 6)		<u> </u>
U.S. Dept. of Commerce, PTO 'nformation Tech. Contracts '4 Vashington, DC 20231	rrocare	7. Administración		diei trail terri o	•	
8. Name and Address of Contractor (No., street, city PRC INC.	, county, State, ZIP)			9A. Amendment of	of Solicitation	n No.
1500 Planning Research Drive				9B. Dated (see ite	em 11)	
McLean, VA 22102				10A. Modification 50PBPT800005	of Contract/	Order No.
				10B. Dated (see it	tem 13)	
	FACILITY CODE - Y APPLIES TO AMEND			11 Dec 1997		
Offers must acknowledge receipt of this amendment prior to to (a) By completing Items 8 and 15, and returning copor (c) By separate letter or telegram which includes a reference THE PLACE DESIGNATED FOR THE RECEIPT OF OFficial virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	pies of the amendment; (b) B the to the solicitation and ame TERS PRIOR TO THE HOUL by submitted, such change m	by acknowledging receip endment numbers. FAI R AND DATE SPECIFII nay be made by telegrar	t of this	s amendment on each	copy of the off EDGMENT TO	BE RECEIVED
12. Accounting and Appropriation Data (if required)		specified.				
	00-195200-2527-M5004					
	JES ONLY TO MODIFIC TE CONTRACT/ORDER					-
A. THIS CHANGE ORDER IS ISSUED PURSU. IN ITEM 10A.					E IN THE CO	NTRACT ORDER NO
8. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITE	ER IS MODIFIED TO REFL M 14, PURSUANT TO THE	ECT THE ADMINISTRA	ATIVE 13.103(CHANGES (Such as c	hanges in pay	ing office,
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF:						
D. OTHER (Specify type of modification and aut Unilateral - 52.232-22 Limitation of funds	hority)					
E. IMPORTANT: Contractor: is not, is required				copies to the issu		
14. DESCRIPTION OF AMENDMENT/MODIFICATION The purpose of this modification is to obligate address format requirements in Section J.1.			cludin	g solicitation/contra	ct subject m	atter where feasible
Additional funds are hereby obligated to the contribution of the c	act as follows: Total Funding \$9,241,324	ı				
Replace Section J.1, Attachment 1.1, Attachment	1.7 (See Attachments)					
Except as provided herein, all terms and conditions of the document re	ferenced in item 9A or 10A, as h	eretofore changed remain	s unchar	nged and in full force and	effect	
15A. Name and Title of Signer (type or print)	16A	Name and Title of Cor Sylvia G.	ntracting	Officer (Type or print))	
15B. Contractor/Offeror 15C. Date of person authorized to sign)	e Signed 16B	United States of Arger	Va	n Dyke	16	GC. Date Signed 02 Dec 1998
APPROVED BY OIRM 11-84	30-105-04	(Gignatur	5 51 50	adding Onice!)	Prescribe	ARD FORM 30 (Rev. 1 ed by GSA CFR) 53.243

CONTRACT DELIVERABLE DESCRIPTION

Deliverable Number:	FN01				
Title/Description:	Monthly Status Report				
Frequency of Submissio	n: Monthly	Number of Copies:	10		
First Submission Due: November 10, 1997					
Subsequent Submissions Due: Ten (10) calendar days after the end of the calendar month					
Government Acceptance Required: Yes					
Government Response Due: Ten (10) working days after receipt					
Remarks:	-				

Format/Content Requirements and Instructions:

This report is prepared by the contractor to provide a comprehensive review and analysis of cost, schedule, and technical performance of each contract task. Status report data will be used by the PTO Program Management to: (1) evaluate task performance; (2) identify the magnitude and impact of actual and potential problem areas causing significant cost and schedule variances from plan: and (3) provide valid, timely, and auditable task status information to PTO executive management.

Application/Interrelationship:

Data reported in the Monthly Status Report will pertain to all authorized tasks. The level of detail to be reported normally will be limited to individual tasks within a Task Order. However, if individual tasks are not identified in the Task Order, the reporting will be at the Task Order level. If a problem area is indicated at the Task Order level, more detailed data will be provided at the activity level until the problem is resolved. Specific variance thresholds, if exceeded, shall require detailed analysis and explanation and will be subject to negotiation between the PTO and the contractor. Results of the negotiations will be formally specified in each Task Order issued to the contractor. If no Task Order specific variance is specified, cost variance analysis and explanation will be provided at the task level if the current month actual cost variance is more than (+/-) 10% of the planned budget unless the dollar variance is within (+/-) \$2,500 of the planned budget or if the cumulative variance is more than (+/-) 10% of the planned budget unless the dollar variance is within (+/-) \$10,000 of the planned budget.

DELIVERABLE NUMBER:

FN01 page 2

Preparation Instructions:

The Monthly Status Report shall be submitted in accordance with the following format requirements:

Section 1

Executive Summary

Section 2-N

Active Task Order Status

- -- For each active Task Order the following will be provided:
 - Task Order Summary
 - Task Status
 - Outlook for Next Month
- Appendix A

Hours By Task and By Individual Name

Appendix B

Financial Reports for Closed Task Orders

- -- For each closed Task Order the following will be provided:
 - Task Order Summary
- Appendix C

Semi-Annual Financial Reports for Inactive Task Orders

- -- For each inactive Task Order the following will be provided:
 - Task Order Summary

Section 1 - Executive Summary:

The contractor shall provide a brief narrative of the accomplishments, problems, and issues regarding all formally authorized tasks. This section should reflect the contractor's assessment of overall task status (cost, schedule, and technical) in relation to planned performance. Schedule performance should be discussed in terms of the key milestones associated with automated systems development and maintenance. Monthly and cumulative budget vs. actual cost and cost variance shall be provided at the total Task Order level, monthly for active Task orders, and bi-annually for inactive Task Orders.

The contractor shall report on the monthly status of the Task Order development and implementation process in accordance with the following:

- Task Orders in process (by title, budget value, and period of performance)
- · Task Orders under development
 - -- Title
 - -- Status
 - -- PTO/Contractor Point-of-Contact

FN01 page 3

DELIVERABLE NUMBER:

- Task Orders completed during the month
 - -- Title
 - -- Completion Date

Sections 2-N - Task Order Status:

Cost and technical status will be reported at both a summary (Task Order) and detail (task level) for all active Task Orders.

Task Order Summary

Cost Status:

A cost summary will be provided at the Task Order level that depicts the following:

- Current and cumulative budgeted direct labor hours by labor category
- * Current and cumulative actual direct labor hours expended on the Task Order by labor category
- Current and cumulative variances between budgeted and actual labor hours by labor category
- * If subcontractors are used, current and cumulative budgeted and actual subcontractor labor hours (cost-shared and non-cost-shared). Subcontractor actual labor hours must reflect the current report period
- * Current and cumulative budgeted and actual costs (labor, material, other direct costs, travel, documentation, subcontractor costs)
- * Current and cumulative variances between budgeted and actual direct costs
- Task Order budget at completion
- * Percentage of cumulative actual costs to the Task Order budget at completion

Technical Status:

Technical status will be reported in terms of the objectives established in the Task Order. The contractor shall, whenever possible, establish objective criteria for evaluating technical progress in relation to the plan for accomplishing the technical objectives of the contract.

DELIVERABLE NUMBER:

FN01 page 4

Task Status:

Cost and Technical Status

The cost and technical status reporting provisions pertaining to Task Orders will apply to the task level. Reporting at the task level will generally constitute the lowest level of reporting. In cases where cost and schedule variances exceed established thresholds, reporting will, at the discretion of the PTO, be required at the activity level until such time as performance problems are resolved.

Variance Analysis

Detailed analysis of cost and schedule variances from plan will be required whenever variances exceed a threshold established in the Task Order. Cost variance thresholds will be expressed in terms of dollars and percent. Schedule variance thresholds will be expressed in terms of deliverables or task end-dates that are days ahead of, or behind, the schedule established in the Task Management Plan.

Variance thresholds will vary according to the size, scope, and criticality of the effort. Variance thresholds will be specified in the Task Order and will be subject to negotiation between the PTO and the contractor.

Variance analysis shall include:

- * Nature of the variance (dollars/percentage over or under costs baseline; days ahead of or behind schedule)
- * Reason(s) for the variance
- * Impact on the immediate Task Order
- * Corrective action taken

Outlook for Next Month

This section will contain a compilation of all significant activities and events to be addressed in the next Monthly Status Report. The contractor will specifically address workarounds and other planning efforts undertaken to resolve problems identified in the current month's Status Report.

Appendix A - Hours by Task and by Individual Name:

The contractor shall report for both discrete and level of effort Task Orders. The report shall include hours by Task Order, task and/or activity levels, and by individual names (including the names of subcontractors working on the task).

DELIVERABLE NUMBER:

FN01 page 5

Mechanized Data Submissions:

The contractor shall submit cost and labor hour data via electronic media in ASCII flat files (a copy of the electronic format is attached). A listing of the file names, file size, and other pertinent data accompany the submission to expedite data processing by the PTO. Two electronic data downloads will be provided on a monthly basis. One download will reflect cost and labor hour actuals at the task level for all tasks. The second download will include actuals by WBS level 7 program codes for activities for which program codes have been assigned.

Appendix B - Financial Reports for Closed Task Orders:

Cost Status

Cost status will be reported at a summary (Task Order) level. The cost status provisions pertaining to active Task Orders will apply to the closed Task Orders.

Appendix C - Semi-Annual Financial Reports for Inactive Task Orders:

Cost Status

Cost status will be reported at a summary (Task Order) level on a semi-annual basis. The cost status provisions pertaining to active Task Orders will apply to the closed Task Orders.

Variance Analysis.

Detailed analysis of cost from plan will be required on all inactive Task Orders.

Task Order Actual Cost Download Requirements (FN01) June 1997

This document explains the requirements for submitting task order actual costs (hours and dollars) electronically. An example of the format is provided.

Overview

A cost download is due by the 18th of each month for the previous month. A hard copy of the monthly status report must accompany the download for data verification. The download must be submitted as a flat ASCII data file and cannot contain any special word processing or other characters. No double or single quotes (",') are to be present in the file.

Actual cost data is provided using comma separated values (CSV) format, i.e., each value in the line is separated from the others by a comma. Submit actuals only for those task orders that have actuals that month. The data can be contained in multiple files provided the files are numbered as shown below.

File Naming Convention

Each file must be named using the following convention:

code<number>.<month><year>

 The code prefix identifies the contractor submitting the file. Use the following convention for identifying the contractor.

PRCS signifies Litton/PRC

- The <number> identifies the sequence for groups of multiple files. This is optional if only one file is being submitted.
- The <month> identifies the calendar month for which the actuals are submitted. It must be a single character, numeric for the first nine months, and alphabetic for the last three months, of the calendar year. For example:

January	1
February	2
March	3
April	4 .
May	5
June	6
July	7
August	8
September	9
October	O (the letter O, not the number 0)
November	N
December	D

• The <year> is a two digit number identifying the calendar year for which the actuals are submitted.

For example: PRCS1.897 First of two files for August 1997, submitted by PRC PRCS2.n95 Second of two files for November 1997, submitted by PRC

Page 6 of 14

File Data

Each line in the file represents a single record consisting of a total of 6 fields, separated by commas, as follows:

- 1. Task Order
- 2. Contractor Code
- 3. Cost Element Code
- 4. Current Month Actual Hours
- 5. Current Month Actual Dollars
- 6. Cumulative to Date Committed Cost

Example:

97-13.1,,01,57,4378.62,9871.00 97-23.1,SOL,02,40,3673.00,5978.00 Example: 97-13.1 (include the dash)

A complete list of contractor codes is available from your COTR. This field differentiates between prime and subcontractor efforts. A null value indicates the prime contractor; however, a comma must be provided as a place holder for the value.

A complete list of cost element codes is available on pages 13 and 14.

USPTO/TPPOS Contractor Actuals Data File Requirements November 1997

A. Actuals are provided monthly via flat ASCII file.

- 1. The file is due on the 18th of each month and contains data for the previous month.
- 2. The format is Comma Separated Values.
- 3. Quotation marks surrounding individual values are optional.
- 4. Do not format dollar values with commas (,) or dollar signs (\$).

B. The following fields must be provided in the order shown:

 Contractor Code - Contact TPPOS, who will assign a four-character code. Some acceptable values:

PRCS - Planning Research Corp, Inc.

GALX - Galaxy Scientific Corporation

SAIC - SAIC

COMP - Compass

LEAD - Leads

TROY - Troy Systems

SGNL - Signal Corporation

MITE - Mitech

FEDS - Fedsim

- 2. Month and Year (Format MMM-YY)
- 3. Program Code
- Actual Hours
- 5. Actual Labor Dollars (Fully Loaded)
- 6. Actual Non-Labor Dollars (ODC's, Material, Services)

Sample data is provided in Section E.

- C. If a contractor needs to re-submit a revised or corrected file, re-submission will be accepted provided the corrected file contains data for a single reporting period, e.g., September 1995, and contains all actuals for that period.
- D. Files are named using the following convention:

<code>_act.<month>

The <code> is an acceptable contractor code, as shown under section B above.

The <month> is a three letter code identifying the reporting month, i.e., the month identified to the data contained in the file.

For example: file prcs_act.sep contains September actuals from PRC, i.e., actuals reported against the month of September, not actuals that were provided in the month of September.

Using this convention, even if a re-submission is required several months later, the file name always identifies what the file contains, not when the file was created.

E. Sample Data File:

PRCS,OCT-97,ABCGB0,148,1327.8,1200.50 PRCS,OCT-97,ABCGB0,227,2582.25,2218.72 PRCS,OCT-97,ABCGA0,33,570.67,65748.87 PRCS,OCT-97,ABCGA0,122,1199.4,418.22

· ·	
HOURS BY TASK AND INDIVIDUAL NAME	-
REPORT PERIOD: DECEMBER 1991	
TASK ORDER 90-8 U.S. PATENT IMAGE BACKFILE LOAD	
TASK ORDER 90-8.1 PLANNING AND TECHNICAL SUPPORT	
EY	150.50 160.00 <u>15.00</u> 325.50
TASK ORDER 90-8 ° SOFTWARE MODIFICATION/SYSTEM SUPPORT	
· E4	5.00 45.00 50.00
TASK ORDER 90-8.3 LOAD AND INSTALL U.S. PATENT BACKFILE IMAGE	S
	155.00 160.00 178.00 190.00 165.00 183.00 151.50 155.00 131.00 156.00 152.00 135.00
	160.00 142.00 133.00 101.00 132.00 2,722.50
TASK ORDER 90-8.4 DEVELOP RAD LOAD PLAN	٠.
E4	19.50 19.50
TOTAL TASK ORDER 90-8	3,175.50

As of 02-JAN-92:1718

Page 10 of 14

Percentage of Budget Used to Data: 0.00%

0.00%

0.00%

SAMPLE

AUTOMATED PATENT SYSTEM TASK ORDER SUMMARY REPORT PERIOD: AUGUST 1995

TASK ORDER TITLE
XX-96
TASK ORDER

ariance 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.	LABOR HOURS		Current		Cum	Cumulative-To-Date	Date	At Completion
A HOURS A HOUR	Category	Budget	Actual	Variance	Budget	Actual	Variance	Budget
A HOURS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00	CATEGORY A LABOR HOURS	0.00	0.00	0.00	0.00	0.00	0.00	00.00
A HOURS A HOURS A HOURS A HOURS A HOURS B O.00 B O.	CATEGORY B LABOR HOURS	00.00	0.00	0.00	0.00	0.00	0.00	0.00
HOURS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 <t< td=""><td>CATEGORY C LABOR HOURS</td><td>00.0</td><td>0.00</td><td>0.00</td><td>0.00</td><td>0.00</td><td>0.00</td><td>0.00</td></t<>	CATEGORY C LABOR HOURS	00.0	0.00	0.00	0.00	0.00	0.00	0.00
HOURS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.	CATEGORY D LABOR HOURS	0.00	00.0	00.00	0.00	0.00	0.00	0.00
OURS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.	CATEGORY E LABOR HOURS	00.0	0.00	0.00	0.00	0.00	0.00	000
OURS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.	NON-EXEMPT	0.00	0.00	0.00	0.00	0.00	0.00	0.00
OURS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.	TOTAL HOURS	0.00	0.00	0.00	0.00	0.00	0.00	00.0
8.5 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0	SUBCONTRACTOR HOURS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
00.0 0.00 0.00 0.00 0.00 0.00 0.00 0.0	GRAND TOTAL HOURS	0.00	0.00	0.00	00.0	00.0	0.00	0.00
00.00 0.00 0.00 0.00 0.00 0.00 0.00 0.	LABOR COST OTHER COST	0.00	0.00	0.00	0.00	0.00	0.00	0.00
00.00 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000	ODCs	0.00	00.00	0.00	00.0	0.00	0.00	0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0	TRAVEL	00.00	00.0	0.00	0.00	00.0	0.00	0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0	DOCUMENTATION	00.00	00.0	0.00	0.00	00.0	0.00	0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0	MATERIALS	00.00	00.0	0.00	0.00	00.00	0.00	0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0	SERVICES	0.00	00.0	0.00	00.0	0.00	0.00	0.00
OSTS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0	OTHER	0.00	00.0	0.00	0.00	00.00	0.00	0.00
00.0 00.0 00.0 00.0 00.0	SUBTOTAL OTHER COSTS	0.00	0.00	0.00	0.00	0.00	0.00	00.00
	TOTAL TASK ORDER	0.00	0.00	0.00	0.00	0.00	0.00	0.00

SAMPLE

PTO Monthly Status Report Ending December 31, 1991

Page B-1

APPENDIX B

EXPLANATION OF THE MONTHLY STATUS REPORT BUDGET BASELINE

The December Monthly Status Report budget baseline has been updated to include one contract modification. A summary of the current budget baseline updates follows:

- The budget baseline for Task Order 92-1 has been updated to incorporate UNIX Support per Contract Modification 116, dated November 27, 1991
- The budget baseline for Task Order 92-3 has been updated to incorporate Fujitsu Tape Drive Maintenance per Contract Modification 116, dated November 27, 1991
- The budget baseline for Task Order 92-5 has been revised t delete the disapproved PCs per Contract Modification 116, dated November 27, 1991

Exhibit B-1 documents the revised budget baseline by citing the source budget document(s), listing both the original proposed budget and the Monthly Status Report budget for each Task Order, and identifying the reasons for any differences between the two budgets.

Normally a Task Order is added or modified in the budget baseline upon issuance of a new Task order or a formal contract modification to an existing Task Order. Handling of some special cases is described in footnotes (3), (6), (7), (10), (13), (14), (52), (54), and (58) that follow.

The following notes apply to Exhibit B-1:

- (1) The Monthly Status Report budget baselines for Task Orders issued in GFY89 were calculated using forward pricing rates current at the time of submission. The proposal budgets were calculated at earlier rates. the difference between the effective rates when the proposal was submitted and the current rates at the time that the budget baselines were calculated results in a small difference in burdened cost between the baseline and the proposals.
- (2) The Monthly Status Report budget baseline is calculated in Artemis which allows only three decimal place accuracy. Some budget submissions were calculated in LOTUS using four decimal places. There is a difference of .0004 in the rate used to calculate escalation beginning in April 1990.
- (3) These amounts reflect changes that were submitted in the respective Task Management Plans.
- (4) This amount represents changes to the budget baseline per Contract Modification No. 73 (issued March 27, 1989) for space to house the Maintenance and Technical Support Facility. Burdened costs were added retroactively from March 1989 through September 1989.
- (5) This amount represents changes to the budget baseline per Contract Modification No. 75 (issued May 10, 1989) for a 60-month LTOP of 6 Sony Library Storage Units. Burdened costs were added to the July 1989 through September 1989 budgets. A lump payment for the 7 months from January 1989 through July 1989 is budgeted in July. Single-month payments are budgeted in August and September. The balance of the burdened costs provided in Contract Modification No. 75 represents 4 months of payments prior to January 1989 to the Phase II contracts.

SAMPLE

Decem	December 23, 1991				
			BUDGET BASELINE SUMMARY ACTIVE TASK ORDERS	MMARY ERS	
Task	DESCRIPTION	TOTAL. PROPOSED BUDGET	MONTHI, Y STATUS REPORT BUDGET	ADJUSTMENT AMOUNT	REMARKS
91-14	TEXT SEARCH	000,000	000'000	(0000)	Reprice using rates - PTO Itr 7/20/90 (81)(26)
91-15	BASELINE DELIVERY 1.7	0,000,000,0	000'000'0	(0000)	Reprice using rates - PTO ltr 7/20/90 (81)(26)
91-16	91-16 REENGINEERING FOR DEPLOYMENT	000'000	000'000	0	
91-17	BASELINE DEVELOPMENT	000,000	000'000	•	
92-1	PROGRAM MANAGEMENT	0,000,000,0	0,000,000	00000	Add H/W Maintenance Support - Modification 112 (23)(91)
92-2	SYSTEM-WIDE DEVELOPMENT	0,000,000	0,000,000	0	
92-3	OPERATIONS AND MAINTENANCE	0.000.000	0,000,000	000'00	Add Samsung Tape Drive Main - Modification 112 (23)(91)
	*** Issued Task Order without fee and FCCOM	NO.			

Contract Task Order Accounting Cost Element Codes September 16, 1998

These codes are used to identify hours and/or dollars as appropriate.

Labor Codes

- * 01 Program Manager
 - 02 Project Manager
 - 03 Principal Transition Project Manager
 - 04 Principal Software Engineer
- 05 Senior Software Engineer
- * 06 Junior Software Engineer
- * 07 Senior Communications Engineer
- * 08 Operations Research Analyst
- * 09 Principal Systems Engineer
- 10 Senior Systems Engineer
 - 11 Principal Information Engineer
 - 12 Principal Business Process Engineer
 - 13 Senior Info Engineer /Bus Pro Engineer
 - 14 Junior Info Engineer /Bus Pro Engineer
 - 15 Database Specialist
 - 16 Senior Info Systems Specialist
 - 17 Junior Info Systems Specialist
 - 18 Principal Systems Analyst/ Programmer
- * 19 Senior Systems Analyst/ Programmer
- * 20 Junior Systems Analyst/ Programmer
 - 21 Systems Programmer
 - 22 Subject Matter Specialist
 - 23 Library Scientist or Computer Specialist
- 24 Technical Writer/Editor
- * 25 Administration and Clerical Staff
 - 26 Senior Business Support Admin
 - 27 Junior Business Support Admin
 - 28 Reserved
 - 29 Reserved
- * 50 Principal Systems Architect
- * 55 Principal IT Security Engineer
- * 56 Senior IT Security Engineer
- * 60 Principal Network Engineer
- * 61 Senior Network Engineer
- 62 Junior Network Engineer

- * 65 Acquisition Support Staff
- * These Task Order Cost Element Codes apply to the SETA contract.

Accounting Adjustment Codes

- 30 Miscellaneous Accounting Adjustment
- 31 Year End Accounting Adjustment

Non-Labor Codes

- 32 Documentation
- 33 Materials
- 34 Travel
- 35 Services / Other Subcontractor
- 36 Other Direct Costs (ODCs)
- 37 Indirect Costs

Notes

- 1. Code 25, Administrative and Clerical Staff, includes the CSC labor category Courier.
- 2. Code 37, Indirect Costs, includes G&A, Benefits, Facility Costs, and ODMS.
- 3. Code 28, Senior Business Support Admin, includes the following CSC labor categories:

Mgr Program Control
Member Professional Staff Sr
Director Finance & Admin
Computer Scientist/Sys Admin (presumably this is a temporary requirement)
Subcontracts Administrator

4. Code 27, Junior Business Support Admin, includes the following CSC labor categories:

Member Professional Staff Program Control Member Professional Staff

CONTRACT DELIVERABLE DESCRIPTION

Deliverable Number: TM02

Title/Description: Task Management Plan (TMP)

Frequency of Submission: See Remarks Number of Copies: 10 + Magnetic Media

First Submission Due: See Remarks

Subsequent Submissions Due: As required, following approval of a Resource Estimate (FN07)

Government Acceptance Required: Yes

Government kesponse Due: Ten (10) working days after receipt

Remarks: For Level of Effort (LOE) Task Orders, a Task Management Plan shall be prepared by

the contractor within thirty (30) days after Government approval of a Task Description. For Discrete Task Orders, a Task Management Plan shall be prepared within ten (10)

days of the Government providing an Activity Description download.

Format/Content Requirements and Instructions:

A Task Management Plan (TMP) shall be prepared by the contractor to describe the work scope, schedule, technical requirements, and resources required for the performance of each Task Order proposed by either the Government or the contractor.

The TMP shall fully describe the technical scope, schedule, resources, and costs associated with executing a Task Order.

Preparation Instructions:

The TMP shall, as a minimum, consist of the following:

Section 1. Introduction

The Introduction shall consist of the following:

- -- A brief description of the Scope of the Task Order and the Period of Performance
- -- Identification of the applicable Statement of Work reference from Section C of the Contract that applies to the effort described in the TMP
- -- Responsibility Assignment Matrix for the Task Order, at the task level

DELIVERABLE NUMBER:

TM02 page 2

-- Task Management Plan organization.

Section 2. Task Description

The Task Description section shall consist of the following:

- -- A brief introduction to the technical effort.
- Assumptions that may be appropriate to the effort. Every attempt will be made to include assumptions and constraints in the task descriptions.
- -- Work Breakdown Structure (WBS).
- -- Task-by-Task Description and Schedule.
 - ifor LOE Task Orders, descriptions will be provided that include an Objective, Task-level Assumptions/Constraints, descriptions of the Activities identified in the WBS, Deliverables, Schedule, Task Manager, PTO Dependencies, and Other Task Dependencies. The Task Order schedule will normally be the period of performance for the Task Order.
 - For Discrete Task Orders, the descriptions will consist of the Network Activity Descriptions
 provided by the PTO in a download of activity network and narrative description data.
 Schedule information will be included with the individual Activity Descriptions and baselined
 activity network.

The Task Order schedule will serve as the baseline against which Task Order schedule performance will be reported in contract deliverable FN01 (Monthly Status Report).

Section 3. Cost Proposal

An estimate of contractor and subcontractor (if a subcontractor is utilized) labor hours and costs shall be provided with each TMP. Resource estimates shall be provided at the task level for each month of the task period of performance. Contractor labor requirements shall be expressed in staffhours required by labor category. If a subcontractor is used, subcontractor requirements shall be expressed in total staffhours required per task.

The Cost Proposal section shall consist of the following:

- -- Pricing Assumptions, including direct and indirect rate references (not the specific rates will not be included in the TMP), accounting calendar
- -- Facilities Capital Cost of Money (FCCOM) calculation at the total Task Order level
- -- Task Order Level
 - Task Order costs by cost element by month

DELIVERABLE NUMBER:

TM02 page 3

- Task Order labor hours by month (roll-up labor categories)
- Task Order labor hours by month (detailed labor categories)
- Supporting Schedules for Documentation, Other Direct Costs. Local Travel, Distant Travel, and Bill of Materials
- -- Task Level
 - Task costs by cost element by month
 - · Task labor hours by month (roll-up labor categories)
 - Task labor hours by month (detailed labor categories)

The Task Order cost estimate will serve as the baseline against which Task Order actual costs will be reported in deliverable FN01, Monthly Status Report.

Mechanized Data Submissions

The contractor shall submit cost proposal information in accordance with the data format attached.

Section 4. Contract Deliverables

The contractor shall, in the TMP, reference the appropriate contract deliverable number and title from the contract Statement of Work for all deliverables to be provided during the course of Task Order execution. Deliverables may be tailored, subject to PTO approval, by the contractor to meet any unique Task Order requirements. In the event that a description of the proposed data deliverable is not contained in the Contract Statement of Work, the contractor shall provide a recommended description to be approved by the PTO and incorporated in the contract Statement of Work through a modification to the contract.

The Contract Deliverables section shall consist of the following:

- -- CDRL Number
- -- Deliverable Title
- -- Task/Activity Number
- -- Program Code, as applicable
- -- Delivery Date

Mechanized Data Submission

The contractor shall submit contract deliverables information in accordance with the attached format.

Page 3 of 18

Task Order Budget Download Requirements (TM02) June 1997

This document explains the requirements for submitting task order budget data electronically. An example of the format is provided.

Overview

A budget download is submitted with each approved Task Management Plan. A hard copy of the TMP must accompany the download for data verification. The download must be submitted as a flat ASCII data file and cannot contain any special word processing or other characters. No double or single quotes (",") are to be present in the file.

- Budget data is provided using comma separated values (CSV) format, i.e., each value in the line is separated from the others by a comma.
- Each line in the file represents one fiscal year's worth of dollars or hours for a given task, year, contractor, and cost element combination.
- The file must contain the entire budget for the task order.

File Naming Convention

Each file must be named using the following convention:

xxxx<task order code>.<month><day>

The 'xxxx' prefix identifies the contractor submitting the file.

PRCS signifies PRC

- The <task order code> is a four digit code and does not contain a dash. For example, use "9713" for task order 97-13 or "9701" for 97-1.
- The month and day combination identify the effective date of the Task Management Plan.

The <month> must be a single character: numeric for the first nine months, and alphabetic for the last three months, of the calendar year. For example:

January	1
February	2
March	3
April	4
May	5
June	6
July	7 ·
August	8
September	9
October	O (the letter O, not the number 0)
November	N
December	D

The <day> is a two digit number identifying the day of the month.

For example: PRCS9701.811 Budget for 97-1, effective August 11th. from PRC

PRCS9713.d01 Budget for 98-13, effective December 1st. from PRC

File Data

The first line of the file must be a comment indicating the effective date of the Task Management Plan. Use a pound sign (#) to start the comment line.

For example: #Effective 8/11/97

Each budget record is a single line containing 12 monthly dollar or hour values; each line consists of a total of 17 fields, separated by commas, as follows:

Data Type Flag
 Task Number
 Example: 97-13.1 (include the dash)

3. Fiscal Year Format YYYY, i.e., 1997

4. Contractor Code A complete list of contractor codes is available from your

COTR. This field differentiates between prime and subcontractor efforts. A null value indicates the prime contractor; however, a comma must be provided as a place

holder for the value.

5. Cost Element Code A complete list of cost element codes is available on pages 15

and 16.

6-17 Budget values for each month of the fiscal year, starting with the October value. Do not use commas, dollar signs, or spaces in the values. Negative numbers are not allowed. An example of a series of budget values follows:

0.00,9064.88,12000.22,15000.65,0.00,etc...

Example:

D,97-1.1,1997,,01,0.00,263.59,3183.84,0.00,1382.30,1202.00,0.00,0.00,0.00,0.00,0.00,0.00 H,97-15.1,1997,SOL.02,159,52,27,00,00,00,45,58,00,00,00,00

CDRL Download Requirements (TM02) July 1997

The PTO tracks contract deliverables using the Automated Program Management System (APMS). Specifically, an APMS application called the <u>Product Deliverables Acceptance Management System</u> (PDAMS) is used to enter, update, report, and archive information about each contract deliverable.

Whenever a Task Management Plan (TM02) is accepted for a new Task Order, the contractor provides a <u>CDRL Download</u>, an electronic file listing all scheduled deliverables for that Task Order. The download must be provided before any other deliverables are submitted for that Task Order. The information contained in the download is loaded to the PDAMS database; it is then updated by the PTO as each deliverable is received.

This document explains how to prepare a CDRL Download file.

A. File Format

- ASCII data with Comma Separated Values
- Quotation Marks surrounding the values are optional
- · No spaces are permitted within the values, except within the title
- No commas are allowed within any value, including the title
- Each line represents ONE record and must contain values or place holders for all ten of the data elements identified in section C.

B. File Naming

- Format: cdrl<task order code>.<first 3 chars of contractor code>
- Omit any dashes from the task order code. Example: cdrl9520.prc
- See your COTR if you do not know your contractor code. PRC contractor code is PRCS.

C. File Contents

The file is to contain *one* record for *each* scheduled deliverable. Deliverables that are submitted "As Required" are *not* included in the file.

If a deliverable is to be submitted multiple times, e.g., monthly, it is treated as multiple deliverables. In other words, the file will contain one record for *each* of the dates the deliverable is due.

The following fields are provided for each record/line of the file.

- New Record Flag must equal "NEW". This is provided to support a planned capability to submit updated deliverable information. Not case sensitive.
- Deliverable ID unique identifier number from the contractor's data base. This identifies which
 deliverables were provided via CDRL download; it also supports the planned capability to submit
 updated deliverables. This field holds up to eight alpha-numeric characters.

Page 6 of 18

3. Activity Code - The TASK activity code (as opposed to the network activity code) with which the deliverable is associated. This code also identifies the Task Order and Task Code.

Example: 95-13.1.1.

4. PE Code - the NETWORK activity code (as opposed to the task activity code) with which the deliverable is associated. Provide a null value ("") for LOE Task Order deliverables.

Example: "GLOPAT-100-022"

- Negotiated Labor the negotiated staff months associated with the network activity. A staff
 month is 21.5 days. Used for earned value calculations. Provide a null value ("") for LOE Task
 Order deliverables.
- 6. *CDRL Code* the deliverable category, e.g., "QA01". A complete list of codes is available from the COTR.
- 7. Title the title of the deliverable.
- 8. Draft/Final Flag identifies the deliverable as "d" (Draft) or "f" (Final). Not case sensitive.
- 9. Due Pate the deliverable due date, in the format DD-MMM-YY or MM/DD/YY. If the deliverable is not scheduled with a due date it should not be provided in the download.
- 10. Primary Deliverable Flag provide "y" if the deliverable represents completion of a network activity. Provide a null value ("") if the deliverable is not a primary deliverable or is for an LOE Task Order.

D. Example

"NEW","1232","95-14.3.1","PTCSOM-OEM-130","1.7","GD16","Letter of Completion for Setup and Establish Configuration Management Control for OEMS","F","10/21/97","y"

E. Validations

The following must be true on each line, or the entire download file is rejected:

- Column 1 must say "NEW" capability to update revised deliverables is not yet because a unique key is required.
- 2. Column 2 must contain the Contractor's deliverable ID (a unique numeric that the contractor assigns).
- 3. Column 3 must contain the task activity code.

The following must be true or the given line within the file is rejected:

- 1. Deliverable ID cannot already be present in the PDAMS database.
- 2. CDRL Code must be a valid code as stored in the PDAMS database.

SAMPLE

TOTAL COSTS
TASK ORDER LEVEL
TASK ORDER: 99-1 EXAMPLE TASK ORDER

GFY: 1995

	OCT		DEC	JAN	FEB	MAR	APR	MAY	NOI	JUL	AUG	SEP	GFY
CONTRACTOR LABOR COSTS		6 1 1 1 1 1 1 1 1	55 56 57 57 57 57 57 58 58 58 58 58 58 58 58 58 58 58 58 58										
FACILITY A													
LABOR CATEGORY A	00.00	00.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY B	0.00	0.00	0.00	0.00	0.00	0.00	00.0	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY C	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY D	0.00	000	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	00.0	00.0
LABOR CATEGORY E	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY F	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SUBTOTAL FACILITY A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTAL LABOR COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
DOCUMENT	0.00	00.0	0.00	0.00	00.00	00.0	0.00	0.00	0.00	0.00	00.0	00.00	0.00
TRAVEL	00.00	0.00	0.00	00.0	00.0	0.00	0.00	0.00	0.00	00.0	00.0	00.0	00.00
OTHERDIR	00.0	0.00	0.00	0.00	00.0	0.00	0.00	0.00	0.00	0.00	0.00	00.0	0.00
MATERIAL.	0.00	0.00	0.00	0.00	00.0	0.00	00.0	00.0	0.00	0.00	0.00	00.0	0.00
SERVICES	00.00	0.00	0.00	0.00	00.0	0.00	0.00	00.0	0.00	0.00	00.0	00.0	0.00
G&A/ODMS	0.00	0.00	0.00	0.00	0.00	0.00	00.0	0.00	0.00	0.00	0.00	0.00	0.00
1995 TOTAL DOLLARS	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

000178

GRAND TOTAL DOLLARS

0.00

SAMPLE

LABOR HOURS TASK ORDER LEVEL BY GFY TASK ORDER: 99-1 EXAMPLE TASK ORDER

GFY: 1995

	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	NOI	JUL	AUG	SEP	GFY
CONTRACTOR LABOR HOURS													
FACILITY A													
LABOR CATEGORY A	0.00	0.00	0.00	00.0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY B	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY C	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY D	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY E	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY F	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SUBTOTAL	0.00	0.00	0.00	0.00	0.00	00.0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
CONTRACTOR TOTAL HOURS	0.00	0.00	0.00	0.00	0.00	0.00	0.00	00.0	0.00	0.00	0.00	0.00	00.0
1995 TOTAL HOURS	0.00	0.00	0.00	00.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1995 CONTRACTOR STAFF MONTHS	0.00	0.00	0.00	0.00	0.00	0.00	0.00	00.00	0.00	00.00	00.00	0.00	0.00
GRAND TOTAL HOURS													0.00

000179

GRAND TOTAL STAFF MONTHS

0.00

SAMPLE

HOURS BY LABOR CATEGORY TASK ORDER LEVEL TASK ORDER: 99-1 EXAMPLE TASK ORDER

GFY: 1995

	100	NON	DEC	JAN	FEB	MAR	APR	MAY	NOI	JUL	AUG	SEP	GFY
EACH ITY A													
LABOR CATEGORY A													
COM-PRINCIPAL	00.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SUBTOTAL: CATEGORY A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY B													
COM-SENIOR	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	00.0	0.00
SUBTOTAL: CATEGORY B	0.00	0.00	0.00	0.00	0.00	00.0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY C													
COM-MID LEVEL	0.00	0.00	0.00	00.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SUBTOTAL: CATEGORY C	0.00	0.00	0.00	00.00	0.00	00.00	00.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY D													
COM-ASSOCIATE	00 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SUBTOTAL: CATEGORY D	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

SAMPLE

HOURS BY LABOR CATEGORY
TASK ORDER LEVEL
TASK ORDER: 99-1 EXAMPLE TASK ORDER
(Page 2)

GFY: 1995

	100	NOV	DEC	JAN	FEB	MAR	APR	MAY	NOI	JUL	AUG	SEP	GFY
													,
LABOR CATEGORY E					·								
COM-ASSISTANT	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SUBTOTAL: CATEGORY E	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
LABOR CATEGORY F													
NON-SR-SECRETARY	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SUBTOTAL: CATEGORY F	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1995 TOTAL DOLLARS	00.0	00.0	00.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
GRAND TOTAL HOURS													0.00

SAMPLE

DOCUMENTATION TASK ORDER LEVEL TASK ORDER: 99-1 EXAMPLE TASK ORDER

CLIENT		0 0.00	0.00	0.00
INTERNAL	COPIES	0		
	VOLUMES	0		
FOLDOUT	PAGES	0		
ART	PAGES	0		,
	PAGES	0		
DOCUMENT	NAME	SAMPLE	0	
	TYPE	<u></u>		
	CDRL	N/A		TASK: 99-1.1
	MONTH	30 TOF	. TASK: 99-1.1	INTATION FOR
	ACTIVITY	1.1.1	GFY 1995 TOTAL TASK: 99-1.1	TOTAL DOCUMENTATION FOR TASK: 99-1.1

TOTAL DOCUMENTATION FOR TASK ORDER: 99-1

0.00

SAMPLE

OTHER DIRECT COSTS TASK ORDER LEVEL TASK ORDER: 99-1 EXAMPLE TASK ORDER

ACTIVITY	MONTH	ITEM NAME	QUANTITY	UNIŤ	COST PER UNIT	COST
99-1.1.1	10L 95	ODC EXAMPLE	0	0	0.00	0.00
GFY 1995 TOTAL FOR TASK: 99-1.1	.SK: 99-1.1					0.00
TOTAL OTHER DIRECT COSTS FOR TASK: 99-1.1	COSTS FOR TASK: 99-1.1					0.00

TOTAL ODCs FOR TASK ORDER: 99-1

0.00

SAMPLE

LOCAL TRAVEL TASK ORDER LEVEL TASK ORDER: 99-1 EXAMPLE TASK ORDER

				PARKING		
ACTIVITY	MONTH	# TRIPS	R/T MILES	FEE	TOLL	COST
11.1-66	JUL 95	-	0.00	0.00	0.00	0.00
GFY 1995 TOTAL FOR TASK: 99-1.1	5K: 99-1.1	•				0.00
TOTAL LOCAL TRAVEL FOR TASK: 99-1.1	OR TASK: 99-1.1					0.00

TOTAL LOCAL TRAVEL FOR TASK ORDER: 99-1

0.00

SAMPLE

DISTANT TRAVEL TASK ORDER LEVEL

נוני ל	¥ 1 1 Y		
	2		
	,	•	
	_		
É	_		

ACTIVITY	ACTIVITY MONTH	FROM	10	# TRIPS	# PEOPLE	# DAYS	# NIGHTS	# CARS	# CAR DAYS	RENTAL FEE	PER DIEM	HOTEL	AIR FARE	COST
99-1.1.1	JUL 95	HERE	THERE	0	0	0	0	0	0	0.00	0.00	0	00.0	0.00
GFY 1995 TOTAL TASK: 99-1.1	. TASK: 99-1	=												0.00
TOTAL DISTANT TRAVEL FOR TASK: 99-1.1	TRAVEL FO	OR TASK: 99	1.1-6											0.00

TOTAL DISTANT TRAVEL FOR TASK ORDER: 99-1

0.00

SAMPLE

BILL OF MATERIALS TASK ORDER LEVEL TASK ORDER: 99-1 EXAMPLE TASK ORDER

			ALL LANGE CO.	PARKING		1900
ACTIVITY	MONTH	IIEM NAME	QUANIIIY		PER UNII	1803
99-1.1.1	JUL 95	MATERIAL EXAMPLE	0	0	0.00	0.00
GFY 1995 TOTAL FOR TASK: 99-1.1	: 99-1.1	do-				0.00
TOTAL MATERIAL FOR TASK: 99-1.1	IK: 99-1.1		·			0.00

TOTAL MATERIAL FOR TASK ORDER: 99-1

0.00

Page 16 of 18

Contract Task Order Accounting Cost Element Codes September 16, 1998

These codes are used to identify hours and/or dollars as appropriate.

Labor Codes

- * 01 Program Manager
 - 02 Project Manager
 - 03 Principal Transition Project Manager
 - 04 Principal Software Engineer
- 05 Senior Software Engineer
- 06 Junior Software Engineer
- * 07 Senior Communications Engineer
- 08 Operations Research Analyst
- * 09 Principal Systems Engineer
- 10 Senior Systems Engineer
 - 11 Principal Information Engineer
 - 12 Principal Business Process Engineer
 - 13 Senior Info Engineer /Bus Pro Engineer
 - 14 Junior Info Engineer /Bus Pro Engineer
 - 15 Database Specialist
 - 16 Senior Info Systems Specialist
 - 17 Junior Info Systems Specialist
 - 18 Principal Systems Analyst/ Programmer
- * 19 Senior Systems Analyst/ Programmer
- * 20 Junior Systems Analyst/ Programmer
 - 21 Systems Programmer
 - 22 Subject Matter Specialist
 - 23 Library Scientist or Computer Specialist
- * 24 Technical Writer/Editor
- * 25 Administration and Clerical Staff
 - 26 Senior Business Support Admin
 - 27 Junior Business Support Admin
 - 28 Reserved
 - 29 Reserved
- 50 Principal Systems Architect
- * 55 Principal IT Security Engineer
- 56 Senior IT Security Engineer
- 60 Principal Network Engineer
- 61 Senior Network Engineer
- * 62 Junior Network Engineer

- 65 Acquisition Support Staff
- These Task Order Cost Element Codes apply to the SETA contract.

Accounting Adjustment Codes

- 30 Miscellaneous Accounting Adjustment
- 31 Year End Accounting Adjustment

Non-Labor Codes

- 32 Documentation
- 33 Materials
- 34 Travel
- 35 Services / Other Subcontractor
- 36 Other Direct Costs (ODCs)
- 37 Indirect Costs

Notes

- 1. Code 25. Administrative and Clerical Staff, includes the CSC labor category Courier.
- Code 37, Indirect Costs, includes G&A, Benefits, Facility Costs, and ODMS.
- 3. Code 28, Senior Business Support Admin, includes the following CSC labor categories:

Mgr Program Control
Member Professional Staff Sr
Director Finance & Admin
Computer Scientist/Sys Admin (presumably this is a temporary requirement)
Subcontracts Administrator

4. Code 27, Junior Business Support Admin, includes the following CSC labor categories:

Member Professional Staff Program Control Member Professional Staff

2. Amendment/Modifica	OF SOLICITATION/MO	3. Effective Date	4. Requisition/Purc			5. Project N	lo. (if applica	ible)	
36		09 Dec 1998		98C0002 -					
Issued By	COD	Procure	7. Administered	By (if other	than item 6)				,
Dept. of Com									
nation Tech.	Contracts								
ьох 14			1						
Washington, DC 2	0231								
Name and Addres	ss of Contractor (No., street, ci	ity, county, State, ZIP)		□ 9A	. Amendment	of Solicitation	n No.		
1500 Planning Res	earch Drive				. Dated (see it				
McLean, VA 2210	2			I IXI I	A. Modification PBPT800005	of Contract	/Order No.		
		•	:		B. Dated (see	item 13)			
ODE		FACILITY CODE		- 0	Dec 1998				
	11. THIS ITEM ON	NLY APPLIES TO AME	NDMENTS OF SOLIC	ITATIONS	is extended		is not e	vdood	lad
The above number	ed solicitation is amended as set for	run in item 14. The hour and	a date specified for receipt	di Ollela.	is extended	,			
	ge receipt of this amendment prior	to the hour and date specific	ed in the solicitation or as	amended, by	one of the follow	ring methods:			
mers must acknowled		•							
(a) Du congrato letto	or telegram which includes a refer	copies of the amendment; (I	amendment numbers. FA	VILURE OF Y	OUR ACKNOW	EDGMENT T	O BE RECE	IVED	
T THE DI ACE DESIG	NATED FOR THE RECEIPT OF C	OFFERS PRIOR TO THE H	OUR AND DATE SPECIF	HED MAY RE	SULT IN REJEC	TION OF TO	UK UFFEK.	II by	
rtue of this amendment	nt you desire to change an offer alreading amendment, and is received price	eady submitted, such chang or to the opening hour and d	e may be made by telegra late specified.	arn or retter,	NOVIDEG GAGII ICI	ogram or rotto	· · · · · · · · · · · · · · · · · · ·		
12. Accounting an	d Appropriation Data (if require								
4-		6140-196140-2527-M50		TDACTO	PDEBS				
	13. THIS ITEM AF	PPLIES ONLY TO MOD THE CONTRACT/ORD	ER NO. AS DESCRIB	BED IN ITE	M 14.				
A THIS C	HANGE ORDER IS ISSUED PUR					DE IN THE CO	ONTRACT C	ORDER	R NO.
	M 10A.	_							
B. THE A	BOVE NUMBERED CONTRACT/O	ORDER IS MODIFIED TO R	EFLECT THE ADMINIST	RATIVE CHA	NGES (Such as	changes in pa	ying office,		
1	oriation date, etc.) SET FORTH IN I			R 43.103(B).					
C. THIS S	SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PURSUA	NT AUTHORITY OF:						
	R (Specify type of modification and								
	eral - 52.232-22 Limitation of Funds				i to the is	suing office			
		ired to sign this docume			copies to the is				75.4.3
4. DESCRIPTION	OF AMENDMENT/MODIFICA	ATION (organized by U	ICF section headings,	including s	olicitation/cont	ract subject	matter who	ere te	asible)
The purpose of t	his modification is to obligate	additional funds to this o	contract as follows:						
Previous Fundin	g Increased By	Total Fu	unding						
\$9,241,324	\$50,000	\$9,291,3	324						
\$5,241,524	440,000	7-1,,-							
		ant antiquement in the second as an age	as baratalars shared re-	aine unchance	d and in full force o	nd effect			
	all terms and conditions of the docume	ent referenced in item 9A or 1UA	16A. Name and Title of C	Contracting C	fficer (Type or pr	int)			
except as provided herein	Signer (type or print)		١ ,	Van Dyke, S	ylvia				
Except as provided herein 15A. Name and Title o	f Signer (type or print)	•							
15A. Name and Title o	f Signer (type or print)	. Date Signed	16B. United States of An	nerica	.11	1	16C. Date S	Signed	1
15A. Name and Title o	f Signer (type or print)	. Date Signed	16B. United States of An		Dyke				
15A. Name and Title o	f Signer (type or print)	. Date Signed	16B. United States of An	b. Van				Signed Dec 1	
Except as provided herein 15A. Name and Title of 15P Contractor/Offero are of person auth EXCEPTION TO SF 3	orized to sign)	. Date Signed 30-105-04	16B. United States of An	b. Van	Hype acting Officer)	STAN		Dec 1	1998

DIFICATION OF CO	ONTRACT	1. Contract ID Code	Page Of Pages
3. Effective Date	4. Requisition/Purchase	Req No.	5. Project No. (if applicable)
16 Dec 1998			¢ /
Procure	7. Administered by	a deller trial received	
tv. county. State, ZIP)		9A. Amendment	of Solicitation No.
,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	L		
		9B. Dated (see it	
		50PBPT800005	of Contract/Order No.
TEACH ITY CODE		10B. Dated (see 16 16 Dec 1998	item 13)
ILY APPLIES TO AME	NDMENTS OF SOLICITA	TIONS	
			_
ence to the solicitation and a DFFERS PRIOR TO THE HO eady submitted, such change or to the opening hour and da	amendment numbers. FAILU DUR AND DATE SPECIFIED e may be made by telegram o	RE OF YOUR ACKNOW	CTION OF YOUR OFFER. If by
.d) 2003-192003-2527-M50'	061-\$39,280.00		
PLIES ONLY TO MODI	FICATIONS OF CONTRA	ACTS/ORDERS,	
THE CONTRACT/ORD	ER NO. AS DESCRIBED	IN ITEM 14.	DE IN THE CONTRACT ORDER NO
		•	
ITEM 14, PURSUANT TO T	HE AUTHORITY OF FAR 43	TIVE CHANGES (Such as .103(B).	s changes in paying office,
ENTERED INTO PURSUA	NT AUTHORITY OF:		
authority)			
_		copies to the is	
additional funds to this o	contract as follows:	duding solicitation/con	tract subject matter where feasible
			•
ect referenced in item 9A or 10A	as heretofore changed remains	unchanged and in full force; tracting Officer (Type or p	and effect print)
GIN GROUP GOVERNMENT	TOA. Name and The or con	Dyke, Sylvia	
Date Signed	Var	Dyke, Sylvia	/ 16C. Date Signed
	3. Effective Date 16 Dec 1998 E Procure The Procure FACILITY CODE Sty, county, State, ZIP) FACILITY CODE STATE APPLIES TO AME In the Item 14. The hour and to the hour and date specifie copies of the amendment; (bence to the solicitation and a correct to the solicitation and decid) 2003-192003-2527-M50 PPLIES ONLY TO MODITHE CONTRACT/ORD SUANT TO: (Specify author STEM 14, PURSUANT TO TO STEM 15, PURSUANT TO TO STEM 14, PURSUANT TO TO STEM 15, PURSUANT TO TO STEM 14, PURSUANT TO TO STEM 15, PURSUANT TO STEM 15, PUR	TACILITY CODE IFACILITY CODE ILY APPLIES TO AMENDMENTS OF SOLICITA The in Item 14. The hour and date specified for receipt of the to the hour and date specified in the solicitation or as ame copies of the amendment; (b) By acknowledging receipt of ence to the solicitation and amendment numbers. FAILU DIFFERS PRIOR TO THE HOUR AND DATE SPECIFIED early submitted, such change may be made by telegram for to the opening hour and date specified. BY 2003-192003-2527-M50061-\$39,280.00 PPLIES ONLY TO MODIFICATIONS OF CONTRACTIONS OF CONTRACT	Seffective Date

AMEN	NDMENT OF SOL	ICITATION/MOD	DIFICATION OF CO	ONTRACT		1. Contract ID Code	9	Page O	f Pages
2. Amendr	ent/Modification No.		3. Effective Date	4. Requisition/Purcl			5. Project I	No. (if applicable)
6. Issued		CODE	Procure Procure			02 - 033 other than item 6)	-		
U.S. De na .4	ept. of Commerce, PT ation Tech. Contracts				-, (,			
		actor (No. street city	, county, State, ZIP)				. Caliaitatia	- N-	
PRC IN	IC.	, , , , ,	, county, ctate, zir /			9A. Amendment of	or Solicitatio	οπ Ν ο.	
1500 P	lanning Research Driv	/e				9B. Dated (see ite	em 11)		
McLear	n, VA 22102				\boxtimes	10A. Modification 50PBPT800005	,	/Order No.	
CODE	-		EACH ITY CODE		\boxtimes	10B. Dated (see i 21 Dec 1998	tem 13)		
CODE			FACILITY CODE Y APPLIES TO AMEN	DMENTS OF SOLICE	TATIC				
or (c) By se AT THE Pl virtue of thi o the solic	ACE DESIGNATED FOI is amendment you desire itation and this amendme	which includes a referent R THE RECEIPT OF OF to change an offer alreadent, and is received prior to the change are the change	pies of the amendment; (b) ce to the solicitation and an FERS PRIOR TO THE HOU dy submitted, such change to the opening hour and dat	mendment numbers. FAI UR AND DATE SPECIFI may be made by telegra	LURE (OF YOUR ACKNOWL Y RESULT IN REJECT	EDGMENT T	O BE RECEIVE	y
12. Acc	ounting and Appropria	ation Data (if required)							
		13. THIS ITEM APP	See Detail LIES ONLY TO MODIF	ICATIONS OF CONT	RACT	S/ORDERS.			
	-	IT MODIFIES T	HE CONTRACT/ORDE	R NO. AS DESCRIBE	ED IN	ITEM 14.			
1	A. THIS CHANGE OR IN ITEM 10A.	DER IS ISSUED PURSU	ANT TO: (Specify authority) THE CHANGES SET F	ORTH	IN ITEM 14 ARE MAD	E IN THE C	ONTRACT ORD	ER NO.
			DER IS MODIFIED TO REF EM 14, PURSUANT TO THE				changes in pa	lying office,	
	C. THIS SUPPLEMEN	TAL AGREEMENT IS EI	NTERED INTO PURSUANT	T AUTHORITY OF:					
=		pe of modification and au 22 Limitation of Funds	thority)						
. IMPOF	RTANT: Contractor	is not, is require	d to sign this document	and return		copies to the iss	uing office.		
The p			ON (organized by UC ditional funds to this cor Total Fo	ntract as follows:	ncludin	ng solicitation/contra	act subject	matter where	feasible).
\$9,330	0,604	\$83,622	\$9,414,2	226					
5A. Name	ovided herein, all terms and one and Title of Signer (type	or print)	eferenced in item 9A or 10A as	SA. Name and Title of Co	ntractin				
5B. Contra	actor/Offeror	15C. Da	ate Signed 16	B. United States of Ame		Van Die		16C. Date Signe	d
	f person authorized to sign)			Sy Wa (Signatu		Nan 49 ontracting Officer)	re	21 Dec	1998
	N TO SF 30 D BY OIRM 11-84		30-105-04				Prescri	DARD FORM 30 bed by GSA 8 CFR) 53.243	(Rev. 10-8

2. Amendmer	nt/Modification No. 38	3. Effective Date 21 Dec 1998	4. Requisition/Puro	hase Req. No. BC0002		2 2 o. (if applicable)	
A. ITEM NO.	B. SUPPLIES/	SERVICES	C. QUANTITY	D. UNIT	E. UNIT PRICE	F. AMOUNT	
_	Accounting/Appropriation Data						
	1999-A-193005-195102-252	7-P50036-\$70.000.00					
	1999-A-193005-195102-252						
					·		
					5		
	-						
		- 1					
		•					

G. TOTAL OBLIGATION

\$83,622.00

Amendment/Modification No. 39	3. Effective	Date Jan 1999	4. Requisition/Purch	hase Rec	1 No.	5. Projec	t No. (if applicable)
6. Issued By	CODE Procure	Jan 1333	7. Administered E	By (if ot	her than item 6)		
U.S. Dept. of Commerce, PTO Information Tech. Contracts 14 shington, DC 20231	•			-, (,	٠	
B. Name and Address of Contractor (No., PRC INC.	street, city, county, Si	tate, ZIP)	1		9A. Amendment	t of Solicita	tion No.
1500 Planning Research Drive					9B. Dated (see	item 11)	
McLean, VA 22102					10A. Modification		ct/Order No.
				-	10B. Dated (see		,
CODE	FACILITY C	ODE		-	08 Jan 1999		
The above numbered solicitation is amended	TEM ONLY APPLIES	DAMEND	MENTS OF SOLICI	TATIO	NS is extende		is not extended.
AT THE PLACE DESIGNATED FOR THE RECE irtue of this amendment you desire to change a to the solicitation and this amendment, and is received. 12. Accounting and Appropriation Data (n offer already submitted, seived prior to the opening	such change ma	av be made by telegran	n or lette	er, provided each te	legram or let	ter makes reference
	See	Detail					
	TEM APPLIES ONLY						
	DIFIES THE CONTR						
A. THIS CHANGE ORDER IS ISSU IN ITEM 10A.							
B. THE ABOVE NUMBERED CON appropriation date, etc.) SET FC	RTH IN ITEM 14, PURSU	JANT TO THE A	AUTHORITY OF FAR 4	ATIVE C 13.103(B)	HANGES (Such as).	changes in p	paying office,
C. THIS SUPPLEMENTAL AGREE		D PURSUANT A	AUTHORITY OF:				•
D. OTHER (Specify type of modification Unilateral -52.232-22 Limitation							
. IMPORTANT: Contractor is not,	is required to sign this	s document a	nd return		copies to the is	suing office).
4. DESCRIPTION OF AMENDMENT/MO	DIFICATION (organ	ized by UCF	section headings, in	cluding	solicitation/cont	ract subjec	t matter where feasible
The purpose of this modification is to o	bligate additional fund	s to this contr	act as follows:				
Previous Funding Increase	ed Bv	Total Fundin	10				
\$9,414,226 \$1,643,0	,	\$11,057,226	9				
		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,					
						r	
scent as provided herein, all terms and conditions of the SA. Name and Title of Signer (type or print)	e document referenced in item	9A or 10A, as he	Name and Title of Con	itracting	Officer (Type or pri	nd effect nt)	
5B. Contractor/Offeror	1460 0-1-0			n Dyke, S	Sylvia		
JB. COMMACQON OMETOR	15C. Date Signed	16B.	United States of Ameri	Van	Duhe		16C. Date Signed 08 Jan 1999
of person authorized to sign) . ION TO SF 30			(Signature	e of Conf	tracting officer)		
PHROVED BY OIRM 11-84	30-10	5-04	•				DARD FORM 30 (Rev. 10 ribed by GSA

000193

STANDARD FORM 30 (Rev. 10-5 Prescribed by GSA FAR (48 CFR) 53.243

The state of the s	nt/Modification No.	3. Effective Date		and the state of t	I5. Project No	2 2 D. (if applicable)
A. ITEM	. 39	08 Jan 1999	1	chase Req. No. 8C0002 - 039		
NO.	B. SUPPLIES/S	ERVICES	C. QUANTITY	D. UNIT	E. UNIFPRICE	F. AMOUNT
	Accounting/Appropriation Data 1999-A-192004-192004-2527 1999-A-192003-192003-2527 1999-A-192002-192002-2527	-M50007-\$325,000.00				
•						
	•					
- -						
					•	
-						

G. TOTAL OBLIGATION

\$1,643,000.00

Staude By CODE Procure 7. Administered By (d other than item 6)	2. Amendment/Modification No.	13. Effective Date	4. Requisition/Purchase	e Reg No.	5. Project No. (if applicable)
S. Issued By			193C98C	0002 - 035	
U.S. Dept. of Commerce, PTO "mailtoin Tech. Contracts 4shington, DC 20231 5Name and Address of Contractor (No., street, city, county, State, ZIP) PRC INC. 1500 PLANNING RESEARCH DRIVE MCLEAN, VA 22102 DB. Dated (see item 11) DB. Dated (see item 12) 10. Modification of Contract/Order No. Sp0PPT800005 / J 10. Bate (see item 13) 10. Modification of Contract/Order No. Sp0PPT800005 / J 10. Dated (see item 13) 10. Dated (see item 13) 10. Dated (see item 13) 10. Date		CODE Procure	7. Administered By	(if other than item 6)	
*** A shington, DC 20231 *** Name and Address of Contractor (No., street, city, county, State, ZIP) *** PRC INC. 13CO PLANNING RESEARCH DRIVE *** MCLEAN, VA 22102 *** IQA. Modification of Contract/Order No. spread of the Contractor (No., street, city, county, State, ZIP) *** IQA. Modification of Contract/Order No. spread of the Contractor (No., spread of the Cont		Landan Strategy of the Control of th			
A man and Address of Contractor (No., street, city, county, State, ZIP) 9A. Amendment of Solicitation No.					
Name and Address of Contractor (No., street, city, county, State, ZIP) PRC INC. 1500 PLANNING RESEARCH DRIVE 98. Dated (see item 11) Solution 99. Dated (see item 11) Solution 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 100. 1					
PRC INC. 1500 PLANNING RESEARCH DRIVE 98. Dated (see item 11)	_shington, DC 20231			-	
MCLEAN, VA 22102 DA. Modification of Contract/Order No. SOPBPT800005 / 108. Dated (see item 13) 109. Dated (see item 13) 109. Dated (see item 13) 12. Jan 1999 109. Date Jan 1999 109. Dated (see item 13) 12. Jan 1999 109. Date Jan 1999 1		street, city, county, State, ZIP)		9A. Amendment of	of Solicitation No.
SOPBPT800005 TOB. Date (see item 13) 108. Date (see item 13) 109. Date (see item 14) 109. Da	1500 PLANNING RESEARCH DRIVE		To To	9B. Dated (see ite	em 11)
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers:	MCLEAN, VA 22102			XIII	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as as forth in item 14. The hour and date specified for incerpt of Offers: is extended, is not extended, so the summer of th			· -	10D Detect (see it	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in liter 14. The hour and date specified for receipt of Offers: is extended, is not extended. The above numbered solicitation is amendment prior to the hour and date specified for receipt of Offers: is extended, is not extended. The provided receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: or (c) by separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF VOR ACKNOWLEDGMENT TO BE RECEIVE (or OFFERS PRIOR to TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFERS. IT THE PLACE DESIGNATE POR THE RECEIPT OF POFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. It is not existed and this amendment, and is received prior to the opening hour and date specified. 12. Accounting and Appropriation Data (if required) See Detail 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN TEM 14. A THIS CHANGE ORDER IS ISSUED PURSUANT TO Specify submothly THE CHANGES SET FORTH IN TEM 14 ARE MADE IN THE CONTRACT ORD IN TEM 16. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43, 103(8). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF. D. OTHER (Specify type of modification and authority) 92.232-22 Limitation of Funds E. IMPORTANT. Contractor is not, is required to sign this document and return copies to the issuing office. The purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By	2005	FACILITY CODE			10)
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers: is extended	ODE		NOMENTS OF SOLICITA		
There must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: a) By completing items 8 and 15, and returning copies of the amendment. (b) By acknowledging receipt of this amendment on each copy of the offer submitted: to (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVE TO THE HOUR AND DATE SPECIFIED MAY RESULT REJECTION OF YOUR OFFERS. PITS OF THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT REJECTION OF YOUR OFFERS. IT IN THE PICALE DESIGNATION FOR THE RECEIPT OF OFFERS PRIOR OF THE HOUR AND DATE SPECIFIED MAY RESULT REJECTION OF YOUR OFFERS. THE PICALE DESIGNATION FOR THE RECEIPT OF YOUR OFFERS THE PICALE OF THE PICAL					is not extended
See Detail 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORD IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(8). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF: D. OTHER (Specify type of modification and authority) 52.232-22 Limitation of Funds E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where in the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Exercise to Supple the Advanced Internal and Conditions of the document referenced in Item 9A or 10A, as herestofore changed Iremains unchanged and in full force and afferd to Contracting Officer (Type or print) Van Dyke, Sylvia 156. Date Signed 168. United States of America (Signature of Contracting Officer)	AT THE PLACE DESIGNATED FOR THE REC	EIPT OF OFFERS PRIOR TO THE H an offer already submitted, such chang	IOUR AND DATE SPECIFIED ge may be made by telegram o	MAY RESULT IN REJECT	TION OF YOUR OFFER. If by
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF: D. OTHER (Specify type of modification and authority) 52.232-22 Limitation of Funds E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,396,096 Except the purpose of this modification of the document referenced in item 9A or 10A, as hereinfore changed, remains unchanged and in full force and effect 15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. Uryled States of America Of person authorized to sign) 15 January of Contracting (Micro)	12. Accounting and Appropriation Data				
A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14. ARE MADE IN THE CONTRACT ORD IN ITEM 10A. 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF: D. OTHER (Specify type of modification and authority) 52.232-22 Limitation of Funds E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 4. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as herefolder changed, remains unchanged and in full force and effect 15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America of person authorized to sign)					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORD IN ITEM 10A. 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF: D. OTHER (Specify type of modification and authority) 52.232-22 Limitation of Funds E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided breein, all terms, and conditions of the document referenced in liem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 16C. Date Signer of person sufforced to sign)					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43, 103(8). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF: D. OTHER (Specify type of modification and authority) 52.232-22 Limitation of Funds E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided herein, all lerms and conditions of the document referenced in item 9A or 10A, as heretofore changed remains unchanged and in full force and effect. 15A. Name and Title of Signer (type or print) 16B. United States of America 16C. Date Signer (type or print) Of person authorized to sign)	A. THIS CHANGE ORDER IS ISS				DE IN THE CONTRACT ORDER NO.
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT AUTHORITY OF: D. OTHER (Specify type of modification and authority) 52.232-22 Limitation of Funds E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11.057,226 \$340,870 \$11,398,096 Except as provided herein all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged, and in full force and affect 15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America Of person authorized to sign)	- INTEM TOA.				•
D. OTHER (Specify type of modification and authority) 52:232-22 Limitation of Funds E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect 15A. Name and Title of Signer (type or print) 16A. Name and Title of Contracting Officer (Type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)					changes in paying office,
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America (Signature of Contracting Officer)	C. THIS SUPPLEMENTAL AGREE	EMENT IS ENTERED INTO PURSUA	INT AUTHORITY OF:		
14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where the purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect 15A. Name and Title of Signer (type or print) Total Funding Signer (type or print) Signer (t		cation and authority)			•
The purpose of this modification is to obligate additional funds to this contract as follows: Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided berein, all terms and conditions of the document referenced in item 9A or 10A, as beretofore changed remains unchanged and in full force and effect. 15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America (Signature of Contracting Officer)	E. IMPORTANT: Contractor is not,	is required to sign this docume	ent and return	copies to the iss	uing office.
Previous Funding Increased By Total Funding \$11,057,226 \$340,870 \$11,398,096 Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A as heretofore changed, remains unchanged and in full force and effect. 15A. Name and Title of Signer (type or print) 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 12 Jan 12 Jan 12 Jan				uding solicitation/contra	act subject matter where feasible)
\$11,057,226 \$340,870 \$11,398,096 Except as provided berein, all terms and conditions of the document referenced in item 9A or 10A as heretofore changed, remains unchanged and in full force and effect 15A. Name and Title of Signer (type or print) 16A. Name and Title of Contracting Officer (Type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)	The purpose of this modification is to	obligate additional funds to this o	contract as follows:		
\$11,057,226 \$340,870 \$11,398,096 Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A as heretofore changed remains unchanged and in full force and effect 15A. Name and Title of Signer (type or print) 16A. Name and Title of Contracting Officer (Type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan of person authorized to sign)	Previous Funding Incre	eased By Total Fu	nding		
Except as provided herein, all terms, and conditions of the document referenced in item 9A or 10A as heretofore changed, remains unchanged and in full force and effect. 15A. Name and Title of Signer (type or print) 16A. Name and Title of Contracting Officer (Type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America of person authorized to sign)	_	**	096		
15A. Name and Title of Signer (type or print) 16A. Name and Title of Contracting Officer (Type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)	***************************************	,			
15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)					
15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)					
15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)					
15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)					
15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)					
15A. Name and Title of Signer (type or print) Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)					
Van Dyke, Sylvia 15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 12 Jan (Signature of Contracting Officer)		the document referenced in item 9A or 10A	as heretofore changed, remains u	nchanged and in full force and	1 effect
15B. Contractor/Offeror 15C. Date Signed 16B. United States of America 16C. Date Signed 15B. United States of America 12 Jan (Signature of Contracting Officer)	15A. Name and Title of Signer (type or print)		l	·	it)
of person authorized to sign) 12 Jan (Signature of Contracting Officer)			Van	Dyke, Sylvia	
of person authorized to sign) 12 Jan (Signature of Contracting Officer)	15B. Contractor/Offeror	15C. Date Signed	16B. United States of America	a	16C. Date Signed
of person authorized to sign) (Signature of Contracting Officer)			1.1. 1	16m // 1	
			VUILLA D.	whyne	12 Jan 1999
		20.105.01	(Signature	of Contracting Officer)	STANDARD FORM 20 (Barrell
AF. NOVED BY OIRM 11-84 Prescribed by GSA FAR (48 CFR) 53.243	ION TO SF 30 AL. NOVED BY OIRM 11-84	30-105-04	V		

2. Amendmen	nt/Modification No. 40	3. Effective Date 12 Jan 1999	4. Requisition/Puro	hase Req. No. BC0002 - 03	35	5. Project No. (if applicable)		
A. ITEM NO.	B. SUPPLIES/SERVI		C. QUANTITY	D. UNIT	1	IT PRÎCE	F. AMOUNT	
	Accounting/Appropriation Data 1999-A-193400-193400-2527-M500 1999-A-193200-193200-2527-PZW 1999-A-195200-195200-2527-M500	/BM0-\$150,000.00				:		
				.•				
	-				-			
					-	78		
		•						
					-			
				TOTAL OBLIG	ATION		340,870.00	

TASK ORDER Contract No. 50-PBPT-8-00005 DESCRIPTIVE TITLE OF TASK: TASK ORDER NUMBER: \$ **Program Management** PRC 98-01, MOD. 🕽 🕕 CPFF CEILING: * ESTIMATED LEVEL OF EFFORT: 3/1/98 START DATE: \$620,463.00 9/30/98 COMPLETION DATE: 8,975 hours SPECIAL REQUIREMENTS This modification increases the level of effort from 4,159 hours by 4,816 hours to 8,975 hours. The CPFF ceiling is increased from \$357,390 by \$263,073 to \$620,463.

Note: The CPFF ceiling of \$620,463 includes the funding which was authorized by PTO CO letter dated July 9, 98

STATEMENT OF WORK

ference: PRC Task Management Plan, PRC-PM-TMP-98-01.01 dated September 2, 1998.

in the amount of \$112,500.

This Task Order is issued in accordance with Article C.4 of the contract. *Not to be exceeded without prior written approval of the Contracting Officer. This is not authorization to exceed the total authorized contract dollar amount

or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER: Sylvia G. Van Dyke DATE, SIGNED: Date: tractor Acknowledgement:

2. Amendment/Modification No. 41 5. Issued By U.S. Dept. of Commerce, PTO nation Tech. Contracts 4 Washington, DC 20231 6. Name and Address of Contractor (No., PRC INC. 1500 PLANNING RESEARCH DRIVE	CODE Procure	tive Date 25 Jan 1999	4. Requisition/Purcha 193C98 7. Administered By	3C0002 - 036		No. (if applicable	e)
5. Issued By U.S. Dept. of Commerce, PTO nation Tech. Contracts 4 Washington, DC 20231 8. Name and Address of Contractor (No., PRC_INC.			7. Administered By	y (if other than item	1 6)		
U.S. Dept. of Commerce, PTO nation Tech. Contracts 4 Washington, DC 20231 B. Name and Address of Contractor (No., PRC_INC.	street city county						
4 Washington, DC 20231 3. Name and Address of Contractor (No., PRC_INC.	street city county						
Washington, DC 20231 3. Name and Address of Contractor (No., PRC_INC.	street city county				•	,	
3. Name and Address of Contractor (No., PRC INC.	street city county						
PRC INC.	street city county						
1500 PLANNING RESEARCH DRIVE	stroct, oity, adding	, State, ZIP)		9A. Amendr	ment of Solicitat	ion No.	
13001 Britaine RedBritain Brita			<u> </u>	9B. Dated (s	see item 11)		
MCLEAN, VA 22102				10A. Modific	cation of Contra	ct/Order No.	
				10B. Dated 25 Jan 199	(see item 13)	- 	-
CODE		Y CODE	MENTS OF SOLICIT	23 Jan 193			
The above numbered solicitation is amended			MENTS OF SOLICIT te specified for receipt of	· · · · · .	ended,	is not ext	ended.
Offers must acknowledge receipt of this amendmental (a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which include AT THE PLACE DESIGNATED FOR THE RECEIVITURE of this amendment you desire to change a to the solicitation and this amendment, and is received.	copies of the les a reference to the EIPT OF OFFERS PF n offer already submi	e amendment; (b) B solicitation and ame RIOR TO THE HOUI tted, such change m	y acknowledging receipt endment numbers. FAIL R AND DATE SPECIFIE ay be made by telegram	of this amendment or URE OF YOUR ACK D MAY RESULT IN F	n each copy of the NOWLEDGMENT REJECTION OF Y	offer submitted; TO BE RECEIV OUR OFFER. If	ED by
12. Accounting and Appropriation Data (
• ., .	99-A-193400-1934	00-2527 -M 50039	-\$239,650.00				
	—		NO. AS DESCRIBE	•	, , , ,		
A. THIS CHANGE ORDER IS ISSU IN ITEM 10A.	JED PURSUANT TO	(Specify authority)	THE CHANGES SET FO	ORTH IN ITEM 14 AF	RE MADE IN THE	CONTRACT OR	DER NO.
B. THE ABOVE NUMBERED CON appropriation date, etc.) SET FC					ich as changes in	paying office,	
C. THIS SUPPLEMENTAL AGREE	MENT IS ENTERED	INTO PURSUANT	AUTHORITY OF:				
D. OTHER (Specify type of modific 52.232-22 Limitation of Funds	ation and authority)						
E. IMPORTANT: Contractor is not,	is required to sig	n this document a	and return	copies to t	the issuing office	е.	_
14. DESCRIPTION OF AMENDMENT/MO	ODIFICATION (d	rganized by UCF	section headings, in	cluding solicitation	/contract subject	t matter where	e feasible)
The purpose of this modification is to o	obligate additional	funds to this cont	ract as follows:				
Previous Funding Incre	ased Bv	Total Fund	dina				
•	•	\$11,637,74	-				
•	ased By 650		-				

STANDARD FORM 30 (Rev. 10 Prescribed by GSA FAR (48 CFR) 53.243

2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purch	nase Re	eq No.	5. Project	No. (if applicable)
42	04 Feb 1999			2-031		
v. 100000 Dy	Procure	7. Administered E	By (if o	ther than item 6)		
U.S. Dept. of Commerce, PTO						
Information Tech. Contracts 14						
ington, DC 20231		•			-	
8. Name and Address of Contractor (No., street, city PRC INC.	, county, State, ZIP)			9A. Amendment	of Solicitati	ion No.
1500 PLANNING RESEARCH DRIVE		·		9B. Dated (see i	tem 11)	
MCLEAN, VA 22102			X	10A. Modificatio	n of Contrac	ct/Order No.
				10B. Dated (see	item 13)	<u>-</u>
CODE	ACILITY CODE			04 Feb 1999	, 	
11. THIS ITEM ONL	Y APPLIES TO AME	NDMENTS OF SOLICI	TATIC	NS		
The above numbered solicitation is amended as set forth	in item 14. The hour and	I date specified for receipt	of Offer	s: is extende	d,	is not extended.
Offers must acknowledge receipt of this amendment prior to	the hour and date enecific	d in the collected		d h., and afthe fellow		_
Short must destroy receipt of this arterializer prior to	nie nooi and date specine	u in the solicitation of as a	imende	a, by one of the follow	wing methods	ū.
or (c) By separate letter or telegram which includes a referen AT THE PLACE DESIGNATED FOR THE RECEIPT OF OF	ce to the solicitation and a FERS PRIOR TO THE HO	OUR AND DATE SPECIFIS	LURE (OF YOUR ACKNOW Y RESULT IN REJEC	LEDGMENT	TO BE RECEIVED
virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior t	ty submitted, such change	e may be made by telegra:	m or let	ter, provided each te	legram or lette	er makes reference
12. Accounting and Appropriation Data (if required)		ate specified.				
	05-195102-2527-P500	136_\$73 222 AA				
		FICATIONS OF CONT	DACT	CIOBDEBC		
		ER NO. AS DESCRIBE				
A. THIS CHANGE ORDER IS ISSUED PURSU IN ITEM 10A.					DE IN THE C	CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRACT/ORD	DER IS MODIFIED TO RE	FI FOT THE ADMINISTR	ATIVE	CHANGES (Such as	changes in n	aning office
appropriation date, etc.) SET FORTH IN ITE	M 14, PURSUANT TO TH	E AUTHORITY OF FAR	43.103(B).	changes in p	aying onice,
C. THIS SUPPLEMENTAL AGREEMENT IS EN	TERED INTO PURSUA!	NT AUTHORITY OF:			· <u>-</u>	
D. OTHER (Specify type of modification and aut 52.232-22 Limitation of Funds	thority)			- · · · · · · · · · · · · · · · · · · ·		
E. IMPORTANT: Contractor is not, is require	d to sign this documer	nt and return	-	copies to the is	suing office	
14. DESCRIPTION OF AMENDMENT/MODIFICATION	ON (organized by U(CF section headings, in	ncludin	g solicitation/cont	ract subject	matter where feasible
The purpose of this modification is to obligate add			10100111	9 301101101110111	ract subject	matter where reasible
Previous Funding Increased By	Total Fund	ing				
- \$11,637,746 \$73,232	\$11,710,978	3				
F						
Except as provided herein, all terms and conditions of the document of 15A. Name and Title of Signer (type or print)	eterenced in item 9A or 10A a 1	as heretofore changed, remain I6A. Name and Title of Co	ntractin	nged and in full force ar g Officer (Type or pri	nd effect int)	
			ylvia Va		•	
15B. Contractor/Offeror 15C. Da	ite Signed 1	6B. United States of Ame	rica	b Van H	ya	16C. Date Signed
re of person authorized to sign)	30-105-04	(Signatur	re of Co	ontracting Officer)	V	
VED BY OIRM 11-84	JU-103-04				Presci	IDARD FORM 30 (Rev. 1) ribed by GSA 48 CFR) 53.243

AMEND	MENT OF SOL	ICITATION/MOD	DIFICATION OF CON	TRACT	ا ا	ontract in Code	=	rayc 1	u. rages
2. Amendment	/Modification No.		3. Effective Date 10 Feb 1999	4. Requisition/Purch	ase Req No 98C0002 —	038	5. Project No	o. (if applicab	le)
6. issued By		CODE	Procure	7. Administered E					
•	of Commerce, PT	0		1					
•	n Tech. Contracts								
14									
ningto	on, DC 20231								
8. Name and	d Address of Contra	actor (No., street, city	, county, State, ZIP)	<u> </u>	9A	. Amendment	of Solicitation	No.	
PRC INC.					انا				
1500 PLA	NNING RESEARC	H DRIVE			98	. Dated (see ite	em 11)		
MCLEAN,	VA 22102				V V	A. Modification	of Contract/	Order No.	
					140	PBPT800005 B. Dated (see i	· · · · · · · · · · · · · · · · · · ·		
CODE			FACILITY CODE			Dec 1997			
		11. THIS ITEM ONL	Y APPLIES TO AMENDA			-			
The above	numbered solicitation	n is amended as set forti	n in item 14. The hour and date	e specified for receipt	of Offers: {	is extended	•	isnotex	tended.
Offers must ac	cknowledge receipt of	this amendment prior to	the hour and date specified in	the solicitation or as a	amended, by	one of the follow	ing methods:		
(a) D:	tine Herre & earl 45 -	nd rotumina	ppies of the amendment; (b) By	acknowlednica	nt of this am	endment on each	conv of the of	er submitted	
	ting Items 8 and 15, a rate letter or telegram		nce to the solicitation and amer						
AT THE PLAC	E DESIGNATED FO	R THE RECEIPT OF OF	FERS PRIOR TO THE HOUR	AND DATE SPECIFI	ED MAY RE	SULT IN REJEC	TION OF YOU	R OFFER. 1	f by
			dy submitted, such change ma		m or letter, p	provided each tele	egram or letter	makes refere	ence
	<u> </u>		to the opening hour and date s	ресілесі.					
12. Accour	nting and Appropria	ition Data (if required							
	· · · · · · · · · · · · · · · · · · ·		See Detail	4.TIONO OF OOUT	ED A OTO/O	2222	 -		
		=	PLIES ONLY TO MODIFIC THE CONTRACT/ORDER (=			
	THIS CHANGE OF		UANT TO: (Specify authority) T				DE IN THE CO	NTRACT OF	RDER NO
	IN ITEM 10A.	DEN IS ISSUED FUNS	DAINT TO: (Specify additionly) 1	THE CHANGES SET I	Cicinia	I CIRI 14 CIVE INC.	DE IIV 1112 GC	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	COLIC IO.
	R THE ABOVE NUMB	SERED CONTRACT/OR	DER IS MODIFIED TO REFLE	CT THE ADMINISTR	RATIVE CHA	NGES (Such as	changes in pay	ring office	
- "			EM 14, PURSUANT TO THE A					,	
- 7	C. THIS SUPPLEMEN	ITAL AGREEMENT IS E	NTERED INTO PURSUANT A	UTHORITY OF:					
	D OTHER (Specify by	pe of modification and a	uthority)						
	52.232-22 Limitatio								· · · · · · ·
E. IMPORTA	ANT: Contractor	is not, 🔲 is requir	ed to sign this document a	nd return	c	copies to the is:	suing office.		
14. DESCRI	IPTION OF AMEN	DMENT/MODIFICAT	ION (organized by UCF	section headings, i	including s	olicitation/conti	ract subject r	natter wher	e feasible)
			dditional funds to this contr	-	_				
····o puip									
Previous	s Funding	Increased By	Total Fundin	g					
\$11,398.	.096	\$1,432,750.	\$1 <u>2,830,846</u>						
	0,918								
12 11	0,310	•	13 143,	1.58					
			•			- 1)		
			referenced in item 9A or 10A as h	eretofore changed remain. Name and Title of C	ns unchange	d and in full force an	nd effect		
15A. Name al	nd Title of Signer (type	e or print)	7"	. Name and True of Ci	ames Mun		⁽¹¹⁾ /		
		G 2 6 7	ate Signed	United Steam of A	1 10/1		/	ISC Data C	nobel
15B. Contract	ιοι/Οπειοι	15C. L	Date Signed 16B	United States of Aln	Z VV	wish	M	i6C. Date Si	$^{\circ}\mathcal{C}$
				pment	2.1.		1	JO 19	_b /
	erson authorized to sign)		30-105-04	(Signate	ure of Contr	acting Officer	STANI	DARD FORM	30 (Rev 10
	TO SF 30 BY OIRM 11-84	-	JU-1U3-U4	//		'\		bed by GSA	. ww (1164. 16
,				7		·	FAR (4	8 CFR) 53.24	13
							1		

Amendment/Modification No. 43					5. Project No. (if applicable)		
NO.	B. SUPPLIES/S	ERVICES	C. QUANTITY	D. UNIT	E. UNIT PRICE	F. AMOUNT	
	Accounting/Appropriation Data						
	_						
	1999-A-192002-192002-2527	'-P50003-\$245,750.00					
	1999-A-192002-192002-2527	-PZTED0-\$100,000.00					
	1999-A-192002-192002-2527	-150003-\$28,000.00					
	1999-A-194004-192002-2527						
:	1999-A-194004-192002-2527						
	1999-A-193100-193100-2527						
	1999-A-196200-196200-2527						
	1999-A-192002-192002-2527	-M50003-\$297,000.00					
			•				
				İ			
>				·			
					1		
-							
				·			
				1			
-							
٠,							
1	_						
F							

AMENDMENT OF SOLICITATION	ON/MODIFICATION OF C	ONTRACT	1. Contract ID Code	e Page O: Pages	
2 Amenament/Modification No.	3. Effective Date 25 Feb 1999	1	4. Requisition/Purchase Req No. 5. Project No. 193C98C0002		
6 Issued By	CODE Procure		By (if other than item 6)		
U.S. Dept. of Commerce, PTO			, (,	<u> </u>	
inmation Tech. Contracts					
4					
مر nington, DC 20231.					
.attington, DC 20231					
8. Name and Address of Contractor (No.,	street, city, county, State, ZIP)		9A. Amendment of	of Solicitation No.	
PRC INC.					
1500 PLANNING RESEARCH DRIVE			9B. Dated (see its	am 11)	
			D SD. Dated (See Ite	жи тту	
MCLEAN, VA 22102			10A Modification	of Contract/Order No.	
			50PBPT800005	/	
			10P_ Detect (cook		
CODE	FACILITY CODE		106. Dated (see)	tem 15)	
	ITEM ONLY APPLIES TO AMEN	IDMENTS OF SOLIC			
The above numbered solicitation is amended				, is not extended.	
(a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which includ AT THE PLACE DESIGNATED FOR THE REC! writue of this amendment you desire to change a to the solicitation and this amendment, and is recommendated.	EIPT OF OFFERS PRIOR TO THE HO n offer already submitted, such change	imendment numbers. FAI DUR AND DATE SPECIFI Is may be made by telegra	LURE OF YOUR ACKNOWL ED MAY RESULT IN REJEC	EDGMENT TO BE RECEIVED TION OF YOUR OFFER. If by	
12. Accounting and Appropriation Data (if required)				
40 7000	TPLE LODGE OF ALL LANDS		<u> </u>		
	TEM APPLIES ONLY TO MODIF				
	DDIFIES THE CONTRACT/ORDE				
IN ITEM 10A.				DE IN THE CONTRACT ORDER NO.	
appropriation date, etc.) SET FC	TRACT/ORDER IS MODIFIED TO RE DRTH IN ITEM 14, PURSUANT TO TH	REAUTHORITY OF FAR	ATIVE CHANGES (Such as a 43.103(B).	changes in paying office,	
C. THIS SUPPLEMENTAL AGREE Mutual Agreement of the Parties	MENT IS ENTERED INTO PURSUAN	NT AUTHORITY OF:			
D. OTHER (Specify type of modifica					
E. IMPORTANT: Contractor is not,	in required to size this documen				
		<u></u>	-		
14. DESCRIPTION OF AMENDMENT/MO	ODIFICATION (organized by UC	CF section headings, i	ncluding solicitation/contri	act subject matter where feasible)	
a. Reference H.2(A.1) (4)	replaces (la)(4) as Pro	aram Managar			
		ogram Manager. ncipal Network Engine			
b. Reference H.2.(A.5) (L-) (L-)		icipai Network Engine	er.		
c. Reference Section J- Replace page	. •				
d. Reference C.9.2.10 "Principal Netwo		_			
to the "Education" paragraph last sent	'=	ology implementation			
experience (preferably experience with					
e. Reference Attachment 1.1 - Replac	-	•			
f. Reference Attachment 1.7 - Replace	e page 17 to add code 22 Subject	t Matter Specialist.			
Expect as proyeded herein, all terms and conditions of the	ne document referenced in item 9A or 10A s	as heretofore changed remain	ns unchanged and in full force are	deffect	
15A Name and Title of Signer (type or print) Stephen A. White	1	I6A. Name and Title of Co	entracting Officer (Type or prin	it)	
Director of Contract	s	S	ylvia Van Dyke		
:5B. Contractor/Offeror		6B. United States of Ame	egica , ./) /	16C. Date Signed	
father M. I	2/26/99	S. duin 4	h Wan Illian	,	
1/0/10/1000	2/20/99	DYWU X	Junay	25 Feb 1999	
of person authorized to sign) iON TO SF 30	30-105-04	(Signatu	re of Contracting Officer)	STANDARD FORM 30 (Rev. 10	
A-FNOVED BY OIRM 11-84	144 44			Prescribed by GSA FAR (48 CFR) 53,243	

Contract Task Order Accounting Cost Element Codes September 16, 1998

These codes are used to identify hours and/or dollars as appropriate.

Labor Codes

- * 01 Program Manager
 - 02 Project Manager
 - 03 Principal Transition Project Manager
 - 04 Principal Software Engineer
- * 05 Senior Software Engineer
- 06 Junior Software Engineer
- * 07 Senior Communications Engineer
- 08 Operations Research Analyst
- 09 Principal Systems Engineer
- * 10 Senior Systems Engineer
 - 11 Principal Information Engineer
 - 12 Principal Business Process Engineer
 - 13 Senior Info Engineer /Bus Pro Engineer
 - 14 Junior Info Engineer /Bus Pro Engineer
 - 15 Database Specialist
 - 16 Senior Info Systems Specialist
 - 17 Junior Info Systems Specialist
 - 18 Principal Systems Analyst/ Programmer
- 19 Senior Systems Analyst/ Programmer
- 20 Junior Systems Analyst/ Programmer
 - 21 Systems Programmer
- 22 Subject Matter Specialist
 - 23 Library Scientist or Computer Specialist
- 24 Technical Writer/Editor
- 25 Administration and Clerical Staff
 - 26 Senior Business Support Admin
 - 27 Junior Business Support Admin
 - 28 Reserved
 - 29 Reserved
- * 50 Principal Systems Architect
- * 55 Principal IT Security Engineer
- * 56 Senior IT Security Engineer
- * 60 Principal Network Engineer
- * 61 Senior Network Engineer
- * 62 Junior Network Engineer

Contract Task Order Accounting Cost Element Codes September 16, 1998

These codes are used to identify hours and/or dollars as appropriate.

Labor Codes

- 01 Program Manager
 - 02 Project Manager
 - 03 Principal Transition Project Manager
 - 04 Principal Software Engineer
- 05 Senior Software Engineer
- 06 Junior Software Engineer
- * 07 Senior Communications Engineer
- * 08 Operations Research Analyst
- * 09 Principal Systems Engineer
- * 10 Senior Systems Engineer
 - 11 Principal Information Engineer
 - 12 Principal Business Process Engineer
 - 13 Senior Info Engineer /Bus Pro Engineer
 - 14 Junior Info Engineer /Bus Pro Engineer
 - 15 Database Specialist
 - 16 Senior Info Systems Specialist
 - 17 Junior Info Systems Specialist
 - 18 Principal Systems Analyst/ Programmer
- * 19 Senior Systems Analyst/ Programmer
- 20 Junior Systems Analyst/ Programmer
 - 21 Systems Programmer
- 22 Subject Matter Specialist
 - 23 Library Scientist or Computer Specialist
- 24 Technical Writer/Editor
- 25 Administration and Clerical Staff
 - 26 Senior Business Support Admin
 - 27 Junior Business Support Admin
 - 28 Reserved
 - 29 Reserved
- * 50 Principal Systems Architect
- * 55 Principal IT Security Engineer
- 56 Senior IT Security Engineer
- 60 Principal Network Engineer
- * 61 Senior Network Engineer
- * 62 Junior Network Engineer

50-PBPT-8-0005 Section J

PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS SECTION J - LIST OF ATTACHMENTS

J.1 LIST OF PUBLICATIONS REFERENCED

The following documents provide information needed for managing work to be performed under this contract. The documents are hereby made a part of this contract.

A. GENERAL

1. Strategic Information Technology Plan for Fiscal Years 1998-2003, December 1997

B. STANDARDS AND GUIDELINES

- 1. Life Cycle Management for Automated Information Systems, December 1997
- 2. Technical Reference Model, Version 4.0, October 22, 1998
- 3. U.S. Patent and Trademark Office, Office of Information Systems, Project Management Manual, TSG IT-212.2-01, Revision 5, June 1997
- 4. Technical Standards and Guidelines (TSG) -- NOTE: The PTO is developing the entire set of TSGs, as listed in the Life Cycle Management for Automated Information Systems document. These TSGs are subject to change.
 - a. Business System and Technical Design, TSG, DRAFT, April 13, 1995
 - b. Concept of Operations TSG, June 30, 1995
 - c. Configuration Management TSG, February 21, 1997
 - d. Data Element Standardization TSG, August 30, 1996
 - e. Data Management TSG, October 27, 1995
 - f. Detailed Business Area Description TSG, July 26, 1995
 - g. Economic Analysis TSG, February 21, 1996
 - h. Functional and Data Requirements Definition TSG, July 26, 1995
 - i. Interface Design TSG, November 23, 1994
 - j. Operational Support TSG, June 9, 1997

50-PBPT-8-0005 Section J

k. Process Metrics and Defect Analysis TSG, August 16, 1995

- l. Quality Assurance TSG, January 30, 1997
- m. Requirements Management TSG, February 12, 1997
- n. Requirements Statement TSG, April 23, 1996
- o. System Boundary Document TSG, April 4, 1995
- p. Testing TSG, May 1, 1995
- q. User Interface Specification TSG, February 16, 1995
- 5. Data Item Descriptions (DIDs)
 - a. Requirements Traceability Matrix, PTO-CM-01
 - b. Detailed Design Document, PTO-DE-01
 - c. Production Installation Plan, PTO-OP-01
 - d. Programmer's Maintenance Manual, PTO-OP-06
 - e. User's Manual, PTO-OP-07
 - f. White Paper Report, PTO-RP-01
 - g. System Requirements Specification, PTO-SP-03
 - h. Training Plan, PTO-TR-01
 - i. Training Material, PTO-TR-02
 - j. Training Materials, PTO-TR-03
- 6. User Guides
 - a. Configuration Management User Guide
 - b. Technical Review Board User Guide

50-PBPT-8-0005 Section J

J.2 LIST OF CDRL ATTACHMENTS

The following attachments provide the CDRL forms and information which are required for this contract. The attachments are hereby made a part of this contract.

A. Contract Deliverables:

- 1. Attachment 1.1 Monthly Status Report (Contract Deliverable No. FN01)
- 2. Attachment 1.2 Contract Funds Status Report (Contract Deliverable No. FN02)
- 3. Attachment 1.3 Resource Estimate (Contract Deliverable No. FN07
- 4. Attachment 1.4 Letter of Completion (Contract Deliverable No. GD16)
- 5. Attachment 1.5 Problem Notification Letter (Contract Deliverable No. PN01)
- 6. Attachment 1.6 Minutes of Meetings (Contract Deliverable No. GD17)
- 7. Attachment 1.7 Task Management Plan (Contract Deliverable No. TM02)
- 8. Attachment 1.8 Receipt for Documentation
- 9. Attachment 1.9 Conflict of Interest (COI) Management Plan (Contract Deliverable No. CI01)

J.3 LIST OF ATTACHMENTS THAT ARE HEREBY MADE A PART OF THIS CONTRACT

- A. Small Business and Small Disadvantaged Business Subcontracting Plan
- B. Representations, Certifications, and other Statements of Offerors, completed by the contractor as part of the response to solicitation number 52-PBPT-7-00001

2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Rec	1 No.	5. Project No. (if applicable)
45	04 Mar 1999	7. Administered By (if of	ther than item 6)	
6. Issued By CODE	Procure		Tiet men ver a	<u> </u>
U.S. Dept. of Commerce, PTO				
Information Tech. Contracts				
'ox 14				•
Washington, DC 20231				
8. Name and Address of Contractor (No., street, city PRC INC.	y, county, State, ZIP)		9A. Amendment	of Solicitation No.
1500 PLANNING RESEARCH DRIVE			9B. Dated (see it	em 11)
MCLEAN, VA 22102			10A. Modification 50PBPT800005 10B. Dated (see	of Contract/Order No. /
	EAGUED COOR	🖂	11 Dec 1997	
CODE 44 THIS ITEM ON	FACILITY CODE	DMENTS OF SOLICITATIO	NS	
The above numbered solicitation is amended as set for	th in Item 14. The hour and	date specified for receipt of Offer	rs: is extended	i, is not extended
(a) By completing items 8 and 15, and returning or (c) By separate letter or telegram which includes a refere AT THE PLACE DESIGNATED FOR THE RECEIPT OF O virtue of this amendment you desire to change an offer aire to the solicitation and this amendment, and is received price	ence to the solicitation and a DFFERS PRIOR TO THE HO Bady submitted, such change	may be made by telegram or let	OF YOUR ACKNOW Y RESULT IN REJE(LEDGMENT TO BE RECEIVED
12. Accounting and Appropriation Data (if require	ed)		-	
	100-193100-2527-MZAM		ro (ODDEDS	
13. THIS ITEM AF	PLIES ONLY TO MODII THE CONTRACT/ORDI	FICATIONS OF CONTRACT ER NO. AS DESCRIBED IN	ITEM 14.	
A. THIS CHANGE ORDER IS ISSUED PUR	SUANT TO: (Specify authori	ty) THE CHANGES SET FORTH	IN ITEM 14 ARE MA	ADE IN THE CONTRACT ORDER I
_ IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/C appropriation date, etc.) SET FORTH IN	ITEM 14, PURSUANT TO TH	HE AUTHORITY OF PAR 43.103	CHANGES (Such as (B).	s changes in paying office,
C. THIS SUPPLEMENTAL AGREEMENT IS	S ENTERED INTO PURSUAL	NT AUTHORITY OF:		
D. OTHER (Specify type of modification and Unilateral - 52.232-22 Limitation of Fund			<u> </u>	
E. IMPORTANT: Contractor is not, is required.	uired to sign this docume	nt and return	copies to the is	ssuing office.
14. DESCRIPTION OF AMENDMENT/MODIFIC	ATION (organized by U	ICF section headings, includ	ing solicitation/con	tract subject matter where fear
This corrects the Funding amounts listed in N	flod. 43 which were incorr	ect. Replace amounts		
listed in Mod. 43 with the following:				
Previous Funding Increased By Total	Funding			
\$11,710,978 \$1,432,750 \$13,14	13,728			
	Funding			
\$13,143,728 \$118,000 \$13,26				
Except as proyed berein, all terms and conditions of the documents. Name and Title of Signer (type or print)		16A. Name and Title of Contrac Sylvia	hanged and in full force a ting Officer (Type or p Van Dyke	ant)
	C. Date Signed	16B. United States of America	on Dune Contracting Officer)	16C. Date Signed
e of person authorized to sign) ION TO SF 30	30-105-04	(Signature of	vyncs:)	STANDARD FORM 30 (R

FAR (48 CFR) 53.243

AMENDMENT OF SOLICITA	TION/MODIFICATION OF C	ONTRACT	1. Contract ID Code	Page Of Pages
2. Amendment/Modification No.	3. Effective Date 04 Mar 1999	4. Requisition/Purchase F		5 Project No. (if applicable)
3: Issued By	CODE Procure	7. Administered By (if		
U.S. Dept. of Commerce, PTO nation Tech. Contracts .4 Washington, DC 20231				
8. Name and Address of Contractor (No	n etropt city county State 7IP \		9A. Amendment of	Calicitation No.
8. Name and Address of Contractor (No PRC INC.	o., Street, City, County, State, Zir)		9A. Amendment or	Solicitation No.
1500 PLANNING RESEARCH DRIV	Æ		9B. Dated (see iten	n 11)
MCLEAN, VA 22102		\boxtimes	50PBPT800005	f Contract/Order No. /
			10B. Dated (see ite	em 13)
CODE 44 TH	FACILITY CODE IS ITEM ONLY APPLIES TO AMEN	UDMENTS OF SOLICITAT		
The above numbered solicitation is amen				is not extended.
writue of this amendment you desire to chang to the solicitation and this amendment, and is 12. Accounting and Appropriation Date	received prior to the opening hour and di	e may be made by lelegram of late specified.	etter, provided each teleg	ishi o letter makes leterefice
	IS ITEM APPLIES ONLY TO MODI-			
	SSUED PURSUANT TO: (Specify authori			IN THE CONTRACT ORDER NO.
52.243-2 Changes-Cost Rein B. THE ABOVE NUMBERED C	mbursement -Alt. 1 ONTRACT/ORDER IS MODIFIED TO RE FFORTH IN ITEM 14, PURSUANT TO TH	EFLECT THE ADMINISTRATIV	E CHANGES (Such as ch	nanges in paying office,
	REEMENT IS ENTERED INTO PURSUAL		(O).	
D. OTHER (Specify type of mod	dification and authority)			
	is required to sign this decump	nt and cature	enning to the incu	ing office
E. IMPORTANT: Contractor is not,			copies to the issu	
submitted for contract deliverables	to revise format requirements in whi	ich data is to be	ang sonoileann son a	a desper mater more reasible).
Except as provided herein, all terms and conditions 15A. Name and Title of Signer (type or print) 15B. Contractor/Offeror		16A. Name and Title of Contrac	changed and in full force and ting Officer (Type or print) Van Dyke	16C. Date Signed
of person authorized to sign)		JY Wignature of	Contracting Officer)	04 Mar 1999 STANDARD FORM 30 (Rev. 10-8
Ar ,UVED BY OIRM 11-84	30-105-04	V		Prescribed by GSA FAR (48 CFR) 53.243

USPTO/TPPOS Contractor Actuals Data File Requirements March 1999

A. Actuals are provided monthly via flat ASCII file.

- 1. The file is due on the 18th of each month and contains data for the previous month.
- 2. The format is Comma Separated Values.
- 3. Quotation marks surrounding individual values are optional.
- 4. Do not format dollar values with commas (,) or dollar signs (\$).

B. The following fields must be provided in the order shown:

1. Contractor Code - Contact TPPOS, who will assign a four-character code . Some acceptable values:

PRCS - Planning Research Corp, Inc.

GALX – Galaxy Scientific Corporation

SAIC - SAIC

COMP - Compass

LEAD - Leads

TROY - Troy Systems

SGNL - Signal Corporation

MITE - Mitech

FEDS - Fedsim

- 2. Month and Year (Format MMM-YY)
- 3. Task Order Number (include the dash "-"; must use the correct number, i.e. 99-03 instead of 99-3)
- 4. Program Code (Only valid program codes may be used.)
- 5. Actual Hours
- 6. Actual Labor Dollars (Fully Loaded)
- 7. Actual Non-Labor Dollars (ODC's, Material, Services)

Sample data is provided in Section E.

C. If a contractor needs to re-submit a revised or corrected file, re-submission will be accepted provided the corrected file contains data for a single reporting period, e.g., September 1995, and contains all actuals for that period.

D. Files are named using the following convention:

<code> act.<month>

The <code> is an acceptable contractor code, as shown under section B above.

The <month> is a three letter code identifying the reporting month, i.e., the month identified to the data contained in the file.

For example: file prcs_act.sep contains September actuals from PRC, i.e., actuals reported against the month of September, not actuals that were provided in the month of September.

Using this convention, even if a re-submission is required several months later, the file name always identifies what the file contains, not when the file was created.

E. Sample Data File:

prcs_act,MAR-99,99-01,ABCGB0,148,1327.8,1200.50 prcs_act,MAR-99,98-23,ABCGB0,227,2582.25,2218.72 prcs_act,MAR-99,99-13,ABCGA0,33,570.67,65748.87 prcs_act,MAR-99,99-15,ABCGA0,122,1199.4,418.22

		טוו וטהווטוו טו	ou mone.	1			1 1	1
. Amendment/Modification f	No.	3. Effective Date 07 Apr 1999	4. Requisition/Purcha	ase Rec	-040	5. Project No. (if	applicable)	
47 5. Igsued By	COD	E Procure	7. Administered By (if other than item 6)					
U.S. Dept. of Commerce formation Tech. Confusion 4	ce, PTO tracts							
	Contractor (No., street, c	ity, county, State, ZIP)			9A. Amendment of	of Solicitation N	 o.	<u> </u>
PRC INC.		ļ						
1500 PLANNING RES	SEARCH DRIVE				9B. Dated (see ite	em 11)		
MCLEAN, VA 22102				10A. Modification of Contract/Order 50PBPT800005				
		•.		\boxtimes	10B. Dated (see 111 Dec 1997	tem 13)		
CODE		FACILITY CODE	NOMESTO OF OO! IC					
	11. THIS ITEM OF	NLY APPLIES TO AME	NDMENTS OF SOLICE	of Offer	s: is extended	. 1 1	is not extend	jed.
AT THE PLACE DESIGNAT virtue of this amendment yo to the solicitation and this are	elegram which includes a refer FED FOR THE RECEIPT OF (u desire to change an offer all mendment, and is received pri	or to the opening hour and o	amendment numbers. FAI OUR AND DATE SPECIFI pe may be made by telegra	ED MA	OF YOUR ACKNOWL Y RESULT IN REJEC	EDGMENT TO B	OFFER. If by	
12. Accounting and Ap	propriation Data (if requin	ed) 2004-192004-2527-PZPI	ND0-\$189.810.00					
	13. THIS ITEM A	PPLIES ONLY TO MOD	IFICATIONS OF CONT					
	IT MODIFIES	THE CONTRACT/ORE	DER NO. AS DESCRIB	ED IN	ITEM 14.	DE IN THE CONT	TRACT ORDE	R NO.
IN ITEM 10	0A.							
appropriati	E NUMBERED CONTRACT/O on date, etc.) SET FORTH IN	ITEM 14, PURSUANT TO 1	THE AUTHORITY OF FAR	RATIVE 43.103	CHANGES (Such as (B).	changes in payin	g omce,	
C. THIS SUP	PLEMENTAL AGREEMENT IS	S ENTERED INTO PURSUA	ANT AUTHORITY OF:					
	pecify type of modification and 52.232-22 Limitation of Fund							
E. IMPORTANT: Contra	actor is not, is requ	uired to sign this docume	ent and return		copies to the is	suing office.		
14. DESCRIPTION OF	AMENDMENT/MODIFICA	ATION (organized by t	JCF section headings,	includi	ng solicitation/cont	ract subject ma	itter where fo	easible)
The purpose of this	modification is to obligate	additional funds to this	contract as follows:					
Previous Funding \$13,261,728	increased By \$189,810	Total Funding \$13,451,538						
Except as provided herein, all. 15A. Name and Title of Sig	terms and conditions of the docum	ent referenced in item 9A or 10/	A, as heratofore changed, remained in the control of Co	ains unch Contracti	uanged and in full force a ing Officer (Type or p	nd effect		
Ten. Harrie and Title of Oil	2 (1) P				an Dyke			
15B. Contractor/Offeror		C. Date Signed	16B. United States of Am	カレ	Contracting Officer)	2	C. Date Signe	9
TION TO SF 30		30-105-04					ARD FORM 30 ed by GSA	(Kev. 10
ALEROVED BY OIRM 11-	-84						CFR) 53.243	

AMEN	IDMENT OF S	OLICITATION/MC	DIFICATION OF CO	NTRACT		Contract ID Code	;	Page (Of Pages I 1
2. Amendment/Modification No. 3. Effective Date 4. Requisition 48 13 Apr 1999			4. Requisition/Purch	ase Re	eq No 02 - 041	5. Project N	No. (if applicable	e)	
6. Issued		cor	DE Procure	7. Administered By (if other than item 6)					
	ept. of Commerce,	РТО							
าล	tion Tech. Contrac	ts							
4									
Washin	igton, DC 20231								
8. Name PRC II		intractor (No., street, c	ity, county, State, ZIP)			9A. Amendment o	f Solicitatio	n No.	
1500 F	PLANNING RESEA	ARCH DRIVE				9B. Dated (see ite	m 11)		
MCLEA	N, VA 22102					10A. Modification 50PBPT800005	of Contract		
					\square	10B. Dated (see it	em 13)		
CODE		44 TUIC ITEM OF	FACILITY CODE	MENTS OF SOLICE		13 Apr 1999			
The ab	ove numbered solicita		orth in Item 14. The hour and d					is not ext	tended.
(a) By com or (c) By so AT THE PI virtue of th	apleting Items 8 and 1 eparate letter or telegi LACE DESIGNATED is amendment you de	5, and returning ram which includes a refe FOR THE RECEIPT OF 6 sire to change an offer alr	to the hour and date specified copies of the amendment; (b) I rence to the solicitation and am OFFERS PRIOR TO THE HOU ready submitted, such change ror to the opening hour and date	By acknowledging receip nendment numbers. FAI JR AND DATE SPECIFI may be made by telegra	pt of this ILURE I ED MA	s amendment on each OF YOUR ACKNOWL! Y RESULT IN REJEC	copy of the o EDGMENT T TION OF YOU	offer submitted; O BE RECEIV UR OFFER. If	ED by
12. Acc	ounting and Appro	priation Data (if require	ed) See Detail						
		13 THIS ITEM AT	PPLIES ONLY TO MODIFI	CATIONS OF CONT	TRACT	S/ORDERS			
			THE CONTRACT/ORDER						
_	A. THIS CHANGE IN ITEM 10A.	ORDER IS ISSUED PUR	SUANT TO: (Specify authority)) THE CHANGES SET I	FORTH	I IN ITEM 14 ARE MAD	E IN THE CO	ONTRACT OR	DER NO.
	B. THE ABOVE No appropriation d	JMBERED CONTRACT/0 ate, etc.) SET FORTH IN	ORDER IS MODIFIED TO REF ITEM 14, PURSUANT TO THE	LECT THE ADMINISTR AUTHORITY OF FAR	43.103	CHANGES (Such as o	hanges in pa	lying office,	
	C. THIS SUPPLEM	MENTAL AGREEMENT IS	ENTERED INTO PURSUANT	FAUTHORITY OF:					
Z	D. OTHER (Specif 52,232-22 Limit	y type of modification and ation of Funds	authority)						
E. IMPO	RTANT: Contractor	is not, 🗌 is requ	ired to sign this document	and return		copies to the iss	uing office.		, , ,
14. DES	CRIPTION OF AMI	ENDMENT/MODIFICA	ATION (organized by UCI	F section headings, i	ncludi	ng solicitation/contr	act subject	matter where	e feasible).
The p	ourpose of this mod	lification is to obligate	additional funds to this cor	ntract as follows:					
	ous Funding	Increased By	Total Funding \$15,916,650						
_\$13,4	51,538	\$2,465,112	\$10,510,000						
			ant referenced in item 9A or 10A, as	barrinfara abanasad sama'	::- 	anned and in full force one	d offerd		
15A. Nam	e and Title of Signer (and conditions of the nocume type or print)	16	BA. Name and Title of Co	ontracti	ng Officer (Type or prir 'an Dyke	it)		
15B. Cont	ractor/Offeror	15C	. Date Signed 16	6B. United States of Ame	9 2	Yan Dy	ke	16C. Date Sig	ned pr 1999
	of person authorized to s	ign)	20 405 04	(Signate	une di C	ontracting Officer	1		
	ON TO SF 30 ED BY OIRM 11-84	•	30-105-04	Jemes	-H	Murphy.	Prescr	IDARD FORM ribed by GSA 48 CFR) 53.24	
				1			1		

1. Contract ID Code Page Pages AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 2 4. Requisition/Purchase Reg. No. 5. Project No. (if applicable) 3. Effective Date 2. Amendr:ent/Modification No. 193C98C0002 13 Apr 1999 A. ITEM F. AMOUNT B. SUPPLIES/SERVICES C. QUANTITY D. UNIT E. UNIT PRICE NO. Accounting/Appropriation Data 1999-A-193400-193400-2527-M50039-\$180,350.00 1999-A-192002-192002-2527-PZDMD0-\$509,000.00 1999-A-192002-192002-2527-P50003-\$29,733.00 1999-A-192002-192002-2527-P50003-\$75,000.00 1999-A-192002-192002-2527-M50003-\$75,000.00 1999-A-192002-192002-2527-P50003-\$27,400.00 1999-A-192002-192002-2527-P50003-\$25,000.00 1999-A-192002-192002-2527-P50003-\$25,000.00 1999-A-192002-192002-2527-P50003-\$25,750.00 1999-A-192002-192002-2527-P50003-\$50,000.00 1999-A-192002-192002-2527-P50003-\$65,000.00 1999-A-192002-192002-2527-I50003-\$8,000.00 1999-A-192002-192002-2527-I50003-\$60,000.00 1999-A-192002-192002-2527-M50003-\$80,000.00 1999-A-192002-192002-2527-TZMID0-\$114,000.00 1999-A-192002-192002-2527-TZWHD0-\$33,000.00 1999-A-192003-192003-2527-M50007-\$325,000.00 1999-A-192004-192004-2527-M50002-\$50,000.00 1999-A-192002-192002-2527-PZTED0-\$100,000.00 1999-A-192002-192002-2527-P50003-\$181,267.00 1999-A-192004-192004-2527-PZPND0-\$65,000.00 1999-A-192004-192004-2527-PZPNA0-\$25,000.00 1999-A-192004-192004-2527-PZPND0-\$27,190.00 1999-A-192004-192004-2527-PZPNE0-\$12,500.00 1999-A-192004-192004-2527-PZPNG0-\$16,860.00 1999-A-192004-192004-2527-PZPND0-\$94,062.00 1999-A-193200-193200-2527-PZWBM0-\$186,000.00

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. Contract ID Code	Page Of Pages
Amenament/Modification No. 49	3. Effective Date 26 Apr 1999		00002 - 042	ect No. (if applicable)
U.S. Dept. of Commerce, PTO mation Tech. Contracts .4 vvashington, DC 20231	ODE Procure	/. Administered By	(if other than item 6)	
Name and Address of Contractor (No., street	t, city, county, State, ZIP)		9A. Amendment of Solici	tation No.
PRC INC. 1500 PLANNING RESEARCH DRIVE			9B. Dated (see item 11)	
MCLEAN, VA 22102			10A. Modification of Con 50PBPT800005	tract/Order No.
CODE	FACILITY CODE		10B. Dated (see item 13 11 Dec 1997)
11. THIS ITEM The above numbered solicitation is amended as se	ONLY APPLIES TO AME			is not extended.
offers must acknowledge receipt of this amendment properties. By completing Items 8 and 15, and returning r (c) By separate letter or telegram which includes a number of the PLACE DESIGNATED FOR THE RECEIPT Control of this amendment you desire to change an offer	copies of the amendment; (eference to the solicitation and OF OFFERS PRIOR TO THE H already submitted, such chan	(b) By acknowledging receipt of amendment numbers. FAILUHOUR AND DATE SPECIFIED upon made by telegram	of this amendment on each copy of JRE OF YOUR ACKNOWLEDGME DMAY RESULT IN REJECTION OF	the offer submitted; NT TO BE RECEIVED FYOUR OFFER. If by
the solicitation and this amendment, and is received 12. Accounting and Appropriation Data (if req		date specified.		
•	See Detail			
IT MODIFI	APPLIES ONLY TO MODES THE CONTRACT/ORD	DER NO. AS DESCRIBED	D IN ITEM 14.	
A. THIS CHANGE ORDER IS ISSUED P IN ITEM 10A.	URSUANT TO: (Specify author	ority) THE CHANGES SET FO	ORTH IN ITEM 14 ARE MADE IN TH	HE CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRAC appropriation date, etc.) SET FORTH	T/ORDER IS MODIFIED TO F IN ITEM 14, PURSUANT TO	REFLECT THE ADMINISTRA THE AUTHORITY OF FAR 43	TIVE CHANGES (Such as changes 1.103(B).	in paying office,
C. THIS SUPPLEMENTAL AGREEMENT	T IS ENTERED INTO PURSUA	ANT AUTHORITY OF:		
D. OTHER (Specify type of modification a	and authority)			
	equired to sign this docume		copies to the issuing of	
14. DESCRIPTION OF AMENDMENT/MODIF			cluding solicitation/contract sub	ject matter where feasible)
This purpose of this modification is to corre	ct funding codes in Mod. 4	18 .		
Except as provided herein, all terms and conditions of the doc 15A. Name and Title of Signer (type or print)	umegt referenced in item 9A or 10A	16A. Name and Title of Con	unchanged and in full force and effect tracting Officer (Type or print) n Dyke, Sylvia	
15B. Contractor/Offeror	5C. Date Signed	16B. United States of Ameri	Van Dyhe	16C. Date Signed 22 Apr 1999
of person authorized to sign)		(Signature	e of Contracting Officer)	
ION TO SF 30	30-105-04	V		STANDARD FORM 30 (Rev. 10

Arr...JVED BY ORM 11-84

Prescribed by GSA FAR (48 CFR) 53.243

1. Contract ID Code Page of Pages AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 5. Project No. (if applicable) 4. Requisition/Purchase Req. No. 3. Effective Date 2. Amendment/Modification No. 193C98C0002 26 Apr 1999 A. ITEM C. QUANTITY D. UNIT E. UNIT PRICE F. AMOUNT B. SUPPLIES/SERVICES NO. Accounting/Appropriation Data 1999-A-192002-192002-2527-TZMID0-(\$114,000.00) 1999-A-192002-192002-2527-TZWHD0-(\$33,000.00) 1999-A-194004-192002-2527-TZMID0-\$114,000.00 1999-A-194004-192002-2527-TZWHD0-\$33,000.00

AMENDMENT OF SOLICITATIO	N/MODIFICATION OF (CONTRACT	1. Contract ID Code	e Page Of Pages
2. Amendment/Modification No.	3. Effective Date 30 Apr 1999	4. Requisition/Purcha	ise Req No. BC0002	5. Project No. (if applicable)
50	CODE Procure		y (if other than item 6)	<u> </u>
i. Issued By U.S. Dept. of Commerce, PTO			y (ii adilai dian halif o)	<u> </u>
nation Tech. Contracts				•
4				
Washington, DC 20231				
Name and Address of Contractor (No., s	street, city, county, State, ZIP)	<u> </u>	9A. Amendment of	of Solicitation No.
PRC INC.	, , , , , , , , , , , , , , , , , , ,		SA. Amendment	or solicitation 140.
1500 PLANNING RESEARCH DRIVE			9B. Dated (see ite	em 11)
MCLEAN, VA 22102		Ī	10A. Modification 50PBPT800005	of Contract/Order No.
		ļ l	10B Dated (see	item 13)
ODE	FACILITY CODE		11 Dec 1997	
11. THIS I'	TEM ONLY APPLIES TO AME			
a) By completing Items 8 and 15, and returning r (c) By separate letter or telegram which include T THE PLACE DESIGNATED FOR THE RECEI intue of this amendment you desire to change an the solicitation and this amendment, and is received.	is a reference to the solicitation and IPT OF OFFERS PRIOR TO THE H offer already submitted, such chang	OUR AND DATE SPECIFIE ge may be made by telegram	URE OF YOUR ACKNOWL D MAY RESULT IN REJEC	EDGMENT TO BE RECEIVED TION OF YOUR OFFER. If by
12. Accounting and Appropriation Data (if	required)			
13. THIS I	TEM APPLIES ONLY TO MOD	IFICATIONS OF CONTE	RACTS/ORDERS	
	DIFIES THE CONTRACT/ORD		· ·	
A. THIS CHANGE ORDER IS ISSUI	ED PURSUANT TO: (Specify autho	rity) THE CHANGES SET FO	ORTH IN ITEM 14 ARE MAI	DE IN THE CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONT appropriation date, etc.) SET FO	RACT/ORDER IS MODIFIED TO R RTH IN ITEM 14, PURSUANT TO 1			changes in paying office,
— C. THIS SUPPLEMENTAL AGREEM	MENT IS ENTERED INTO PURSUA	ANT AUTHORITY OF:		
D. OTHER (Specify type of modifical Mutual Agreement of the Parties	tion and authority)			
. IMPORTANT: Contractor is not, 📐	is required to sign this docume	ent and return 2	copies to the iss	uing office.
4. DESCRIPTION OF AMENDMENT/MO	DIFICATION (organized by L	JCF section headings, in-	cluding solicitation/contr	act subject matter where feasible).
The purpose of this modification is to su "Key Personnel" (A)(2). Principal Syste (4)				
xcept as provided herein, all terms and conditions of the 5A. Name and Title of Signer (type or print)	document referenced in item 9A or 10A	as heratofore changed, remains 16A. Name and Title of Con	s unchanged and in full force and stracting Officer (Type or prin	i effect
Ann L. Axelson		i	lvia Van Dyke	
58 Contractor/Offers	115C. Date Signed	16B. United States of Ameri	real /1	16C Data Signed
my avelson	5/12/99	SUIHA X	h Van Hyde	16C. Date Signed 30 Apr 1999
of person authorized to sign) NON TO SF 30	30-105-04	Signatúre	e or Contracting Office(g)	STANDARD FORM 30 (Rev. 10-
PPROVED BY OIRM 11-84	33-100-0-1	V		Prescribed by GSA FAR (48 CFR) 53.243

AMENDMENT OF SOLICITA							1 1
2. Amendment/Modification No. 51	" "	tive Date 10 May 1999	4. Requisition/Purc	4. Requisition/Purchase Req No. 193C98C0002 - 043		5. Project	No. (if applicable)
6. Issued By	CODE Procure		7. Administered By (if other than item 6)				
U.S. Dept. of Commerce, PTO							
Information Tech. Contracts	•						
14							
nington, DC 20231							
Name and Address of Contractor (N PRC_INC.	o., street, city, county	, State, ZIP)	<u> </u>	_	9A. Amendment	of Solicitation	on No.
1500 PLANNING RESEARCH DRIV	Æ				9B. Dated (see it	em 11)	
MCLEAN, VA 22102					10A. Modification	of Contrac	t/Order No
					50PBPT800005		1 1
					10B. Dated (see	item 13)	
CODE	FACILIT				11 Dec 1997		
11. TH The above numbered solicitation is amer	IS ITEM ONLY APPL						
Ters must acknowledge receipt of this ame			,		_	ina methodo:	is not extended.
mers must acidiowledge receipt of this affie	nument proi to tre nour a	ini date specified	in the solicitation of as a	amenoe	a, by one of the follow	ing memoas:	
a) By completing Items 8 and 15, and return	ing copies of the	amendment; (b) E	By acknowledging recei	pt of thi	s amendment on each	copy of the o	offer submitted;
or (c) By separate letter or telegram which in TTHE PLACE DESIGNATED FOR THE R	cludes a reference to the	solicitation and am	endment numbers. FA	ILURE	OF YOUR ACKNOWL	EDGMENT 1	O BE RECEIVED
rifue of this amendment you desire to chang	eceipt or orrens pr le an offer already submit	ted, such change r	may be made by telegra	ILD WA	IY RESULT IN REJEC tter, provided each tele	-110N OF YO agram or lette	UR OFFER. If by
the solicitation and this amendment, and is					, p	·g·-// · · · · ·	· · · · · · · · · · · · · · · · · · ·
12. Accounting and Appropriation Da	ta (if required)						
T	1999-A-196200-19310	0-2527-MZAMD	00.008,800.00				
13. TH	IS ITEM APPLIES ON	ILY TO MODIFI	CATIONS OF CONT	TRACT	rs/orders,		
	MODIFIES THE CON				-		
A. THIS CHANGE ORDER IS I	SSUED PURSUANT TO:	(Specify authority)	THE CHANGES SET	FORTH	I IN ITEM 14 ARE MAI	DE IN THE C	ONTRACT ORDER NO.
IN ITEM 10A.							
B. THE ABOVE NUMBERED C	ONTRACT/ORDER IS M	ODIFIED TO REF	LECT THE ADMINISTR	ATIVE	CHANGES (Such as	changes in p	sying office,
appropriation date, etc.) SE	T FORTH IN ITEM 14, PU	IRSUANT TO THE	AUTHORITY OF FAR	43.103	(B).	- ,	•
C. THIS SUPPLEMENTAL AGE	REEMENT IS ENTERED	INTO PURSUANT	AUTHORITY OF:			-	
		····				·	
D. OTHER (Specify type of mox							
E. IMPORTANT: Contractor is not.	is required to sign	this document	and return	-	coning to the inc	wing office	
					copies to the iss		
14. DESCRIPTION OF AMENDMENT	MODIFICATION (or	rganized by UCF	section headings, i	ncludia	ng solicitation/contr	act subject	matter where feasible
The purpose of this modification is	to add funds to this co	intract as follows	s :				
Previous Funding Increase	ed By Total	Funding					
\$15,916,650 \$108,800		25,450					
,	V ,						
Except as provided berein, all terms and conditions	of the document referenced i	in item 9A or 10 <u>A</u> as	heretofore changed, remai	ns uncha	anged and in full force an	d effect	
15A. Name and Title of Signer (type or print)		16.	A. Name and Title of Co	ontractio	ng Officer (Type or prir an Dyke	nt)	
15B. Contractor/Offeror	[450 Dec 6:===						400 0
IJS. CONINCIONOTERO	15C. Date Signed	16	B. United States of Ame	enca M	10 101		16C. Date Signed
			SULUHA S	D. 1	anyyne		5/10/99
of person authorized to sign)		30-105-04	(Signate	re of C	ontracting Off(eer)	CTA1	DABB FORMATION
1011 10 3F 30 .	•		V			SIAN	DARD FORM 30 (Rev. 10

A LAUVED BY OIRM 11-84

Prescribed by GSA FAR (48 CFR) 53.243

AME	NDMENT OF SOLICITATI	ON/MODIFICATION OF	CONTRACT	ļ	Contract ID Code	Page Of Page
2. Amend	iment/Modification No.	3. Effective Date 14 May 19		on/Purchase R	eq No. 02 - 044	5. Project No. (if applicable)
6. Issue		CODE Procure			other than item 6)	
	ept. of Commerce, PTO	<u> </u>			•	<u> </u>
	nation Tech. Contracts					
,2						
	ington, DC 20231					
8. Name	and Address of Contractor (No.,	street, city, county, State, ZII	P)		9A. Amendment of	Solicitation No.
PRC I						
1500 PLANNING RESEARCH DRIVE					9B. Dated (see iter	n 11)
MCLE	AN, VA 22102				10A. Modification of 50PBPT800005	of Contract/Order No.
					10B. Dated (see ite	em 13)
CODE	44 51115	FACILITY CODE			11 Dec 1997	
The	11. THIS above numbered solicitation is amended	ITEM ONLY APPLIES TO A				is not extended.
or (c) By s AT THE F virtue of the	mpleting Items 8 and 15, and returning separate letter or telegram which inclue PLACE DESIGNATED FOR THE RECI this amendment you desire to change a icitation and this amendment, and is re-	les a reference to the solicitation a EIPT OF OFFERS PRIOR TO THI n offer already submitted, such ch	and amendment number E HOUR AND DATE S ange may be made by	ers. FAILURE SPECIFIED MA	OF YOUR ACKNOWLE Y RESULT IN REJECTI	ON OF YOUR OFFER. If by
	counting and Appropriation Data (
	12 THE	ITEM APPLIES ONLY TO MO	DIFICATIONS OF	CONTRACT	re/ODDEDE	
		DDIFIES THE CONTRACT/O			· ·	
2 -	A. THIS CHANGE ORDER IS ISSU IN ITEM 10A.					E IN THE CONTRACT ORDER NO.
<u>·</u>	B. THE ABOVE NUMBERED CON appropriation date, etc.) SET FC	TRACT/ORDER IS MODIFIED TO ORTH IN ITEM 14, PURSUANT T				langes in paying office,
	C. THIS SUPPLEMENTAL AGREE	MENT IS ENTERED INTO PURS	SUANT AUTHORITY (DF:		
$\overline{\cdot}$	D. OTHER (Specify type of modific 52-232.22 Limitation of Funds	ation and authority)				
E. IMPO	PRTANT: Contractor ☑ is not, ☐	is required to sign this docu	ment and return	<u></u> .	copies to the issu	ing office.
14. DES	CRIPTION OF AMENDMENT/MC	ODIFICATION (organized by	y UCF section head	tings, includi	ng solicitation/contrac	ct subject matter where feasible
The	purpose of this modification is to o	obligate additional funds to thi	is contract as follow	vs:		
Previ	ious Funding Increase	ed By Total Funding	g			
	025,450 \$916,26	•	=			
	provided berein, all terms and conditions of the ne and Title of Signer (type or print)	oe document referenced in item 9A or 1			ng Officer (Type or print)	
226 A=	in the state of the same	IAEC Data Silling	460 Ilmits of 04:5			1400 5 (6)
ISB. COM	tractor/Offeror	15C. Date Signed	16B. United States	ra B.V	an Dyke	16C. Date Signed 5/14/09
	of person authorized to sign)		1 270	(Signature of C	ontracting Officer)	~//7/7/7/
. 6	ON TO SF 30	30-105-04				STANDARD FORM 30 (Rev. 1

STANDARD FORM 30 (Rev. 10-83
Prescribed by GSA
FAR (48 CFR) 53.243

AtJVED BY OIRM 11-84

1. Contract ID Code Page of Pages AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 2 4. Requisition/Purchase Req. No. 3. Effective Date 5. Project No. (if applicable) 2. Amendment/Modification No. 193C98C0002 - 044 14 May 1999 A. ITEM C. QUANTITY **B. SUPPLIES/SERVICES** D. UNIT E. UNIT PRICE F. AMOUNT NO. Accounting/Appropriation Data 1999-A-193005-195102-2527-M50030-\$45,500.00 1999-A-193005-195102-2527-P50030-\$10,000.00 1999-A-193005-195102-2527-I50036-\$30,000.00 1999-A-193005-195102-2527-M50036-\$31,380.00 1999-A-193005-196200-2527-C50026-\$75,000.00 1999-A-192004-192004-2527-M50002-\$322,000.00 1999-A-192004-192004-2527-M50002-\$3,560.00 1999-A-192004-192004-2527-M50002-\$214,200.00 1999-A-192004-192004-2527-M50002-\$6,250.00 1999-A-192004-192004-2527-M50002-\$175,000.00 1999-A-192004-192004-2527-M50002-\$3,370.00

AME	NDMENT OF SOLICITA	TION/MODIFICATION OF	CONTRACT		Contract ID Code	!	Page 1	Of Pages
2. Amend	ment/Modification No.	3. Effective Date 18 May 1999	4. Requisition/Purc			5. Project	No. (if applicab	
6. Issue	53 d By	CODE Procure	1	193C98C0002 - O+5 7. Administered By (if other than item 6)				
U.S. D	Dept. of Commerce, PTO Lation Tech. Contracts 4 Ington, DC 20231							
				1				
8. Name PRC I	· ·	o., street, city, county, State, ZIP))		9A. Amendment o	f Solicitation	on No.	
	PLANNING RESEARCH DRIV	/E			9B. Dated (see ite	m 11)		
					(000			
MCLE	AN, VA 22102				10A. Modification 50PBPT800005	of Contrac	t/Order No. /	
					108. Dated (see it	em 13)		
CODE	11 TU	FACILITY CODE IS ITEM ONLY APPLIES TO AMI	ENDMENTS OF SOLIC	TATIO	18 May 1999	·		
The a		ided as set forth in Item 14. The hour a					is not ex	tended.
or (c) By s AT THE F virtue of the	PLACE DESIGNATED FOR THE Rights amendment you desire to change	copies of the amendment; cludes a reference to the solicitation and ECEIPT OF OFFERS PRIOR TO THE I te an offer aiready submitted, such chan a received prior to the opening hour and	HOUR AND DATE SPECIFI age may be made by telegra	ILURE (OF YOUR ACKNOWLE Y RESULT IN REJECT	DGMENT 1	TO BE RECEIV OUR OFFER. H	/ED f by
12. Ac	counting and Appropriation Da	ta (if required) See Detail						
	13. TH	IS ITEM APPLIES ONLY TO MOD	DIFICATIONS OF CONT	TRACT	S/ORDERS,			•
	· ·	MODIFIES THE CONTRACT/OR						
	A. THIS CHANGE ORDER IS I. IN ITEM 10A.	SSUED PURSUANT TO: (Specify authors	ority) THE CHANGES SET	FORTH	IN ITEM 14 ARE MAD	E IN THE C	ONTRACT OR	DER NO.
- · · ·	appropriation date, etc.) SE	ONTRACT/ORDER IS MODIFIED TO F FORTH IN ITEM 14, PURSUANT TO	THE AUTHORITY OF FAR			hanges in p	aying office,	
	C. THIS SUPPLEMENTAL AGE	REEMENT IS ENTERED INTO PURSU	ANT AUTHORITY OF:					
<u> </u>	D. OTHER (Specify type of mod 52.232-22 Limitation of Fund	• •						
E. IMPO	ORTANT: Contractor is not,	is required to sign this docum	ent and return		copies to the issu	uing office.		
	•	MODIFICATION (organized by to obligate additional funds to this		includin	g solicitation/contra	ct subject	matter where	e feasible).
- 1		•						
	ious Funding Increa 941,710 \$775,0	ased By Total Funding 000 \$17,716,710					÷	
Except as I	provided herein, all terms and conditions ne and Title of Signer (type or print)	of the document referenced in item 9A or 10A	16A. Name and Title of Co	ontractin	g Officer (Type or print	effect		
			<u> </u>	Sylvia Va	n Dyke			
158. Con	tractor/Offeror	15C. Date Signed	16B. United States of Ame	egca D. V	an Dyk	,	16C. Date Sig	ned ay 1999
	of person authorized to sign) ON TO SF 30	30-105-04	(Signatu	ure of Co	ontracting Officer)	CTAN	DARD FORM	
1 1	UN 10 3F 30 -	20-102-04	~			2:41		(11E4. 10-03

E TON TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA FAR (48 CFR) 53.243

AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 1. Contract ID Code of Pages Page 2 3. Effective Date 18 May 1999 4. Requisition/Purchase Req. No. 5. Project No. (if applicable) 2. Amendment/Modification No. 193C98C0002 - 045 53 A. ITEM **B. SUPPLIES/SERVICES** C. QUANTITY D. UNIT E. UNIT PRICE F. AMOUNT NO. Accounting/Appropriation Data 1999-A-177200-177200-2527-114005-\$735,000.00 1999-A-177310-177310-2527-230011-\$40,000.00

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			Contract ID Code	Page Of Pages			
2. Amendment/Modification No.	3. Effective Date 25 May 1999	1	4. Requisition/Purchase Reg No. 5. Project No. (if api				
	CODE Procure	7. Administered	7. Administered By (if other than item 6)				
U.S. Dept. of Commerce, PTO							
Information Tech. Contracts							
· 14							
hington, DC 20231							
8. Name and Address of Contractor (No., street	et, city, county, State, ZIP)		— 9A. Amendment of	of Solicitation No.			
PRC INC.			<u></u>				
1500 PLANNING RESEARCH DRIVE		9B. Dated (see ite	em 11)				
MCLEAN, VA 22102			10A. Modification 50PBPT800005	of Contract/Order No.			
	•		10B. Dated (see i	tem 13)			
CODE	FACILITY CODE		11 Dec 1997				
11. THIS ITEM The above numbered solicitation is amended as a	M ONLY APPLIES TO AME			, is not extended.			
Offers must acknowledge receipt of this amendment (a) By completing items 8 and 15, and returning or (c) By separate letter or telegram which includes a AT THE PLACE DESIGNATED FOR THE RECEIPT virtue of this amendment you desire to change an offer to the solicitation and this amendment, and is receive	copies of the amendment; reference to the solicitation and OF OFFERS PRIOR TO THE Her aiready submitted, such chan	(b) By acknowledging receil amendment numbers. FAHOUR AND DATE SPECIF ge may be made by telegra	ipt of this amendment on each ILURE OF YOUR ACKNOWL IED MAY RESULT IN REJEC	copy of the offer submitted; EDGMENT TO BE RECEIVED TION OF YOUR OFFER. If by			
12. Accounting and Appropriation Data (if re-	quired)						
13. THIS ITEM	M APPLIES ONLY TO MOE	DIFICATIONS OF CON	TRACTS/ORDERS,				
IT MODIF	TIES THE CONTRACT/ORI	DER NO. AS DESCRIB	SED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED IN ITEM 10A.	PURSUANT TO: (Specify author	ority) THE CHANGES SET	FORTH IN ITEM 14 ARE MAI	DE IN THE CONTRACT ORDER NO.			
B. THE ABOVE NUMBERED CONTRA appropriation date, etc.) SET FORTH			•	changes in paying office,			
C. THIS SUPPLEMENTAL AGREEMEN	NT IS ENTERED INTO PURSU	ANT AUTHORITY OF:					
D. OTHER (Specify type of modification Mutual Agreement of the Parties	and authority)						
E. IMPORTANT: Contractor is not, 🔀 is	required to sign this docum	ent and return 2	copies to the iss	suing office.			
14. DESCRIPTION OF AMENDMENT/MODIF	FICATION (organized by I	UCF section headings,	including solicitation/contr	ract subject matter where feasible)			
The purpose of this modification is to subs "Key Personnel" (A)(1), Program Manager		ontract in Section H.2," aced by (عقر) (عالم)					
. Replace format requirements for the follow	ving:						
Attachment J.1.1., (FN01) - Replace Page	8						
Expert as provided herein, all terms and conditions of the dr. 15A. Name and Title of Signer (type or print)	ocument referenced in item 9A or 10/		ains unchanged and in full force are contracting Officer (Type or pri				
Stephen A. White			sontracting Omcer (Type of ph Sylvia Van Dyke	ny .			
Director of Contracts	IASC Date Signed		•	146C Data C:			
158. Contractor/Offeror	15C. Date Signed	16B. United States of Arr	In land	16C. Date Signed			
JUV Mits	6/9/99	Dywa.	J. Valla	25 May 1999			
Scripture of person/authorized to sign) OTION TO SF 30	30-105-04	(Signat	ture of Contracting Officer)	STANDARD FORM 30 (Rev. 10			
VED BY OIRM 11-84				Prescribed by GSA FAR (48 CFR) 53.243			

USPTO/TPPOS Contractor Actuals Data File Requirements May 1999

A. Actuals are provided monthly via flat ASCII file.

- The file is due on the 18th of each month and contains data for the previous month.
- The format is Comma Separated Values and cannot contain any special word processing or other characters.
- 3. No double or single quotes are to be present in the file.
- 4. Do not format dollar values with commas (,) or dollar signs (\$).

B. The following fields must be provided in the order shown:

 Contractor Code - Contact TPPOS, who will assign a four-character code. Some acceptable values:

PRCS - Planning Research Corp., Inc.

GALX - Galaxy Scientific Corporation

SAIC - SAIC

COMP - Compass

LEAD - Leads

TROY - Troy Systems

SGNL - Signal Corporation

MITE - Mitech

FEDS - Fedsim

- 2. Month and Year (Format MMM-YYYY)
- 3. Task Order Number (include the dash "-"; must use the correct number, i.e. 99-03 instead of 99-3)
- 4. Program Code (Only valid program codes may be used.)
- 5. Actual Hours
- 6. Actual Labor Dollars (Fully Loaded)
- 7. Actual Non-Labor Dollars (ODC's, Material, Services)
- 8. Actual FCCM Dollars
- 9. Actual Base Fee Dollars

Sample data is provided in Section E.

- C. If a contractor needs to re-submit a revised or corrected file, re-submission will be accepted provided the corrected file contains data for a single reporting period, e.g., September 1995, and contains all actuals for that period.
- D. Files are named using the following convention:

<code>_act.<month>

The <code> is an acceptable contractor code, as shown under section B above.

The <month> is a three letter code identifying the reporting month, i.e., the month identified to the data contained in the file.

For example: file prcs_act.sep contains September actuals from PRC, i.e., actuals reported against the month of September, not actuals that were provided in the month of September.

Using this convention, even if a re-submission is required several months later, the file name always identifies what the file contains, not when the file was created.

E. Sample Data File:

PRCS,MAR-1999,99-01,ABCGB0,148,1327.8,1200.50,548.37,727.36 PRCS,MAR-1999,98-23,ABCGB0,227,2582.25,2218.72,7922.38,976.57 PRCS,MAR-1999,99-13,ABCGA0,33,570.67,65748.87,1547.39,12438.86 PRCS,MAR-1999,99-15,ABCGA0,122,1199.4,418.22,513.29,656.98

AMENDMENT OF SOLICITATION	MODIFICATION OF C	ONTRACT	1. Contract ID Code	Page Of Pages
Amendment/Modification No. 55	3. Effective Date 14 Jun 1999	4. Requisition/Purchase 193C98C	Req No. 5. Project	ct No. (if applicable)
6. Issued By	CODE Procure	7. Administered By (
Dept. of Commerce, PTO				
mation Tech. Contracts				
ياب x 14 Washington, DC 20231				
	-1 -it			
Name and Address of Contractor (No., stree PRC_INC.	et, city, county, State, ZIP)		9A. Amendment of Solicita	tion No.
1500 PLANNING RESEARCH DRIVE		_	9B. Dated (see item 11)	
			Sb. Dated (see item 11)	
MCLEAN, VA 22102		Ţ.	10A. Modification of Contra	act/Order No.
			50PBPT800005	<u>/</u>
CODE	FACILITY CODE		10B. Dated (see item 13) 14 Jun 1999	
11. THIS ITEM	I ONLY APPLIES TO AME			
The above numbered solicitation is amended as s	set forth in Item 14. The hour and	d date specified for receipt of O	offers: is extended,	is not extended.
Offers must acknowledge receipt of this amendment p	orior to the hour and date specifie	ed in the solicitation or as amer	oded, by one of the following method	ls.
- ,	· ·		•	
(a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which includes a			this amendment on each copy of the RE OF YOUR ACKNOW! EDGMENT	· ·
AT THE PLACE DESIGNATED FOR THE RECEIPT	OF OFFERS PRIOR TO THE H	OUR AND DATE SPECIFIED I	MAY RESULT IN REJECTION OF Y	OUR OFFER. If by
virtue of this amendment you desire to change an offe to the solicitation and this amendment, and is receive		• •	letter, provided each telegram or le	tter makes reference
12. Accounting and Appropriation Data (if rec				- · · · ·
(See Detail			
13. THIS ITEM	APPLIES ONLY TO MODI	IFICATIONS OF CONTRA	CTS/ORDERS,	
	IES THE CONTRACT/ORD			
A. THIS CHANGE ORDER IS ISSUED I IN ITEM 10A.	PURSUANT TO: (Specify author	ity) THE CHANGES SET FOR	TH IN ITEM 14 ARE MADE IN THE	CONTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRAG appropriation date, etc.) SET FORTH				paying office,
C. THIS SUPPLEMENTAL AGREEMEN	IT IS ENTERED INTO PURSUA	NT AUTHORITY OF:		
D. OTHER (Specify type of modification 52.232-22 Limitation of Funds	and authority)			
E. IMPORTANT: Contractor is not, is r	required to sign this docume	at and return	espice to the incluing office	
			copies to the issuing offic	
14. DESCRIPTION OF AMENDMENT/MODIF	ICATION (organized by U	CF section headings, inclu	ding solicitation/contract subje-	ct matter where feasible).
The purpose of this modification is to provi	de additional funding to this	contract as follows:		
. Previous Funding Increased B	y Total Funding			
\$17,716,710 \$167,070	\$17,883,780			
Except as provided herein, all terms and conditions of the doc 15A. Name and Title of Signer (type or print)		as beretofore changed, remains un 16A. Name and Title of Contra-		<u></u>
		Sylvia	Van Dyke	
15B. Contractor/Offeror	15C. Date Signed	16B. United States of America	10 10 1	16C. Date Signed
		DU/Ha D.	Van Hyre	14 Jun 1999
(Secretare of person authorized to sign)		(Signature of	Contracting Officer)	
TION TO SF 30 -	30-105-04		STA	NDARD FORM 30 (Rev. 10-8

30-105-04

1. Contract ID Code Page Pages AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 2 4. Requisition/Purchase Req. No. 3. Effective Date 5. Project No. (if applicable) 2. Amendment/Modification No. 14 Jun 1999 193C98C0002 55 A. ITEM B. SUPPLIES/SERVICES C. QUANTITY D. UNIT E. UNIT PRICE F. AMOUNT **`**) Accounting/Appropriation Data 1999-A-192002-192002-2527-M50003-\$74,700.00 1999-A-193005-195103-2527-M50033-\$36,000.00 1999-A-194004-192002-2527-M50003-\$1,610.00 1999-A-193005-192002-2527-M50003-\$1,310.00 1999-A-192002-192002-2527-M50003-\$53,450.00

AMEND	MENT OF SOLICITA	TION/MC	DIFICATION OF	CONTRACT		Contract ID Code)	Page Of Pages
2. Amendment	/Modification No.		3. Effective Date 06 Jul 1999	4. Requisition/Pi	urchase Re		5. Project N	o (if applicable)
6 Januari By	56	COI	DE Procure			other than item 6)		
6. Issued By	of Commerce, PTO					,		<u> </u>
	Tech. Contracts							
14	•							
iingto	n, DC 20231							
8. Name and	Address of Contractor (N	lo., street, c	city, county, State, ZIP)	T	9A. Amendment of	f Solicitatio	n No.
PRC INC.					<u> </u>			
1500 PLA	NNING RESEARCH DRIV	/E				9B. Dated (see ite	em 11)	
MCLEAN,	VA 22102					10A. Modification 50PBPT800005	of Contract	Order No.
						10B. Dated (see i	tem 13)	
CODE			FACILITY CODE			06 Jul 1999		···.
	11. The numbered solicitation is american		NLY APPLIES TO AM					is not extended.
or (c) By separ AT THE PLAC virtue of this ar to the solicitation	ing Items 8 and 15, and returnate letter or telegram which in E DESIGNATED FOR THE Rendment you desire to changon and this amendment, and integration Date in the cape of the changon and the cape of	cludes a refe ECEIPT OF ge an offer ali s received pri	OFFERS PRIOR TO THE ready submitted, such char or to the opening hour and	d amendment numbers. HOUR AND DATE SPEC nge may be made by tele	FAILURE (OF YOUR ACKNOWL Y RESULT IN REJEC	EDGMENT TO	D BE RECEIVED JR OFFER. If by
12. Accoun	iting and Appropriation Da	ita (if requir	ed) See Detail					
	13 TH	US ITEM AI	PPLIES ONLY TO MO	DIFICATIONS OF CO	NTRACT	S/ORDERS		
			THE CONTRACT/OR					
_ ^	. THIS CHANGE ORDER IS I IN ITEM 10A.	SSUED PUR	SUANT TO: (Specify auth	ority) THE CHANGES SI	ET FORTH	IN ITEM 14 ARE MAD	E IN THE CO	ONTRACT ORDER NO.
_ B	THE ABOVE NUMBERED (appropriation date, etc.) SE						changes in pa	ying office,
	THIS SUPPLEMENTAL AG			JANT AUTHORITY OF:				
<u> </u>	OTHER (Specify type of mo 52.232-22 Limitation of Fund		authority)					**
E. IMPORTA	NT:Contractor is not	is requ	ired to sign this docum	nent and return		copies to the iss	uing office.	
	PTION OF AMENDMENT ose of this modification is		_		s, includii	ng solicitation/contri	act subject ı	natter where feasible).
Previous	Funding Increas	sed By	Total Funding					
\$17,883,	780 \$183,29	90	\$18,067,070					
	ed herein, all terms and conditions		ent referenced in item 9A or 10					
iom. Name an	d Title of Signer (type or print)			16A. Name and Title of	Sylvia V		.,	
15B. Contracto	or/Offeror	15C	. Date Signed	16B. United States of	America			I6C. Date Signed
Sample of an	rson authorized to sign)			Sylvea	D. V.	an Hyll ontracting Offician	e	06 Jul 1999
EXCEPTION 1	O SF 30		30-105-04	' (J		- Contract of the contract of		OARD FORM 30 (Rev. 10-8
· VED B	Y OIRM 11-84							ped by GSA B CFR) 53.243

1. Contract ID Code Page of Pages AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 4. Requisition/Purchase Req. No. 3. Effective Date 06 Jul 1999 5. Project No. (if applicable) 2. Amendment/Modification No. 193C98C0002 - 047 56 A. ITEM C. QUANTITY B. SUPPLIES/SERVICES D. UNIT E. UNIT PRICE F. AMOUNT NO. Accounting/Appropriation Data 1999-A-192002-192002-2527-P50003-\$44,230.00 1999-A-193005-192002-2527-M50003-\$6,250.00 1999-A-192002-192002-2527-M50003-\$124,230.00 1999-A-192002-192002-2527-P50003-\$8,580.00

AMENDMENT OF SOLICITATIO	N/MODIFICATION OF C	CONTRACT	T, Contract ID Co	iue	1 1
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purch	nase Req No. 98C0002 - 048	5. Project No	o. (if applicable)
<u>, 57</u>	CODE Procure		By (if other than item 6)		
6. Issued By U.S. Dept. of Commerce, PTO			-		L
Information Tech. Contracts					
14					
ington, DC 20231					
					
Name and Address of Contractor (No., st PRC_INC.	reet, city, county, State, ZIP)		9A. Amendmen	t of Solicitation	· No.
1500 PLANNING RESEARCH DRIVE			9B. Dated (see	item 11)	
MCLEAN, VA 22102			10A. Modification		Order No.
			10D Detect (co.		
CODE	FACILITY CODE		10B. Dated (set		
	EM ONLY APPLIES TO AME				is not extended.
Offers must acknowledge receipt of this amendme (a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which include: AT THE PLACE DESIGNATED FOR THE RECEIL virtue of this amendment you desire to change an to the solicitation and this amendment, and is rece	copies of the amendment; (s a reference to the solicitation and PT OF OFFERS PRIOR TO THE H offer already submitted, such chang	(b) By acknowledging receip amendment numbers. FAI IOUR AND DATE SPECIFI ge may be made by telegra	pt of this amendment on ea ILURE OF YOUR ACKNOV IED MAY RESULT IN REJE	ch copy of the off VLEDGMENT TO ECTION OF YOU	BE RECEIVED R OFFER. If by
12. Accounting and Appropriation Data (if					
1999	9-A-178100-178100-2527 - 407	100-\$100,000.00			
	EM APPLIES ONLY TO MOD		•		
A. THIS CHANGE ORDER IS ISSUE IN ITEM 10A.	ED PURSUANT TO: (Specify autho	rity) THE CHANGES SET	FORTH IN ITEM 14 ARE M	IADE IN THE CO	NTRACT ORDER NO.
B. THE ABOVE NUMBERED CONT appropriation date, etc.) SET FOR	RACT/ORDER IS MODIFIED TO R RTH IN ITEM 14, PURSUANT TO 1			is changes in pay	ring office,
C. THIS SUPPLEMENTAL AGREEM	ENT IS ENTERED INTO PURSUA	ANT AUTHORITY OF:		<u> </u>	
D. OTHER (Specify type of modificat 52.232-22 Limitation of Funds	ion and authority)				
E. IMPORTANT: Contractor is not,	is required to sign this docume	ent and return	copies to the	issuing office.	
14. DESCRIPTION OF AMENDMENT/MOD	DIFICATION (organized by t	JCF section headings, i	including solicitation/cor	ntract subject n	natter where feasible).
The purpose of this modification is to ac	ld incremental funding to this o	contract as follows:			
Previous Funding Increased By	Total Funding				
\$18,067,070 \$100,000	\$18,167,070				
Except as provided herein, all terms and conditions of the 15A. Name and Title of Signer (type or print)	gocument referenced in item 9A or 10A		ins unchanged and in full force ontracting Officer (Type or p		
. /		5	Sylvia Van Dyke		
15B. Contractor/Offeror	15C. Date Signed	16B. United States of Am	erica Wan H ure of Contracting Officer)	yke !	6C. Date Signed 26 Jul 1999
(Signature of person authorized to sign) EXCEPTION TO SF 30	30-105-04	I (Signati	ure or Contracting Officer)	STAND	ARD FORM 30 (Rev. 10-8
VED BY OIRM 11-84		•			ed by GSA 3 CFR) 53.243

AMEN	IDMENT OF SOLICITATION/MO	DIFICATION OF CO	ONTRACT 1. Contract ID Code Page		Page 1	Of Pages		
2. Amendm	nent/Modification No. 58	3. Effective Date 26 Jul 1999	4. Requisition/Purch		2-044 5.	Project No	(if applicat	
6. Issued	By COD	E Procure	7. Administered B	y (if o	ther than item 6)			
	ept. of Commerce, PTO tion Tech. Contracts							
Informa 14	MON TECH. COMMENTS							
	gton, DC 20231							
	and Address of Contractor (No., street, cit	ty, county, State, ZIP)			9A. Amendment of S	olicitation	No.	
PRC IN	NC. PLANNING RESEARCH DRIVE		ŀ	_	9B. Dated (see item	11)		
10001					30. Dated (See Item	' ',		
MCLEA	N, VA 22102			\triangleright	10A. Modification of 6 50PBPT800005	Contract/C	Order No.	
ODE		EACH ITY CODE		X	10B. Dated (see item 26 Jul 1999	າ 13)	-	
CODE	11. THIS ITEM ON	FACILITY CODE	DMENTS OF SOLICI	TATIC				
The ab	ove numbered solicitation is amended as set for	th in Item 14. The hour and	date specified for receipt of	of Offe	rs: is extended,	Į.	is not ex	tended
rirtue of thi a the solic	ACE DESIGNATED FOR THE RECEIPT OF O is amendment you desire to change an offer alre- itation and this amendment, and is received prio- ounting and Appropriation Data (if require	eady submitted, such change or to the opening hour and da	may be made by telegrar	n or let	tter, provided each telegra	m or letter n	nakes refer	ence
	42 TUIC ITEM AD	See Detail	ICATIONS OF CONT	RACT	S/ORDERS			
		THE CONTRACT/ORDE						
_	A. THIS CHANGE ORDER IS ISSUED PURS IN ITEM 10A.	SUANT TO: (Specify authority	y) THE CHANGES SET F	ORTH	IN ITEM 14 ARE MADE I	N THE CO	NTRACT OF	RDER NO.
 -	B. THE ABOVE NUMBERED CONTRACT/O appropriation date, etc.) SET FORTH IN I					nges in payi	ng office,	
	C. THIS SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PURSUAN	IT AUTHORITY OF:					
<u> </u>	D. OTHER (Specify type of modification and a 52.232-22 Limitation of Funds	authority)						
E. IMPOR	RTANT: Contractor is not, is requi	red to sign this documen	t and return		copies to the issuin	g office.		
14. DESC	CRIPTION OF AMENDMENT/MODIFICA	TION (organized by UC	F section headings, in	ncludii	ng solicitation/contract	subject m	atter wher	e feasible)
The p	urpose of this modification is to add incre	mental funding to this co	ntract as follows:					
	ous Funding Increased By 67,070 \$246,000	Total Funding \$18,413,070						
	rovided herein, all terms and conditions of the document e and Title of Signer (type or print)	nt referenced in item 9A or 10A a	6A. Name and Title of Co	ntracti	ng Officer (Type or print)	ect.		
			'		an Dyke		(a) =	,
15B. Cont	ractor/Offeror 15C.	Date Signed 1	6B. United States of Ame	nca	Van Duk		SC. Date Si	gned
10			Sy was	ン). re of C	contracting Officer)		26 .	lul 1999
	of person authorized to sign) ON TO SF 30	30-105-04	∨ (əignatu	16 UI U	ondacing Officer)			30 (Rev. 10
A' '/E	ED BY OIRM 11-84						ed by GSA CFR) 53.24	13

1. Contract ID Code Page of Pages AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 2 4. Requisition/Purchase Req. No. 193C98C0002 - 049 3. Effective Date 26 Jul 1999 5. Project No. (if applicable) 2. Amendment/Modification No. 58 A. ITEM C. QUANTITY D. UNIT **E. UNIT PRICE** F. AMOUNT B. SUPPLIES/SERVICES NO. Accounting/Appropriation Data 1999-A-193400-193400-2527-M50039-\$150,000.00 1999-A-192004-192004-2527-PZPND0-\$51,000.00 1999-A-192004-192004-2527-PZPNA0-\$25,000.00 1999-A-192004-192004-2527-PZPND0-\$20,000.00

AME	NDMENT OF SOLICITA	ATION/MODIFICATION OF C	ONTRACT	1. Contract ID C	Jude	Page Of Pages
2. Amend	ment/Modification No. 59	3. Effective Date 05 Aug 1999	4. Requisition/Purc	hase Req No.	5. Project	No. (if applicable)
6_Issued		CODE Procure		By (if other than item 6	<u> </u>	
о п Бох 14	pept. of Commerce, PTO ation Tech. Contracts					
		No., street, city, county, State, ZtP)		I OA Amandar	ent of Solicitati	an No
o. Name PRC I	•	vo., street, city, county, state, 2n /		Amendme	ent of Solicitati	on No.
1500	PLANNING RESEARCH DRI	VE	•	9B. Dated (se	e item 11)	
MCLE	AN, VA 22102			10A. Modifica		ct/Order No.
						<u>/</u>
CODE		FACILITY CODE		10B. Dated (s 05 Aug 1999	ee item 13)	
JOUE	11. Ti	HIS ITEM ONLY APPLIES TO AME	NDMENTS OF SOLIC	ITATIONS		
The a	bove numbered solicitation is ame	ended as set forth in Item 14. The hour and	date specified for receip	t of Offers: is exter	ded,	is not extended.
or (c) By : AT THE F virtue of t	PLACE DESIGNATED FOR THE Phis amendment you desire to char	ning copies of the amendment; (to includes a reference to the solicitation and includes a reference to the opening hour and discrete the solicitation and the solicitation are solicitation and the solicitation are solicitation and the solicitation and the solicitation are solicitation and the solicitation are solicitation and the solicitation are solicitation and solicitation and solicitation are solicitation and solicitation are solicitation and solicitation are solicitation and solicitation and solicitation are solicitation and solicitation and solicitation are solicitation and solicitation are solicitation and solicitation and solicitation are solicitation are solicitation and solicitation are solicitation are solicitation and solicitation are solicitation are solicitation are solicitation are	amendment numbers. FA OUR AND DATE SPECIF ie may be made by telegra	VILURE OF YOUR ACKNOTED MAY RESULT IN RE	OWLEDGMENT JECTION OF YO	TO BE RECEIVED OUR OFFER. If by
12. Ac	counting and Appropriation D	ata (if required) See Detail				
		HIS ITEM APPLIES ONLY TO MODI				
	·	MODIFIES THE CONTRACT/ORD				20170107 00050 110
. —	A. THIS CHANGE ORDER IS IN ITEM 10A.	ISSUED PURSUANT TO: (Specify author	TRY) THE CHANGES SET	FORTH IN ITEM 14 ARE	MADE IN THE	CONTRACT ORDER NO.
· · -	appropriation date, etc.) Si	CONTRACT/ORDER IS MODIFIED TO R ET FORTH IN ITEM 14, PURSUANT TO T	HE AUTHORITY OF FAR		as changes in p	paying office,
	C. THIS SUPPLEMENTAL AC	GREEMENT IS ENTERED INTO PURSUA	NT AUTHORITY OF:			
	D. OTHER (Specify type of mo 52.232-22 Limitation of Fu	·				
E. IMPO	ORTANT: Contractor 🔀 is no	t, 🔙 is required to sign this docume	nt and return	copies to the	e issuing office	e .
14. DES	SCRIPTION OF AMENDMEN	T/MODIFICATION (organized by U	CF section headings,	including solicitation/c	ontract subjec	t matter where feasible).
The	purpose of this modification is	s to add funds to this contract as folk	ows:			
Prev	ious Funding Ir	creased By Total Funding	9			
\$ 18,	413,070 \$1	01,000 \$18,514,070				
	provided berein, all terms and condition ne and Title of Signer (type or prin	us of the document referenced in item 9A or 10A t)	16A. Name and Title of C	ains unchanged and in full for Contracting Officer (Type o Sylvia Van Dyke	e and effect r print)	
15B. Cor	ntractor/Offeror	15C. Date Signed	16B. United States of Arr	nerica /	10 0	16C. Date Signed
			XIIIHO	D. Van a	Vyhe	05 Aug 1999
	of person authorized to sign)	30 105 04	(Signat	ture of Contracting Officer		NDAPD FORM 30 (Pay 10 1

STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA FAR (48 CFR) 53,243

1. Contract ID Code AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) 3. Effective Date 05 Aug 1999 4. Requisition/Purchase Req. No. 5. Project No. (if applicable) 2. Amendment/Modification No. 193C98C0002 - 050 A. ITEM C. QUANTITY F. AMOUNT B. SUPPLIES/SERVICES D. UNIT E. UNIT PRICE Ю. Accounting/Appropriation Data 1999-A-192004-192004-2527-PZPND0-\$6,250.00 1999-A-192004-192004-2527-PZPND0-\$68,750.00 1999-A-192002-192002-2527-I50003-\$20,000.00 1999-A-192002-192002-2527-I50003-\$6,000.00

AME	NDMENT OF SOLICITATIO	N/MODIFICATION OF CO	NTRACT	1. Contract ID Code	Page Of Pages
2. Amendr	nenvadification No. 60	3. Effective Date 18 Aug 1999	4. Requisition/Purchas	se Req No. C0002 - 05 5. Projec	t No. (if applicable)
na Box 14	ept. of Commerce, PTO ation Tech. Contracts	CODE Procure		(if other than item 6)	
8. Name	and Address of Contractor (No., st	reet, city, county, State, ZIP)		— 9A. Amendment of Solicitat	ion No.
PRC II					
1500 F	PLANNING RESEARCH DRIVE			9B. Dated (see item 11)	
MCLEA	N, VA 22102			10A. Modification of Contra 50PBPT800005	ct/Order No.
				10B. Dated (see item 13)	
CODE	44 THIS IT	FACILITY CODE EM ONLY APPLIES TO AMEND	MENTS OF SOLICITA	11 Dec 1997	
(a) By com or (c) By so AT THE PI virtue of th	st acknowledge receipt of this amendment apleting Items 8 and 15, and returning eparate letter or telegram which includes LACE DESIGNATED FOR THE RECEIF is amendment you desire to change an op- citation and this amendment, and is receipt	copies of the amendment; (b) B s a reference to the solicitation and ame PT OF OFFERS PRIOR TO THE HOU offer already submitted, such change m	by acknowledging receipt of endment numbers. FAILU R AND DATE SPECIFIED hay be made by telegram	of this amendment on each copy of the JRE OF YOUR ACKNOWLEDGMENT DMAY RESULT IN REJECTION OF Y	offer submitted; TO BE RECEIVED OUR OFFER. If by
	ounting and Appropriation Data (if		· · · · · · · · · · · · · · · · · · ·		
		9-A-177310-177310-2527-23001 ⁻		<u> </u>	
	IT MOE	EM APPLIES ONLY TO MODIFIC DIFIES THE CONTRACT/ORDER	NO. AS DESCRIBED	IN ITEM 14.	
:=	A. THIS CHANGE ORDER IS ISSUE IN ITEM 10A.	D PURSUANT TO: (Specify authority)	THE CHANGES SET FO	RTH IN ITEM 14 ARE MADE IN THE	CONTRACT ORDER NO.
` <u> </u>	B. THE ABOVE NUMBERED CONTR appropriation date, etc.) SET FOR	RACT/ORDER IS MODIFIED TO REFL TH IN ITEM 14, PURSUANT TO THE	ECT THE ADMINISTRAT AUTHORITY OF FAR 43	FIVE CHANGES (Such as changes in a .103(B).	paying office,
	C. THIS SUPPLEMENTAL AGREEM	ENT IS ENTERED INTO PURSUANT	AUTHORITY OF:	· · · · · · · · · · · · · · · · · · ·	
-	D. OTHER (Specify type of modification 52.232-22 Limitation of Funds	on and authority)			
E. IMPOF	RTANT: Contractor is not, i	s required to sign this document a	and return	copies to the issuing office).
14. DESC	CRIPTION OF AMENDMENT/MOD	DIFICATION (organized by UCF	section headings, incl	luding solicitation/contract subjec	t matter where feasible).
The p	urpose of this modification is to ad-	d funds to this contract as follows	:		
	ous Funding Increased By 14,070 \$85,000	y Total Funding \$18,599,070			
Essent as or 15A. Name	oxided herein, all terms and conditions of the and Title of Signer (type or print)		Name and Title of Contr	acting Officer (Type or print)	
.20 A		1450 0.4-0		ia Van Dyke	
- 1	actor/Offeror	15C. Date Signed 16B	3. United States of Americ	D. Van Dyke	16C. Date Signed 18 Aug 1999
	f person authorized to sign) N TO SF 30	30-105-04	(Signature	of Contracting Officer) //	DARD FORM 30 (Rev. 10-6

V

STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA FAR (48 CFR) 53,243

AMENDMENT OF SOLICITATION	MODIFICATION OF C	CONTRACT	1. Contract ID Code		Page O	-
2. Amendment/Modification No.	3. Effective Date 13 Oct 1999	4. Requisition/Purchase	Reg No. 5	5. Project No	o. (if applicable	<u> </u>
	CODE Procure	7. Administered By (if				
** S Dept. of Commerce, PTO			,		<u> </u>	
nation Tech. Contracts						
14						
Washington, DC 20231						
8. Name and Address of Contractor (No., stree	et, city, county, State, ZIP)		9A. Amendment of S	Solicitation	No.	
PRC INC.		<u> </u>	¹			
1500 PLANNING RESEARCH DRIVE			9B. Dated (see item	11)		
MCLEAN, VA 22102		<u> </u>				
WICEEAN, VA 22102			10A. Modification of		Order No.	
			50PBPT800005		· . <u></u> .	
0005			10B. Dated (see iten	n 13)		
CODE 44 THIS ITEM	FACILITY CODE	NDMENTS OF SOLICITAT				
The above numbered solicitation is amended as se				 -	is not exter	nded
		a data apadimaa idi. idadipi di Gi	io date iio da,	<u>'</u>		ided.
Offers must acknowledge receipt of this amendment p	rior to the hour and date specific	ed in the solicitation or as amend	ded, by one of the following	methods:		
(a) Bu completion them. B and 4E and actioning	conice of the emandment: //	h) Du pokanudadaina ara-i-t-t-f-ti	bi		6	
 (a) By completing items 8 and 15, and returning (c) By separate letter or telegram which includes a r 	reference to the solicitation and	 b) By acknowledging receipt of the amendment numbers. FAILURE 	nis amendment on each cop FOF YOUR ACKNOWLED:	OMENT TO	er submitted; BE RECEIVE	n
AT THE PLACE DESIGNATED FOR THE RECEIPT (OF OFFERS PRIOR TO THE H	OUR AND DATE SPECIFIED M	AY RESULT IN REJECTIO	N OF YOU	ROFFER. If b	٧
virtue of this amendment you desire to change an offer			etter, provided each telegra	ım or letter r	makes referenc	æ
to the solicitation and this amendment, and is received		nate specified.				
12. Accounting and Appropriation Data (if req	•					
	See Detail					
		IFICATIONS OF CONTRAC				
		ER NO. AS DESCRIBED IN				
A THIS CHANGE ORDER IS ISSUED P	PURSUANT TO: (Specify author	ity) THE CHANGES SET FORT	H IN ITEM 14 ARE MADE	IN THE CO	NTRACT ORD	ER NO.
IIS IZ EIVI (UA.						
B. THE ABOVE NUMBERED CONTRAC				nges in payi	ing office,	
appropriation date, etc.) SET FORTH			(3(B).			
— C. THIS SUPPLEMENTAL AGREEMEN	T IS ENTERED INTO PURSUA	INT AUTHORITY OF:			_	
- P. OTHER (C						
D. OTHER (Specify type of modification a 52.232-22 Limitation of Funds	and authority)					
32.232-22 Limitation of Funds		· · · · · · · · · · · · · · · · · · ·				
E. IMPORTANT: Contractor $igtigtigtigtigtigtigtigtigtigt$	equired to sign this docume	nt and return	copies to the issuin	g office.		
14. DESCRIPTION OF AMENDMENT/MODIFI	CATION (organized by U	CF section headings, includ	ling solicitation/contract	subject m	atter where f	easible)
•				,		cusibic).
The purpose of this modification is to add fu	inds to this contract as folio	ows:				
B. 7. E. 8.						
Previous Funding Increased By	Total Funding					
. \$18,599,070 \$1,941,269	\$20,540,339					
Except as provided herein, all terms and conditions of the docu 15A. Name and Title of Signer (type or print)		as heretofore changed, remains unc 16A. Name and Title of Contract		ect		
			Van Dyke			
15B. Contractor/Offeror [1	5C. Date Signed	16B. United States of America	· · · · · · · · · · · · · · · · · · ·	120	o has been	<u> </u>
	oo. Date Gigited	1 / - A 1	1A.h.	1,6	SC. Date Signe	U
		Dylva D. Va	n Nyjee		13 Oct	1999
of person authorized to sign)	30-105-04	(/ (Signature of	Contracting Officer)	STANDA	ADD ECDIN SO	(Day 10.1

Prescribed by GSA FAR (48 CFR) 53.243

1. Contract ID Code AMENDMENT of SOLICITATION/MODIFICATION of CONTRACT (Continued) Page 2. Amendment/Modification No. 4. Requisition/Purchase Req. No. 3. Effective Date 5. Project No. (if applicable) 13 Oct 1999 193C98C0002 A. ITEM **B. SUPPLIES/SERVICES** C. QUANTITY D. UNIT E. UNIT PRICE F. AMOUNT NO. Accounting/Appropriation Data 2000-A-193400-193400-2527-M50039-\$700,000.00 2000-A-193100-193100-2527-MZAMM0-\$149,649.00 2000-A-195200-195200-2527-M50046-\$90,000.00 2000-A-192003-192003-2527-MZNIM0-\$1,001,620.00

AMENDMENT OF SOLICITATION	N/MODIFICATION C	F CONTRACT	1. Contract I	D Code	Page Of Pag
Amendment/Modification No. 62	3. Effective Date 26 Oct 1		urchase Req No. 03C98C0002 - 0.53	5. Project N	1 1 (No. (if applicable)
6. Issued By	CODE Procure		ed By (if other than iter	m 6)	
U.S. Dept. of Commerce, PTO	·	·	• • • • • • • • • • • • • • • • • • • •	_,	
rmation Tech. Contracts		İ			
. 14					
Washington, DC 20231		Ì			
8. Name and Address of Contractor (No., str PRC INC.	reet, city, county, State, Z	IP)	9A. Amend	ment of Solicitation	n No.
1500 PLANNING RESEARCH DRIVE			9B. Dated ((see item 11)	
MCLEAN, VA 22102			☐ IQA Modifi	cation of Contract/	/Order No
			50PBPT800	0005 /	Older No.
CODE	FACILITY CODE		— ⊠ 10B. Dated 26 Oct 199	(see item 13)	
	EM ONLY APPLIES TO	AMENDMENTS OF SOL			
The above numbered solicitation is amended as	set forth in Item 14. The hor	ur and date specified for rece	ipt of Offers: is ex	tended,	is not extended.
or (c) By separate letter or telegram which includes AT THE PLACE DESIGNATED FOR THE RECEIP writue of this amendment you desire to change an or to the solicitation and this amendment, and is received.	a reference to the solicitation T OF OFFERS PRIOR TO TH fier already submitted, such o	HE HOUR AND DATE SPEC	FAILURE OF YOUR ACK	NOWLEDGMENT TO	BE RECEIVED
12. Accounting and Appropriation Data (if n	•		-		· · · · · · · · · · · · · · · · · · ·
13 THIS (TE	See Detail M APPLIES ONLY TO M		ALTRA CTC/ODDEDO		
IT MODE	FIES THE CONTRACT/	ORDER NO. AS DESCR	NIRACIS/ORDERS, IBED IN ITEM 14.		
A. THIS CHANGE ORDER IS ISSUED IN ITEM 10A.	PURSUANT TO: (Specify at	uthority) THE CHANGES SE	T FORTH IN ITEM 14 AR	E MADE IN THE CO	NTRACT ORDER NO.
B. THE ABOVE NUMBERED CONTRA appropriation date, etc.) SET FORT	TH IN ITEM 14, PURSUANT 1	TO THE AUTHORITY OF FA	TRATIVE CHANGES (Su R 43.103(B).	ch as changes in pay	ing office,
C. THIS SUPPLEMENTAL AGREEME	NT IS ENTERED INTO PUR	SUANT AUTHORITY OF:			
D. OTHER (Specify type of modification 52.232-22 Limitation of Funds	n and authority)				
E. IMPORTANT: Contractor is not, is	required to sign this docu	ument and return	copies to t	he issuing office.	
14. DESCRIPTION OF AMENDMENT/MODI	FICATION (organized b	by UCF section headings	, including solicitation/	contract subject m	atter where feasible
The purpose of this modification is to add	funds to this contract as	follows:			
Previous Funding Increased By	Total Funding				
\$20,540,339 \$1,130,100	\$21,670,439				
			•		
					-
ment as provided berein, all terms and conditions of the de	ocument referenced in item SA or	10A, as heretofore channed, rem	ains unchanged and in full fo	rce and effect	
ISA. Name and Title of Signer (type or print)		16A. Name and Title of	Contracting Officer (Type Sylvia Van Dyke	or print)	
ISB. Contractor/Offeror	15C. Date Signed	16B. United States of Ar	nerica	0]16	SC. Date Signed
		Sulina &	b. Van Nu	ke l	20 0-4 4000
e of person authorized to sign)		(Signa	ture of Contracting Office	<u> </u>	26 Oct 1999
ION TO SF 30	30-105-04			STAND/	ARD FORM 30 (Pay 1

AMIENDMEN 1 Of SOLICITATION/MODIFICATION of CONTRACT (Continued) of Page rage 2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req. No. 5. Project No. (if applicable) 62 26 Oct 1999 193C98C0002 A. ITEM **B. SUPPLIES/SERVICES** C. QUANTITY D. UNIT E. UNIT PRICE F. AMOUNT NO. Accounting/Appropriation Data 2000-A-193200-193200-2527-PZDMM0-\$50,000.00 2000-A-192004-192004-2527-PZPND0-\$39,100.00 2000-A-192002-192002-2527-M50009-\$300,000,00 2000-A-192002-192002-2527-M50004-\$75,000.00 2000-A-192002-192002-2527-M50004-\$37,500.00 2000-A-192002-192002-2527-M50009-\$75,000.00 2000-A-192002-192002-2527-IZDLM0-\$40,000.00 2000-A-192002-192002-2527-IZDLM0-\$19,000.00 2000-A-192002-192002-2527-M50003-\$100,000,00 2000-A-192002-192002-2527-M50003-\$50,000.00 2000-A-192002-192002-2527-M50003-\$75,000.00 2000-A-192002-192002-2527-M50003-\$75,000.00 2000-A-192002-192002-2527-M50003-\$25,000.00 2000-A-192002-192002-2527-M50003-\$25,000.00 2000-A-192004-192004-2527-M50002-\$12,500.00 2000-A-192004-192004-2527-M50002-\$20,000.00 2000-A-192004-192004-2527-M50002-\$24,500.00 2000-A-192004-192004-2527-M50002-\$87,500.00

AMEN	DMENT OF SOLICITATION	MODIFICATION OF	CONTRACT	1. Contract ID Code	Page Of Pages
2. Amendme	ent/Modification No. 63	3. Effective Date 04 Nov 1999	4. Requisition/Purchase	Red No.	5. Project No. (if applicable)
5. Issued E		CODE Procure	7. Administered By (
	ot. of Commerce, PTO			,	
mati	on Tech. Contracts				
14					
washing	ton, DC 20231				
Name a	nd Address of Contractor (No., stre	et, city, county, State, ZIP)	9A. Amendment o	f Solicitation No.
PRC INC	-				
1500 PL	ANNING RESEARCH DRIVE			9B. Dated (see ite	m 11)
MCLEAN	I, VA 22102			10A. Modification 50PBPT800005	of Contract/Order No.
		1		10B. Dated (see it	em 13)
ODE	11 TUIC ITE	FACILITY CODE	ENDMENTS OF SOLICITA		
The abov	ve numbered solicitation is amended as				is not extended.
THE PLA tue of this	parate letter or telegram which includes a ICE DESIGNATED FOR THE RECEIPT amendment you desire to change an off ation and this amendment, and is receive	OF OFFERS PRIOR TO THE ! er already submitted, such chan	HOUR AND DATE SPECIFIED I	MAY RESULT IN REJECT	TON OF YOUR OFFER. If by
	unting and Appropriation Data (if re		W		
	2000-A	-192002-192002-2527 -M ZF	PSC0-\$200,000.00		
			DIFICATIONS OF CONTRA DER NO. AS DESCRIBED I		
	A. THIS CHANGE ORDER IS ISSUED IN ITEM 10A.	PURSUANT TO: (Specify author	ority) THE CHANGES SET FOR	TH IN ITEM 14 ARE MAD	E IN THE CONTRACT ORDER NO.
	B. THE ABOVE NUMBERED CONTRA appropriation date, etc.) SET FORTI				hanges in paying office,
	C. THIS SUPPLEMENTAL AGREEMEN	NT IS ENTERED INTO PURSUA	ANT AUTHORITY OF:		
	D. OTHER (Specify type of modification 52.232-22 Limitation of Funds	and authority)			
. IMPORT	「ANT: Contractor is not, is	required to sign this docume	ent and return	copies to the issu	ing office.
The pur	RIPTION OF AMENDMENT/MODIF	incremental funding to this o		ding solicitation/contra	ct subject matter where feasible).
\$21,670	s Funding Increased By 0,439 \$200,000	Total Funding \$21,870,439			
ment be name	ided herein, all terms and conditions of the do	cument referenced in item 98 or 108	as beretefore observed complice union		
A. Name a	and Title of Signer (type or print)	THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE PARTY OF THE P	16A. Name and Title of Contract	changed and in full force and in ting Officer (Type or print) Van Dyke)
B. Contrac	tor/Offeror	15C. Date Signed	16B. United States of America	10 00 10 R	16C. Date Signed
			Dulura D	iwii nyiu	04 Nov 1999
	erson authorized to sign) TO SF 30	20.405.04	(Signature of	Contracting Officer	
	10 SF 30 BY OIRM 11-84	30-105-04	-		STANDARD FORM 30 (Rev. 10-8 Prescribed by GSA

ANIENDMENT OF SOLICITATION/MOD	DIFICATION OF	CONTRACT		Contract ID Code		Page Of	_
2. Amendment/Modification No. 64	3. Effective Date 09 Nov 1999	4. Requisition/Puro	hase R	eq No. 55	5. Project N	o. (if applicable)	_2
6. Issued By CODE	Procure			other than item 6)	<u> </u>		
U.S. Dept. of Commerce, PTO - Information Tech. Contracts 14 - shington, DC 20231			, i				
8. Name and Address of Contractor (No., street, city, PRC_INC.	, county, State, ZIP)		9A. Amendment of	Solicitation	1 No.	
1500 PLANNING RESEARCH DRIVE				9B. Dated (see iten	n 11)	.	
MCLEAN, VA 22102				10A. Modification o	f Contract/	Order No.	
				50PBPT800005 10B. Dated (see ite			
	ACILITY CODE			09 Nov 1999	(5)		
	Y APPLIES TO AM	ENDMENTS OF SOLIC	TATIC	ONS			
or (c) by separate letter or telegram which includes a reference AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFF virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior to	ce to the solicitation and ERS PRIOR TO THE I by submitted, such chan	HOUR AND DATE SPECIFI HOE may be made by telegra	LURE (OF YOUR ACKNOWLED	GMENT TO	BE RECEIVED	
12. Accounting and Appropriation Data (if required)	See Detail						
13. THIS ITEM APPL	IES ONLY TO MOD	DIFICATIONS OF CONT	RACT	S/ORDERS,	- 		
IT MODIFIES TH	IE CONTRACT/ORI	DER NO. AS DESCRIBE	ED IN I	TEM 14.	<u>-</u>		
A. THIS CHANGE ORDER IS ISSUED PURSUA IN ITEM 10A.							NO.
B. THE ABOVE NUMBERED CONTRACT/ORD appropriation date, etc.) SET FORTH IN ITEM	M 14, PURSUANT TO	THE AUTHORITY OF FAR	ATIVE (CHANGES (Such as cha B).	inges in pay	ing office.	
C. THIS SUPPLEMENTAL AGREEMENT IS EN	TERED INTO PURSU	ANT AUTHORITY OF:					
D. OTHER (Specify type of modification and auth 52.232-22 Limitation of Funds	nority)	· · · · · · · · · · · · · · · · · · ·					
E. IMPORTANT: Contractor is not, is required	to sign this docume	ent and return		copies to the issuit	ng office.	· -	
14. DESCRIPTION OF AMENDMENT/MODIFICATIO	ON (organized by L	JCF section headings, in	cludin	g solicitation/contract	subject m	atter where fea	sible).
This purpose of this modification is to add increme	ental funding to this o	contract as follows:					
Previous Funding Increased By 21,870,439 \$72,000	Total Funding \$21,942,439						
scent as provided berein, all terms and conditions of the document ref SA. Name and Title of Signer (type or print)	erenced in item 9A or 10A	16A. Name and Title of Cor	s unchar ntracting Ivia Vai	Officer (Type or print)	ect		 -
5B. Contractor/Offeror 15C. Date	e Signed	16B. United States of Amer	ic 3	Van IDan	16	C. Date Signed	
TO NET 20	20.405	Signatur	e of Co	ntracting Officer		09 Nov 199	-
ON TO SF 30 ED BY OIRM 11-84	30-105-04	v ——	_ 		Prescribe	RD FORM 30 (Red by GSA CFR) 53.243	ev. 10-

ANIENDINIENT OF SOLICITATION/MODIFICATION of CONTRACT (Continued) 3. Effective Date 09 Nov 1999 2. Amendment/Modification No. 4. Requisition/Purchase Req. No. 5. Project No. (if applicable 193C98C0002 - 55 64 A. ITEM **B. SUPPLIES/SERVICES** C. QUANTITY D. UNIT E. UNIT PRICE F. AMOUNT NO. Accounting/Appropriation Data 2000-A-193200-193200-2527-PZDMM0-\$22,000.00 2000-A-193100-193100-2527-IZUPM0-\$50,000.00

AMENDMENT OF SOLICITA	TION/MODIFICATION OF (CONTRACT	- 1	Contract ID Code		1 1
Amendment/Modification No.	3. Effective Date 18 Nov 1999	4. Requisition/Purchas			5, Project i	io. (if applicable)
65	CODE Procure	7. Administered By				
Dept. of Commerce, PTO	 (<u></u>	·				
-		[
mation Tech. Contracts						•
#4 Washington, DC 20231						
					- 5 C - 11 - i3 - 5 i	No
3. Name and Address of Contractor (N	o., street, city, county, State, ZIP)		9A. Amendment	n Soucher	on No.
PRC INC. 1500 PLANNING RESEARCH DRIV	/ E	 		9B. Dated (see it		
1500 PLANNING RESEARCH DRIV	' E	Ţ		BD. Dates (See it	• • • • •	
MCLEAN, VA 22102		<u> </u>		10A. Modification	of Contrac	t/Order No.
			\boxtimes	50PBPT800005		<i>!</i>
			\boxtimes	10B. Dated (see	item 13)	
CODE	FACILITY CODE			11 Dec 1997		
11. TH	IS ITEM ONLY APPLIES TO AM	ENDMENTS OF SOLICIT	ATIC	NS		is not extended.
The above numbered solicitation is amer	ided as set forth in Item 14. The hour a	and date specified for receipt of	f Offer	rs: is extended	4	as not extended.
or (c) By separate letter or lelegram which in AT THE PLACE DESIGNATED FOR THE R writtle of this amendment you desire to chang to the solicitation and this amendment, and in 12. Accounting and Appropriation Da	ge an offer already submitted, such cha a received prior to the opening hour and	ude way be wade by seedism	or let	tter, provided each tel	agram or lette	er makes reterence
		DIFICATIONS OF COMM	240	CORDERC		
IT.	IIS ITEM APPLIES ONLY TO MO MODIFIES THE CONTRACT/OR	RDER NO. AS DESCRIBE	D IN	ITEM 14.		
IN ITEM 10A.	ISSUED PURSUANT TO: (Specify auth					
appropriation date, etc.) SE	CONTRACT/ORDER IS MODIFIED TO T FORTH IN ITEM 14, PURSUANT TO	THE AUTHORITY OF FAR 4	ATIVE 13.103	CHANGES (Such as (B).	changes in p	paying office,
C. THIS SUPPLEMENTAL AG	REEMENT IS ENTERED INTO PURSI	UANT AUTHORITY OF:		<u> </u>		
D. OTHER (Specify type of mo Unitateral H.15 Option to Ex	dification and authority) stend the Term of the ContractCost P	lus Fixed Fee				
E. IMPORTANT: Contractor is not				copies to the is	suing office)
14. DESCRIPTION OF AMENDMENT			ıcludi	ng solicitation/con	tract subjec	t matter where feasible
The purpose of this modification is	to exercise Option II of this contri	act.				
	Aller II as another in Mai 48 Aug.	on to Extend the Torm				
This modification exercises the Op	buon II as specified in Tr. 15 Option	of nectormance is				
of the Contract-Cost Plus Fixed F		or performance is				
- December 1, 1999 through Noverr	1961 30, 2000.					
Equation provided bersin, all terms and condition	e of the document referenced in tilem SA or 1	DA, as herstofors changed remain	an und	second and in full force	nd effect	
15A. Name and Title of Signer (type or print)	TOA. Name and Tise of GO	TIVEC	ing Officer (Type or p /an Dyke	nnt)	
				TELL LYNG		
15B. Contractor/Offeror	15C. Date Signed	168. United States of Arpe	inca	6 - 111	ha -	16C. Date Signed
•		Julica D	. //	ינציאיו חעי	ريو	18 Nov 1999
of person authorized to sign)		(Signatu	re of	Contracting Officer)		
FION TO SF 30	30-105-04	U				NDARD FORM 30 (Rev. 1 Icribed by GSA
JED BY OIRM 11-84						(48 CFR) 53.243

2. Amendment/Modification No.	14	***************************************				1
2. Amendment/Modification No. 66	3. Effective Date 08 Dec 1999	4. Requisition/Purch			5. Project No.	(if applicable)
6. issued By CODE	Procure	7. Administered B	73 73 A	12-056	<u> </u>	
U.S. Dept. of Commerce, PTO			, y (11 C	wici risu rem 6)		<u></u>
Information Tech. Contracts						
14						
hington, DC 20231				•		•
		ļ				
8. Name and Address of Contractor (No., street, city PRC INC.	, county, State, ZIP)			9A. Amendment of	Solicitation I	No.
1500 PLANNING RESEARCH DRIVE		•		OD Dated to 1	441	
				98. Dated (see ite	m 13)	
MCLEAN, VA 22102		ļ		10A. Modification of	of Contract/O	mer No
			\boxtimes	50PBPT800005). 	1001 140.
			\square	10B. Dated (see its		
CODE	ACILITY CODE		\boxtimes	08 Dec 1999	- /	
11. THIS ITEM ONL	Y APPLIES TO AMEN	DMENTS OF SOLICI	TATIO	NS		
The above numbered solicitation is amended as set forth	in item 14. The hour and	date specified for receipt of	of Offer	8: is extended,		is not extended.
Offers must acknowledge receipt of this amendment raise to a	he hour and data assets	d la Mar = 20-10 - 11				•
Offers must acknowledge receipt of this amendment prior to t	ing trout and data specifier	III The solicitation or as an	nendec	l, by one of the followin	g methods:	=
(a) By completing Items 8 and 15, and returning cor	ies of the amendment (h)	Ry software desired and a line				
or (c) By separate letter or telegram which includes a referen						
virtue of this amendment you desire to change an offer alread to the solicitation and this amendment, and is received prior t			or lett	er, provided each taleg	nam or letter ma	akes reference
	o use opening nour and da	se specified.				
12. Accounting and Appropriation Data (if required)						
	00-178100-2527-40710					
13. THIS ITEM APPL	JES ONLY TO MODIF	ICATIONS OF CONTE	RACT:	S/ORDERS,		
IT MODIFIES THE	1E CONTRACT/ORDE	R NO. AS DESCRIBE	D IN I	TEM 14.		
A. THIS CHANGE ORDER IS ISSUED PURSU. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORD	ER IS MODIFIED TO RE	FLECT THE ADMINISTRA	TIVE	HANGES (Such se ch	anger in contin	office.
	M 14, PURSUANT TO TH	E AUTHORITY OF FAR 4:	3.103(E	3).		y wine,
C. THIS SUPPLEMENTAL AGREEMENT IS EN	ITERED INTO PURSUAN	T AUTHORITY OF:				
D. OTHER (Specify type of modification and auti	hority)			- 		
52.232.22 Limitation of Funds						
E. IMPORTANT: Contractor is not, is required	to sign this document	and return		copies to the issui	ng office.	-
14. DESCRIPTION OF AMENDMENT/MODIFICATION	N (organized by LIC	F section bandings :	- حالم رام	•		
		F section headings, inc	HUGIN	solicitation/contrac	x subject mai	tter where feasible
The purpose of this modification is to add increme	ental funding to this cor	ntract as follows:				
Description Fronting						
Previous Funding Increased By	Total Funding	1				
\$21,942,439 \$150,000	\$22,092,439					
		•				
•						
						· -
Emiliar as provided herein, all terms and conditions of the document red 15A. Name and Title of Signer (horse or print).	enenced in item 9A or 10A ==	hardofore channel		made and in 8.8 for-		
15A. Name and Title of Signer (type or print)	16	A. Name and Title of Cont	racting	once on the force and a Officer (Type or print)	TRCI.	
	ŀ		ria Van	• • • • •		
15B. Contractor/Offeror [15C. Date	e Signed 16	B. United States of Amena	×0		1465	Date C
	- "	المرابات المرابات المرابات	5 Y	andlih.	100	Date Signed
To the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of th		WHUTH S	, 16	o mygice	/	08 Dec 1999
ON TO SF 30	30-105-04	(Signature	of Con	tracting Official)	- A LANGE OF THE SECOND	· -
/ED BY ORM 11-84		-			STANDAR Prescribed:	D FORM 30 (Rev. 1
					FAR (48 CF	

AMENDMENT OF SOLICITAT	ION/MODIFICATION OF CO	NTRACT	Contract ID Code	Page Of Pages
Amendment/Modification No. 67	3. Effective Date 04 Jan 2000	4. Requisition/Purchase F	•	roject No. (if applicable)
6. Issued By Dept. of Commerce, PTO mation Tech. Contracts x 14 Washington, DC 20231	CODE Procure	7. Administered By (if	other than item 6)	
8. Name and Address of Contractor (No	., street, city, county, State, ZIP)		9A. Amendment of Sol	icitation No.
PRC INC. 1500 PLANNING RESEARCH DRIVE	!		9B. Dated (see item 11	1)
MCLEAN, VA 22102			10A. Modification of Co 50PBPT800005	ontract/Order No.
CODE	FACILITY CODE		10B. Dated (see item 1 11 Dec 1997	13)
CODE11. THIS	SITEM ONLY APPLIES TO AMEND	OMENTS OF SOLICITATI	7 7 7 7	
a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which incl AT THE PLACE DESIGNATED FOR THE RE virtue of this amendment you desire to change to the solicitation and this amendment, and is in the solicitation.	udes a reference to the solicitation and am CEIPT OF OFFERS PRIOR TO THE HOU an offer already submitted, such change r	nendment numbers. FAILURE JR AND DATE SPECIFIED M. may be made by telegram or k	OF YOUR ACKNOWLEDGE AY RESULT IN REJECTION	MENT TO BE RECEIVED OF YOUR OFFER. If by
12. Accounting and Appropriation Data	ı (if required)			
A. THIS CHANGE ORDER IS IS IN ITEM 10A. B. THE ABOVE NUMBERED CO	S ITEM APPLIES ONLY TO MODIFI MODIFIES THE CONTRACT/ORDER SUED PURSUANT TO: (Specify authority) ONTRACT/ORDER IS MODIFIED TO REF FORTH IN ITEM 14, PURSUANT TO THE	R NO. AS DESCRIBED IN) THE CHANGES SET FORT	I ITEM 14. H IN ITEM 14 ARE MADE IN E CHANGES (Such as chang	
	EEMENT IS ENTERED INTO PURSUANT			
D. OTHER (Specify type of modified Mutual Agreement of the partition)				
E. IMPORTANT: Contractor is not, [is required to sign this document	and return 2	copies to the issuing	office.
The purpose of this modification is to in Mod. 50. "Key Personnel (A)(2) Preplaced by (2)(4) The following is added to "H.9 Confident disclose, copy, release, or in any contact any U.S. Government finance contract. This data shall be treated in 52.224-1 and 52.224-2.	o replace key person listed in the contrincipal Systems Architect - ! (4-) dentiality of Information", Paragraph or manner use outside the scope of takial or budget data obtained in the perior a manner similar to personnel data	ntract in Section H.2 (4) is C. The Contractor shall asking under this arformance of this as specified in FAR		ubject matter where feasible).
Except as provided herein, all terms and conditions of 15A. Name and Title of Signer (type or print) Stephen A. White, Dir	16	iA. Name and Title of Contract		<u> </u>
158. Contractor/Offeror a of person authorized to sign) into N TO SF 30	15C. Date Signed 16 2/23/00 30-105-04	B. United States of America (Signature of	an Hyme Contracting Officer)	16C. Date Signed 04 Jan 2000 STANDARD FORM 30 (Rev. 10-
A JOVED BY OIRM 11-84		V		Prescribed by GSA FAR (48 CFR) 53.243

1. CONTRACT ID CODE 2. AMENDMENT/MODIFICATION NO. |3.EFFECTIVE DATE 01/27/2000 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) CN 193C98C0002 6. ISSUED BY CODE 17. ADMINISTERED BY Code (If other than Item 6) U.S. DEPT. OF COMMERCE, PTO INFO. TECHNOLOGY CONTRACTS OFFICE 2011 Crystal Drive, Suite 804 WASHINGTON, DC 20231 8. NAME AND ADDRESS OF CONTRACTOR (No. | [] 9A. AMENDMENT OF SOLICITATION NO. Street, County, State and ZIP Code) 9B. DATED (See Item 11) Planning Research Corporation 1500 Planning Research Drive McLean, VA 22102 [X] 10A. MOD. OF CONTRACT/ORDER NO. 50-PBPT-8-00005 Code: 10B. DATED (See Item 13) FACILITY CODE: 11 Dec 97

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

hour and date specified for receipt of Offers [] is extended, [] is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) CN 2000 A 193200 193200 2527 PZDMMO 4860 \$12,000.00 CN 2000 A 193100 192003 2527 CZDUDO 4880 \$78,750.00

CN 2000 A 192004 192004 2527 MZETDO 4597 9,389.00 GRAND TOTAL: \$100,139

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

3. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A.THIS CHANGE ORDER IS ISSUED PURSUA ANGES SET FORTH IN ITEM 14 ARE MADE IN	NT TO: THE THE CONTRACT/ORDER NO. IN ITEM 10A.					
[] B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).						
[] C.THIS SUPPLEMENTAL AGREEMENT IS ENT	ERED INTO PURSUANT TO AUTHORITY OF:					
[X] D.OTHER (Specify type of modificatio 52.232-22 Limitation of Funds	<u>-</u>					
E. IMPORTANT: Contractor [X] is not, [] document and return copies to the issu	is required to sign this ing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATIOn including solicitation/contract subjections.	N (Organized by UCF section headings, ect matter where feasible).					
The purpose of this modification is prov. Contract as follows:	ide incremental funding to this					
Previous Funding Increased By \$22,092,439 \$100,139	Total Funding \$22,192,578					
Except as provided herein, all terms and Item 9A or 10A, as heretofore changed effect.	conditions of the document reference, remain unchanged and in full force					
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia G. Van Dyke Contracting Officer					
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA					
	Sulvia D. Van Dyke					
(Signature of person authorized to sign)	(Signature of Contracting Officer					

AMENDMENT OF SOLICITATION/MO	DIFICATION OF CON	TRACT	1. CONTRA	CT ID CODE	Page 1 of 3
2. AMENDMENT/MODIFICATION NO. 0069	3. EFFECTIVE DATE	4. REQUISITION/PURCHAS	E REQ. NO.	5. PROJECT	NO. (If applicable)
	02/10/2000	193C98C0002/0058			
6. ISSUED BY artment of Commerce .nt and Trademark OfficeInformation Tech Westington, DC 20231	DE 49 Contracts, Box 14	7. ADMINISTERED BY (If ot	her than Item :	6) CODĘ_	
8. NAME AND ADDRESS OF CONTRACTOR ((No., street, county, State a	nd Zip Code)	9A. AMEN	IDMENT OF SC	DLICITATION NO.
PRC INC.			9B. DATE	D (SEE ITEM	11)
1500 PLANNING RESEARCH DRIVE			(X) 10A. MOD	DIFICATION OF	CONTRACT/ORDE
MCLEAN, VA 22102		<u> </u> -	10B DAT	50PBPT800009	
CODE P	FACILITY CODE	 (X) 12/11/		v. 10)
11.	•	TO AMENDMENTS OF SOL			
The above numbered solicitation is amended as se	et forth in Item 14. The hour and	date specified for receipt of Offers	is	extended,	is not extended.
Offers must acknowledge receipt of this amendme	nt prior to the hour and date spe	cified in the solicitation or as amer	nded, by one of t	the following meth	ods:
(a) By completing Items 8 and 15, and returningsubmitted; or (c) By separate letter or telegram wh TO BE RECEIVED AT THE PLACE DESIGNATE! IN REJECTION OF YOUR OFFER. If by virtue of letter, provided each telegram or letter makes reference.	ich includes a reference to the a D FOR THE RECEIPT OF OFFI this amendment you desire to c	ERS PRIOR TO THE HOUR AND hange an offer aiready submitted.	rs. FAILURE OF DATE SPECIFIE such change ma	F YOUR ACKNOV ED MAY RESULT By be made by tele	VLEDGMENT
12. ACCOUNTING AND APPROPRIATION DATA					
See Line Item Detail	, , ,				
21 K	MODIFIES THE CONTRACT/OF	ODIFICATION OF CONTRACTS/C RDER NO. AS DESCRIBED IN ITE	M 14.		·
THE CONTRACT ORDER NO. IN ITEM 10A.		THE CHANGES SET FORTH IN	ITEM 14 ARE M	ADE IN	
B. THE ABOVE NUMBERED CONTRACT/O changes in paying office, appropriation date, or changes in paying office.	ORDER IS MODIFIED TO REFL etc.) SET FORTH IN ITEM 14, F	ECT THE ADMINISTRATIVE CHAPURSUANT TO THE AUTHORITY	NGES (such as	Y OF FAR 43.103	J(b).
C. THIS SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PURSUANT	TO AUTHORITY OF:			
D. OTHER (Specify type of modification and	authority)		<u> </u>		
52.232-22 Limitation of Funds	,				
E IMPORTANT: Contractor X is not,	is required to sign this de	ocument and return 0 co	opies to the is:	suing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATION of this modification is to provide incre		section headings, including sact as follows:	olicitation/con	tract subject mi	atter where feasible.)
Previous Funding Increased By \$22,192,578 \$978,350	Total Funding \$23,170,928				
		·			

Signature of person authorized to sign)

10A, as heretofore changed, remains unchanged and in full force and effect.

10B, was provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10B, NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sylvia VanDyke

10B, United States of America

BY

(Signature of person authorized to sign)

10B, United States of America

(Signature of Contracting Officer)

10C, DATE SIGNED

10C/10/0000

Line Item Summary	Document Number	Title	<u>-</u>	
- .				

Delivery Date

(Start date to End date)

\$0.00

Page

Total Cost

Change in contract level funding:

Description

Line Item

Number

2000 - - A - 149100 - - 2527 - - PZRDA0 - 193001 - - - - - -\$210,000.00 2000 - - A - 192002 - - 2527 - - M50009 - 192002 - - - - - -\$6,000.00 2000 - - A - 196140 - - 2527 - - M50009 - 192002 - - - - - - -\$6,000.00 2000 - - A - 193200 - - 2527 - - M50009 - 192002 - - - - - - -\$6,000.00 2000 - - A - 192002 - - 2527 - - MZPSD0 - 192002 - - - - - -\$100,000.00 2000 - - A - 192002 - - 2527 - - MZAMD0 - 193100 - - - - - - -\$450,000.00 A - 193100 - - 2527 - - MZAMD0 - 193100 - - - - - -\$200,000.00 1 - 193100 - - 2527 - - MZAMM0 - 193100 - - - - - -\$350.00

Previous Total: \$0.00 21, 192,5

Medification Total: \$0.00 978,5

Grand Total: \$0.00 23, 170, 9

(Includes Discounts)

Unit Price

Unit of

issue

Quantity

AMEN	DMENT OF SOLICITATION/MODI	FICATION OF CON	ITRACT	1. COI	NTRAC	CT ID CODE	Page
		<u>,</u>					1 of 3
2. AMEN 0070	DMENT/MODIFICATION NO.	3. EFFECTIVE DATE 03/02/2000	4. REQUISITION/PURCHA See Funding Detail	SE REQ.	NO.	5. PROJECT	NO. (If applicable)
6 ISSUE	D BY CODE	49	7. ADMINISTERED BY (If o	ther than	Itam 6	CODE	
	rtment of Commerce	1 40) CODEL	
ter.	nt and Trademark OfficeInformation Tech. Coon, DC 20231	Contracts, Box 14	19309800)00	70	39	
8. NAME	AND ADDRESS OF CONTRACTOR (No	o., street, county, State a	nd Zip Code)	9A. /	AMEN	DMENT OF SO	DLICITATION NO.
PRC I	NC.			9B. I	DATE	(SEE ITEM	11)
1500	PLANNING RESEARCH DRIVE		ļ	(X) 10A.	MOD	IFICATION OF	CONTRACT/ORDE
MCLE	AN, VA 22102			NO.	DATE	D (SEE ITE	50PBPT800005
CODE !	>	FACILITY CODE	· ·	(A)	2/11/1		vi 13)
	·-···		S TO AMENDMENTS OF SC				
☐ The	above numbered solicitation is amended as set for						
لسسا			,	<u>L</u> .		extended,	is not extended.
	ers must acknowledge receipt of this amendment					_	
sut TO IN	By completing items 8 and 15, and returning printled; or (c) By separate letter or telegram which BE RECEIVED AT THE PLACE DESIGNATED FREJECTION OF YOUR OFFER. If by virtue of this	includes a reference to the s OR THE RECEIPT OF OFF s amendment you desire to d	solicitation and amendment numbe ERS PRIOR TO THE HOUR AND change an offer already submitted.	ers. FAILU DATE SP such char	RE OF ECIFIE	YOUR ACKNOW D MAY RESULT be made by tele	/LEDGMENT
	er, provided each telegram or letter makes referen DUNTING AND APPROPRIATION DATA		amendment, and is received prior	to the ope	ening no	our and date spec	ified.
	ine Item Detail	ir requirea)					
			. <u></u> .				
	13. THIS IT MO	ITEM ONLY APPLIES TO M DIFIES THE CONTRACT/OI	ODIFICATION OF CONTRACTS/ RDER NO. AS DESCRIBED IN IT	ORDERS. EM 14.			
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSU. THE CONTRACT ORDER NO. IN ITEM 10A.	ANT TO: (Specify authority)	THE CHANGES SET FORTH IN	ITEM 14 A	RE MA	ADE IN	
<u> </u>	B. THE ABOVE NUMBERED CONTRACT/ORI changes in paying office, appropriation date, etc					OF FAR 43.103	(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS EI	NTERED INTO PURSUANT	TO AUTHORITY OF:		•	<u> </u>	
	D. OTHER (Specify type of modification and au	thority)					
<u>₹</u>	52.232-22 Limitation of Funds	-,					
E. IMPOR	TANT: Contractor X is not,	is required to sign this d	ocument and return 0 c	opies to	the iss	uing office.	
14. DESC	RIPTION OF AMENDMENT/MODIFICATION	ON (Organized by UCF	section headings, including	solicitatio	n/conti	ract subject ma	tter where feasible.)
The purpo	se of this modification is to provide increme					·	ŕ
Previous \$23,170,9		Total Funding \$23,839,041					

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 154 NAME AND TITLE OF SIGNER (Type or print) Sylvia VanDyke JNTRACTOR/OFFEROR 15C. DATE SIGNED 16B. United States of America 16C. DATE SIGNED (Signature of person authorized to sign) (Signature of Contracting Officer)

Line Item Summary **Document Number**

Title

50-PBPT-8-00005 Mod

Page **2**of2

Line Item	•	Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

\$0.00

Change in contract level funding:

2000 A - 192004 2527 MZFWD0 - 192004	\$240,000.00
2000 A - 192002 2527 M50004 - 192002	\$75,000.00
2000 A - 192002 2527 M50004 - 192002	\$37,500.00
2000 A - 192002 2527 M50009 - 192002	\$100,000.00
2000 A - 192002 2527 IZDLM0 - 192002	\$40,000.00
2000 A - 192004 2527 MZETD0 - 192004	\$175,613.00

Previous Total:

\$23,170,928.00

Modification Total: Grand Total:

\$668,113.00 \$23,839,041.00

(Includes Discounts)

EX provided nerein, all terms and conditions of the docum	1901 referenced in Item SA or 1	OA se hereinfore about a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant and a constant an		
SA. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of prof)		
VTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	Sylvia VanDyke 16B. United States of Argerica BY Sylvia D. On Dyko (Signature of Contracting Officer)	16C. DATE SIGNI	
SN 7540-01-152-8070	<u> </u>	(Signature of Contracting Officer)	03/16/2000	

·

| 50PBPT800005/0071

System Eng. & Tech Assist

2 of 3

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Catego See Line Item(s)

'on

Closed FYs Cancelled Fund

Line item Number Delivery Date Unit of Oescription (Start date to End date) Quantity Issue Unit Price Total Cost

No Changed Line Item Fields

Line Item		Delivery Date		Unit of	-		
	- Teamber	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

\$0.

Change in	contract	لمحما	& meliner
		MOVE:	runaina.

2000 A - 192004 2527 M50002 - 192004	\$12,500.00 \$20,000.00 \$24,500.00 \$87,500.00	Previous Total: Modification Total: Grand Total: (Includes Discounts)	\$23,839,041.00 \$165,500.00 \$24,004,541.00
2000 A - 192004 2527 M50002 - 192004	\$11,000.00 \$10,000.00	(Includes Discounts)	, , ,

1 01 3 2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 0072 03/22/2000 See Funding Detail 6. ISSUED BY CODE 49 7. ADMINISTERED BY (If other than Item 6) CODE **US Department of Commerce** US Patent and Trademark Office, Information Tech. Contracts, Box 14 W'=~hington, DC 20231 IE AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) PRC INC. 1500 PLANNING RESEARCH DRIVE 10A. MODIFICATION OF CONTRACT/ORD (X) NO. 50PBPT800005 MCLEAN, VA 22102 10B. DATED (SEE ITEM 13) (X) CODE P **FACILITY CODE** 12/11/1997 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 12. ACCOUNTING AND APPROPRIATION DATA (If required) 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Bilateral - H.2 Key Personnel Clause D. OTHER (Specify type of modification and authority) E IMPORTANT: Contractor X is not. is required to sign this document and return 2 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible The purpose of this modification is to replace Key Personnel, Principle Network Engineer, listed in H.2 Key Personnel in this contract. H.2 Key Personnel (4) Replace Principal Network Engineer, : (4), with

accept as provided herein, all terms and conditions of the document referenced in Item 9A or 1QA, as heretofore changed, remains unchanged and in full force and effect.								
15A. NAME AND TITLE OF SIGNER (Type or p	print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia VanDyke						
CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	BY Little D. Van Dykl (Signature of Contracting Officer)	16C. DATE SIGN					
NSN 7540-01-152-8070			CTANDADD FORM 30/00/					

No Funding Informatior.

Line Item		Delivery Date	**************************************	Unit of	. "	-
Number	Description	(Start date to End date)	Quantity	issue	Unit Price	Total Cost

No Changed Line Item Fields

					1 01 3
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHA	SE REQ. NO.	5. PROJECT N	IO. (If applicable)
0073	03/23/2000	See Funding Detail			
6. ISSUED BY CODE	49	7. ADMINISTERED BY (If a	other than Item	6) CODE	
ent and Trademark Office,Information Tech. Co	Contracts, Box 14				
8. NAME AND ADDRESS OF CONTRACTOR (No	o., street, county, State	and Zip Code)	9A. AMEN	NDMENT OF SOI	LICITATION NO.
PRC INC.			9B. DATE	D (SEE ITEM 1	0
1500 PLANNING RESEARCH DRIVE		•	(X) 10A. MOI	DIFICATION OF	CONTRACT/ORDE
MCLEAN, VA 22102				ED (SEE ITEM	50PBPT800005 1 13)
CODE P	FACILITY CODE		(X) 12/11/	-	
11. Th	IS ITEM ONLY APPL	IES TO AMENDMENTS OF S	OLICITATIONS		
The above numbered solicitation is amended as set for	orth in Item 14. The hour a	and date specified for receipt of Offe	ers is	extended,	is not extended.
Offers must acknowledge receipt of this amendment	prior to the hour and date	specified in the solicitation or as am	ended, by one of	the following metho	ds:
(a) By completing Items 8 and 15, and returning					
submitted; or (c) By separate letter or telegram which TO BE RECEIVED AT THE PLACE DESIGNATED F					LEUGMEN
IN REJECTION OF YOUR OFFER. If by virtue of thi	s amendment you desire t	o change an offer already submitte	d, such change m	ay be made by teleg	
letter, provided each telegram or letter makes referen		his amendment, and is received pri	or to the opening I	hour and date speci	ñed.
12. ACCOUNTING AND APPROPRIATION DATA	(If required)				
		MODIFICATION OF CONTRACTS /ORDER NO. AS DESCRIBED IN		· · · · · · · · · · · · · · · · · · ·	
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSU THE CONTRACT ORDER NO. IN ITEM 10A.	IANT TO: (Specify author	ity) THE CHANGES SET FORTH I	N ITEM 14 ARE N	MADE IN	
B. THE ABOVE NUMBERED CONTRACT/OR	DER IS MODIFIED TO RE	EFLECT THE ADMINISTRATIVE C	HANGES (such a	:::s	
changes in paying office, appropriation date, etc					(b).
C. THIS SUPPLEMENTAL AGREEMENT IS E	NTERED INTO PURSUA	NT TO AUTHORITY OF:			
D. OTHER (Specify type of modification and a	uthority)			· · · · · · · · · · · · · · · · · · ·	
52.232-22 Limitation of Funds	•				
E. IMPORTANT: Contractor X is not,	is required to sign thi	s document and return 2	copies to the i	ssuing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATI		ICF section headings, including	g solicitation/co	ntract subject ma	itter where feasible.
The purpose of this modification is to provide increm	nental funding to this co	ontract as following:			
Previous Funding Increased By	Total Funding				
\$24,004,541 \$75,000	\$24,079,541				
Except as provided herein, all terms and conditions of the document	referenced in Item 9A or 10A,	as heretofore changed, remains unchan	ged and in full force	and effect.	
15A NAME AND TITLE OF SIGNER (Type or print)	1	6A. NAME AND TITLE OF CO Sylvia VanDyke	NTRACTING (OFFICER (Type o	r print)
ONTRACTOR/OFFEROR 15	5C. DATE SIGNED 1	6B. United States of Arperica	6	/	16C. DATE SIGNE
	,	BY DILLING D. V	on Nu	N	22/22/0
(Signature of person authorized to sign)		(Signature of Contrac	ting Officer) //		103/d3/

(Signature of person authorized to sign)

STANDARD FORM 30 (REV. 10-8 Prescribed by GSA FAR (48 CF

Summary

50PBPT800005/0073

System Eng. & Tech Assist

2 of 3

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(s)

.on

Closed FYs Cancelled Fund

Line Item Delivery Date Unit of Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

No Changed Line Item Fields

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	issue	Unit Price	Total Cost

\$0.00

Change in contract level funding:

Reference Requisition: 493C98C000Z/0058

2000 - - A - 193100 - - 2527 - - IZUPM0 - 193100 - -

Reference Requisition: 193C98C0002/0061

2000 - - A - 192004 - - 2527 - - PZPNM0 - 192004 - - - - - - -

19309800002/061 SVH

\$50,000.00

Previous Total:

Modification Total:

\$24,004,541.00 \$75,000.00

Grand Total:

\$24,079,541.00

(Includes Discounts)

AMENDMENT OF SOLICITATION/MODI		ITRACT 0002/062	1	. CONTRAC	T ID CODE	Page	
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCH/	ASE	BEO NO	IS PROJECT	NO. (If applicable)	
0074	04/27/2000	See Funding Detail	JOL	REQ. NO.	J. PROJECT	NO. (II applicable)	
6. ISSUED BY JODE	49	7. ADMINISTERED BY (IF	othe	than Item 6	CODE	<u> </u>	
US Commerce Int and Trademark Office,Information Tech. Co., gton, DC 20231	Contracts, Box 14				, ,		
8. NAME AND ADDRESS OF CONTRACTOR (No	., street, county, State a	and Zip Code)	-	9A. AMENI	DMENT OF SC	DLICITATION NO.	
PRC INC.				9B. DATE	SEE ITEM 1	11)	
1500 PLANNING RESEARCH DRIVE			~	10A, MODI	FICATION OF	CONTRACT/ORDE	
MCLEAN, VA 22102			(X)	NO. 50PBPT800005 10B. DATED (SEE ITEM 13)			
CODE P	FACILITY CODE		(X)	12/11/1	•		
11. TH	IS ITEM ONLY APPLIE	S TO AMENDMENTS OF S	OLIC	<u> </u>			
The above numbered solicitation is amended as set fo	rth in Item 14. The hour and	date specified for receipt of Office	ers	is e	extended,	is not extended.	
Offers must acknowledge receipt of this amendment p	nor to the hour and date spe	ecified in the solicitation or as an	end e	لــــا d. by one of th	∟. e following metho	اب. ods:	
submitted; or (c) By separate letter or telegram which TO BE RECEIVED AT THE PLACE DESIGNATED FI IN REJECTION OF YOUR OFFER. If by virtue of this letter, provided each telegram or letter makes reference 12. ACCOUNTING AND APPROPRIATION DATA (1) 2000 - A - 177330 2527 230011 - 193103	OR THE RECEIPT OF OFFI amendment you desire to do the to the solicitation and this frequired)	ERS PRIOR TO THE HOUR AN	D DA	TE SPECIFIE	D MAY RESULT	Ottam or	
13. THIS I IT MOI	TEM ONLY APPLIES TO MORE	ODIFICATION OF CONTRACTS RDER NO. AS DESCRIBED IN I	S/ORI	DERS. 14.			
THE CONTRACT ORDER NO. IN ITEM 10A.	NT TO: (Specify authority)	THE CHANGES SET FORTH I	N ITE	M 14 ARE MA	DE IN		
B. THE ABOVE NUMBERED CONTRACT/ORD changes in paying office, appropriation date, etc.	ER IS MODIFIED TO REFL SET FORTH IN ITEM 14, I	ECT THE ADMINISTRATIVE C PURSUANT TO THE AUTHORI	HANC TY OF	GES (such as	OF FAR 43.103	(b).	
C. THIS SUPPLEMENTAL AGREEMENT IS EN	TERED INTO PURSUANT	TO AUTHORITY OF:					
D. OTHER (Specify type of modification and aut 52.232-22 Limitation of Funds	hority)						
E IMPORTANT: Contractor X is not,	s required to sign this d	ocument and return 2	CODI	es to the iss	uina office.		
14. DESCRIPTION OF AMENDMENT/MODIFICATIO The purpose of this modification is to add incremental	N (Organized by UCF	section headings, including			-	itter where feasible.)	
Previous Funding Increased By \$24,079,541 \$25,000	Total Funding \$24,104,541						

EXECUTE 25 provided herein, all terms and conditions of the document	ient referenced in Item 9A or 1	DA, as heretofore changed, remains unchanged and in full force and effect.	
:5A. NAME AND TITLE OF SIGNER (Type or pr	int)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Sylvia VanDyke	Type or print)
NTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	BY (Signature of Contracting Office)	16C. DATE SIGNED

Line Item Summary

ı,

Document Number 50PBPT800005/0074

Titie

System Eng. & Tech Assist

Page 2 of 3

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

Closed FYs Cancelled Fund

Line Item Delivery Date Unit of Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

Line item Summary **Document Number**

Mod. 74

Title

50-PBPT-8-00005

Page

3 of 3

Line Item		Delivery Date		Unit of	<u> </u>	
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

\$0.00

Change in contract level funding:

Reference Requisition: 193C98C0002/0062

2000 - - A - 177330 - - 2527 - - 230011 - 193103 - - - - - -

\$25,000.00

Previous Total:

\$24,079,541.00

Modification Total:

\$25,000.00

Grand Total:

\$24,104,541.00

MO	DIFICATION N	0.75		701 ID CODE	rage 1 of 3
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHA	SE REO NO	IS PROJECT I	NO. (If applicable)
0075	05/15/2000	See Funding Detail	JE 1124. 110.	J. PROJECT	(II applicable)
6. ISSUED BY CODE	49	7. ADMINISTERED BY (If o	ther than Iten	7 6) CODE	
US Department of Commerce ent and Trademark Office,Information Tech. C gton, DC 20231	ontracts, Box 14				
8. NAME AND ADDRESS OF CONTRACTOR (No.	, street, county, State a	nd Zip Code)	9A. AME	NDMENT OF SO	LICITATION NO.
PRC INC.		_	9B. DAT	ED <i>(SEE ITEM 1</i>	1)
1500 PLANNING RESEARCH DRIVE		 -	X) 10A. MO	DIFICATION OF	CONTRACT/ORDI
MCLEAN, VA 22102		<u> </u>	NO.	TED (SEE ITEM	50PBPT800005
CODE P	FACILITY CODE		A)	/1997	, ,,,
		TO AMENDMENTS OF SO			
The above numbered solicitation is amended as set for	th in Item 14. The hour and	date specified for receipt of Offen	, <u> </u>	s extended,	is not extended
Offers must acknowledge receipt of this amendment pi		•		I	
(a) By completing items 8 and 15, and returning submitted; or (c) By separate letter or telegram which it TO BE RECEIVED AT THE PLACE DESIGNATED FOR IN REJECTION OF YOUR OFFER. If by virtue of this letter, provided each telegram or letter makes reference 12. ACCOUNTING AND APPROPRIATION DATA (In Section 2)	ncludes a reference to the so PR THE RECEIPT OF OFFE amendment you desire to cl e to the solicitation and this	olicitation and amendment numbe ERS PRIOR TO THE HOUR AND hande an offer already submitted	rs. FAILURE (DATE SPECIF	OF YOUR ACKNOW IED MAY RESULT	LEDGMENT
See Line Item Detail					
13. THIS IT MOD	TEM ONLY APPLIES TO MO IFIES THE CONTRACT/OR	DDIFICATION OF CONTRACTS/ DER NO. AS DESCRIBED IN IT	ORDERS. EM 14.	·········	
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUA THE CONTRACT ORDER NO. IN ITEM 10A.	NT TO: (Specify authority)	THE CHANGES SET FORTH IN	ITEM 14 ARE I	MADE IN	
B. THE ABOVE NUMBERED CONTRACT/ORDI changes in paying office, appropriation date, etc.)	ER IS MODIFIED TO REFLI SET FORTH IN ITEM 14, P	ECT THE ADMINISTRATIVE CHURSUANT TO THE AUTHORITY	NGES (such a	s TY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS EN	TERED INTO PURSUANT 1	TO AUTHORITY OF:			
D. OTHER (Specify type of modification and auti 52.232-22 Limitation of Funds	nority)		<u> </u>		
E. IMPORTANT: Contractor X is not,	s required to sign this do	cument and return 2 c	opies to the is	ssuing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATION The purpose of this modification is to provide increment	N (Organized by UCF	section headings, including s	-		ter where feasible.
Previous Funding Increased By \$24,104,541 \$770,660	Total Funding \$24,875,201				
EXTROL as provided herein, all terms and conditions of the document refe	conced in Hom GA or 100, as he				

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia VanDyke 16B. United States of America NTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 05/15/0000 (Signature of person authorized to sign) (Signature of Contracting Officer) NSN 7540-01-152-8070 PREVIOUS EDITION STANDARD FORM 30 (REV. 10-83

Summary

50PBPT800005/0075

System Eng. & Tech Assist

2 of 3

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(S)

nc

Closed FYs Cancelled Fund

Line Item
Number
Description
Description
Description
Delivery Date
Unit of
Issue
Unit Price
Unit Price
Total Cost

Line Item		Delivery Date		Unit of		
Number Desc	cription	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

\$25,000.00

\$0.00

Change in contract level funding:	
Reference Requisition: 193C98C0002/0058	
2000 A - 192002 2527 M50003 - 192002	\$27,000.00
2000 A - 192002 2527 M50003 - 192002	\$25,000.00
2000 A - 192002 2527 M50003 - 192002	\$25,000.00
2000 A - 192002 2527 MZPSC0 - 192002	\$191,660.00
Reference Requisition: 193C98C0002/0059	
2000 A - 192004 2527 MZFWD0 - 192004	\$150,000.00
A - 192002 2527 M50004 - 192002	\$75,000.00
A - 192002 2527 M50004 - 192002	\$37,500.00
2000 A - 192002 2527 IZDLM0 - 192002	\$40,000.00
Reference Requisition: 193C98C0002/0060	
2000 A - 192004 2527 M50002 - 192004	\$12,500.00
2000 A - 192004 2527 M50002 - 192004	\$20,000.00
2000 A - 192004 2527 M50002 - 192004	\$24,500.00
2000 A - 192004 2527 M50002 - 192004	\$87,500.00
Reference Requisition: 193C98C0002/0063	
2000 A - 192002 2527 CZDUMO - 192003	\$30,000.00

2000 - - A - 192004 - - 2527 - - PZPND0 - 192004 - - - - - - -

Previous Total: Modification Total:

\$24,104,541.00 \$770,660.00

Grand Total:

\$24,875,201.00

(Includes Discounts)

tal: \$24,875,201.

AMENU	MENIOF SOLICITATE		I IOMI IOIA OI	11100	1.			1 of 3
2. AMEND	MENT/MODIFICATION NO.		3. EFFECTIVE DATE	4. REQUISITION/PURCH	ASE I	REQ. NO.	5. PROJECT	NO. (If applicable)
e ISSUED	BY	CODE	49	7. ADMINISTERED BY (#	other	than Hem C) CODE	
atent	ment of Commerce and Trademark Office,Informat in, DC 20231	ion Tech.	Contracts, Box 14					
8. NAME A	ND ADDRESS OF CONTRAC	TOR (N	o., street, county, State	and Zip Code)		9A, AMEN	DMENT OF S	DLICITATION NO.
PRC IN	ic.					98. DATE	(SEE ITEM	11)
	MANNING RESEARCH DRIVE		,		$ _{\infty}$	4	IFICATION OF	CONTRACT/ORDE
MCLEA	N, VA 22102				H	NO.	ED (SEE ITE	50PBPT800005 M 13)
CODE P			FACILITY CODE		(X)	12/11/		
		11. T	HIS ITEM ONLY APPL	IES TO AMENDMENTS OF S	SOLIC	CHATIONS		
) (a) due OT I VII	ins must acknowledge receipt of this By completing items 8 and 15, and in mitted; or (c) By separate letter or to BE RECEIVED AT THE PLACE DE REJECTION OF YOUR OFFER. If bir, provided each telegram or letter in	ntuming legram which SIGNATED by virtue of the	copies of the amen in includes a reference to the FOR THE RECEIPT OF O its amendment you desire	iment; (b) By acknowledging receive solicitation and amendment num PFERS PRIOR TO THE HOUR AI to change an older stready submitte	ipt of th nbors. ND DA ad, suc	is amendmen FAILURE OF TE SPECIFII th change ma	k on each copy o FYOUR ACKNOW D MAY RESULT Y be made by tek	f the offer MLEDGMENT Igram or
	r, provided each telegram of letter in KUNTING AND APPROPRIATIO			nts emenoment, and is received p	nor to	ne opening n	our and care spe	anec.
	•	12, THIS IT M	TITEM ONLY APPLIES TO ODIFIES THE CONTRACT	MODIFICATION OF CONTRACTION OF CONTR	TS/OR	DERS. 14.		
CHECKONE	A. THIS CHANGE ORDER IS ISS THE CONTRACT ORDER NO. IN		UANT TO: (Specify author	(N) THE CHANGES SET FORTH	IN ITT	m 14 are M	ADE IN	
۲. ـ	B. THE ABOVE NUMBERED CO. changes in paying office, appropris							3(b).
	C. THIS SUPPLEMENTAL AGRE	EMENT IS	entered into pursua	NT TO AUTHORITY OF:				
Z	D. OTHER (Specify type of modification) Agreement of the part		avthor#y)			•		
E. IMPOR	RTANT: Contractor is I	iot, X	is required to sign thi	s document and return 2	_ cop	ies to the is	suing office.	
	RIPTION OF AMENDMENTAN						tract subject m	stter where feasible
, ,	ose of this modification is to (a) rincipal IT Security Engineer (is			_			replaces :	(4)
(4) 1100 F	mother is despited midwest in			, annount ill most, 20, is repil	············	رجه) (سما	، مهممیون	wy LI
			/ n .	(4)				
			رسلا	1 (7)				
						•	٠	
	rovided herein, of terms and conditions of							
	ME AND TITLE OF SIGNER (Ty hen A White Di			6A, NAME AND TITLE OF C	ONTE	vacting o	rficer (Type	or print)
	NTRACTORIO PEROF		SC. DATE SIGNED 1	6B. United States of Amorica	Var	n/LD	sho.	16C. DATE SIGN
(Sig	neture of person authorized to a	ign)	5/30/00	(Signature of Contra	cting	Officer)	7.00	05/30/2000
	1452,8000						STA: Pro	CARD FORM 30 (REV. 10 100 by GSA FAR (48 C 53

STARD FORM 30 (REV. 10.
Processed by GSA FAR (48.0.
53.

System Eng. & Tech Assist

2 of 3

No Funding Information

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

Line Item Summary Document Number

Title

50PBPT8800005/076

System Eng. & Techn. Assistance

Page 3 of 3

Line Item Delivery Date Unit of Number Description (Start date to End date) Quantity lasue Unit Price Total Cost

\$0.00

Previous Total:

\$24,875,201.00

Modification Total:

\$0.00

Grand Total:

\$24,875,201.00

AMENDMENT OF SOLICITATION/MOD	DIFICATION OF CO	NTRACT	1	CONTRAC	T ID CODE	Page
						1 of 3
2. AMENDMENT/MODIFICATION NO. 0077	3. EFFECTIVE DATE 06/01/2000	4. REQUISITION/PURCH	ASE F	REQ. NO.	5. PROJECT I	NO. (If applicable)
6. ISSUED BY LOD	E 49	7. ADMINISTERED BY (If	other	than Item 6	CODE	····
partment of Commerce ent and Trademark Office,Information Tech Vaccington, DC 20231	<u> </u>		0.1701	wan nom o	, 0004	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State	and Zip Code)		9A. AMENI	DMENT OF SO	LICITATION NO.
PRC INC.			_	9B. DATE) (SEE ITEM 1	1)
1500 PLANNING RESEARCH DRIVE				100 1400	EICATION OF	CONTRACTIONNE
MCLEAN, VA 22102			(X)	NO.		CONTRACT/ORDER 50PBPT800005
CODE P	JEACH ITY CODE		(X)		D (SEE ITEN	1 13)
	FACILITY CODE	ES TO AMENDMENTS OF S		12/11/1	997	
The above numbered solicitation is amended as set					udended -	
					extended,	is not extended.
Offers must acknowledge receipt of this amendmen (a) By completing items 8 and 15, and returningsubmitted; or (c) By separate letter or telegram whith TO BE RECEIVED AT THE PLACE DESIGNATED IN REJECTION OF YOUR OFFER. If by virtue of the letter, provided each telegram or letter makes reference.	copies of the amend ch includes a reference to the PFOR THE RECEIPT OF OR this amendment you desire to	ment; (b) By acknowledging receip e solicitation and amendment num FERS PRIOR TO THE HOUR AN o change an offer already submitte	ot of thi bers. ID DA id, suci	is amendment FAILURE OF TE SPECIFIES In change may	on each copy of the YOUR ACKNOW DIMAY RESULT to be made by telections.	the offer LEDGMENT gram or
12. ACCOUNTING AND APPROPRIATION DATA	• • •					· · · · · · · · · · · · · · · · · · ·
2000 A - 193400 2527 M50039 - 193	400					
13. THI IT N	S ITEM ONLY APPLIES TO IODIFIES THE CONTRACT/	MODIFICATION OF CONTRACT ORDER NO. AS DESCRIBED IN	S/ORE	DERS. 14.		
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURS THE CONTRACT ORDER NO. IN ITEM 10A.	SUANT TO: (Specify authorit	y) THE CHANGES SET FORTH	IN ITE	M 14 ARE MA	DE IN	
B. THE ABOVE NUMBERED CONTRACT/O changes in paying office, appropriation date, e					OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PURSUAN	T TO AUTHORITY OF:				
D. OTHER (Specify type of modification and 52.232.22 Limitation of Funds	authority)					
E. IMPORTANT: Contractor X is not,	is required to sign this	document and return	copie	es to the iss	uing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICAT The purpose of this modification is to add increment	ION (Organized by UC	OF section headings, including				tter where feasible.)
Previous Funding Increased By \$24,875,201 \$176,200	Total Funding \$25,051,401					
						·
Except as provided herein, all terms and conditions of the document	referenced in Item 9A or 10A, as	s heretofore changed, remains unchand	jed and	in full force and	effect.	
15A. NAME AND TITLE OF SIGNER (Type or print)		A. NAME AND TITLE OF CO Sylvia VanDyke				print)
INTRACTOR/OFFEROR 1		3. United States of America		, n	2	16C. DATE SIGNED
(Signature of person authorized to sign)	BY	(Signature of Contract)	UY ing Oi	//////////////////////////////////////	<u> </u>	06/01/2000

(Signature of person authorized to sign)
NSN 7540-01-152-8070
PREVIOUS EDITION

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) Line Item Title **Document Number** Page **Summary** 50PBPT800005/0077 System Eng. & Tech Assist 2 of 3 **FYs** Fund **Budget Org Sub** Object Class Sub Program Cost Org Sub Reporting Category Proj/Job No. Sub Closed FYs **Cancelled Fund** on **Delivery Date** Line Item Unit of Number Issue

Quantity

Unit Price

Total Cost

(Start date to End date)

No Changed Line Item Fields

Description

Line Item Summary

Document Number

Title

50PBPT800005/0077 System Eng. & Technical Assistance

Page 3 of 3

Line Item **Delivery Date** Unit of Number issue Description (Start date to End date) Quantity **Unit Price Total Cost**

\$0.00

Change in contract level funding:

Reference Requisition: 193C98C0002/0058

2000 - - A - 193400 - - 2527 - - M50039 - 193400 - - - - - - -

\$176,200.00

Previous Total:

\$24,875,201.00

Modification Total:

\$176,200.00

Grand Total:

\$25,051,401.00

•			1	. CONTRA	O ID CODE	Page 1 of 3
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHA	SE	REQ. NO.	5. PROJEC	T NO. (If applicable)
0078	06/07/2000	See Funding Detail				
6. ISSUED BY CO	DDE 49	7. ADMINISTERED BY (If	othei	than Item	6) CODE	
ent and Trademark Office,Information Te wasnington, DC 20231	ch. Contracts, Box 14					
8. NAME AND ADDRESS OF CONTRACTOR	(No., street, county, State to	and Zip Code)		9A. AMEN	IDMENT OF	SOLICITATION NO.
PRC INC.				9B. DATE	D (SEE ITEM	111)
1500 PLANNING RESEARCH DRIVE			(X)	10A. MOE	DIFICATION C	F CONTRACT/ORDE
MCLEAN, VA 22102			(^)	NO.		50PBPT800005
CODE P	FACILITY CODE		(X)	10B. DAT	ED <i>(SEE IT</i> 1 9 97	EM 13)
1	I. THIS ITEM ONLY APPLIE	S TO AMENDMENTS OF S	DLIC	ITATIONS	 -	·
Offers must acknowledge receipt of this amendr (a) By completing Items 8 and 15, and returning submitted; or (c) By separate letter or telegram or TO BE RECEIVED AT THE PLACE DESIGNAT IN REJECTION OF YOUR OFFER. If by virtue letter, provided each telegram or letter makes resulted. A COUNTING AND APPROPRIATION DATES. 12. ACCOUNTING AND APPROPRIATION DATES. 13. THE CONTRACT ORDER IS ISSUED PUTTHE CONTRACT ORDER NO. IN ITEM 10 changes in paying office, appropriation dates. C. THIS SUPPLEMENTAL AGREEMENT	copies of the amendment in thich includes a reference to the ED FOR THE RECEIPT OF OFF of this argendment you desire to detere to the solicitation and this factorist (If required) THIS ITEM ONLY APPLIES TO ME MODIFIES THE CONTRACT/ORDERIS THE CONTRACT/ORDER IS MODIFIED TO REFINE CONTRACT IN TEM 14, etc.) SET FORTH IN ITEM 14,	nent; (b) By acknowledging receipt solicitation and amendment numbers PRIOR TO THE HOUR AND Change an offer already submitted amendment, and is received price amendment, and is received price. **RODIFICATION OF CONTRACTS ROER NO. AS DESCRIBED IN IT IT IT IT IT IT IT IT IT IT IT IT IT	of the sers. D DA I, such or to the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the service of the	is amendmer FAILURE OF TE SPECIFIE th change ma the opening the DERS. 14. M 14 ARE M	nt on each copy FYOUR ACKNO ED MAY RESUL by be made by te our and date sp	of the offer DWLEDGMENT .T slegram or ecified.
D. OTHER (Specify type of modification at Mutual Agreement of the Parties	nd authority)					
E. IMPORTANT: Contractor is not,	is required to sign this d	ocument and return 2	conie	es to the is:	suing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICA		section headings, including			-	natter where feasible.)
	(1	/ [1/				

Except as provided herein, all terms and conditions of the document referenced in Item SA or 10A, as heretofore changed, remains unchanged and in full force and effect.

'AME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) en A. White, Dir. of Contracts Sylvia VanDyke JNDRACTOR/OFFEROR 15C. DATE SIGNED 16B. United States of America

(Signature of person authorized to sign)

6/7/00

(Signature of Contracting Officer)

16C. DATE SIGNED

06/07/2000

Summary

50PBPT800005/0078

System Eng. & Tech Assist

rage 2 of 3

່ງ Funding Information

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

Summary

50PBPT80005/0078

System Eng. & Tech. Assist.

rage 3 of 3

Line Item Number **Delivery Date** Unit of Description (Start date to End date) Issue Quantity Unit Price **Total Cost**

\$0.00

Previous Total:

\$25,051,401.00

Modification Total:

\$0.00

Grand Total:

\$25,051,401.00

AMENDMENT OF SOLICITATION/MO	DIFICATION OF CO	N1 KAC1	1	. CONTRA	CT ID CODE	Page
		A DECLINATION				
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE		IASE I	REQ. NO.	5. PROJECT	NO. (If applicable)
0079	06/09/2000	See Funding Detail			<u> </u>	
- ~SUED BY COL	DE 49	7. ADMINISTERED BY (I	f other	than Item (S) CODE	
partment of Commerce, atent and Trademark Office,Information Tech	n. Contracts, Box 14					•
Washington, DC 20231						
8. NAME AND ADDRESS OF CONTRACTOR	No., street, county, State	and Zip Code)		9A. AMEN	DMENT OF SC	DLICITATION NO.
PRC INC.				9B. DATE	D (SEE ITEM:	11)
1500 PLANNING RESEARCH DRIVE			(X)	10A. MOD	IFICATION OF	CONTRACT/ORDER
MCLEAN, VA 22102				NO. 10B. DATI	ED (SEE ITEI	50PBPT800005 M 13)
CODE P	FACILITY CODE		(X)	12/11/1	997	ŕ
	THIS ITEM ONLY APPLI	ES TO AMENDMENTS OF S	SOLIC	ITATIONS		
The above numbered solicitation is amended as see Offers must acknowledge receipt of this amendme (a) By completing Items 8 and 15, and returning _ submitted; or (c) By separate letter or telegram wh TO BE RECEIVED AT THE PLACE DESIGNATE! IN REJECTION OF YOUR OFFER. If by virtue of letter, provided each telegram or letter makes refer	nt prior to the hour and date s copies of the amend ich includes a reference to the D FOR THE RECEIPT OF Of this amendment you desire to	specified in the solicitation or as an ment; (b) By acknowledging recei e solicitation and amendment num FERS PRIOR TO THE HOUR Al to change an offer already submitte	mended pt of thin bers. I ND DAT	d, by one of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of the samendment of	t on each copy of YOUR ACKNOW D MAY RESULT to be made by tele	the offer /LEDGMENT gram or
12. ACCOUNTING AND APPROPRIATION DATA See Line Item Detail	(If required)					
13. TH IT M	IS ITEM ONLY APPLIES TO MODIFIES THE CONTRACT/	MODIFICATION OF CONTRACT ORDER NO. AS DESCRIBED IN	S/ORC	ERS. 14.		·
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURS THE CONTRACT ORDER NO. IN ITEM 10A		y) THE CHANGES SET FORTH	IN ITE	M 14 ARE M	ADE IN	 · · · · · · · · · · · · · · · · · ·
B. THE ABOVE NUMBERED CONTRACT/O changes in paying office, appropriation date,				-	Y OF FAR 43.103	(b).
C. THIS SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PURSUAN	T TO AUTHORITY OF:				
D OTHER (Specify type of modification and 52.232-22 Limitation of Funds	authority)		<u> </u>			
E. IMPORTANT: Contractor X is not,	is required to sign this	document and return 2	CODIC	es to the iss	uina office.	
14. DESCRIPTION OF AMENDMENT/MODIFICAT The purpose of this modification is to provide incre	mental funding as follows	CF section headings, includin	g solic	citation/cont	ract subject ma	tter where feasible.)
Previous Funding Increased By \$25.051,401 \$730,183	Total Funding \$25,781,584					
Except as provided herein, all terms and conditions of the document.						
17 NAME AND TITLE OF SIGNER (Type or print		A. NAME AND TITLE OF CO Sylvia VanDyke	NIRA	CTING OF	FICER (Type of	r pnnt)
CONTRACTOR/OFFEROR	ISC. DATE SIGNED 16	3. United States of America	. 	10 0		16C. DATE SIGNED
	B	LULIAN DIO	رس	NYPE	<u></u>	06/09/2000
(Signature of person authorized to sign)		(KSignature of Contract	ing Oi	Ticed/		

Line Item Summary Document Number 50PBPT800005/0079

Title

System Eng. & Tech Assist

Page

2 of 3

FYS Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(S)

Division

Closed FYs Cancelled Fund

Line Item Delivery Date Unit of Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

Line Item Summary Document Number

System Ena & Tech. Assist 50PBPT800005/0079

Page 3 of 3

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	issue	Unit Price	Total Cost

\$350,830.00

\$0.00

Change in contract level funding:

\$0.00

Reference Requisition: 193C98C0002/0065

2000 - - A - 149100 - - 2527 - - PZARD0 - 192004 - - - - - - -2000 - - A - 192004 - - 2527 - - MZETE0 - 192004 - - - - - -

\$277,233.00 2001 - A - 192002 - - 2527 - - M50061 - 192002 - - - - - - -\$102,120.00 Previous Total:

Modification Total:

\$730,183.00 **Grand Total:**

\$25,781,584.00

\$25,051,401.00

AMENDMENT OF SOLICITATION/MOI	DIFICATION OF CO	ONTRACT	1	CONTRA	CT ID CODE	Page
					· · · · · · · · · · · · · · · · · · ·	1 of 3
2. AMENDMENT/MODIFICATION NO. 0080	3. EFFECTIVE DATE 06/29/2000	4. REQUISITION/PURCH, See Funding Detail	ASE I	REQ. NO.	5. PROJECT	NO. (If applicable)
6. ISSUED BY	E 49	7. ADMINISTERED BY (If	other	then Item	S) CODE	· · · · · · · · · · · · · · · · · · ·
	,	- I NOMINIOTEIRED BY (II	Outer	trian item	, 0004	
artment of Commerce ent and Trademark Office.Information Tech	Contracts Box 14					
Washington, DC 20231	. 00/11/2010, 00% 14					
	No atract county State	and Zin Code		OA AMEN	DMENT OF S	DLICITATION NO.
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, state	e and zip code)		SA. AMEN	DIVIEIVI OF 3	DEICHAHON NO.
PRC INC.				9B. DATE	D (SEE ITEM	11)
1500 PLANNING RESEARCH DRIVE			(X)	10A. MOE	IFICATION OF	CONTRACT/ORDER
MCLEAN, VA 22102			ļ.,,	NO.		50PBPT800005
CODE P	FACILITY CODE		(X)	10B. DA1	ED <i>(SEE ITE</i> 1997	M 13)
		IES TO AMENDMENTS OF S	OLIC			
The above numbered solicitation is amended as se	t forth in Item 14. The hour	and date specified for receipt of Off	iers	is	extended,	is not extended.
Offers must acknowledge receipt of this amendme				d by one of t	L he following meth	l
(a) By completing Items 8 and 15, and returning						
(a) By completing items 8 and 15, and returning submitted; or (c) By separate letter or telegram wh						
TO BE RECEIVED AT THE PLACE DESIGNATE						
IN REJECTION OF YOUR OFFER. If by virtue of						
letter, provided each telegram or letter makes refer		inis amenoment, and is received pr	ior to t	ne opening n	our and date spe	unes.
12. ACCOUNTING AND APPROPRIATION DATA 2000 A - 149100 2527 PZDLD0 - 19	•					
	· · ·	MODIFICATION OF CONTRACT	S/ORI	DERS		
iTh	MODIFIES THE CONTRACT	MODIFICATION OF CONTRACT ORDER NO. AS DESCRIBED IN	ITEM	14.		
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PUR	SUANT TO: (Specify author	ity) THE CHANGES SET FORTH	IN ITE	M 14 ARE M	ADE IN	
— THE CONTRACT ORDER NO. IN ITEM 10A						
B. THE ABOVE NUMBERED CONTRACT/O	RDER IS MODIFIED TO RE	FELECT THE ADMINISTRATIVE (HANC	SES (such as		· · · · · · · · · · · · · · · · · · ·
changes in paying office, appropriation date,				•		3(b).
C. THIS SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PURSUA	NT TO AUTHORITY OF:				
-						
D. OTHER (Specify type of modification and	authority)					
52.232-22 Limitation of funds						
E. IMPORTANT: Contractor X is not,	is required to sign this	s document and return 2	copi	es to the is	suing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICA		CF section headings, includin				atter where feasible.)
The purpose of this modification is to provide incre		intract as follows:	•		·	,
Previous Funding Increased By	Total Funding					
\$25,781,584 \$100,000	\$25,881,584					
		•				
Except as provided herein, all terms and conditions of the document						
15A NAME AND TITLE OF SIGNER (Type or prin	1)	6A. NAME AND TITLE OF CO	NTR	ACTING O	FICER (Type	or print)
NTDA OTOD OFFERS	ASC DATE CICNED 40	Sylvia VanDyke				ACC DATE COME
ONTRACTOR/OFFEROR		6B. United States of America	1/2-	11.1		16C. DATE SIGNED
	E	BY DUCKO D.	<u> </u>	1 HUM		06/29/2000
(Signature of person authorized to sign)		(Signature of Contrac	ung Ç	HIIC OC/		1

(Signature of person authorized to sign)
NSN 7540-01-152-8070

06/29/2000 STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) Line Item Summary

Document Number 50PBPT800005/0080

Title

Page 2 of 3

System Eng. & Tech Assist

FYs

Fund Budget Org Sub

Object Class Sub

Program

Cost Org Sub

Proj/Job No. Sub

Reporting Category

ION

Closed FYs Cancelled Fund

Line Item Number

Description Delivery Date (Start date to End date)

Quantity

Unit of Issue

Unit Price

Total Cost

Line Item Summary

Document Number

Title

50PBPT800005/008d Sys. Engineering & Techn. Syrs. Page

3 of 3

Delivery Date Line Item Unit of Number issue (Start date to End date) Quantity **Unit Price Total Cost** Description

\$0.00

Change in contract level funding:

Reference Requisition: 193C98C0002/0066

2000 - - A - 149100 - - 2527 - - PZDLD0 - 192002 - - - - - - -

\$100,000.00

Previous Total:

\$25,781,584.00

Modification Total: Grand Total:

\$100,000.00 \$25,881,584.00

≈	19309800	_	'	. CONTRA	しょ さし ししひき	Page	
2 AMENDMENT MADDIFICATION NO					I	1 of 3	
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCH	ASE F	REQ. NO.	5. PROJEC	T NO. (If applicable	ie)
0081	07/17/2000	See Funding Detail			<u> </u>		
6. ISSUED BY CODE	49	7. ADMINISTERED BY (If	other	than Item (S) CODE		
partment of Commerce Lent and Trademark Office,Information Tech. C Washington, DC 20231	Contracts, Box 14						
8. NAME AND ADDRESS OF CONTRACTOR (No	., street, county, State a	and Zip Code)		9A. AMEN	DMENT OF	SOLICITATION NO	5 .
PRC INC.				9B. DATE	D (SEE ITE	A 11)	
1500 PLANNING RESEARCH DRIVE			<i>γ</i> ν.	10A. MOD	IFICATION (OF CONTRACT/OF	RDE
MCLEAN, VA 22102			(X)	NO.	ED (SEE IT	50PBPT800005	
CODE P	FACILITY CODE		(X)	12/11/1	•	ZW 13)	
		S TO AMENDMENTS OF S	OLIC				
The above numbered solicitation is amended as set fo	rth in Item 14. The hour an	d date specified for receipt of Office	ers	is	extended,	is not extende	:d.
Offers must acknowledge receipt of this amendment p	rior to the hour and date sp	ecified in the solicitation or as am	endec	d, by one of th	ne following me	thods:	
submitted; or (c) By separate letter or telegram which TO BE RECEIVED AT THE PLACE DESIGNATED FO IN REJECTION OF YOUR OFFER. If by virtue of this letter, provided each telegram or letter makes reference 12. ACCOUNTING AND APPROPRIATION DATA (I See Line Item Detail	OR THE RECEIPT OF OFF amendment you desire to be to the solicitation and this	ERS PRIOR TO THE HOUR AN	D DA1	TE SPECIFIE	D MAY RESU	LT elegram or	
	TEM ONLY APPLIES TO M DIFIES THE CONTRACT/O	IODIFICATION OF CONTRACTS RDER NO. AS DESCRIBED IN I	YORD TEM 1	ERS. 14.	-		
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUA THE CONTRACT ORDER NO. IN ITEM 10A.	NT TO: (Specify authority)	THE CHANGES SET FORTH I	N ITEI	M 14 ARE MA	ADE IN		
B. THE ABOVE NUMBERED CONTRACT/ORD changes in paying office, appropriation date, etc.	ER IS MODIFIED TO REFI SET FORTH IN ITEM 14,	LECT THE ADMINISTRATIVE CO	HANG TY OF	ES (such as	r OF FAR 43.1	03(b).	
C. THIS SUPPLEMENTAL AGREEMENT IS EN	TERED INTO PURSUANT	TO AUTHORITY OF:		<u>-</u>			
D. OTHER (Specify type of modification and aut 52.232-22 Limitation of Funds	hority)						
E. IMPORTANT: Contractor X is not,	is required to sign this d	ocument and return 2	copie	es to the iss	uina office.		
14. DESCRIPTION OF AMENDMENT/MODIFICATIO The purpose of this modification is to provide increme	N (Organized by UCF	section headings, including				natter where feasil	ble.
Previous Funding Increased By Total	Funding 36,045						

Except as provided herein, all terms and conditions of the documents	nent referenced in Item 9A or 1	OA, as heretofore changed, remains unchanged and in full force and effect.			
1' • ME AND TITLE OF SIGNER (Type or pr	int)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia VanDyke			
192. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United States of America BY SALKA D. Van Ryhe	16C. DATE SIGNEI		
(Signature of person authorized to sign)		(Signature of Contracting Officer)	07/17/2000		

Summary

nance in Malline: 50PBPT800005/0081

System Eng. & Tech Assist

Page

2 of 3

Total Cost

Unit Price

FYs Fund Budget Org Sub Object Class Sub Cost Org Sub Program Proj/Job No. Sub Reporting Category See Line Item(s)

Hue

L. Jon

Closed FYs Cancelled Fund

Delivery Date Line Item Number Unit of Issue Description (Start date to End date) Quantity

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

\$5,540.00

Line

\$0.00

Change in contract level funding:

Reference Requisition: 193C98C0002/0058 2000 A - 192002 2527 MZPSD0 - 192002	\$62.521.00
Reference Requisition: 193C98C0002/0060	\$0 2,321.00
2000 A - 192004 2527 M50002 - 192004	\$12,500.00
2000 A - 192004 2527 M50002 - 192004	\$20,000.00
20 ⁰⁰ A - 192004 2527 M50002 - 192004	\$24,500.00
A - 192004 2527 M50002 - 192004	\$13,000.00
i ace Requisition: 193C98C0002/0065	
2000 A - 149100 2527 PZARD0 - 192004	\$226,000.00
2000 A - 192002 2527 M50061 - 192002	\$82,500.00
Reference Requisition: 193C98C0002/0067	
2000 A - 196200 2527 MZAMM0 - 193100	\$7,900.00

2000 - - A - 193100 - - 2527 - - MZAMC0 - 193100 - - - - - -

Previous Total:

\$25,881,584.00

Modification Total:

\$454,461.00

Grand Total:

\$26,336,045.00

		·				1 of 3
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCH/	ASE R	EQ. NO.	5. PROJEC	T NO. (If applicable)
0082	07/31/2000	See Funding Detail				
6. ISSUED BY CODE	49	7. ADMINISTERED BY (If	other	han Item 6	CODE	
artment of Commerce ht and Trademark Office,Information Tech. C	Contracts, Box 14				,	
8. NAME AND ADDRESS OF CONTRACTOR (No.	., street, county, State a	and Zip Code)		9A. AMENI	DMENT OF	SOLICITATION NO.
PRC INC.				9B. DATE) (SEE ITE	VI 11)
1500 PLANNING RESEARCH DRIVE			~	10A. MODI	FICATION (OF CONTRACT/ORDER
MCLEAN, VA 22102				NO. 10B. DATE	D (SEE II	50PBPT800005 TEM 13)
CODE P	FACILITY CODE	T. W	(X)	12/11/1	•	
		S TO AMENDMENTS OF S	OLICE			
The above numbered solicitation is amended as set for						
		•			extended,	is not extended.
Offers must acknowledge receipt of this amendment p				-	-	
(a) By completing Items 8 and 15, and returning submitted; or (c) By separate letter or telegram which TO BE RECEIVED AT THE PLACE DESIGNATED F IN REJECTION OF YOUR OFFER. If by virtue of this letter, provided each telegram or letter makes referen	includes a reference to the some THE RECEIPT OF OFF amendment you desire to come the some the	solicitation and amendment numl ERS PRIOR TO THE HOUR AN change an offer already submitte	bers. F D DATI d, such	AILURE OF E SPECIFIE change may	YOUR ACKNO D MAY RESULT be made by to	OWLEDGMENT LT telegram or
12. ACCOUNTING AND APPROPRIATION DATA						
See Line Item Detail	. ,					
13 THIS	TEM ONLY APPLIES TO M	ODIFICATION OF CONTRACTS	S/OPDI	:DC		-
IT MO	DIFIES THE CONTRACT/O	RDER NO. AS DESCRIBED IN I	TEM 1	4.		
HECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUA	ANT TO: (Specify authority)	THE CHANGES SET FORTH I	N ITEM	14 ARE MA	DE IN	
THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORI changes in paying office, appropriation date, etc.					OF FAR 43.1	103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS EI	NTERED INTO PURSUANT	TO AUTHORITY OF:				
D. OTHER (Specify type of modification and au	thority)					
52.232-22 Limitation of Funds						,
E. IMPORTANT: Contractor X is not,	is required to sign this d	ocument and return 2	copie	s to the iss	uing office.	
4. DESCRIPTION OF AMENDMENT/MODIFICATIOn be purpose of this modification is to provide incremental actions.		section headings, including ract as follows:	solici	tation/cont	ract subject i	matter where feasible.)
	otal Funding 26,527,155					

Ament as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. "'ME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia VanDyke 15C. DATE SIGNED 16B. United States of America NTRACTOR/OFFEROR 16C. DATE SIGNED 07/31/2000 (Signature of person authorized to sign) (Signature of Contracting Officer)

(ayt Summary 50PBPT800005/0082 System Eng. & Tech Assist 2 of 3 Budget Org Sub Fund Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(s) Closed FYs Cancelled Fund **Delivery Date** Line Item Unit of Number issue Description (Start date to End date) Quantity **Unit Price Total Cost**

. **-**9-System Ena. & Tech. Assist POPRLL80002/0085 Summary 3 of 3 **Delivery Date** Line Item Unit of Number Issue Description (Start date to End date) Quantity **Unit Price Total Cost** \$0.00 Change in contract level funding: Reference Requisition: 193C98C0002/0058 Previous Total: \$26,336,045.00 2000 - - A - 193100 - - 2527 - - IZUPM0 - 193100 - - - - - - -\$50,000.00 **Modification Total:** \$191,110.00 Reference Requisition: 193C98C0002/0060 **Grand Total:** \$26,527,155.00

\$4,500.00

\$75,000.00

\$61,610.00

(Includes Discounts)

2000 - - A - 192004 - - 2527 - - M50002 - 192004 - - - - - - -

2000 - - A - 196200 - - 2527 - - MZAMD0 - 193100 - - - - - - -

A - 192004 - - 2527 - - MZFWM0 - 192004 - - - - - - -

Reference Requisition: 193C98C0002/0068

I. CONTRACT ID CODE rage 1 of 3 2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 0083 08/09/2000 See Funding Detail 6. ISSUED BY CODE 49 7. ADMINISTERED BY (If other than Item 6) CODE artment of Commerce ant and Trademark Office,Information Tech. Contracts, Box 14 Washington, DC 20231 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) PRC INC. 1500 PLANNING RESEARCH DRIVE 10A. MODIFICATION OF CONTRACT/ORDER (X) 50PBPT800005 NO. MCLEAN, VA 22102 (SEE ITEM 13) 10B. DATED (X) CODE P FACILITY CODE 12/11/1997 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 12. ACCOUNTING AND APPROPRIATION DATA (If required) See Line Item Detail 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) 7 52.232-22 Limitation of funds E. IMPORTANT: Contractor X is not. is required to sign this document and return 2 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to provide incremental funding as follows:

**Signature of person authorized to sign)

**Signature of person authorized to sign)

**Signature of person authorized to sign)

**A not the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document reference in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document reference in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document reference in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

**In the document reference in Item 9A or 10A as heretofore changed and in full force and effect.

**In the document reference in Item 9A or 10A as heretofore changed and in full force and effect.

**In the document reference in Item 9A or 10A as here

>revious Funding

326,527,155

increased By

\$248,310

Total Funding

\$26,775,465

Summary

50PBPT800005/0083

System Eng. & Tech Assist

raye

2 of 3

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(s)

ΩĐ

Closed FYs Cancelled Fund

Line Item Number Description Delivery Date (Start date to End date)

Quantity

Unit of Issue

Unit Price

Total Cost

raye 3 of 3

Line Item		Delivery Date		Unit of	-	
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

\$0.00

Change in contract level funding:

Reference Requisition: 193C98C0002/0069

2000 - - A - 192004 - - 2527 - - MZWLM0 - 192004 - - - - - - -2000 - - A - 192002 - - 2527 - - M50061 - 192002 - - - - - - -

2000 - - A - 177200 - - 2527 - - IZDMM0 - 192004 - - - - - - -

\$50,000.00 \$98,410.00

\$99,900.00

Previous Total:

\$26,527,155.00

Modification Total:

\$248,310.00

Grand Total:

\$26,775,465.00

(Includes Discounts)

\$0.00

					~ ~		1 of 3
	MENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCH/	ASE	REQ. NO.	5. PROJEC	CT NO. (If applicable)
0084		08/28/2000	See Funding Detail			<u> </u>	
6. ISSUE		49	7. ADMINISTERED BY (IF	other	than Item 6) CODI	
.tent	tment of Commerce t and Trademark Office,Information Tech. C on, DC 20231	Contracts, Box 14					
8. NAME	AND ADDRESS OF CONTRACTOR (No	., street, county, State a	nd Zip Code)		9A. AMENI	OMENT OF	SOLICITATION NO.
PRC II	NC.				9B. DATE	(SEE ITE	VI 11)
1500 F	PLANNING RESEARCH DRIVE			(X)	1	FICATION	OF CONTRACT/ORDE
MCLEA	N, VA 22102			. ,	NO.		50PBPT800005
CODE P		FACILITY CODE		(X)	Ē.	D (SEE I	TEM 13)
CODE 1			S TO AMENDMENTS OF S	01.10	12/11/1:	997	
							
ليسا	above numbered solicitation is amended as set for		•		ليبيا	extended,	is not extended.
	ers must acknowledge receipt of this amendment p						
Sub TO IN F	By completing Items 8 and 15, and returning	includes a reference to the a OR THE RECEIPT OF OFFI armendment you desire to c the solicitation and this	colicitation and amendment numb ERS PRIOR TO THE HOUR AN hange an offer already submitted	bers. D DA' d. suc	FAILURE OF TE SPECIFIEI h change may	YOUR ACKN D MAY RESU be made by t	OWLEDGMENT LT relegram or
	UNTING AND APPROPRIATION DATA (I	TEM ONLY APPLIES TO M	ODIFICATION OF CONTRACTS RDER NO. AS DESCRIBED IN I	S/ORE	DERS. 14.		
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUA THE CONTRACT ORDER NO. IN ITEM 10A.	ANT TO: (Specify authority)	THE CHANGES SET FORTH	N ITE	M 14 ARE MA	DE IN	
<u>-</u> 	B. THE ABOVE NUMBERED CONTRACT/ORD changes in paying office, appropriation date, etc.					OF FAR 43.	103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS EN	ITERED INTO PURSUANT	TO AUTHORITY OF:				
Š	D. OTHER (Specify type of modification and aut Bilateral Agreement between the Parties -	thority)					
E. IMPOR	TANT: Contractor is not, X	is required to sign this de	ocument and return 2	copie	es to the iss	uing office	
14. DESC	RIPTION OF AMENDMENT/MODIFICATIO		section headings, including				matter where feesible \
The purpo clause "B.	se of this modification is to finalize an equit 1 Level of Effort - Cost Reimbursement Ten fee for the Base Period is reduced from \$44	able adjustment to the firm Contract, paragraph (xed fee under this contract to the contract to the contract of the contractor provided	or the	e Rase Perio	nd In acco	riance with contract

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

The AND TITLE OF SIGNER (Type or print)

F. Bradley, Sr. Contracts Admin.

15b. CONTRACTOR/OFFEROR

15c. DATE SIGNED

15c. DATE SIGNED

16c. DATE SI

Line Item Summary

Document Number 50PBPT800005/0084

Title

System Eng. & Tech Assist

Page

2 of 3

40 Funding Information

Line Item	Delivery Date		Unit of		
Number Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

Line Item Title Page **Document Number** Summary 3 of 3 **Delivery Date** Line Item Number Unit of Issue (Start date to End date) Quantity **Unit Price Total Cost** Description \$0.00 **Previous Total:** \$26,775,465.00 **Modification Total:** \$0.00 **Grand Total:** \$26,775,465.00 (Includes Discounts)

AMENDMENT OF SOLICITATION/MOD	IFICATION OF CO	NTRACT	1. CO	NTRAC	T ID CODE	Page
						1 of 3
2. AMENDMENT/MODIFICATION NO. 0085	3. EFFECTIVE DATE 10/11/2000	4. REQUISITION/PURCHA See Lines	SE REQ	. NO.	5. PROJECT N	IO. (If applicable)
6. ISSUED BY CODE	49	7. ADMINISTERED BY (If a	other than	ı Item 6	CODE	
partment of Commerce ent and Trademark Office, Information Tech.	Contracts, Box 14			,		
	lo., street, county, State	and Zip Code)	9A.	AMEN	DMENT OF SOI	LICITATION NO.
PRC INC.		1	9B.	DATE	(SEE ITEM 1	1)
1500 PLANNING RESEARCH DRIVE			(X) 10A	. MODI	FICATION OF	CONTRACT/ORDE
MCLEAN, VA 22102			NO		D (SEE ITEM	50PBPT800005
CODE P	FACILITY CODE		(X)	12/11/1	•	
	<u> </u>	ES TO AMENDMENTS OF SO	DLICITAT	rions		
The above numbered solicitation is amended as set		,	L		extended,	is not extended.
Offers must acknowledge receipt of this amendment (a) By completing Items 8 and 15, and returning			•		_	
submitted; or (c) By separate letter or telegram which TO BE RECEIVED AT THE PLACE DESIGNATED IN REJECTION OF YOUR OFFER. If by virtue of the letter, provided each telegram or letter makes refere	h includes a reference to the FOR THE RECEIPT OF OF his amendment you desire to	solicitation and amendment numb FERS PRIOR TO THE HOUR ANI change an offer already submitted	ers. FAIL D DATE SI I, such cha	URE OF PECIFIEI ange may	YOUR ACKNOW! D MAY RESULT be made by teleg	LEDGMENT
12. ACCOUNTING AND APPROPRIATION DATA See Line Item Detail	(If required)					
13. THIS IT MO	SITEM ONLY APPLIES TO I	MODIFICATION OF CONTRACTS DRDER NO. AS DESCRIBED IN I	ORDERS	S.		
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSI THE CONTRACT ORDER NO. IN ITEM 10A.	UANT TO: (Specify authority) THE CHANGES SET FORTH II	N ITEM 14	ARE MA	DE IN	
B. THE ABOVE NUMBERED CONTRACT/OF changes in paying office, appropriation date, et					' OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS I	ENTERED INTO PURSUAN	T TO AUTHORITY OF:				
D. OTHER (Specify type of modification and a 52-232.22 Limitation of Funds	authority)	***************************************			•	
E. IMPORTANT: Contractor X is not,	is required to sign this	document and return 2	conies to	the icc	uing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATION purpose of this modification is to add increment	ON (Organized by UC	F section headings, including			_	tter where feasible.)
Previous Funding Increased By \$26,775,465 \$1,624,130	Total Funding \$28,399,595					
Except as provided herein, all terms and conditions of the document	referenced in Item 9A or 10A, as	heretofore changed, remains unchang	ed and in fu	il force and	i effect.	
15A. NAME AND TITLE OF SIGNER (Type or print)	16	 NAME AND TITLE OF COI Sylvia VanDyke 	NTRACT	ING OF	FICER (Type or	print)
ONTRACTOR/OFFEROR 1	5C. DATE SIGNED 16E	3. United States of America	//	7 1	_	16C. DATE SIGNE
(Signature of paragraph displayed to sign)	B	(Signature of Contracti	m Com	yre	<u></u>	10/11/2000
(Signature of person authorized to sign)		V (Cignature or Contracti	ng Cilico	سو،	1	

(Signature of person authorized to sign)
NSN 7540-01-152-8070

STANDARD FORM 30 (REV. 10-83)

Line Item Summary

Document Number 50PBPT800005/0085

Title
System Eng. & Tech Assist

Page 2 of 3

Total Funding: 28,399,595.00

FYS Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)

n Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0002 0.00 \$0.00 \$0.00

This is a New Line Ref Req No: 192C0130161

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

\$0.00

Change in contract level funding:

Reference Requisition: 192C0130161	
2001 A - 192100 2570 M50039 - 192510	\$178,500.00
2001 A - 192100 2570 M50002 - 192240	\$100,000.00
2001 A - 192100 2570 M50002 - 192240	\$100,000.00
2001 A - 192100 2570 M50002 - 192240	\$15,000.00
2001 A - 192100 2570 C50002 - 192240	\$30,000.00
- A - 192100 2570 P50002 - 192240	\$180,040.00
A - 192100 2570 T50002 - 192240	\$21,350.00
26-7 A - 192100 2570 M50002 - 192240	\$175,000.00
2001 A - 192100 2570 M50046 - 192410	\$140,000.00
2001 A - 192100 2570 MZFWC1 - 192240	\$25,000.00
2001 A - 192100 2570 MZFWC1 - 192240	\$100,000.00
2001 A - 192100 2570 M50004 - 192221	\$75,000.00
2001 A - 192100 2570 M50004 - 192221	\$37,500.00
2001 A - 192100 2570 M50003 - 192221	\$37,500.00
2001 A - 192100 2570 DZDMC1 - 192221	\$30,600.00
2001 A - 192100 2570 DZDMC1 - 192221	\$19,380.00
2001 A - 192100 2570 M50003 - 192221	\$18,750.00
2001 A - 192100 2570 M50003 - 192221	\$19,130.00
2001 A - 192100 2570 M50003 - 192221	\$57,380.00
2001 A - 192100 2570 M50003 - 192221	\$37,500.00
2001 A - 192100 2570 M50003 - 192221	\$76,500.00
2001 A - 192100 2570 M50067 - 192221	\$12,500.00
2001 A - 192100 2570 M50067 - 192221	\$12,500.00
2001 A - 192100 2570 M50067 - 192221	\$25,000.00
2001 A - 192100 2570 MZPSC1 - 192221	\$100,000.00

Previous Total:

\$26,775,465.00

Modification Total:

\$1,624,130.00 \$28,399,595.00

Grand Total:

u u u o u u u u u u u u u u u u u u u u	1276	ALLACI	1. CONTRAC		Page
2. AMENDMENT/MODIFICATION NO.	T	· / · · · · · · · · · · · · · · · · · ·			1 of 2
0086	3 FFFECTIVE DATE	4. REQUISITION/PURCHASI	REQ. NO.	5. PROJECT N	IO. (If applicable
6. ISSUED BY CODE		7. ADMINISTERED BY (if oth		<u> </u>	
JUS Department of Commerce		The state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the state of the s	er inan ilem t) CODE	
atent and Trademark Office,Information Tech. (Contracts, Box 14				
shington, DC 20231					
8. NAME AND ADDRESS OF CONTRACTOR (No	o., street, county, State a	and Zip Code)	9A. AMEN	DMENT OF SOL	ICITATION NO.
PRC INC.			9B, DATE	SEE ITEM 11	,
1500 PLANNING RESEARCH DRIVE MCLEAN, VA 22102		(X		FICATION OF C	ONTRACT/ORD
0005 0	FACILITY CODE	(X		D (SEE ITEM	13)
			12/11/199	7	
The above prophered estimated to be a second	IO ITEM ONLY APPLIES	S TO AMENDMENTS OF SOLI	CITATIONS	<u> </u>	
The above numbered solicitation is amended as set for Offers must acknowledge receipt of this amendment p	rior to the hour and date and	icified in the solicitation or as amount		xlended, [is not extended.
TO BE RECEIVED AT THE PLACE DESIGNATED SO	P THE BECEINT OF STREET	overence and smendment humbers.	FAILURE OF Y	COUR ACKNOWLE	EDGMENT
IN REJECTION OF YOUR OFFER. If by virtue of this letter, provided each telegram or letter makes reference	amendment you desire to d	hange an offer already submitted, su	TE SPECIFIED	MAY RESULT	an ar
letter, provided each telegram or letter makes reference 12. ACCOUNTING AND APPROPRIATION DATA (//		amendment, and is received prior to	the opening hou	r and date specifie	d.
12. NOODON THIS RIED APPROPRIATION DATA (I	required)				
13. THIS IT IT MOD	TEM ONLY APPLIES TO MO IFIES THE CONTRACT/OR	DDIFICATION OF CONTRACTS/OR DER NO. AS DESCRIBED IN ITEM	DERS.		
THE CONTRACT ORDER NO. IN ITEM 10A.	NT TO: (Specify authority)	THE CHANGES SET FORTH IN ITE	M 14 ARE MAD	E IN	
B. THE ABOVE NUMBERED CONTRACT/ORDE	R IS MODIFIED TO REFLE	CT THE ADMINISTRATORS CHANGE			
changes in paying office, appropriation data, etc.)	SET FORTH IN ITEM 14, P	URSUANT TO THE AUTHORITY OF	ES (BUCH BE AUTHORITY (OF FAR 43 103(b)	
C. THIS SUPPLEMENTAL AGREEMENT IS ENT	ERED INTO PURSUANT T	O AUTHORITY OF			
		orioniani or,			
D. OTHER (Specify type of modification and authorities)	odki)				
Bilateral Agreement between the Parties	urny)				
. IMPORTANT: Contractor is not, X is	required to sign this doc	cument and return 2 copie	s to the issui	ng office	
4. DESCRIPTION OF AMENDMENT/MODIFICATION	(Omenized by LICE .	mallon be all to the state of			
he purpose of this modification is to finalize an equitations "B.1. Level of Effort - Cost Reimbursement Term	Comment to the tixe	an ign ninger this coultact for the	Option Perio	d 1 in accorder	wnere feasible.)
dause "B.1. Level of Effort - Cost Reimburgement Term herefore, the fixed fee for the Option Period 1 is reduce	i Contract, paragraph (c ed from \$595,812 by \$59), the Contractor has provided le	ss than 90 pe	ercent of the leve	el of effort;
addition this modification exercises Ontice Device and			dad 10 a	7 5 13 May 1	
ne Term of the Contract -Cost Plus Fixed Fee Contract	" clause. The period of	performance is December 1, 20	00 through No	citied in "H.15 Q Overnber 30, 200	ption to Extend
	•				
A NAME AND TITLE OF SIGNER (Type or print)	nced in Kem BA or 10A, as here!	ofore changed, remains unchanged and is	n full force and elfi	ect.	
Bradley, Sr. Contracts Admin	JETTETON 18A, NA	AME AND TITLE OF CONTRAC	TING OFFIC	ER (Type or prin	()
		vivia VanDyke			<u> </u>
	27/00	All Luci Di America	10.2	16C.	DATE SIGNED
(Signature of person authorized to sign)	27/00 BY	(Signature of Contracting Offi	NYYPE	10/	23/2000
N 7540-01-152-8070 EMOUS EDITION USABLE		Description of Contracting Offi	cenU		
				Prescribed by	ORM 30 (REV. 10-83)

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243

Summary

50PBPT800005/0086

System Eng. & Tech Assist

Page

2 of 2

No Funding Information

Delivery Date Line Item Unit of Number Issue Description (Start date to End date) Quantity **Unit Price Total Cost**

No Changed Line Item Fields

\$0.00

Previous Total: \$28,399,595.00

Modification Total: \$0.00

Grand Total: \$28,399,595.00

	T			<u> </u>	,	1 of 3
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE		ASE F	REQ. NO.	5. PROJEC	T NO. (If applicable)
6. ISSUED BY CODE	10/24/2000	7. ADMINISTERED BY (If	other	than Itom 4	CODE	
US Department of Commerce		1. ADMINAISTERED BT (#	Other	man nem c) CODE	
tir ent and Trademark Office Information Tech. (Contracts, Box 14					
ton, DC 20231						
8. NAME AND ADDRESS OF CONTRACTOR (No.	o., street, county, State	and Zip Code)		9A. AMEN	DMENT OF	SOLICITATION NO.
PRC INC.				9B. DATE) (SEE ITEI	VI 11)
1500 PLANNING RESEARCH DRIVE			-	10A. MOD	IFICATION (OF CONTRACT/ORDER
			(X)	NO. / 50	PBPT80000	5
MCLEAN, VA 22102	Isaaii isaass	······································	(X)		D (SEE II	EM 13)
CODE P	FACILITY CODE			12/11/199	97	
		ES TO AMENDMENTS OF S		TATIONS		
The above numbered solicitation is amended as set for	orth in Item 14. The hour a	ind date specified for receipt of Off	ers	is	extended,	is not extended.
Offers must acknowledge receipt of this amendment						
(a) By completing Items 8 and 15, and returning	copies of the amend	ment; (b) By acknowledging receip	ot of thi	s amendmen	t on each copy	of the offer
submitted; or (c) By separate letter or telegram which TO BE RECEIVED AT THE PLACE DESIGNATED F						
IN REJECTION OF YOUR OFFER. If by virtue of thi letter, provided each telegram or letter makes referen	is amendment you desire t	change an offer already submitte	d, such	h change may	y be made by t	elegram or
12. ACCOUNTING AND APPROPRIATION DATA		is amendment, and is received pri	ior to tr	ne opening no	our and date sp	Decrined.
See Line Item Detail	(oquou)					
	ITEM ONLY APPLIES TO	MODIFICATION OF CONTRACT	SIOPE	EBS		
IT MO	DIFIES THE CONTRACT	ORDER NO. AS DESCRIBED IN	ITEM 1	14.		
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSU	JANT TO: (Specify authori	y) THE CHANGES SET FORTH	IN ITE	M 14 ARE M	ADE IN	
THE CONTRACT ORDER NO. IN ITEM 10A.						
				· - 		
THE ABOVE NUMBERED CONTRACT/OR changes in paying office, appropnation date, etc.				•	Y OF FAR 43.	103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS E	NTERED INTO PURSUAN	IT TO AUTHORITY OF:				
D. OTHER (Specify type of modification and a	uthority)					
52.232.22 Limitation of Funds						
E. IMPORTANT: Contractor X is not,	is required to sign this	document and return		no to the inc		
14. DESCRIPTION OF AMENDMENT/MODIFICATION		CF section headings, including				matter where feasible)
The purpose of this modification is to add incrementation			9 00	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	raci babjeci	matter vinere redaible.
Previous Funding Increased By Tot	al Funding					
	,370,975					
Expect as provided herein, all terms and conditions of the document of			-			
15A. NAME AND TITLE OF SIGNER (Type or print)	16	iA. NAME AND TITLE OF CC Sylvia VanDyke	ni RA	ACTING OF	FICER (Typ	e or print)
NTRACTOR/OFFEROR 15	C. DATE SIGNED 16	B. United States of America		. ^	0	16C. DATE SIGNED
		x Sulina D. Ve	Ûп	Dust	ke	
(Signature of person authorized to sign)		Signature of Contract	ting O	fficery		10/24/2000
NSN 7540-01-152-8070 PREVIOUS EDITION	<u> </u>				STA Pr	NDARD FORM 30 (REV. 10-83) escribed by GSA FAR (48 CFR

Summary

50PBPT800005/0087

System Eng. & Tech Assist

2 of 3

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)

Closed FYs Cancelled Fund

Line Item Delivery Date Unit of Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

No Changed Line Item Fields

\$0.00

Previous Total: \$28,399,595.00

Modification Total: \$1,971,380.00

Grand Total: \$30,370,975.00

Funding Strip Code 2001 A - 192100 2570 MZAMC1 - 192321	Change in Funded Amount \$149,880.00
ence Requisition: 192C0130161/0001	
2001 A - 192100 3118 MZAMB1 - 192321	\$232,500.00
Reference Requisition: 192C0130161/0001	
2001 A - 192100 3118 MZAMB1 - 192321	\$100,000.00
Reference Requisition: 192C0130161/0001	
2001 A - 192100 2570 MZUGB1 - 192230	\$750,000.00
ice Requisition: 192C0130161/0001	
2001 A - 192100 2570 M50007 - 192230	\$739,000.00

AMENDMENT OF SOLICITATION/MODI	FICATION OF C	ONTRACT	1. CONTRAC	I ID CODE	Page 1 of 2
THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PART OF THE PA	3. EFFECTIVE DA	TE 4. REQUISITION/PURCHA	SE BEO NO	IS DROJECT N	O. (If applicable)
2. AMENDMENT/MODIFICATION NO.	11/20/2000	See Lines	SE REQ. NO.	J. FROSECT	•О. (п аррпсаме)
6. ISSUED BY CODE		7. ADMINISTERED BY (If o	other than Item 6	CODE	
partment of Commerce			inor them to •	, 0001	
ent and Trademark Office,Information Tech.	Contracts, Box 14				
Washington, DC 20231					
	o., street, county, St	ate and Zip Code)	9A. AMEN	DMENT OF SO	LICITATION NO.
C. ID AND COOK COOK COOK	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	, ,			
PRC INC.			9B. DATEI	D (SEE ITEM 1	1)
		ļ-	10A MOD	IFICATION OF	CONTRACT/ORD
1500 PLANNING RESEARCH DRIVE			(X) !	PBPT800005	0011110110110110
MCLEAN, VA 22102			(X) 10B. DATE	ED (SEE ITEM	1 13)
CODE P	FACILITY CODE		12/11/199	97	
11. Ti	HIS ITEM ONLY AP	PLIES TO AMENDMENTS OF SO	DLICITATIONS		
The above numbered solicitation is amended as set f	orth in Item 14. The ho	ur and date specified for receipt of Offe	ers is	extended,	is not extended.
Offers must acknowledge receipt of this amendment	prior to the hour and da	te specified in the solicitation or as am	ended, by one of the	ـــا he following metho	1 kds:
(a) By completing Items 8 and 15, and returning					
submitted; or (c) By separate letter or telegram which	includes a reference to	the solicitation and amendment numb	ers. FAILURE OF	YOUR ACKNOW	LEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED	OR THE RECEIPT OF	OFFERS PRIOR TO THE HOUR AN	D DATE SPECIFIE	D MAY RESULT	
IN REJECTION OF YOUR OFFER. If by virtue of the letter, provided each telegram or letter makes refered	is amendment you desi nce to the solicitation ar	re to change an offer already submitted ad this amendment, and is received prior	or, such change may or to the opening h	y be made by tele; our and date speci	gram or ified.
12. ACCOUNTING AND APPROPRIATION DATA	****				
	•				
13. THIS	ITEM ONLY APPLIES	TO MODIFICATION OF CONTRACTS	S/ORDERS.		
IT MC	DIFIES THE CONTRA	TO MODIFICATION OF CONTRACTS CT/ORDER NO. AS DESCRIBED IN I	TEM 14.		
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSU	JANT TO: (Specify auti	nority) THE CHANGES SET FORTH I	N ITEM 14 ARE M	ADE IN	
THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/OR changes in paying office, appropriation date, et					(b).
	*********		-		
C. THIS SUPPLEMENTAL AGREEMENT IS E	NIERED INTO PURSI	JANT TO AUTHORITY OF:			
D OTHER (Specify type of modification and a	uthority)				
52.232.22 Limitation of Funds					
E. IMPORTANT: Contractor X is not,	is required to sign	this document and return	copies to the is:	suing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATI	·	UCF section headings, including			otter where feasible
The purpose of this modification is to provide increm		- :	, 55%51121/5175071		
	Total Funding				
	\$30,800,975				
Except as provided herein, all terms and conditions of the document	referenced in Item 95 or 10	A as heretofore changed remains unchan-	ned and in full force or	nd effect	
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CO			r print)
· · · · · · · · · · · · · · · · · · ·		Sylvia VanDyke		, ,	
ONTRACTOR/OFFEROR 1	C. DATE SIGNED	16B. United States of America	100		16C. DATE SIGN
` -		BY SULLIVA D. Va	n Wyke	<u> </u>	11/20/2000
(Signature of person authorized to sign)		//(Signature of Contract	ing Offic e r)		l
NSN 7540-01-152-8070					ARD FORM 30 (REV. 10 Inbed by GSA FAR (48 (

'o Funding Information

Line Item	.	D	elivery Date		Unit of		
Number	Description	(Start d	late to End date)	Quantity	Issue	Unit Price	Total Cost

No Changed Line Item Fields

\$0.00

Previous Total: \$30,370,975.00

Modification Total: \$0.00

Grand Total: \$30,370,975.00

AMENDMENT OF SOLICITATION/MODI	IFICATION OF CO	ONTRACT	1. CONTRAC	T ID CODE	Page 1 of 3
2. AMENDMENT/MODIFICATION NO. 0089	3. EFFECTIVE DATE	E 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applied See Lines)			NO. (If applicable)
		7. ADMINISTERED BY (If	other than Italy 6	0005	
6. ISSUED BY CODE 1: partment of Commerce	45	- ADMINISTERED BY (II	other than item 6) CODE	······································
ant and Trademark Office,Information Tech.	Contracts, Box 14				
Washington, DC 20231					
8. NAME AND ADDRESS OF CONTRACTOR (N	o., street, county, State	e and Zip Code)	9A. AMENI	DMENT OF SC	DLICITATION NO.
PRC INC.			9B. DATED	(SEE ITEM 1	(1)
1500 PLANNING RESEARCH DRIVE			(X) L	FICATION OF PBPT800005	CONTRACT/ORDE
MCLEAN, VA 22102			(X) 10B. DATE	D (SEE ITEI	M 13)
CODE P	FACILITY CODE		12/11/199)7	
11. Ti	HIS ITEM ONLY APPL	IES TO AMENDMENTS OF S	OLICITATIONS		**************************************
The above numbered solicitation is amended as set for	orth in Item 14. The hour a	and date specified for receipt of Offi	ers is e	extended,	is not extended.
Offers must acknowledge receipt of this amendment	prior to the hour and date	specified in the solicitation or as an	nended, by one of th	e following metho	ods:
(a) By completing Items 8 and 15, and returning		iment; (b) By acknowledging receip			
submitted; or (c) By separate letter or telegram which TO BE RECEIVED AT THE PLACE DESIGNATED I					/LEDGMENT
IN REJECTION OF YOUR OFFER. If by virtue of thi					gram or
letter, provided each telegram or letter makes referer		his amendment, and is received pri	or to the opening ho	ur and date spec	ified.
12. ACCOUNTING AND APPROPRIATION DATA	(If required)				
See Line Item Detail					
13. THIS IT MC	ITEM ONLY APPLIES TO DIFIES THE CONTRACT	MODIFICATION OF CONTRACT: ORDER NO. AS DESCRIBED IN	S/ORDERS. ITEM 14.		
THE CONTRACT ORDER IS ISSUED PURSU	JANT TO: (Specify authori	ty) THE CHANGES SET FORTH I	N ITEM 14 ARE MA	ADE IN	·····
		·			
B. THE ABOVE NUMBERED CONTRACT/OR changes in paying office, appropriation date, etc.				' OF FAR 43.103	(b).
C. THIS SUPPLEMENTAL AGREEMENT IS E	NTERED INTO PURSUAI	NT TO AUTHORITY OF:		,	
D. OTHER (Specify type of modification and as	uthority)				
Unilateral - Administrative	,,		•		
E. IMPORTANT: Contractor X is not,	is required to sign this	s document and return	copies to the iss	uing office.	
14. DESCRIPTION OF AMENDMENT/MODIFICATION		CF section headings, including			tter where feasible.)
		•		•	·····
TE					
The purpose of this modifi	cation is to	o add accounting	g funding	lines	which
were inadvertently not add	ed to contr	act modification	n no. 88.	See p	age 3
					•
Except as provided herein, all terms and conditions of the document r	aferenced in Item 9A or 10A is	es heretofore changed, remains unchang	sed and in full force and	i effect	÷
15A. NAME AND TITLE OF SIGNER (Type or print)		SA. NAME AND TITLE OF CO			r print)
	DATE COLUMN	Sylvia VanDyke		 	I
INTRACTOR/OFFEROR 15		B. United States of America	m dlib.	0.	16C. DATE SIGNED
(Signature of person authorized to sign)		Y XVX / X/V / X / X / X / X / X / X / X /	ing Officers)	<u> </u>	11/21/2000
NSN 7540-01-152-8070		V 3	3	STANDA	L ARD FORM 30 (REV. 10-83 chad by GSA FAD (48 CEE

Line Item Summary

Document Number 50PBPT800005/0089

Title

System Eng. & Tech Assist

Page 2 of 3

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(s)

ΔĐ

Closed FYs Cancelled Fund

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

No Changed Line Item Fields

\$0.00

Previous Total: \$30,370,975.00
Modification Total: \$430,000.00

Grand Total: \$30,800,975.00

2001 - - A - 192100 - - 2570 - - PZPNC1 - 192230 - - - - - - -

Reservence Requisition: 192C0130161/0002

System Eng. & Tech Assist

\$50,000.00

Funding Strip Code 2001 A - 192100 2570 MZETC1 - 192240	Change in Funded Amount \$100,000.00
Reference Requisition: 192C0130161/0002	
2001 A - 192100 2570 MZETC1 - 192240	\$100,000.00
Reference Requisition: 192C0130161/0002	
2001 A - 192100 2570 PZPNC1 - 192230	\$180,000.00
Reference Requisition: 192C0130161/0002	

AMENDMENT OF SOLICITATION/MODI	CONTRA	СТ	1	CONTRAC	CT ID CODE	Page 1 of 5	
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE D.	DATE 4. R	EQUISITION/PURCHA	سلہ SE	REQ. NO.	5. PROJECT	NO. (If applicable)
0090	12/11/2000	1	ee Lines				(-,,,,,,
6. ISSUED BY CODE	49	7. Al	DMINISTERED BY (If	othei	than Item 6) CODE	
partment of Commerce						·	**-
ent and Trademark Office,Information Tech. (Contracts, Box 14						
Washington, DC 20231							
8. NAME AND ADDRESS OF CONTRACTOR (No	o., street, county, S	State and Zip	Code)		9A. AMEN	DMENT OF SC	LICITATION NO.
PRC INC.					9B. DATE) (SEE ITEM 1	1)
1500 PLANNING RESEARCH DRIVE				(X)	1	FICATION OF PBPT800005	CONTRACT/ORDE
MCLEAN, VA 22102			ŀ			D (SEE ITE	A 13)
CODE P	FACILITY CODE	· · · · · · · · · · · · · · · · · · ·		(X)	12/11/199	- ·	
11. TH	IIS ITEM ONLY AF	PPLIES TO	AMENDMENTS OF S	OLIC	ITATIONS		
The above numbered solicitation is amended as set for	orth in Item 14. The h	nour and date s	specified for receipt of Offe	ers	is e	extended.	is not extended.
						, L	
Offers must acknowledge receipt of this amendment						-	
(a) By completing Items 8 and 15, and returning submitted; or (c) By separate letter or telegram which	includes a reference	menoment; (b) to the solicitat	By acknowledging receiption and amendment number	i of th ers.	is amendmen FAILURE OF	t on each copy of YOUR ACKNOW	the offer 1 FDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED F	OR THE RECEIPT O	OF OFFERS P	RIOR TO THE HOUR AN	D DA	TE SPECIFIE	D MAY RESULT	
IN REJECTION OF YOUR OFFER. If by virtue of this letter, provided each telegram or letter makes referen	s amendment you des ce to the solicitation a	sire to change and this amend	an offer already submitted treet, and is received price	i, suc	h change may	be made by tele	gram or
12. ACCOUNTING AND APPROPRIATION DATA	*******		arricini, ario is received pin	, 10 1	ne opening no	di and date spec	neu.
See Line Item Detail							
42 TUIC	ITEM ONLY ADDITE	C TO MODIEW	CATION OF CONTRACTS			· · · · ·	
IT MO	DIFIES THE CONTRA	ACT/ORDER	NO. AS DESCRIBED IN I	TEM	JERS. 14,		
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSU. THE CONTRACT ORDER NO. IN ITEM 10A.	ANT TO: (Specify au	uthority) THE (CHANGES SET FORTH II	N ITE	M 14 ARE MA	ADE IN	
B. THE ABOVE NUMBERED CONTRACT/ORD changes in paying office, appropriation date, etc						OF FAR 43,103	(b).
C. THIS SUPPLEMENTAL AGREEMENT IS EN	NTERED INTO PURS	SUANT TO AU	THORITY OF:		 		
D OTHER CO. IV.	at a sea t						
D. OTHER (Specify type of modification and au	thonty)						
E. IMPORTANT: Contractor X is not.	is required to sign	this docume	ent and return	coni	es to the icc	uina offica	
14. DESCRIPTION OF AMENDMENT/MODIFICATION							44
The purpose of this modification is to add incrementa			on headings, including lows:	SOII	ntation/cont	ract subject ma	tter where teasible.)
	-	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,					
Previous Funding	Total Funding \$31,787,275						
Except as provided herein, all terms and conditions of the document re	ferenced in Item 9A or 10						
15A. NAME AND TITLE OF SIGNER (Type or print)			E AND TITLE OF CON a VanDyke	i i KA	NO FING OF	FICER (Type of	print)
NTRACTOR/OFFEROR 150	D. DATE SIGNED	1	States of America		0 0	-	16C. DATE SIGNE
	~ . ~	1 1.	lun h Van.	11	hop.		IOO. DATE SIGNED
(Signature of person authorized to sign)		BY	Signature of Contraction	7 Y	ficer)		12/11/2000
NSN 7540-01-152-8070	······································	<i>//</i>		· - (STANDA	RD FORM 30 (REV. 10-83

Line Item Summary

Document Number 50PBPT800005/0090

Title

System Eng. & Tech Assist

Page

2 of 5

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(S)

.on

Closed FYs Cancelled Fund

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	Issue	Unit Price	Total Cost

No Changed Line Item Fields

\$0.00

Previous Total: \$30,800,975.00 Modification Total: \$986,300.00

Grand Total: \$31,787,275.00

Contract	Level
Funding	Summary

Title System Eng. & Tech Assist

Page 3 of 5

Funding Strip Code

2001 - - A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - - -

Change in Funded Amount

\$108,450.00

Reference Requisition: 192C0130161/0002

2001 - - A - 192100 - - 2570 - - MZPKC1 - 192230 - - - - - - -

\$50,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - MZPKC1 - 192230 - - - - - - -

\$50,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - TZWHC1 - 192230 - - - - - - -

\$12,500.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - MZAFB1 - 192240 - - - - - - -

\$100,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - MZAFB1 - 192240 - - - - - - -

\$75,000.00

Contract	Level
Funding	Summary

Title System Eng. & Tech Assist

Page 4 of 5

Funding Strip Code

2001 - - A - 192100 - - 2570 - - MZUGB1 - 192230 - - - - - - -

Change in Funded Amount

\$50,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - PZPND1 - 192230 - - - - - - -

\$45,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - PZPND1 - 192230 - + - - - - -

\$45,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - PZPND1 - 192230 - - - - - - -

\$45,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - PZPND1 - 192230 - - - - - - -

\$40,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - MZPSC1 - 192221 - - - - - - -

\$100,000.00

i	Contract	Level
	Funding	Summary

Title

System Eng. & Tech Assist

Page 5 of 5

Funding Strip Code

2001 - - A - 192100 - - 2570 - - MZBUB1 - 192221 - - - - - -

Change in Funded Amount

\$88,570.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - MZFXB1 - 192221 - - - - - -

\$26,780.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - PZDLB1 - 192221 - - - - - -

\$50,000.00

Reference Requisition: 192C0130161/0003

2001 - - A - 192100 - - 2570 - - D50088 - 192221 - - - - - -

\$100,000.00

STANDARD FORM 30 (REV 10-R3)

N 7540-01-152-8070 REVIOUS EDITION Summary

50PBPT800005/0091

System Eng. & Tech Assist

Page

2 of 3

FŸs

Fund

Budget Org Sub

Object Class Sub

Program

1146

Cost Org

Proj/Job No. Sub

Reporting Category

วท

Line Item

Number

Closed FYs Cancelled Fund

Description

Delivery Date

(Start date to End date)

Quantity

Unit of Issue

Sub

Unit Price

Total Cost

No Changed Line Item Fields

\$0.00

Previous Total: \$31,787,275.00

Modification Total: \$30,006.00

Grand Total: \$31,817,281.00

Funding Summary

50PBPT800005/0091

System Eng. & Tech Assist

3 of 3

Funding Strip Code

2001 - - A - 192100 - - 2570 - - MZUGC1 - 192230 - - - - - -

Change in Funded Amount

\$30,006.00

AMENDMENT OF SOLICITAT	TON/MODIFICATION	OF CON	TRACT	1.	CONTRACT ID CODE	Page 1 of 5
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE 4. I	REQUISITIO	<u> </u>)
SUED BY	CODE .		7. ADMINISTERED BY (IF	ather	than item 6) CODE	
CE OF PROCUREMENT of Procurement US Patent and Suite 810	Frademark Office,2011 Cry	stai Drive				
Arlington, VA 22202			17: 0-4:		SA AMENDMENT OF SC	LICITATION NO
8. NAME AND ADDRESS OF CONTR	ACTOR (No., street, cou	inty, State a	nd Zip Code)		98. DATED (SEE ITEM	
PRC INC.					10A, MODIFICATION OF	
1500 PLANNING RESEARCH DRI	V E		. •	(X)	NO. 50PBPT800005	
MCLEAN, VA 22102	FACILITY C	ODE		(X)	12/11/1997	
CODE P			S TO AMENDMENTS OF S	OLIC		
The above numbered solicitation is a				_	is extended,	is not extende
Offers must acknowledge receipt of (a) By completing items 8 and 15, as submitted; or (c) By separate letter of TO BE RECEIVED AT THE PLACE.	this amendment prior to the hound returning copies of telegram which includes a refundation of this amendment.	or and date sport the emending to the EIPT OF OFF	ecified in the solicitation or as an ent; (b) By acknowledging receip solicitation and amendment num ERS PRIOR TO THE HOUR All change an offer almedy submitted	nende at of the abors. VD DA	his amendment on each copy of FAILURE OF YOUR ACKNOW TE SPECIFIED MAY RESULT th change may be made by tell	I the offer VLEDGMENT Pagram or
letter, provided each tologram or lett 12. ACCOUNTING AND APPROPRIA		RECORD AND UN	S STREET, STIC IS RECEIVED IN	107 10	the sharm's year and any	
See Line Item Detail					DEBC	
•	13, THIS ITEM ONLY A IT MODIFIES THE C	ONTRACT/C	ADDIFICATION OF CONTRACT PRODER NO. AS DESCRIBED IN	ITEM	14.	
THE CONTRACT ORDER NO		ecify authority	THE CHANGES SET FORTH	IN ITI	EM 14 ARE MADE IN	
B. THE ABOVE NUMBERED changes in paying office, apprin	CONTRACT/ORDER IS MODI ophistion date, etc.) SET FORTI	FIED TO REF H IN ITEM 14,	LECT THE ADMINISTRATIVE PURSUANT TO THE AUTHOR	CHAN	IGES (such as OF AUTHORITY OF FAR 43.10	3(b).
C. THIS SUPPLEMENTAL AS	REEMENT IS ENTERED INTO	O PURSUAN	TO AUTHORITY OF:			
D. OTHER (Specify type of m		aturas the	Danles	_		
52,232.22 Limitedon er Pu	nds - Bilateral Agreement b					
E. IMPORTANT: Contractor			document and return 2		ies to the issuing office.	
14. DESCRIPTION OF AMENDMENT The purpose of this modification is to:		nized by UC	F section headings, includit	ng so	licitation/contract subject n	iettor where feas
. (1) provide incremental funding to	the contract as follows; and	d				
		otsi Funding 33,666,878				
(2) finalize an equitable adjustmer in accordance with contract clause " percent of the level of effort, therefore	R 1 Lavol of Fffort - Cost R(a mbursame	n Tam Contract paragrap	oh (c) / \$17	the Contractor has provid 6.286.25 to \$397,952.75	ed less than 90
Except as provided transmin all terms and condition		m &4 ~ 174	harmining channel remains carin	maeri =	end in Rull force and affect.	
15A NAME AND TITLE OF SIGNER 2 F. Bradley, Sr. Co.	(Type or print)	· 18	A. NAME AND TITLE OF C Sylvia VanDyke	ITNO	RACTING OFFICER (Type	or print)
A CONTRACTOR/OFFEROR	15C. DATE SI		3. United States of America		.0 0	16C. DATE SI
Dum + boaler	1/25/01	3	Dulya D. V	in	Nyke	- 01/25/2001
(Signature of person authorised	to sign)		//(Signature of Contra	cling	Officer)	
NSN 7540-01-152-8070					STAN Pre	DARD FORM 30 (RE)

STANDARD FORM 30 (REV. 1 Prescribed by GSA FAR (48

System Eng. & Tech Assist 2 of 5

Reporting Categ

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub

50PBP1800005/0092

Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cos

No Changed Line Item Fields

Closed FYs

ion

Previous Total: \$31,817,281.00

Modification Total: \$1,849,597.00

Grand Total: \$33,666,878.00

· unumy Summary	50PBPT800005/0092	System Eng. & Tech Assist	
Funding Strip Code 2001 A - 192100 2570 MS	50039 - 192510		Change in Funded Amount \$178,500.00
₂rence Requisition: 192C0130	0043		
2001 A - 192100 2570 M5			\$55,000.00
Reference Requisition: 192C0130	043		
2001 A - 192100 2570 M5	:0002 - 192240 - -		\$100,000.00
Reference Requisition: 192C0130	043		
2001 A - 192100 2570 M56	0002 - 192240		\$50,000.00
nce Requisition: 192C01300			
2001 A - 192100 2570 MZN	WLC1 - 192240		\$25,000.00
Reference Requisition: 192C01300	143		

\$100,000.00

2001 - - A - 192100 - - 3118 - - MZAFB1 - 192240 - - - - - -

Reference Requisition: 192C0130043

3 of 5

runding Summary 50PBPT800005/0092	System Eng. & Tech Assist
<u>Funding Strip Code</u> 2001 A - 192100 2570 M50002 - 192240	Change in Funded Amount \$150,000.00
erence Requisition: 192C0130043	
2001 A - 192100 2570 DZDMC1 - 192221	\$30,600.00
Reference Requisition: 192C0130043	
2001 A - 192100 2570 M50004 - 192221	\$37,500.00
Reference Requisition: 192C0130043	
2001 A - 192100 2570 MZPSC1 - 192221	\$50,000.00
∍nce Requisition: 192C0130043	
2001 A - 192100 3118 MZBUB1 - 192221	\$193,010.00
Reference Requisition: 192C0130043	
2001 A - 192100 2570 MZPKC1 - 192230	\$236,386.00

Reference Requisition: 192C0130043

r	un	qıi	ng	Su	mn	nary	
---	----	-----	----	----	----	------	--

50PBPT800005/0092

System Eng. & Tech Assist

5 of 4

<u>Funding</u>	Strip	Code
----------------	-------	------

2001 - - A - 192100 - - 3118 - - MZUGB1 - 192230 - - - - - - -

Change in Funded Amount

\$315,000.00

Lerence Requisition: 192C0130043

2001 - - A - 192100 - - 3118 - - MZUGB1 - 192230 - - - - - -

\$115,966.00

Reference Requisition: 192C0130043

2001 - - A - 192100 - - 2570 - - TZWHC1 - 192230 - - - - - -

\$37,635.00

Reference Requisition: 192C0130043

2001 - - A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - -

\$25,000.00

ence Requisition: 192C0130043

2001 - - A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - - -

\$50,000.00

Reference Requisition: 192C0130043

2001 - - A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - -

\$100,000.00

Reference Requisition: 192C0130043

AMENDMENT OF SOLICITA	TION/MODIFIC	ATION OF CO.	NTRACT	T		
	-	•			1. CONTRACT ID CODE	Page 1 of 4
2. AMENDMENT/MODIFICATION NO	. 3. EFFECTIVE DA	TE 4. REQUISIT	ION/PURCHASE REQ. NO.	5. P	ROJECT NO. (If applicable	1 0 4
0093	03/05/2001	See Lines			. «ОЗЕОТ НО. (II арріісарів	, ·
6. ISSUED BY	CODE *		7. ADMINISTERED BY (If	othe	r than Item 6) CODE	
E OF PROCUREMENT of Procurement, US Patent and Sume 810 Arlington, VA 22202	Trademark Office,20	011 Crystal Drive		Olife	r than Item 6) CODE	
8. NAME AND ADDRESS OF CONTR	ACTOR (No., stre	et, county, State a	and Zip Code)		9A. AMENDMENT OF SO	LICITATION NO.
PRC INC					9B. DATED (SEE ITEM 1	1)
1500 PLANNING RESEARCH DR	IVE			(X)	10A. MODIFICATION OF NO. 50PBPT800005	CONTRACT/ORDE
MCLEAN, VA 22102				20	10B. DATED (SEE ITEM	/ 13)
CODE P	FACI	LITY CODE		(X)	12/11/1997	. 13)
	11. THIS ITE	EM ONLY APPLIE	S TO AMENDMENTS OF S	OLIC	ITATIONS	
The above numbered solicitation is a					is extended,	is not extended.
Offers must acknowledge receipt of	this amendment prior to	the hour and date sp	ecified in the solicitation or as an	ande.	ـــــا - خدم سرمان مواد که موجود که	
submitted; or (c) By separate letter of TO BE RECEIVED AT THE PLACE IN REJECTION OF YOUR OFFER. letter, provided each telegram or letter. 12. ACCOUNTING AND APPROPRIA	If by virtue of this amender makes reference to the	THE RECEIPT OF OFF dment you desire to come solicitation and this	ERS PRIOR TO THE HOUR AN	D DA	TE SPECIFIED MAY RESULT	
See Line Item Detail						
	13. THIS ITEM C	THE CONTRACT/O	ODIFICATION OF CONTRACTS RDER NO. AS DESCRIBED IN I	TEM 1	DERS	
A. THIS CHANGE ORDER IS I THE CONTRACT ORDER NO.	SSUED PURSUANT TO IN ITEM 10A.): (Specify authority)	THE CHANGES SET FORTH II	N ITE	14 ARE MADE IN	
B. THE ABOVE NUMBERED Cochanges in paying office, appropriate	CONTRACT/ORDER IS priation date, etc.) SET F	MODIFIED TO REFL FORTH IN ITEM 14, F	ECT. THE ADMINISTRATIVE CH PURSUANT TO THE AUTHORIT	HANG TY OF	ES (such as AUTHORITY OF FAR 43.103(b	o).
C. THIS SUPPLEMENTAL AG	REEMENT IS ENTERE	D INTO PURSUANT	TO AUTHORITY OF:			
D. OTHER (Specify type of mo 52.232-22 Limitation of Fur	**					
E. IMPORTANT: Contractor X is	s not, is requ	uired to sign this do	ocument and return	copie	s to the issuing office.	
14. DESCRIPTION OF AMENDMENT/I The purpose of this modification is to p		Organized by UCF Inding as follows:	section headings, including	solici	tation/contract subject matt	er where feasible.)
Previous Funding Increase \$33,666,878 \$663,476						

xcept as provided herein, all terms and conditions of the doc	ument referenced in Item 9A or 1	prenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.		
54 NAME AND TITLE OF SIGNER (Type or	orint)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type		
ONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United States of America BY WWW D. War Nyhe	16C. DATE SIGNED	
(Signature of person puthorized to sign)	-	BY	03/05/2001	

		Document Number 50PBPT800005/0093		Title System Eng. & Tech Assist						Page 2 of 4
FYs	Fund Budget C	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting	Category
Line Item Number	Description	Deliv (Start date	very D		Quantity	Unit Issu		nit Price	То	tal Cost

No Changed Line Item Fields

 Previous Total:
 \$33,666,878.00

 Modification Total:
 \$663,470.00

 Grand Total:
 \$34,330,348.00

Contract	Level
Funding	Summary

System Eng. & Tech Assist

Title

Page 3 of 4

<u>Fundi</u>	ng Strip	Code

- - A - 192100 - - 3118 - - MZAMB1 - 192321 - - - - - -

Change in Funded Amount \$200,000.00

Reference Requisition: 192C0130043/0002

2001 - - A - 192100 - - 2570 - - D50002 - 192240 - - - - - - -

\$45,000.00

Reference Requisition: 192C0130043/0002

2001 - - A - 192100 - - 2570 - - C50002 - 192240 - - - - - - -

\$13,470.00

Reference Requisition: 192C0130043/0002

2001 - - A - 192100 - - 2570 - - P50002 - 192240 - - - - - - -

\$235,000.00

Reference Requisition: 192C0130043/0002

2001 - - A - 192100 - - 2570 - - T50002 - 192240 - - - - - - -

\$50,000.00

Reference Requisition: 192C0130043/0002

2001 - - A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - - -

\$100,000.00

	0 4 4			
1	Contract Level	Document Number	Title	
i	Funding Summary	50PBPT800005/0093	System Eng. & Tech Assist	Page
	t unumg Cummary		System Eng. & Tech Assist	4 of 4
			· ·	1

Funding Strip Code

- - A - 192100 - - 2570 - - P50003 - 193230 - - - - - -

Change in Funded Amount \$20,000.00

2. AMENDMENT OF SOLICITAT				1	. CONTRACT ID CODE	Page 1 of 4
2. AMENDMENT/MODIFICATION NO. 0094	3. EFFECTIVE DATE	4. REQUISITION/P	URCHASE REQ. NO.	5. P	ROJECT NO. (If applicable	1 0 4
6 ISSUED BY	1	See Lines				,
E OF PROCUREMENT	CODE	7. A	DMINISTERED BY (If	othe	than Item 6) CODE	
of Procurement, US Patent and 1	Frademark Office,2011	Crystal Drive			· ·	
Gd 010			,			
Arlington, VA 22202						
8. NAME AND ADDRESS OF CONTRA	ACTOR (No., street,	county, State and Zij	Code)		9A. AMENDMENT OF SO	LICITATION NO.
			-			
PRC INC.					9B. DATED (SEE ITEM 1	1)
1500 PLANNING RESEARCH DRIV	/E		-		104 MODIFICATION OF	001177
MCLEAN, VA 22102				(X)	10A. MODIFICATION OF NO. 50PBPT800005	CONTRACT/ORDE
				(X)	10B. DATED (SEE ITEM	1 13)
CODE P		Y CODE		• 7	12/11/1997	. 10)
	11. THIS ITEM	ONLY APPLIES TO	AMENDMENTS OF SO	LICI	TATIONS	
The above numbered solicitation is am	ended as set forth in item	14. The hour and date s	specified for receipt of Offer		is extended.	7
					is extended,	is not extended.
Offers must acknowledge receipt of thi (a) By completing Items 8 and 15, and	refurning conic	nour and date specified (in the solicitation or as ame	nded	, by one of the following method	is:
(a) By completing Items 8 and 15, and submitted; or (c) By separate letter or t TO BE RECEIVED AT THE PLACE D	elegram which includes a	is of the amendment; (b) reference to the solicitati	By acknowledging receipt of and amendment accept to	of this	amendment on each copy of the	ne offer
TO BE RECEIVED AT THE PLACE D IN REJECTION OF YOUR OFFER. IF	ESIGNATED FOR THE R	ECEIPT OF OFFERS PI	RIOR TO THE HOUR AND	НЗ. Р Пат	FAILURE OF YOUR ACKNOWL	EDGMENT
IN REJECTION OF YOUR OFFER. If letter, provided each telegram or letter	by virtue of this amendme	ant you desire to change a	an offer already submitted,	such	change may be made by telegr	am or
letter, provided each telegram or letter 2. ACCOUNTING AND APPROPRIATI			ment, and is received prior	to th	e opening hour and date specifi	ed.
See Line Item Detail	ON DATA (IF required	a)				
	13. THIS ITEM ONLY	Y APPLIES TO MODIFIC	ATION OF CONTRACTS/	ORDI	ERS.	
HECK ONE A THIS CHANCE OFFER IS 100	II MODIFIES IN	E CONTRACT/ORDER N	(O. AS DESCRIBED IN ITI	EM 14	4 .	
A. MIS CHANGE UNDER IS ISS	SUED PURSUANT TO: (S	Specify authority) THE C	HANGES SET FORTH IN	TEM	14 ARE MADE IN	
THE CONTRACT ORDER NO. IN	TITEM 10A.					
B THE ABOVE NUMBERED CO	ALTDA STICEDED IN A STICE					
B. THE ABOVE NUMBERED CO changes in paying office, appropris	NIKACI/ORDER IS MO	DIFIED TO REFLECT TH	E ADMINISTRATIVE CHA	NGE	S (such as	
changes in paying office, appropri	, ,,,	TH IN IIEM 14, PURSU	ANT TO THE AUTHORITY	OF A	AUTHORITY OF FAR 43,103(b)	
C. THIS SUPPLEMENTAL AGRE	EMENT IS ENTERED IN	TO PURSUANT TO AUT	HORITY OF:			
D. OTHER (Specify type of modif.	ication and authority)					
Limitation of Funds 52-232-22		•				
						,
IMPORTANT: Contractor X is n	ot, is required	to sign this documer	nt and return co	pies	to the issuing office.	····
4. DESCRIPTION OF AMENDMENT/MO	ODIFICATION (Orga	nized by UCF section			ation/contract subject matte	
he purpose of this modification is to prov	vide incremental fundi	ng as follows:	, g c		-nore contract subject matte	r where teasible.)
revious Funding Increased B	V Tatal	E				
34,330,348 \$1,159,100		Funding 89,448				
his modification replaces a key server		•				
his modification replaces a key person a か(4) replaces ' (4)	is listed in the contract the position of Princip	t (See H.2 Key Perso	nnel Clause) for the ke	y pos	sition of Principal Network E	ngineer.
W/(7)	are position of 7 filliap	at Hetwork Engineer.				
ept as provided herein, all terms and conditions of the NAME AND TITLE OF SIGNED (Title)	ne document referenced in Ite	m 9A or 10A, as herelofore o	hanned remains unchanged -			
A NAME AND TITLE OF SIGNER (Type	e or print)	16A. NAME	AND TITLE OF CONTE	10 IN 1	full force and effect. TING OFFICER (Type or pri	
		Sylvia \	/anDyke	~~	ING OFFICER (Type of pr	int)
ONTRACTOR/OFFEROR	15C. DATE SI		tates of America,		0 0 100	DATE CICKED
		BY MAI	IMO D. Vin	121	whe 100	C. DATE SIGNED
(Signature of person authorized to sig	(חו	\ \ \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	gnature of Contracting	/ <u>/ </u>	<i>1</i> 0	4/30/2001
11 75 10 04 450 0400			, or our active (أمالادم	ur: I	

FYs sion	Fund Budget Closed F	Org Sub 's Cance	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No	. Sub	Reporting	Category

No Changed Line Item Fields

 Previous Total:
 \$34,330,348.00

 Modification Total:
 \$1,159,100.00

Grand Total: \$35,489,448.00

Contract	Level
Funding	Summary

Title System Eng. & Tech Assist

Page 3 of 4

Funding Strip Code

`1 - - A - 192100 - - 2570 - - M50039 - 192510 - - - - - - -

Change in Funded Amount

\$178,500.00

Reference Requisition: 192C0130079

2001 - - A - 191100 - - 2570 - - MZFWC1 - 192240 - - - - - -

\$50,000.00

Reference Requisition: 192C0130079

2001 - - A - 192100 - - 2570 - - M50004 - 192221 - - - - - - - -

\$75,000.00

Reference Requisition: 192C0130079

2001 - - A - 192100 - - 2570 - - M50004 - 192221 - - - - - -

\$37,500.00

Reference Requisition: 192C0130079

2001 - - A - 192100 - - 2570 - - DZDMC1 - 192221 - - - - - -

\$30,600.00

Reference Requisition: 192C0130079

2001 - - A - 192100 - - 3118 - - MZUGB1 - 192230 - - - - - - -

\$250,000.00

Reference Requisition: 192C0130079

Contract Level
Funding Summary

Title System Eng. & Tech Assist

Page 4 of 4

Funding	Strin	Code
I WIIWIII	July	

`1 - - A - 192100 - - 3118 - - MZAFB1 - 192240 - - - - - - -

Change in Funded Amount

\$100,000.00

Reference Requisition: 192C0130079

2001 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$150,000.00

Reference Requisition: 192C0130079

2001 - - A - 192100 - - 3118 - - MZBUB1 - 192221 - - - - - -

\$137,630.00

Reference Requisition: 192C0130079

2001 - - A - 192100 - - 2570 - - MZAMC1 - 192321 - - - - - -

\$149,870.00

Reference Requisition: 192C0130079

AMEN	DMENT OF SC	LICITATI	ON/MODIFIC	ATION OF COM	NTRACT		1. CONTRACT ID CODE	Page
2 AMEN	DIAENTAAODIEICA	TION NO 12	EEEECTIVE D	TE 4 DECLUCIE				1 of 4
0095	DIVIDINITATION	111014140.13	06/05/2001	See Lines	ON/PURCHASE REQ. NO.	5. P	ROJECT NO. (If applicable)
6. ISSUE	D BY		CODE	See Lines	7 ADMINISTEDED BY	1		
Ē	OF PROCUREMENT Procurement, US P			011 Crystal Drive	7. ADMINISTERED BY (II	r otne	rthan Item 6) CODE	
Arlington	, VA 22202							
8. NAME	AND ADDRESS O	F CONTRAC	CTOR (No., str	eet, county, State a	and Zip Code)		9A. AMENDMENT OF SO	LICITATION NO.
PRC I	NC.						9B. DATED (SEE ITEM 1	1)
1500	PLANNING RESEA	ARCH DRIVE	•			(X)	10A. MODIFICATION OF	CONTRACT/ORDER
MCLEA	AN, VA 22102				·	<u> </u>	NO. 50PBPT800005 10B. DATED (SEE ITEM	1 12)
CODE F	2		FAC	ILITY CODE		(X)	12/11/1997	1 13)
			11. THIS IT	EM ONLY APPLIES	S TO AMENDMENTS OF S	OLIC	ITATIONS	
			nded as set forth in	Item 14. The hour and	d date specified for receipt of Of	fers	is extended,	is not extended.
Off	ers must acknowledge	receipt of this	amendment prior to	the hour and date spo	scified in the solicitation or as ar	nende	d, by one of the following method	ds:
TO IN I	BE RECEIVED AT TI REJECTION OF YOU	rate letter of te HE PLACE DE R OFFER. If b	legram which includ SIGNATED FOR TI y virtue of this amer	les a reference to the s HE RECEIPT OF OFF Indiment you desire to c	colicitation and amendment num ERS PRIOR TO THE HOUR AND TRANSPORTED TO THE HOUR AND TRANSPORTED TO THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRINCIPLE OF THE PRIN	bers. ID DA	h change may be made by Alley	LEDGMENT
12. ACCC	OUNTING AND APP	PROPRIATIO	N DATA // ma	rie solicitation and this	amendment, and is received pr	ior to t	he opening hour and date specif	ied.
	ine Item Detail	NO RIZITO	NA DATA (11 184)	uireaj				
	,		13. THIS ITEM	ONLY APPLIES TO M S THE CONTRACT/O	ODIFICATION OF CONTRACT. RDER NO. AS DESCRIBED IN	S/ORI	DERS. 14.	
CHECK ONE	A. THIS CHANGE OF THE CONTRACT O	RDER IS ISSU RDER NO. IN	JED PURSUANT T ITEM 10A.	O: (Specify authority)	THE CHANGES SET FORTH	N ITE	M 14 ARE MADE IN	
	B. THE ABOVE NU changes in paying of	MBERED CON	ITRACT/ORDER IS tion date, etc.) SET	MODIFIED TO REFL FORTH IN ITEM 14, F	ECT THE ADMINISTRATIVE C	HANG TY OF	ES (such as AUTHORITY OF FAR 43.103(b)).
	C. THIS SUPPLEM	ENTAL AGRE	EMENT IS ENTERE	ED INTO PURSUANT	TO AUTHORITY OF:			,
	D. OTHER (Specify	type of modific	ration and authoribi	1				·
•	Limitation of Fund							
E. IMPOR	TANT: Contractor	X is no	ot, is req	uired to sign this do	ocument and return	Copie	es to the issuing office.	
	RIPTION OF AMEN		DIFICATION (section headings, including		itation/contract subject matte	er where feasible.)
				S COMMEC AS TOROW	3.			
Previous F \$35,489,44		Increased E \$455,000	By	Total Funding \$35,944,448				
							•	

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 15A NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sylvia VanDyke JNTRACTOR/OFFEROR 16B. United States of America
BY Julya D. Can Lyke 15C. DATE SIGNED 16C. DATE SIGNED 06/06/2001 (Signature of person authorized to sign) (Signature of Contracting Officer) NSN 7540-01-152-8070

Line Item **Document Number** Title Page Summary 50PBPT800005/0095 System Eng. & Tech Assist 2 of 4 FYs Fund **Budget Org Sub** Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category Cancelled Fund Closed FYs Division Line Item **Delivery Date** Unit of Number Description (Start date to End date) Issue Quantity **Unit Price Total Cost**

No Changed Line Item Fields

 Previous Total:
 \$35,489,448.00

 Modification Total:
 \$455,000.00

Grand Total: \$35,944,448.00

Contract	Level
Funding	Summary

System Eng. & Tech Assist

Title

Page 3 of 4

Funding	n Strin	Code
Landin	4 3010	COUP

- - A - 191100 - - 2570 - - MZFWC1 - 192240 - - - -

Change in Funded Amount \$0.00

Reference Requisition: 192C0130079/0002

2001 - - A - 192100 - - 2570 - - CZDUC1 - 192230 - - - - - -

\$25,000.00

Reference Requisition: 192C0130079/0002

2001 - - A - 192100 - - 2570 - - D50002 - 192240 - - - - - -

\$15,000.00

Reference Requisition: 192C0130079/0002

2001 - - A - 192100 - - 2570 - - C50002 - 192240 - - - - - -

\$15,000.00

Reference Requisition: 192C0130079/0002

2001 - - A - 192100 - - 2570 - - P50002 - 192240 - - - - - -

\$145,000.00

Reference Requisition: 192C0130079/0002

2001 - - A - 192100 - - 2570 - - T50002 - 192240 - - - - - -

\$25,000.00

Contract Level Funding Summary

Document Number 50PBPT800005/0095 Title

System Eng. & Tech Assist

Page 4 of 4

Funding Strip Code

- - A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - - -

Change in Funded Amount

\$230,000.00

AMENDMEN	T OF SOLIC	CITATION/M	ODIFICATION	ON OF	CON	TRACT	1	. CONTRACT ID CODE	Page
2. AMENDMENT	/MODIFICATIO	N NO. 3. EFFE	CTIVE DATE	4. REQU	ISITIO	N/PURCHASE REQ. NO.	5. P	ROJECT NO. (If applicable	1 of 2
0096		06/25		See L				(ii Lppiio22 ii	<i>"</i>
10	ment,US Pater	Co at and Trademan	DDE *	Crystal Di		7. ADMINISTERED BY (III	othe	r than Item 6) CODE	
Agron, VA 222		ONTRACTOR	/0.4m = 4 = -4				1	9A. AMENDMENT OF SC	NICITATIONNO
8. NAME AND AL	DDRESS OF C	UNIRACIUR	(No., street, o	county, S	tate an	nd Zip Code)		9B. DATED (SEE ITEM	
PRC INC.							<u> </u>	·	
1500 PLANNI MCLEAN, VA	ING RESEARC 22102	H DRIVE					(X)	10A. MODIFICATION OF NO. 50PBPT800005	
CODE P			FACILITY	CODE			(X)	10B. DATED (SEE ITE 12/11/1997	M 13)
JODE ,		11			PLIES	TO AMENDMENTS OF S			
Offers must (a) By comp submitted; o TO BE REC IN REJECTI	acknowledge reco leting Items 8 and or (c) By separate EIVED AT THE P ION OF YOUR OF	eipt of this amenda 15, and returning letter or telegram v PLACE DESIGNAT FER. If by virtue o	nent prior to the incoming copies which includes a ED FOR THE Right this amendment	nour and da s of the am reference to ECEIPT Of nt you desi	ate specendments the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of the source of	nt: (b) By acknowledging receip dictation and amendment num RS PRIOR TO THE HOUR AN ange an offer aiready submitte	nender of thi bers. ID DA' d. suci	is extended, d, by one of the following methods amendment on each copy of FAILURE OF YOUR ACKNOV TE SPECIFIED MAY RESULT in change may be made by teleshe opening hour and date specific process.	the offer VLEDGMENT
12. ACCOUNTING	G AND APPRO	PRIATION DAT	A (If required	n					
						DIFICATION OF CONTRACTS DER NO. AS DESCRIBED IN			
CHECK ONE A. THIS	S CHANGE ORDI ONTRACT ORDE	ER IS ISSUED PU ER NO. IN ITEM 10	RSUANT TO: (S A. 52,243-2 C	ipecify auth hanges-C	nority) 1 Sost Re	THE CHANGES SET FORTH I pimbursement Alt. 1	N ITE	M 14 ARE MADE IN	
B. THE change	E ABOVE NUMBERS in paying office,	RED CONTRACT appropriation date	ORDER IS MOI	DIFIED TO	REFLE VI 14, PL	CT THE ADMINISTRATIVE C URSUANT TO THE AUTHORI	HANG TY OF	ES (such as FAUTHORITY OF FAR 43.103	(b).
C. THI	S SUPPLEMENT	AL AGREEMENT	IS ENTERED IN	TO PURSI	JANT T	O AUTHORITY OF:			
D. OTI	HER (Specify type	e of modification ar	nd authority)			÷			
E. IMPORTANT:	Contractor	X is not,	is require	to sign (his do	cument and return	conic	es to the issuing office.	
14. DESCRIPTIO	<u>-</u>							itation/contract subject ma	tter where feesible \
The purpose of th									iio, vinore readible.)
Section 508 Com	pliance	-							
In accordance wit the contract comp forth at 36 CFR pa	IV with the appl	the USPTO required technicable EIT technicable	uires that all El nology accessi	ectronic I bility stan	nforma dards i	ation Technology ("EIT"), a issued by the Architectural	s that and	term is defined at FAR 2. Transportation Barriers Co	I01, delivered under mpliance Board set
Except as provided here	BID, all terms and co	nditions of the docum	ent referenced in th	em 9A or 10	A, as han	etofore changed, remains unchang	ed end	in full force and affect	
15A. NAME AND	TITLE OF SIGN	NER (Type or pri	nt)	JA 91 10	16A. N			CTING OFFICER (Type or	print)
ONTRACT	OR/OFFEROR		15C. DATE S	IGNED		Inited States of America	νî	Duto	16C. DATE SIGNED
/Signature of			Ì		BY 🔀	January .w	<u>, U</u>	77.00	06/25/2001

(Signature of Contracting Officet)

(Signature of person authorized to sign)

Line Item	Document Number	Title	Page
Summary	50PBPT800005/0096	System Eng. & Tech Assist	2 of 2

`lo Funding Information

Line Item		Delivery Date		Unit of		
Number	Description	(Start date to End date)	Quantity	issue	Unit Price	Total Cost

No Changed Line Item Fields

Previous Total: \$35,944,448.00

Modification Total: \$0.00

Grand Total: \$35,944,448.00

AMENDMENT OF SOLICITA					I. CONTRACT ID CODE	Page 1 of 6
2. AMENDMENT/MODIFICATION NO	D. 3. EFFECTIVE DATE	4. REQUISITI	ON/PURCHASE REQ. NO.	5. P	ROJECT NO. (If applicable	9)
0097	08/08/2001	See Lines			(ii oppiioable	2)
6. ISSUED BY	CODE *		7. ADMINISTERED BY (III	f othe	r than Item 6) CODE	
F OF PROCUREMENT	<u> </u>		(,,,	00,0	LINEAR MONTO	
of Procurement,US Patent and	Trademark Office,2011	Crystal Drive				
Su 610						
Arlington, VA 22202			<u> </u>	т		
8. NAME AND ADDRESS OF CONTI	RACTOR (No., street,	. county, State a	and Zip Code)		9A. AMENDMENT OF SC	DLICITATION NO.
				<u> </u>		
PRC INC.	1				9B. DATED (SEE ITEM	11)
1500 PLANNING RESEARCH DF	RIVE			(X)	10A. MODIFICATION OF NO. 50PBPT800005	CONTRACT/ORDER
MCLEAN, VA 22102				<u> </u>	10B. DATED (SEE ITE	M 121
CODE P	FACHI	Y CODE		(X)	12/11/1997	W 13)
			S TO AMENDMENTS OF S	01.10		
					TATIONS	
The above numbered solicitation is a Offers must acknowledge receipt of					- is extended,	is not extended.
(a) By completing Items 8 and 15, a submitted, or (c) By separate letter of TO BE RECEIVED AT THE PLACE IN REJECTION OF YOUR OFFER. letter, provided each telegram or let	ind returningcopi or telegram which includes a EDESIGNATED FOR THE I If by virtue of this amendm	es of the amendment a reference to the s RECEIPT OF OFFI cent you desire to c	ent; (b) By acknowledging receip solicitation and amendment num ERS PRIOR TO THE HOUR AN thange an offer already submitte	ot of the	is amendment on each copy of FAILURE OF YOUR ACKNOW TE SPECIFIED MAY RESULT In change may be made by telev	the offer VLEDGMENT
12. ACCOUNTING AND APPROPRIA						
See Line Item Detail	, -,	-7				
	12 THIS ITEM ON	Y ABBUTE TO M	ODIFICATION OF CONTRACT			
	IT MODIFIES TH	HE CONTRACT/OI	RDER NO. AS DESCRIBED IN	S/ORE	DERS. 14.	
CHECK ONE A. THIS CHANGE ORDER IS THE CONTRACT ORDER NO	ISSUED PURSUANT TO:	(Specify authority)	THE CHANGES SET FORTH I	IN ITE	M 14 ARE MADE IN	
B. THE ABOVE NUMBERED changes in paying office, appro	CONTRACT/ORDER IS MO	DDIFIED TO REFL RTH IN ITEM 14, F	ECT THE ADMINISTRATIVE C	HANG TY OF	ES (such as AUTHORITY OF FAR 43.103)	(b).
C. THIS SUPPLEMENTAL AC	GREEMENT IS ENTERED I	NTO PURSUANT	TO AUTHORITY OF:	-		
D. OTHER (Specify type of m	odification and authority)					
52-232.22 Limitation of Fu	•					
			····			_
E. IMPORTANT: Contractor X	is not, is require	ed to sign this do	ocument and return	copie	es to the issuing office.	-
14. DESCRIPTION OF AMENDMENT Incremental funding is hereby provided		ganized by UCF	section headings, including	solic	itation/contract subject mat	tter where feasible.)
Previous Funding Increased \$35,944,448 \$1,384,049						
						•
Except as provided herein, all terms and conditions	of the document referenced in	item 9A or 10A, as he	retofore changed, remains unchange	ed and	in full force and effect.	
154 NAME AND TITLE OF SIGNER (Type or print)	16A.	NAME AND TITLE OF COM			print)
			Sylvia VanDyke			-
ONTRACTOR/OFFEROR	15C. DATE	SIGNED 16B. I	United States of America	_	100	IC. DATE SIGNED
		BY≼	suva D. V	en	Nyre !	
(Signature of person authorized to	sign)		(Signature of Contraction	ng Of	ficer)	08/08/2001

Page 2 of 6

\$0.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(s)

Division

Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity issue Unit Price Total Cost

0001

This is a New Line

Previous Total: \$35,944,448.00

Modification Total: \$1,384,049.00 Grand Total: \$37,328,497.00

(Includes Discounts)

Contract Level	Document Number	Title					
Funding Summary	50PBPT800005/0097	Contract - System Eng. & Tech Assist					
Funding Strip Code	50039 - 192510	Change in Funded Amount \$178,500.00					
Reference Requisition: 192P0130	0112						
2001 A - 192100 2570 CZ	ZDUC1 - 192230	\$30,000.00					
Reference Requisition: 192P0130	112						
2001 A - 192100 2570 MZ	FWC1 - 192240	\$ 160,616.00					
Reference Requisition: 192P0130	112						
2001 A - 193100 2570 M 50	0002 - 192240	\$27,400 .00					
Reference Requisition: 192P01301	112						
2001 A - 192100 2570 CZI	DUC1 - 192230	\$69,500.00					

\$30,600.00

Reference Requisition: 192P0130112

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - DZDMC1 - 192221 - - - - - -

Page 3 of 6

Contract	Level
Funding	Summary

Contract - System Eng. & Tech Assist

Title

Page 4 of 6

Funding	Strip	Code

- - A - 192100 - - 2570 - - MZPKC1 - 192230 - - - - - -

Change in Funded Amount

\$20,238.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - -

\$100,000.00

Reference Requisition: 192P0130112

2001 - - A - 193100 - - 3118 - - MZAMB1 - 192321 - - - - - - -

\$90,780,00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - P50002 - 192240 - - - - - - -

\$139,644.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - TZTXC1 - 192230 - - - - - -

\$52,073.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - TZCRC1 - 192230 - - - - - - -

\$44,698.00

Contract Le	evel
Funding Su	mmary

Contract - System Eng. & Tech Assist

Title

Page 5 of 6

Funding	Strin	Code
Landing	Juip	COGG

- - A - 192100 - - 2570 - - MZWLC1 - 192240 - - - - - -

Change in Funded Amount

\$80,000.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 3118 - - MZAMB1 - 192321 - - - - -

\$20,000.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - - -

\$85,000.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - M50014 - 192221 - - - - - -

\$37,500.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - M50004 - 192221 - - - - - - -

\$18,750.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - M50010 - 192221 - - - - - -

\$18,750.00

Contract Level Funding Summary

Document Number 50PBPT800005/0097 Title Contract - System Eng. & Tech Assist

Page 6 of 6

Funding Strip Code

- - A - 192100 - - 2570 - - M50014 - 192221 - - - - - - -

Change in Funded Amount

\$75,000.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - M50004 - 192221 - - - - - - -

\$37,500.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - M50010 - 192221 - - - - - -

\$37,500.00

Reference Requisition: 192P0130112

2001 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$30,000.00

	HOR-51-5001 12-16		C101L	CUNII		OFFICE	,	703 883 5192 P.02/0
2 AM	ENDMENTALODISIONATION	<u> </u>						1 of 2
009	ENDMENT/MODIFICATION NO	J. 3. E	FFECTIVE DAT	E 4. RE	QUISIT	IONPURCHASE REQ. NO). 5. F	PROJECT NO. (If applicable)
7	'ED BY			Se	e Lines			
	OF PROCUREMENT		CODE			7. ADMINISTERED BY	lf othe	or then Item 6) CODE
C	of Progrement US Patent and	Trade	mark Office 201	1 Coats	Drive			
				. Gyse	. 0:146			
	on, VA 22202							
o. NAN	ME AND ADDRESS OF CONTR	ACTO	OR (No., street	, county,	, State 4	and Zip Code)		9A. AMENDMENT OF SOUCITATION
	INC.							SB. DATED (SEE ITEM 11)
	Ó PLANNING RESEARCH DR EAN, VA 22102	VE					(X)	10A. MODIFICATION OF CONTRACTION
CODE			FACILIT	YCODE			(X)	NO. 50PBPT800005
								12/11/1997
	he above numbered solicission is as	—	MISTEM	UNLTA	DPUES	TO AMENDMENTS OF S		TATIONS
SI Ti IN	REJECTION OF YOUR OFFER	islegra ESIGN	m which includes a	reference ECEIPT (mename to the sc OF OFFE	nt (b) By scknowledging receipt Dictation and amendment numb RS PRIOR TO THE MOUR AND	ers. F	semendment on each copy of the offer FAILURE OF YOUR ACKNOWLEDGMENT
	and provided each spiegram or letter	makes	reference to the ea	ـ ـ ـ ـ سم آ سلا	and this s	mendment, and is received acc	, such	change may be made by telegram or
Z. ACC	OUNTING AND APPROPRIAT	ON D	ATA (If required	0		pic	10 01	opening hour and date specified.
				-				
		15	THIS ITEM ON					
		. •	IT MODIFIES THE	CONTRA	S TO MO: ACT/DRA	DIFICATION OF CONTRACTS	ORDE	RS.
ECK ONE	A. THIS CHANGE ORDER IS IS	UFD 8	I IPSI IANT TO			DESCRIBED IN IT	EM 14	
<i>,</i>	A. THIS CHANGE ORDER IS IS: THE CONTRACT ORDER NO. IN	ITEM ·	104	pecity aut	nony) T	HE CHANGES SET FORTH IN	ILEM	14 ARE MADE IN
f I	THE ABOVE NUMBERED CO changes in paying office, appropria	NTRAC	T/ORDER IS MOD	IEIED TO	DE5:			
	changes in paying office, appropris	ition de	SET FORT	H IN ITEM	VI 14. PLII	ESHANT TO THE ALTHOR	NGES	i (such as
٠, ا	C. THIS SUPPLEMENTAL AGRE	EMENT	TIS ENTERED US			TINONI UN SHI OI I I	OF A	UTHORITY OF FAR 43.103(b).
_			. IO EN I ENED IN	o Pursi	OTTHAL	AUTHORITY OF:		
	D OTHER (Days)		·					
7	D. OTHER (Specify type of modiff	:alion a	and authority)					
	Bliatoral - 52.232-20 Limitation	of Co	et .					_
MPORT	ANT: Contractor is n		-					:
		π, [X la required l	to sign th	his docu	ment and return 2 co	Dies h	o the issuing office.
	EPTION OF AMENDMENT/MO		ATION (O <i>rgan</i>	720d by 1	UCF sec	ction headless includes a	H 1	
esents (ect to th	imance of the contract will be the fixed feet. The amount of the FAR 52.232-18 "Availability of the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fixed feet in the fi	47.57 the est of Fund	ted level of effort se in this contrac 1,602 of which th	stated in 1. Paragi	Tithe co	ntract is not increased; nor 1) is revised to read "It is ex	chang Kimal	ion/contract subject matter where feasible in the scope of the contract and is not ged. In accordance with "B.2 Estimated and that the total cost to the Government reimbursable costs and \$2,393,798 (04,596 to \$45,177,804. This increase is g conditions stated in Mod. 78 of this
ther torr	ns and conditions remain the s	2me						w wr urta
	3	ıme.						
			•					
								•
SE SERVICE	M hamis all							
	on herein, sil serim and conditions of the NNO TITLE OF SIGNER (Type of Bradley, Sr.	DCL	It referenced in Hem SJ	OF TOA	i herelafor	6 Charged remains transport		
- · · ·	Bradley, Sr. Contr	r pont	Adminier	18/	A . A API	- reviol ()) LE UP CONTRA	UT PULL FO	G OFFICER (Type or print)
-UNTR	ACTORIOFFEROR						→ : 1141	G OFFICER (Type or print)
bom	7 Bradles	11	SC. DATE SIGN	ED 168	3. Knites	States of America		
Signatur	e of person authorized to sign)		8/27/01	BY	1 //	LURO)	- 1	16C. DATE SIGNED
001-152-	6 070					Signature of Contracting Off		08/27/2001
US EDITIO).					, ur Contracting Con	icor))

Line Item **Document Number** Title Summary 50PE77800005/0098 Page Contract - System Eng. & Tech Assist 2 of 2

Funding Information د

Line Item Number Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
---------------------------------	----------------------------------------	----------	---------------	------------	------------

No Changed Line Item Fields

Previous Total: \$37,328,497.00

Modification Total: \$0.00

Grand Total: \$37,328,497.00

AMENDMENT OF SO	LICITATION	MODIFICATI	ON OF CON	TRACT	1	. CONTRACT ID CODE		Page
	· · · · · · · · · · · · · · · · · · ·							1 of 3
 AMENDMENT/MODIFICA 0099 	TION NO. 3. EF	FECTIVE DATE	4. REQUISITI	ON/PURCHASE REQ. NO.	5. PI	ROJECT NO. (If applicat	ble)	
6. ISSUED BY	09	/04/2001	See Lines					<u>.</u>
OF PROCUREMEN	≀ T	CODE	<u>.</u>	7. ADMINISTERED BY (If a	other	than item 6) CODE		
Procurement,US P		nark Office,2011	Crystal Drive					
Arlington, VA 22202								
8. NAME AND ADDRESS O	F CONTRACTO	R (No., street.	county, State a	nd Zip Code)		9A. AMENDMENT OF S	SOLI	CITATION NO
			,,				, ,	OTATION NO.
PRC INC.						9B. DATED (SEE ITEM	1 11)	
1500 PLANNING RESEA	RCH DRIVE				(X)	10A. MODIFICATION C	F-C	ONTRACT/ORDE
MCLEAN, VA 22102				-		NO. 50PBPT800005 10B. DATED (SEE IT	EM:	(2)
CODE P		FACILIT	CODE		(X)	12/11/1997	_ (V)	(3)
		11. THIS ITEM (ONLY APPLIES	TO AMENDMENTS OF SO	LICI	TATIONS		
The above numbered soli	citation is amended	as set forth in Item	14. The hour and	date specified for receipt of Offer	rs	is extended,		is not extended
Offers must acknowledge	receipt of this ame	ndment prior to the I	nour and date spe	ecified in the solicitation or as ame	ended	by one of the following mat		
(a) By completing Items 8	and 15, and returni	ng copies	of the amendme	ent (b) By acknowledging receipt	of this	2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	- 5 41	
separation, or (c) by separ	are letter of telecting	m which includes a (elerence to the s	Olicitation and amendment number	are S	All TIDE OF VOLID AGING		DGMENT
	\OFF⊑R. II DY VI[[je of this amendmei	1). Vou desire to cl	ERS PRIOR TO THE HOUR AND nange an offer already submitted,		Abanaa		
- Internation Guar teleg	tern or letter makes	i elerence to the so	licitation and this	amendment, and is received prior	r to th	e opening hour and date spe	egrar ecified	ii 0; i.
12. ACCOUNTING AND APP	ROPRIATION D	ATA (If required)	-				
See Line Item Detail								
	1:	3. THIS ITEM ONLY	APPLIES TO MO	ODIFICATION OF CONTRACTS/RDER NO. AS DESCRIBED IN IT	ORD	ERS.		
HECK ONE A. THIS CHANGE O	RDER IS ISSUED I			THE CHANGES SET FORTH IN				
THE CONTRACT OF	RDER NO. IN ITEM	10A.	pecity additionally)	THE CHANGES SET FORTH IN	HEN	14 ARE MADE IN		
-						·		
changes in paying of	MBERED CONTRA ice, appropriation d	CT/ORDER IS MOD ate. etc.) SET FOR	DIFIED TO REFLI	ECT THE ADMINISTRATIVE CHA URSUANT TO THE AUTHORITY	ANGE	S (such as		
C. THIS SUPPLEME					- OF	AUTHORITY OF FAR 43.10	3(b).	
- THIS SOL ! EZIME	IN THE AGREEMEN	II IS ENTERED IN	O PURSUANT	TO AUTHORITY OF:				
D. OTHER (Specify	type of modification	and authority)		·				
52.232-22 Limitation		and authority)						
			-			~		
E. IMPORTANT: Contractor	is not,					to the issuing office.		
 DESCRIPTION OF AMENTHS The purpose of this modification 			nized by UCF : a under this co	section headings, including so	olicit	ation/contract subject ma	atter	where feasible.)
Previous Funding	Increased By			made as lonows.				
37,328,497	\$90,880		l Funding ,419,377					
xcept as provided herein, all terms and	conditions of the docu	ment referenced in Iter	n 9A or 10A, as hen	stofore changed, remains unchanged a	and in	full force and effect		
5A NAME AND TITLE OF SI	GNER (Type or p	rint)	16A. N	IAME AND TITLE OF CONT	RAC	TING OFFICER (Type of	r prin	nt) .
NTRACTOR/OFFERO	PR	15C. DATE SI		sylvia VanDyke njted States of America_				
				Vilue 9 Van	, //	hibe	16C.	DATE SIGNED
(Signature of person author	orized to sign)	·	BY≿	(Signature of Contracting	Off	er)	09/	04/2001
SN 7540-01-152-8070				U 15-3 GLOUIN CONTROCKING	VIII	-01/		

(Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE

Line Item **Document Number** Title Page Summary 50PBPT800005/0099 Contract - System Eng. & Tech Assist 2 of 3 Budget Org Sub Fund Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category Division Closed FYs Cancelled Fund Line Item **Delivery Date** Unit of Number Description (Start date to End date) Quantity Issue **Unit Price Total Cost**

No Changed Line Item Fields

Previous Total: \$37,328,497.00

Modification Total: \$90,880.00

Grand Total: \$37,419,377.00

Contract Level **Funding Summary**

Document Number

50FB#T800005/0099

Title

Contract - System Eng. & Tech Assist

Page 3 of 3

Funding Strip Code

- - A - 192100 - - 2570 - - PZPWC1 - 192230 - - - - - -

Change in Funded Amount

\$33,000.00

Reference Requisition: 192P0130112/0001

2001 - - A - 193100 - - 2570 - - MZFWC1 - 192240 - - - - - -

\$57,880.00

Reference Requisition: 192P0130112/0001

AMENDMENT OF SOLICITAT	TION/MODIFICA	TION OF COI	NTRACT	1	I. CONTRACT ID CODE	Page
						1 of 5
 AMENDMENT/MODIFICATION NO. 0100 		E 4. REQUISIT	ION/PURCHASE REQ. NO.	5. PI	ROJECT NO. (If applicable	'e)
6. ISSUED BY	10/04/2001	See Lines				
OF PROCUREMENT	CODE		7. ADMINISTERED BY (If o	othe	r than Item 6) CODE	
Procurement, US Patent and T	rademark Office,201	11 Crystal Drive				
Arlington, VA 22202						
8. NAME AND ADDRESS OF CONTRA	ACTOR (No., stree	t, county, State a	and Zip Code)		9A. AMENDMENT OF SO	OLICITATION NO
		•				
PRC INC.					9B. DATED (SEE ITEM	11)
1500 PLANNING RESEARCH DRIV	/F		<u> </u>		10A. MODIFICATION OF	CONTRACTIONDS
MCLEAN, VA 22102	, _			(X)	NO. 50PBPT800005	_
CODE P	EACIL	ITY CODE		(X)	10B. DATED (SEE ITE	M 13)
	-		S TO AMENDMENTS OF SO		12/11/1997	
The above numbered solicitation is am						
					is extended,	is not extended.
Offers must acknowledge receipt of th (a) By completing items 8 and 15, and	returning	ne nour and date sp	ecified in the solicitation or as ame	endec	1, by one of the following method	ods:
(a) By completing Items 8 and 15, and submitted; or (c) By separate letter or (resediatu mulcu lucinde?	a reference to the s	Solicitation and amendment number	are !	EALLIBE OF VOUR ACKNOW	M FROMENT
TO BE RECEIVED AT THE PLACE D IN REJECTION OF YOUR OFFER. If	JESIGNATED FOR THE	RECEIPT OF OFF	FRS PRIOR TO THE HOUR AND	DAT	TE COECITICO MAN OCCULA	
	makes reference to the	solicitation and this	amendment, and is received prior	sucr to th	i change may be made by telegone opening hour and date spec	gram or cified.
12. ACCOUNTING AND APPROPRIATI	ION DATA (If requir	red)				
See Line Item Detail						
	13. THIS ITEM ON	ILY APPLIES TO M	ODIFICATION OF CONTRACTS/	ORD	ERS.	
CHECK ONE A THIS CHANGE ORDER IS IS						
A. THIS CHANGE ORDER IS IS: THE CONTRACT ORDER NO. IF	NITEM 10A.	(Specify authority)	THE CHANGES SET FORTH IN	ITEN	// 14 ARE MADE IN	
-		······································				
B. THE ABOVE NUMBERED CO	ONTRACT/ORDER IS M	ODIFIED TO REFL	ECT THE ADMINISTRATIVE CH	ANG	ES (such as	
changes in paying office, appropri				OF	AUTHORITY OF FAR 43.103	(b).
C. THIS SUPPLEMENTAL AGRI	EEMENT IS ENTERED	INTO PURSUANT	TO AUTHORITY OF:			
D OTHER (Secretary)		···				
D. OTHER (Specify type of modi						,
		····				
		red to sign this de	ocument and return 2 c	opie	s to the issuing office.	
14. DESCRIPTION OF AMENDMENT/M		rganized by UCF	section headings, including s	olici	lation/contract subject mat	ter where feasible.)
The purpose of this modification is to pro	vide incremental fun	ding as follows:				
Previous Funding increased \$37,419,377 \$632,200	•	tal Funding 8,051,577				
, , , , , , , , , , , , , , , , , , ,	•	0,001,077				
Except as provided herein, all terms and conditions of the SA NAME AND TITLE OF SIGNER (Type	the document referenced in					
	o or printy		NAME AND TITLE OF CONT Sylvia VanDyke	KAC	TING OFFICER (Type or	pnnt)
NTRACTOR/OFFEROR	15C. DATE		Inited States of America)	<i>a</i> ₁	I6C. DATE SIGNED
		BY	SYLVED D. Van D	M	e !	
(Signature of person authorized to signature of person authorized to signa	gn)		$^{\it U}$ (Signature of Contracting	6ff	cer)	10/04/2001

NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243

Line Item **Document Number** Title Page Summary 50PBPT800005/0100 Contract - System Eng. & Tech Assist 2 of 5 **FYs** Fund **Budget Org Sub** Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category L. Jon Closed FYs **Cancelled Fund** Line Item **Delivery Date** Unit of Number Description (Start date to End date) Issue Quantity **Unit Price Total Cost**

No Changed Line Item Fields

 Previous Total:
 \$37,419,377.00

 Modification Total:
 \$632,200.00

 Grand Total:
 \$38,051,577.00

Contract Level
Funding Summary

Title Contract - System Eng. & Tech Assist

Page 3 of 5

<u>Funding</u>	g Strip	Code

- A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

Change in Funded Amount

\$100,000.00

Reference Requisition: 192P0230001

2002 - - A - 192100 - - 2570 - - PZSSC1 - 192240 - - - - - -

\$10,000.00

Reference Requisition: 192P0230001

2002 - - A - 192100 - - 2570 - - PZPWC1 - 192240 - - - - - -

\$25,000.00

Reference Requisition: 192P0230001

2002 - - A - 192100 - - 2570 - - PZTEC1 - 192240 - - - - - -

\$100,000.00

Reference Requisition: 192P0230001

2002 - - A - 192100 - - 2570 - - TZISC1 - 192240 - - - - - -

\$10,000.00

Reference Requisition: 192P0230001

2002 - - A - 192100 - - 2570 - - M50007 - 192230 - - - - - - -

\$75,000.00

Contract Level
Funding Summary

Contract - System Eng. & Tech Assist

\$52,000.00

Title

Page 4 of 5

Funding Strip Code 2' - A - 192100 2570 TZWHC1 - 192230	Change in Funded Amount \$40,500.00
Reference Requisition: 192P0230001	
2002 A - 192100 2570 M50004 - 192221	\$70,000.00
Reference Requisition: 192P0230001	
2002 A - 192100 2570 M50004 - 192221	\$30,500.00
Reference Requisition: 192P0230001	
2002 A - 192100 2570 M50003 - 192221	\$3,000.00
Reference Requisition: 192P0230001	
2002 A - 192100 2570 MZBUC1 - 192221	\$54,000.00
Reference Requisition: 192P0230001	

2002 - - A - 192100 - - 2570 - - MZPKC1 - 192230 - - - - - - -

Contract Level Funding Summary

Document Number 50PBPT800005/0100

Contract - System Eng. & Tech Assist

Title

Page 5 of 5

Funding Strip Code
A - 192100 -

- A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

Change in Funded Amount

\$62,200.00

2. AMENDMENT/MODIFICATION NO		ION OF CONTRACT		1. CONTRACT ID CODE	Page
	. 3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ			1 of 6
7101	11/14/2001	See Lines	. NO. 5. P	ROJECT NO. (If applicable)
SUED BY	CODE +	See Lines	1		
FICE OF PROCUREMENT		7. ADMINISTERED E	3Y (If othe	r than (tem 6) CODE	
Office of Procurement, US Patent and	Trademark Office,2011	Crystal Drive			
	,	- Systam Silve			
Arlington, VA 22202					
B. NAME AND ADDRESS OF CONTRA	ACTOR (No., street,	county, State and Zip Code)		9A. AMENDMENT OF SO	LIGITATION
		, , , , , , , , , , , , , , , , , , , ,		or in micraphascial Ob 20	LICHATION NO.
PRC INC.				9B. DATED (SEE ITEM 1	
1500 81 111111				OB. DATED (SEE TIEM)	7)
1500 PLANNING RESEARCH DRIV	√ E		\(\sigma\)	10A. MODIFICATION OF	CONTRACTION
MCLEAN, VA 22102			(X)	NO. 50PBPT800005	CONTRACTOR
ODE P			(X)	10B. DATED (SEE ITEM	1 121
		Y CODE		12/11/1997	(13)
	11. THIS ITEM	ONLY APPLIES TO AMENDMENTS C	E SOLICE	TATIONS	
The above numbered solicitation is am	ended as set forth in Item	14. The hour and date specified for receipt of		TANON3	
Offers must acknowledge coasing at the	(a. a	and date specified for receipt of	JI Uffers	is extended.	is not extended.
(a) By completion the	is amendment prior to the	hour and date specified in the solicitation or a	as amended	ـــــــــــــــــــــــــــــــــــــ	 e [.]
Submitted: or (c) By second 15, and	returning copie	s of the amendment; (b) By acknowledging reference to the solicitation and amendment	eceint of this	2 amendment	3.
TO BE DESCRIPTION AS TO BE DESCRIPTION OF I	elegram which includes a	s of the amendment; (b) By acknowledging reference to the solicitation and amendment ECEIPT OF OFFERS BRIOR TO THE HOLD	Dumbore E	All LIDE OF YOUR PARTY OF th	ie offer
IN REJECTION OF YOUR OFFER A	ESIGNATED FOR THE R	reference to the solicitation and amendment ECEIPT OF OFFERS PRIOR TO THE HOUF	RAND DAT	E SPECIFIED MAN DERVISE	EDGMENT
letter, provided each telegram or letter	by virtue of this amendme	ECEIPT OF OFFERS PRIOR TO THE HOUF int you desire to change an offer already sub- indicitation and this amendment, and is received.	nitted, such	change may be made by tologra	
ACCOUNTING AND APPROPRIATE	CAL CATA	nt you desire to change an offer already sub- dicitation and this amendment, and is receive	d prior to the	e opening hour and date specifie	an or
. ACCOUNTING AND APPROPRIATION See Line Item Detail	ON DATA (If required	9			
See Line Item Detail					
	13 THIS ITEM ONLY	APPLIED TO MODIFICATION			
	IT MODIFIES THE	APPLIES TO MODIFICATION OF CONTRACT/ORDER NO. AS DESCRIBED	CTS/ORDE	RS.	
ONE A THIS CHANGE OPDER IS ISS	TIED SUBSUINE	THE RESERVED TO SECURE OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE PERSON OF THE	IN II EM 14	ł.	
THE CONTRACT ORDER NO. IN	UEU PURSUANT TO: (S	pecify authority) THE CHANGES SET FOR	TH IN ITEM	14 ARE MADE IN	
TOTAL OF GREEK NO. IN	TIEM TUA.			THE REPORT OF THE	
B THE ABOVE AUMADED TO					
Changes in paying office assessment	NTRACT/ORDER IS MOD	DIFIED TO REFLECT THE ADMINISTRATIVE	E CHANGE:	S (such as	
		THE AUTHOR	DRITY OF A	UTHORITY OF FAR 43 103/b)	
C. THIS SUPPLEMENTAL AGRE	EMENT IS ENTERED IN	O PURSUANT TO AUTHORITY OF:			
		TO AUTHORITY OF:			
0.07.17		<u> </u>			
→ D. OTHER (Specify type of modified a second process) - The second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the second process of the					
	and Exercise of Optio	n IV			
52.232-22 Limitation of Funds		n IV			
52.232-22 Limitation of Funds MPORTANT: Contractor is no	ot, X is required		CODICE	to the include	
52.232-22 Limitation of Funds MPORTANT: Contractor is no DESCRIPTION OF AMENDMENT/MO	ot, X is required	to sign this document and return 2		to the issuing office.	
52.232-22 Limitation of Funds MPORTANT: Contractor is no DESCRIPTION OF AMENDMENT/MO	ot, X is required	to sign this document and return 2			where feasible
52.232-22 Limitation of Funds MPORTANT: Contractor is not purpose of this modification is to: (1)	ot, X is required DDIFICATION (Organ) provide incremental for	to sign this document and return 2 nized by UCF section headings, including unding; and (2) exercise Option IV of the			where feasible.)
52.232-22 Limitation of Funds MPORTANT: Contractor is not purpose of this modification is to: (1)	ot, X is required DDIFICATION (Organ) provide incremental for	to sign this document and return 2 nized by UCF section headings, including unding; and (2) exercise Option IV of the			where feasible.)
52.232-22 Limitation of Funds MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$	ot, X is required DDIFICATION (Orgal) provide incremental for \$772,996 is hereby pro	to sign this document and return 2 nized by UCF section headings, including and (2) exercise Option IV of the vided.			where feasible.)
52.232-22 Limitation of Funds MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ yious Funding increased By	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding	to sign this document and return 2 nized by UCF section headings, including and (2) exercise Option IV of the vided.			where feasible.)
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, including unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996 This modification exercises Option 1) (4)	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, includi- unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996 This modification exercises Option 1) (4)	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, includi- unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996 This modification exercises Option 1) (4)	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, including and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
52.232-22 Limitation of Funds MPORTANT: Contractor is not performed in the amount of \$ Unique purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding increased By \$772,996 This modification exercises Option 1976	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, includi- unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996 This modification exercises Option 1) (4)	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, includi- unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996 This modification exercises Option 1) (4)	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, includi- unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996 This modification exercises Option 1) (4)	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, includi- unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding Increased By \$772,996 This modification exercises Option 1) (4)	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573	to sign this document and return 2 nized by UCF section headings, includi- unding; and (2) exercise Option IV of the vided.	ing solicitati ne contract	tion/contract subject matter i.	
MPORTANT: Contractor is not DESCRIPTION OF AMENDMENT/MO purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding increased By \$772,996 This modification exercises Option IV of Contract-Cost Plus Fixed Fee Contract	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573 of this contract. This m " clause. The period of	to sign this document and return 2 nized by UCF section headings, including, and (2) exercise Option IV of the vided. The condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the condition of the c	ing solicitai ne contract as specific rough Nove	tion/contract subject matter t. ed in "H.15 Option to Extend ember 30, 2002.	
52.232-22 Limitation of Funds MPORTANT: Contractor is not DESCRIPTION OF AMENDMENT/MO e purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573 of this contract. This is reprired to the period of	to sign this document and return 2 nized by UCF section headings, includir unding; and (2) exercise Option IV of the vided. nodification exercises Option Period IV of performance is December 1, 2001 this performance is December 1, 2001 this gain of 10A, as heretofore changed, remains unchan	ing solicitating contract as specific rough Nove	tion/contract subject matter t. ed in "H.15 Option to Extendember 30, 2002.	d the Term of
MPORTANT: Contractor is not DESCRIPTION OF AMENDMENT/MO purpose of this modification is to: (1) Incremental funding in the amount of \$\frac{1}{2}\$ vious Funding in the amount of \$\frac{1}{2}\$ vious Funding in the amount of \$\frac{1}{2}\$ vious Funding increased By \$\frac{1}{2}\$ 772,996 This modification exercises Option IV of Contract-Cost Plus Fixed Fee Contract Contract-Cost Plus Fixed Fee Contract for the AE AND TITLE OF SIGNER (Type	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573 of this contract. This is reprired to the period of	to sign this document and return 2 nized by UCF section headings, including, and (2) exercise Option IV of the vided. The condition of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided of the vided o	ing solicitating contract as specific rough Nove	tion/contract subject matter t. ed in "H.15 Option to Extendember 30, 2002.	d the Term of
MPORTANT: Contractor is not DESCRIPTION OF AMENDMENT/MO purpose of this modification is to: (1) Incremental funding in the amount of \$\frac{1}{2}\$ vious Funding in the amount of \$\frac{1}{2}\$ vious Funding in the amount of \$\frac{1}{2}\$ vious Funding increased By \$\frac{1}{2}\$ 772,996 This modification exercises Option IV of Contract-Cost Plus Fixed Fee Contract Contract-Cost Plus Fixed Fee Contract for the AE AND TITLE OF SIGNER (Type	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573 of this contract. This may clause. The period of	to sign this document and return 2 nized by UCF section headings, including, and (2) exercise Option IV of the vided. Including and (2) exercise Option Period IV of the vided. Including and (2) exercises Option Period IV of performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this perfor	ing solicitating contract as specific rough Nove	tion/contract subject matter t. ed in "H.15 Option to Extendember 30, 2002.	d the Term of
MPORTANT: Contractor is not DESCRIPTION OF AMENDMENT/MO purpose of this modification is to: (1) Incremental funding in the amount of \$\frac{1}{2}\$ vious Funding in the amount of \$\frac{1}{2}\$ vious Funding in the amount of \$\frac{1}{2}\$ vious Funding increased By \$\frac{1}{2}\$ 772,996 This modification exercises Option IV of Contract-Cost Plus Fixed Fee Contract Contract-Cost Plus Fixed Fee Contract for the AE AND TITLE OF SIGNER (Type	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573 of this contract. This is reprired to the period of	nized by UCF section headings, including, and (2) exercise Option IV of the vided. Indiding and (2) exercise Option IV of the vided. Indiding and (2) exercises Option Period IV of performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is	ing solicitating contract as specific rough Nove	ed in "H.15 Option to Extendember 30, 2002.	d the Term of
52.232-22 Limitation of Funds IMPORTANT: Contractor is not DESCRIPTION OF AMENDMENT/MO purpose of this modification is to: (1) Incremental funding in the amount of \$ vious Funding increased By \$772,996 This modification exercises Option IV of Contract-Cost Plus Fixed Fee Contract	ot, X is required DDIFICATION (Organ) provide incremental for \$772,996 is hereby pro Total Funding \$38,824,573 of this contract. This n " clause. The period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the period of the perio	to sign this document and return 2 nized by UCF section headings, including, and (2) exercise Option IV of the vided. Including and (2) exercise Option Period IV of the vided. Including and (2) exercises Option Period IV of performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this performance is December 1, 2001 this perfor	ing solicitating contract as specific rough Nove	ed in "H.15 Option to Extendember 30, 2002.	d the Term of

(Signature of person authorized to sign)
NSN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

Line	Item
Sum	mary
1	

Contract - System Eng. & Tech Assist

Page .

2 of 6

Υs Fund **Budget Org Sub** Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

Title

Division

Closed FYs Cancelled Fund

Line Item Number Description **Delivery Date**

(Start date to End date)

Quantity

Unit of Issue

Unit Price

Total Cost

No Changed Line Item Fields

Previous Total: \$38,051,577.00

Modification Total: \$772,996.00 Grand Total: \$38,824,573.00

Contract	Level
Funding S	Summary

Contract - System Eng. & Tech Assist

Title

Page 3 of 6

gnit :	Strip (Code
--------	---------	------

.2 - - A - 192100 - - 2570 - - M50039 - 192510 - - - - - - -

Change in Funded Amount

\$42,697.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - - -

\$56,445.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$56,555.00

Reference Requisition: 192P0230012

- A - 192100 - - 2570 - - PZMIC1 - 192240 - - - - - - -

\$13,000.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - DZIDC1 - 192240 - - - - - -

\$13,000.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - PZONC1 - 192240 - - - - - - -

\$10,000.00

Contract Level	-
Funding Summary	

Contract - System Eng. & Tech Assist

Title

Page 4 of 6

nding St	rip Code
----------	----------

J2 - - A - 192100 - - 2570 - - TZDIC1 - 192240 - - - - - - -

Change in Funded Amount

\$4,000.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - M50007 - 192230 - - - - - - -

\$56,985.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - L50046 - 192410 - - - - - - -

\$6,204.00

Reference Requisition: 192P0230012

- A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - - - -

\$105,982.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - - - -

\$33,802.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - TZWHC1 - 192230 - - - - - - -

\$30,420.00

Contract	Level
Funding	Summary

Title Contract - System Eng. & Tech Assist

Page 5 of 6

ndin	g.	Str	ip	Co	<u>de</u>
_					

·2 - - A - 192100 - - 2570 - - M50003 - 192221 - - - - - -

Change in Funded Amount

\$57,612.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - - -

\$130,547.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - MZBUC1 - 192221 - - - - - - -

\$18,750.00

Reference Requisition: 192P0230012

- A - 192100 - - 2570 - - MZBUC1 - 192221 - - - - - -

\$18,750.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - MZBUC1 - 192221 - - - - - - -

\$1,204.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - MZPKC1 - 192230 - - - - - - -

\$37,923.00

Contract Level **Funding Summary**

Document Number 50PBPT800005/0101

Contract - System Eng. & Tech Assist

Page 6 of 6

nding Strip Code

2 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - -

Change in Funded Amount

\$4,969.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$55,000.00

Reference Requisition: 192P0230012

2002 - - A - 192100 - - 2570 - - MZAMC1 - 192321 - - - - - -

\$10,000.00

Reference Requisition: 192P0230012

- A - 192100 - - 2570 - - TZWAC1 - 192230 - - - - - - -

\$9,151.00

AMENDMENT OF SOLICITAT	TION/MODIFICATI	ON OF CON	NTRACT	1	CONTRACT ID CODE Page
					1 of 3
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITI	ON/PURCHASE REQ. NO.	5. PI	ROJECT NO. (If applicable)
0102	11/21/2001	See Lines			
6 Inqued by	CODE -		7. ADMINISTERED BY (If	othe	r than item 6) CODE
OF PROCUREMENT of Procurement, US Patent and **	Trademark Office,2011	Crystal Drive			
Suite 810		•			
Arlington, VA 22202	10TOD (1)	· · · · · ·		l	OA AMENDMENT OF CONDITIONING
8. NAME AND ADDRESS OF CONTR	ACTOR (No., street,	county, State a	and Zip Code)		9A. AMENDMENT OF SOLICITATION NO.
PRC INC.					9B. DATED (SEE ITEM 11)
1500 PLANNING RESEARCH DRI	VE			(X)	10A. MODIFICATION OF CONTRACT/ORDER NO. 50PBPT800005
MCLEAN, VA 22102		,		(X)	10B. DATED (SEE ITEM 13)
CODE P	FACILIT		<u></u>		12/11/1997
	11. THIS ITEM	ONLY APPLIE	S TO AMENDMENTS OF S	OLIC	ITATIONS
The above numbered solicitation is an	mended as set forth in Item	14. The hour and	d date specified for receipt of Offi	ers	is extended, is not extended.
Offers must acknowledge receipt of the	nis amendment prior to the	hour and date sp	ecified in the solicitation or as an	nende	d, by one of the following methods:
(a) By completing Items 8 and 15, and	d returning copie	s of the amendm	ent; (b) By acknowledging receip	t of th	is amendment on each copy of the offer
submitted; or (c) By separate letter or TO BE RECEIVED AT THE PLACE [telegram which includes a	reference to the s	solicitation and amendment numb	bers.	FAILURE OF YOUR ACKNOWLEDGMENT
IN REJECTION OF YOUR OFFER. (If by virtue of this amendme	ent you desire to d	hange an offer already submitted	d. suci	h change may be made by telegram or
letter, provided each telegram or lette	r makes reference to the se	olicitation and this	amendment, and is received pri	or to t	he opening hour and date specified.
12. ACCOUNTING AND APPROPRIAT					
2002 A - 183400 2570 EZ	ZFIMO - 183400	\$45,00	00.00		
	13. THIS ITEM ONL IT MODIFIES TH	Y APPLIES TO M E CONTRACT/O	ODIFICATION OF CONTRACTS RDER NO. AS DESCRIBED IN I	S/ORE	DERS. 14.
CHECK ONE A. THIS CHANGE ORDER IS IS	SSUED PURSUANT TO: (Specify authority)	THE CHANGES SET FORTH I	N ITEI	M 14 ARE MADE IN
THE CONTRACT ORDER NO.		, , , ,,			
B. THE ABOVE NUMBERED C changes in paying office, approp	ONTRACT/ORDER IS MO riation date, etc.) SET FOR	IDIFIED TO REFL RTH IN ITEM 14, I	ECT THE ADMINISTRATIVE CI PURSUANT TO THE AUTHORI	HANG TY OF	SES (such as FAUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGE	REEMENT IS ENTERED IN	ITO PURSUANT	TO AUTHORITY OF:		
D. OTHER (Specify type of mod	dification and authority)				
52.232-22 Limitation of Fund	• •				
E IMPORTANT: Contractor X is					
					es to the issuing office.
14. DESCRIPTION OF AMENDMENT/N The purpose of this modification is to pr	, -	ianized by UCF ing to the centr	section headings, including	solic	itation/contract subject matter where feasible.)
	Ovide inclemental fullo	ing to the conta	act as follows.		
Previous Funding Increased \$38,824,573 \$45,000	-	Funding 69,573			
5 70,500	400,0	03,313			
except as provided herein, all terms and conditions of	of the document referenced in the	lem 9A or 10A ee ha	eratofore changed remains unchanne	M sc-	in full force and effect
15" NAME AND TITLE OF SIGNER (T)	ype or print)				CTING OFFICER (Type or print)
	· · · · · · · · · · · · · · · · · · ·		Sylvia VanDyke		
ONTRACTOR/OFFEROR	15C. DATE S	SIGNED 16B.	United States of America		16C. DATE SIGNED
		BY_	SYLLIG D. Va	<u> </u>	Hyre
(Signature of person authorized to :	sign)		V(Signature of Contracting	ng Of	ficer) 11/21/2001

NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE Line Item **Document Number** Title Page Summary 50PBPT800005/0102 Contract - System Eng. & Tech Assist 2 of 3 ∵Ys Fund **Budget Org Sub** Object Class Sub Program **Cost Org** Şub Proj/Job No. Sub Reporting Category **Closed FYs** Cancelled Fund Division **Delivery Date** Line Item Unit of Number Description (Start date to End date) Quantity issue **Unit Price Total Cost**

No Changed Line Item Fields

Previous Total: \$38,824,573.00 Modification Total: \$45,000.00

Grand Total: \$38,869,573.00

Contract Level Funding Summary

Document Number

50PBPT800005/0102

Title

Contract - System Eng. & Tech Assist

Page 3 of 3

Funding Strip Code

- A - 183400 - - 2570 - - EZFIMO - 183400 - - - - - - -

Change in Funded Amount

\$45,000.00

AMENDMENT OF SOLICITATION	N/MODIFICATI	ON OF CON	TRACT		1. CONTRACT ID CODE	Page
						1 of 8
2. AMENDMENT/MODIFICATION NO. 3. E	FFECTIVE DATE		ON/PURCHASE REQ. NO.	5. P	ROJECT NO. (If applicable	e)
6 'IED BY	CODE *	See Lines	7. ADMINISTERED BY (If		sther them 6) CODE	
OF PROCUREMENT			Office of Procurement -	ome	r than Item 6) CODE	000PA
Jef Procurement, US Patent and Trade Suite 810 Arlington, VA 22202	emark Office,2011	Crystal Drive	U.S. Patent and Tradema Arlington, VA 22202	rk O	ffice, 2011 Crystal Drive, S	uite 810
8. NAME AND ADDRESS OF CONTRACTO	OR (No street	county, State a	and Zin Code)		9A. AMENDMENT OF SC	OLICITATION NO
	01. (110., Sireet,	county, State a	ina zip Code)		ON MINERAL OF SC	DEIGHANON NO.
PRC INC.					9B. DATED (SEE ITEM	11)
1500 PLANNING RESEARCH DRIVE				(X)	10A. MODIFICATION OF NO. 50PBPT800005	CONTRACT/ORDER
MCLEAN, VA 22102				~	10B DATED (SEE ITE)	M 13)
CODE P	FACILIT	Y CODE		(X)	12/11/1997	
	11. THIS ITEM	ONLY APPLIE	S TO AMENDMENTS OF SO	OLIC	ITATIONS	
The above numbered solicitation is amende					is extended,	is not extended.
Offers must acknowledge receipt of this an						
(a) By completing Items 8 and 15, and retu submitted; or (c) By separate letter or teleg TO BE RECEIVED AT THE PLACE DESIG IN REJECTION OF YOUR OFFER. If by v letter, provided each telegram or letter make	ram which includes a SNATED FOR THE R irtue of this amendme	reference to the s ECEIPT OF OFF ant you desire to c	solicitation and amendment numb ERS PRIOR TO THE HOUR AN trange an offer already submitted	pers. D DA	FAILURE OF YOUR ACKNOW TE SPECIFIED MAY RESULT	VLEDGMENT
12. ACCOUNTING AND APPROPRIATION	DATA (If required	d)				
See Line Item Detail						
	13. THIS ITEM ONLY	Y APPLIES TO M	ODIFICATION OF CONTRACTS	JORE	DERS.	
CHECK ONE A. THIS CHANGE ORDER IS ISSUE THE CONTRACT ORDER NO. IN ITE	D PURSUANT TO: (S					
						
B. THE ABOVE NUMBERED CONTE changes in paying office, appropriation	RACT/ORDER IS MO: 1 date, etc.) SET FOR	DIFIED TO REFL TH IN ITEM 14, F	ECT THE ADMINISTRATIVE CH PURSUANT TO THE AUTHORIT	HANG TY OF	iES (such as FAUTHORITY OF FAR 43.103)	(b) .
C. THIS SUPPLEMENTAL AGREEM	ENT IS ENTERED IN	TO PURSUANT	TO AUTHORITY OF:			
D. OTHER (Specify type of modificate	ion and sutherstal			·		
D. OTHER (Specify type of modificate 52.232-22 Limitation of Funds	on and authoniy)					
E. IMPORTANT: Contractor X is not.	is require	d to sign this de	ocument and return	conic	es to the issuing office.	
14. DESCRIPTION OF AMENDMENT/MODI	FICATION (Orga	anized by UCF	section headings, including			tter where feasible.)
The purpose of this modification is to provide	e incremental fundi	ng as follows:				
Previous Funding Increased By \$38,869,573 \$802,226		al Funding 9,671,799				
Eugani na projudad bassis sida s						
Except as provided herein, all terms and conditions of the d ME AND TITLE OF SIGNER (Type o	ocument referenced in Ite					
	. pink)	ž.	NAME AND TITLE OF CON Sylvia VanDyke	i ra	CHING OFFICER (Type or	printi
155. JUNTRACTOR/OFFEROR	15C. DATE S	IGNED 16B. I	Jnited States of America	N	1 Dido	16C. DATE SIGNED
(Signature of person authorized to sign)	_	BY 5	Signature of Contracting	a Of	ficer)	12/05/2001
(SN 7540-01-152-8070				3 01	1001/ 5	

(Signature of person authorized to sign)
NSN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

Line Item **Document Number** Title Page Summary 50PBPT800005/0103 Contract - System Eng. & Tech Assist 2 of 8 ~>ຣ Fund **Budget Org Sub** Object Class Sub Cost Org Sub Program Proj/Job No. Sub Reporting Category Division Closed FYs Cancelled Fund Line Item **Delivery Date** Unit of Number Description (Start date to End date) issue Unit Price Quantity **Total Cost**

No Changed Line Item Fields

Previous Total: \$38,869,573.00

Modification Total: \$802,226.00

Grand Total: \$39,671,799.00

Contract	Level
Funding	Summary

Title Contract - System Eng. & Tech Assist Page 3 of 8

Fun	idina	Strip	Code
		OHID	- vouc

- A - 192100 - - 2570 - - M50039 - 192510 - - - - - - -

Change in Funded Amount

\$60,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$20,555.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$64,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$44,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$8,445.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - CZRFC1 - 192240 - - - - - -

\$13,000.00

Contract Level	
Funding Summary	

Document Number

50PBPT800005/0103

Title

Contract - System Eng. & Tech Assist

Page 4 of 8

Funding Strip Code

- A - 192100 - - 2570 - - PZPWC1 - 192230 - - - - - - -

Change in Funded Amount

\$40,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - D50046 - 192410 - - - - - - -

\$4,880.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - C50046 - 192410 - - - - - - -

\$4,880.00

Reference Requisition: 192P0230018

2007 - - A - 192100 - - 2570 - - MZEWC1 - 192240 - - - - - -

\$58,160.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - - -

\$41,840.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - TZWHC1 - 192230 - - - - - - -

\$20,000.00

Contract Level	
Funding Summary	,

Contract - System Eng. & Tech Assist

Page 5 of 8

<u>Eundin</u>	a Stric	Code

- A - 192100 - - 2570 - - M50004 - 192221 - - - - - -

Change in Funded Amount

\$5,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - M50004 - 192221 - - - - - -

\$7,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - DZDMC1 - 192221 - - - - - -

\$4,950.00

Reference Requisition: 192P0230018

20⁰⁷ - - A - 192100 - - 2570 - - M50003 - 192221 - - - - - -

\$4,413.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - MZEXC1 - 192221 - - - - - -

\$71,250,00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - PZIQC1 - 192221 - - - - - -

\$37,500.00

Contract Level Funding Summary

Document Number 50PBPT800005/0103

Contract - System Eng. & Tech Assist

Page 6 of 8

Funding	Strip	Code

-A - 192100 - - 2570 - - MZASC1 - 192221 - - - - - -

Change in Funded Amount

\$9,887.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - - -

\$80,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - MZBUC1 - 192221 - - - - - -

\$18,750.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - MZBUC1 - 192221 - - - - - -

\$19,796.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - MZPKC1 - 192230 - - - - - -

\$20,000.00

Reference Requisition: 192P0230018

2002 - - A - 192100 - - 2570 - - MZAFC1 - 192240 - - - - - - -

\$50,000.00

Contract Level **Funding Summary**

Document Number 50PBPT800005/0103

Title

Contract - System Eng. & Tech Assist

Page 7 of 8

Funding Strip Code

- A - 192100 - - 2570 - - MZAMC1 - 192321 - - - - - -

Change in Funded Amount

\$93,920.00

Address Detail

Title

Contract - System Eng. & Tech Assist

Document Number 50PBPT800005/0103

Page 8 of 8

oice Addresses

No.	Detail	
0001	Org:	U.S. Patent and Trademark Office
	Addr:	Office of Finance, Box 17
		Washington DC 20231
	Attn:	(703) 305-8083
	Phone	e: () - ext.
	Fax:	() - ext.

AMENDMENT OF SOLICITATION	N/MODIFICATION	ON OF CON	ITRACT	1	. CONTRACT ID CODE	Page
2. AMENDMENT/MODIFICATION NO. 3.		4. REQUISITI	ON/PURCHASE REQ. NO.	5. Pf	ROJECT NO. (If applicable	1 of 4
0104 5. ISSUED BY	12/19/2001 CODE *	See Lines	7. ADMINISTERED BY (If	other	than Item 6) CODE	000PA
OFFICE OF PROCUREMENT of Procurement, US Patent and Tra- 10		Crystal Drive	Office of Procurement -		fice, 2011 Crystal Drive, Su	
۸. رام. VA 22202			17: 0 ()		9A, AMENDMENT OF SC	NICITATION NO
8. NAME AND ADDRESS OF CONTRAC	TOR (No., street,	county, State a	ana Zip Coae)			
PRC INC.					9B. DATED (SEE ITEM 1	·
1500 PLANNING RESEARCH DRIVE				(X)	10A. MODIFICATION OF NO. 50PBPT800005	CONTRACT/ORDER
MCLEAN, VA 22102				(X)	10B. DATED (SEE ITEM	M 13)
CODE P	FACILIT		S TO AMENDMENTS OF S		12/11/1997	
					is extended,	is not extended.
The above numbered solicitation is amer Offers must acknowledge receipt of this (a) By completing Items 8 and 15, and re submitted; or (c) By separate letter or tel TO BE RECEIVED AT THE PLACE DES	amendment prior to the etuming copie egram which includes a SIGNATED FOR THE R	hour and date sp es of the amendm reference to the RECEIPT OF OFF	pecified in the solicitation or as an nent; (b) By acknowledging receip solicitation and amendment num FERS PRIOR TO THE HOUR AN	nende ot of th bers. ID DA	d, by one of the following methors is amendment on each copy of FAILURE OF YOUR ACKNOW TE SPECIFIED MAY RESULT	ads: the offer /LEDGMENT
IN REJECTION OF YOUR OFFER. If by letter, provided each telegram or letter m			•		-	_
12. ACCOUNTING AND APPROPRIATIO	N DATA (If require	d)				
2002 A - 183400 2570 EZFI	M0 - 183400	\$191	,936.00			
	13. THIS ITEM ONL IT MODIFIES TH	Y APPLIES TO M IE CONTRACT/C	MODIFICATION OF CONTRACT PRDER NO. AS DESCRIBED IN	S/ORI	DERS. 14.	
A. THIS CHANGE ORDER IS ISSUED THE CONTRACT ORDER NO. IN		(Specify authority) THE CHANGES SET FORTH	IN ITE	M 14 ARE MADE IN	
B. THE ABOVE NUMBERED CON changes in paying office, appropria						(b).
C. THIS SUPPLEMENTAL AGRE	EMENT IS ENTERED II	NTO PURSUANT	TTO AUTHORITY OF:			
D. OTHER (Specify type of modifi- 52.232.22 Limitation of funds	cation and authority)					
E. IMPORTANT: Contractor X is n	ot. is requir	ed to sign this	document and return	COD	es to the issuing office.	
14. DESCRIPTION OF AMENDMENT/MC The purpose of this modification is to prov	ODIFICATION (On	ganized by UC	F section headings, includin			atter where feasible.)
Previous Funding Increa: \$39,671,799 \$191,9		Total F \$39,86				
Key Personnel, Program Manager, 📮 –	· 낙 listed in S	Section H.2, A.	1,is hereby replaced by	<u>- </u>	<u>t</u>	
	·					
Except as provided herein, all terms and conditions of the 15A. NAME AND TITLE OF SIGNER (Type			heretofore changed, remains unchan A. NAME AND TITLE OF CO	_		r print)
	pinty		Sylvia VanDyke			
ONTRACTOR/OFFEROR	15C. DATE	SIGNED 16B	3. United States of America	- -	01	16C. DATE SIGNE
(Signature of person authorized to si	ian)	BY	(/(Signature of Contrac	ting (dyyna_	12/19/2001
, a.g., a.e. a or porour decision and to or	ا √-دی		A (···· 791	

Line Item Title **Document Number** Summary 50PBPT800005/0104 Contract - System Eng. & Tech Assist FYs Fund **Budget Org Sub** Object Class Sub Program Cost Org

Page

2 of 4

Proj/Job No. Sub Reporting Category

'n

Closed FYs Cancelled Fund

Delivery Date Line Item Unit of Number Issue Description (Start date to End date) Quantity **Unit Price Total Cost**

Sub

No Changed Line Item Fields

Previous Total: \$39,671,799.00 Modification Total: \$191,936.00 Grand Total: \$39,863,735.00 Contract Level Funding Summary

Document Number 50PBPT800005/0104 Title

Contract - System Eng. & Tech Assist

Page 3 of 4

Funding Strip Code

2002 - - A - 183400 - - 2570 - - EZFIMO - 183400 - - - - - -

Change in Funded Amount

\$191,936.00

Title
Contract - System Eng. & Tech Assist

Document Number 50PBPT800005/0104 Page

4 of 4

Invoice Addresses

Org: U.S. Patent and Trademark Office
Addr: Office of Finance, Box 17

Washington DC 20231

Attn: (703) 305-8083

Phone: () - ext.

Fax: () - ext.

AMENDMEN	IT OF SOLICITA	TION/MODIFICATI	ON OF CON	ITRACT	1	. CONTRACT ID CODE	Page
							1 of 10
2. AMENDMENT	MODIFICATION NO	. 3. EFFECTIVE DATE	4. REQUISITI	ON/PURCHASE REQ. NO.	5. PI	ROJECT NO. (If applicable	
0105		12/27/2001	See Lines			(ii applicable	,
6 IED BY		CODE		7. ADMINISTERED BY (If a	othei	than Item 6) CODE	000PA
	CUREMENT	T. 1. 005. 0044		Office of Procurement -			·
CJf Procure Suite 810	ment.05 Patent and	Trademark Office,2011	Crystal Drive	U.S. Patent and Trademar Arlington, VA 22202	rk Of	fice, 2011 Crystal Drive, Su	iite 810
Arlington, VA 222	202			Almigion, VA 22202			
B. NAME AND A	DDRESS OF CONTR	ACTOR (No., street,	county, State a	and Zip Code)		9A. AMENDMENT OF SO	LICITATION NO.
			-				
PRC INC.						9B. DATED (SEE ITEM 1	1)
1500 PLANNI	NG RESEARCH DR	IVE		Ĭ	(X)	10A. MODIFICATION OF NO. 50PBPT800005	CONTRACT/ORDE
MCLEAN, VA	22102			ŀ	~~	10B. DATED (SEE ITEM	1 13)
CODE P		FACILIT	Y CODE		(X)	12/11/1997	
		11. THIS ITEM	ONLY APPLIE	S TO AMENDMENTS OF SO	OLIC	ITATIONS	
The above n	umbered solicitation is a	mended as set forth in Item	14. The hour and	date specified for receipt of Offe			
_						is extended,	is not extended.
				ecified in the solicitation or as ame			
(a) by comp submitted: o	leting Items 8 and 15, an	id returningcopie r teleoram which includes a	s of the amendme	ent; (b) By acknowledging receipt solicitation and amendment numb	of thi	s amendment on each copy of I	the offer
 TO BE REC 	EIVED AT THE PLACE	DESIGNATED FOR THE R	ECEIPT OF OFFI	ERS PRIOR TO THE HOUR AND	יאם כ	E SPECIFIED MAY RESULT	
IN REJECTI	ON OF YOUR OFFER.	If by virtue of this amendme	ent you desire to d	hange an offer already submitted	Suct	chance may be made by telec	gram or
2 ACCOUNTING	C AND ADDDODDIA	TION DATA (If required	dicitation and this	amendment, and is received prior	or to th	ne opening hour and date specif	fied.
See Line Item		HON DATA (II required	2)				
- Coc Ciric Item	Detail						
		13. THIS ITEM ONLY IT MODIFIES TH	Y APPLIES TO M E CONTRACT/OF	ODIFICATION OF CONTRACTS RDER NO. AS DESCRIBED IN IT	ORD	ERS.	
HECK ONE A THE	0.000						·
	ONTRACT ORDER NO.	SSUED PURSUANT TO: () IN ITEM 10A	Specify authority)	THE CHANGES SET FORTH IN	4 ITEI	M 14 ARE MADE IN	
B. THE	ABOVE NUMBERED (CONTRACT/ORDER IS MO	DIFIED TO REFL	ECT THE ADMINISTRATIVE CH	ANG	ES (such as	
change	s in paying office, approp	oriation date, etc.) SET FOR	RTH IN ITEM 14, F	PURSUANT TO THE AUTHORIT	Y OF	AUTHORITY OF FAR 43.103(I	b).
C. THI	S SUPPLEMENTAL AG	REEMENT IS ENTERED IN	ITO PURSUANT	TO AUTHORITY OF:			
-							
D 070	IED (Coord to coord)						
/	HER (Specify type of mo 2.22 Limitation of Fund	• •					
32.232		ung 					
. IMPORTANT:	Contractor X is	s not, is require	d to sign this de	ocument and return (copie	s to the issuing office.	
4. DESCRIPTION	N OF AMENDMENT/	MODIFICATION (Org	anized by UCF	section headings, including			ter where feasible
he purpose of th	is modification is to a	dd incremental funding (to this contract	as follows:		man de man de de de de de de de de de de de de de	ioi where reasible.)
Previous Funding	Increased	Funding Tot	al Funding				
39,863,735	\$2,640,63		,504,367				
	₹						
MF AND	nn. all terms and conditions of TITLE OF SIGNER (T	of the document referenced in Its		retofore changed, remains unchanged			
	LE OF GIGHER(F	ype or pinic)		NAME AND TITLE OF CON Sylvia VanDyke	IKA	OTHING OFFICER (Type of)	orint)

15C. DATE SIGNED 16B. United States of America

BY Light D Van Lyke

(Signature of Contracting Officer) 150. CONTRACTOR/OFFEROR 16C. DATE SIGNED (Signature of person authorized to sign)
NSN 7540-01-152-8070
PRE //OUS EDITION
UNUSABLE 12/27/2001

Line Item Summary

Document Number 50PBPT800005/0105 Title

Contract - System Eng. & Tech Assist

Page

2 of 10

٧s

Fund

Budget Org Sub

Object Class Sub

Program

Cost Org

Sub

Proj/Job No. Sub

Reporting Category

Division

Closed FYs Cancelled Fund

Line Item Number

Description

Delivery Date

(Start date to End date)

Quantity

Unit of

Issue

Unit Price

Total Cost

No Changed Line Item Fields

Previous Total: \$39,863,735.00

Modification Total: \$2,640,632.00

Grand Total: \$42,504,367.00

Contract	Level
Funding	Summary

Document Number 50PBPT800005/0105 Title

Contract - System Eng. & Tech Assist

Page 3 of 10

Funding Strip Code

- A - 192100 - - 2570 - - M50039 - 192510 - - - - - - -

Change in Funded Amount

\$397,303.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$22,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$1,445.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$10,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - PZSSC1 - 192240 - - - - - -

\$3,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - MZAMC1 - 192240 - - - - - -

\$4,000.00

Contract	Level	
Funding	Summary	

Document Number 50PBPT800005/0105

Title
Contract - System Eng. & Tech Assist

\$60,000.00

Page 4 of 10

, and the second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second second		Contract - Gystem Eng. & Tec	ii Assist
Funding Strip Code - A - 192100 2570 PZ	ZTAC1 - 192240		Change in Funded Amount \$4,000.00
Reference Requisition: 192P0230	1148		
2002 A - 192100 2570 PZ	:RIC1 - 192240		\$4,000.00
Reference Requisition: 192P0230	·148		
2002 A - 192100 2570 PZ	PWC1 - 192240		\$30,000.00
Reference Requisition: 192P0230	148	`	
 2002 A - 192100 3118 TZ	ISB1 - 192240		\$3,000.00
Reference Requisition: 192P0230	148		
2002 A - 192100 2570 M5	0007 - 192230		\$618,015.00
 Reference Requisition: 192P0230	148		

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - PZPWC1 - 192230 - - - - - - -

Contract Level Funding Summary

Document Number 50PBPT800005/0105

Contract - System Eng. & Tech Assist

5 of 10

Funding Strip Code

- A - 192100 - - 2570 - - M50046 - 192410 - - - - - -

Change in Funded Amount

\$24,410.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - L50046 - 192410 - - - - - - -

\$20,626.00

Reference Requisition: 192P0230148

2002 - - A - 194100 - - 2570 - - P50036 - 194300 - - - - - - -

\$55,000.00

Reference Requisition: 192P0230148

2002 - - A - 194100 - - 2570 - - M50036 - 194300 - - - - - - -

\$10,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - - -

\$84,238.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - MZFWC1 - 192240 - - - - - - -

\$51,108.00

Contract	Level
Funding	Summary

Document Number 50PBPT800005/0105 Title

Contract - System Eng. & Tech Assist

6 of 10

Funding Strip Code

- A - 192100 - - 2570 - - TZWHC1 - 192230 - - - - - - -

Change in Funded Amount

\$30,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - TZWHC1 - 192230 - - - - - - -

\$37,500.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - TZWAC1 - 192230 - - - - - - -

\$15,849.00

Reference Requisition: 192P0230148

2ⁿⁿ - - A - 192100 - - 2570 - - MZASC1 - 192221 - - - - - -

\$27,613.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - M50063 - 192221 - - - - - - -

\$58,530.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - -

\$110,000.00

Contract Level Funding Summary

Document Number 50PBPT800005/0105

Contract - System Eng. & Tech Assist

7 of 10

Finding Strip Code

- A - 192100 - - 2570 - - MZETC1 - 192240 - - - - - -

Change in Funded Amount

\$9,453.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - MZPKC1 - 192230 - - - - - - -

\$50,077.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - - -

\$15,831.00

Reference Requisition: 192P0230148

2000 - - A - 192100 - - 2570 - - MZAFC1 - 192240 - - - - - -

\$5,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - M50002 - 192240 - - - - - -

\$26,555.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 3118 - - CZDUB1 - 192230 - - - - - - -

\$46,859.00

Contract Level Document Number 50PBPT800005/0105

Contract - System Eng. & Tech Assist

Page

8 of 10

Funding Strip Code

- A - 192100 - - 3118 - - PZTNB1 - 192230 - - - - - -

Change in Funded Amount

\$95,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - PZTNC1 - 192230 - - - - - -

\$45,000.00

Reference Requisition: 192P0230148

2002 - - A - 192100 - - 2570 - - PZTNC1 - 192230 - - - - - - -

\$25,000.00

Reference Requisition: 192P0230148

20⁰² - - A - 192100 - - 2570 - - PZTNC1 - 192230 - - - - - - -

\$90,000.00

Reference Requisition: 192P0230148

2002 - - A - 193100 - - 2570 - - M50026 - 193300 - - - - - - -

\$390,000.00

Reference Requisition: 192P0230148

2002 - - A - 193100 - - 2570 - - M50026 - 193300 - - - - - - -

\$52,520.00

Contract Level Funding Summary

Document Number 50PBPT800005/0105

Title

Contract - System Eng. & Tech Assist

Page 9 of 10

Fonding Strip Code

- A - 193100 - - 2570 - - MZFWC1 - 192240 - - - - - -

Change in Funded Amount

\$107,700.00

Title

Contract - System Eng. & Tech Assist

Document Number 50PBPT800005/0105

Page

10 of 10

pice Addresses

No. Detail

Org: U.S. Patent and Trademark Office
Addr: Office of Finance, Box 17

Washington DC 20231

Attn: (703) 305-8083
Phone: () - ext.

Fax: () - ext.

AMENDMENT OF SOLICITATION	/MODIFICATI	ON OF CO	ONTRACT	1	L,CONTRACT ID CODE	Page
						Page 1 of 4
2. AMENDMENT/MODIFICATION NO. 3. EI	FFECTIVE DATE	4. REQUIS	ITION/PURCHASE REQ. NO.	5. P	ROJECT NO. (If applicab	
0400	1/16/2002	See Line				•
6. ISSUED BY	CODE		7. ADMINISTERED BY (If	othe	r than Item 6) CODE	000PA
OFFICE OF PROCUREMENT Office of Procurement, US Patent and Trade \$ 10	mark Office,2011	Crystal Drive	Office of Procurement - U.S. Patent and Tradema Arlington, VA 22202	irk Ot	ffice, 2011 Crystal Drive, S	Suite 810
, VA 22202						
8. NAME AND ADDRESS OF CONTRACTO	PR (No., street,	county, State	e and Zip Code)		9A. AMENDMENT OF S	OLICITATION NO.
PRC INC.			·		9B. DATED (SEE ITEM	11)
1500 PLANNING RESEARCH DRIVE				(X)	10A. MODIFICATION OF NO. 50PBPT800005	F CONTRACT/ORDE
MCLEAN, VA 22102				(X)	10B. DATED (SEE ITE	EM 13)
CODE P	FACILIT			. ,	12/11/1997	···
	11. THIS ITEM	ONLY APPL	IES TO AMENDMENTS OF S	OLIC	ITATIONS	
The above numbered solicitation is amended Offers must acknowledge receipt of this ame (a) By completing Items 8 and 15, and return submitted; or (c) By separate letter or telegration of the PLACE DESIG IN REJECTION OF YOUR OFFER. If by visibilited, provided each telegram or letter make	endment prior to the ning copie am which includes a NATED FOR THE R rtue of this amendments.	hour and date es of the amend reference to the ECEIPT OF O	specified in the solicitation or as and diment; (b) By acknowledging receipne solicitation and amendment numle FFERS PRIOR TO THE HOUR AN to change an offer already submitted.	nende t of th bers. D DA	is amendment on each copy of FAILURE OF YOUR ACKNO TE SPECIFIED MAY RESULT th change may be made by tel	of the offer WLEDGMENT T
12. ACCOUNTING AND APPROPRIATION I	DATA (If required	7)	THE BITCHOTTON, BITCH IS TECCHED PIL	01 10 1	ne opening nour and date spe	cined.
2002 A - 073100 2570 MZFMB		•	5,000.00			
	13. THIS ITEM ONLY	Y APPLIES TO E CONTRACT	MODIFICATION OF CONTRACTS /ORDER NO. AS DESCRIBED IN I	S/ORE	DERS. 14.	
CHECK ONE A. THIS CHANGE ORDER IS ISSUED THE CONTRACT ORDER NO. IN ITE	PURSUANT TO: (\$ M 10A.	Specify authori	ty) THE CHANGES SET FORTH I	N ITE	M 14 ARE MADE IN	
B. THE ABOVE NUMBERED CONTR changes in paying office, appropriation	ACT/ORDER IS MO date, etc.) SET FOR	DIFIED TO RE	FLECT THE ADMINISTRATIVE CI 4. PURSUANT TO THE AUTHORIT	HANG TY OF	GES (such as FAUTHORITY OF FAR 43.10)	- 3(b).
C. THIS SUPPLEMENTAL AGREEME	ENT IS ENTERED IN	ITO PURSUAN	NT TO AUTHORITY OF:	*		
D. OTHER (Specify type of modification 52.232-22 Limitation of Funds	on and authority)					
E. IMPORTANT: Contractor X is not,	is require	d to sign this	document and return	copie	es to the issuing office.	
14. DESCRIPTION OF AMENDMENT/MODIF The purpose of this modification is to provide		anized by U	CF section headings, including			atter where feasible.)
Previous Funding Increased By \$42,504,367 \$85,000	Total Fu \$42,589,	nding				
· .					•	
Except as provided herein, all terms and conditions of the do	cument referenced in Iti		s heretofore changed, remains unchange A. NAME AND TITLE OF CON			r ariat!
			Sylvia VanDyke		OTING OFFICER (Type o	r pririt)
5F ONTRACTOR/OFFEROR	15C. DATE S	SIGNED 16E	3. United States of America		Die	16C. DATE SIGNED
signature of person authorized to sign)	_	В	A.	<u>n L</u>	y yee	01/16/2002
3 or person aumonzeu m Sium	1	1	//Signature of Contracting	ur i if	aran	1

NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53,243

Line Item **Document Number** Page Summary 50PBPT800005/0106 Contract - System Eng. & Tech Assist 2 of 4 Total Funding: \$42,589,367.00 FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category Closed FYs Cancelled Fund 7 Line Item **Delivery Date** Unit of Number Description (Start date to End date) Issue Quantity **Unit Price Total Cost** 0004 \$0.00 This is a New Line Ref Req No: 073P0230037

> Previous Total: \$42,504,367.00 Modification Total: \$85,000.00 Grand Total: \$42,589,367.00

(Includes Discounts)

Contract Level Funding Summary

Document Number 50PBPT800005/0106

Contract - System Eng. & Tech Assist

Page 3 of 4

Funding Strip Code

2002 - - A - 073100 - - 2570 - - MZFMB1 - 191200 - - - - - - -

Change in Funded Amount

\$85,000.00

Accurence Requisition: 073P0230037

Title Document Number Page
Contract - System Eng. & Tech Assist 50PBPT800005/0106 4 of 4

Shipping Addresses

Item No.	Detail	
	Org: OFFICE OF PROCUREMENT	
	Addr: Office of Procurement US Patent and Trademark Office 2011 Crystal Drive Suite 810	
	Arlington VA 22202	
	Attn: No Contacts Identified	
	Phone: () - ext.	
	Fax: () - ext.	

Invoice Addresses

Item No.	Detail
0001	Org: U.S. Patent and Trademark Office
	Addr: Office of Finance, Box 17
	Washington DC 20231
	Attn: (703) 305-8083
	Phone:() - ext.
	Fax: () - ext.

AIII E.	NUMBER OF SOCIOTA	TION/MODIFICA	TION OF CO	NIRACI		LCONTRACT ID CODE	Page
2. AMEN	NDMENT/MODIFICATION NO	. 3. EFFECTIVE DAT	E 4. REQUISIT	ON/PURCHASE REQ. NO.	. l5. P	ROJECT NO (If applicable	1 0 3
0107		01/17/2002	See Lines			(in applicable	7
6. ISSU		CODE .		7. ADMINISTERED BY (I	f othe	r than Item 6) CODE	000PA
ור 1	EOF PROCUREMENT f Procurement, US Patent and 10 n, VA 22202	Trademark Office,201	1 Crystal Drive	Office of Procurement -		ffice, 2011 Crystal Drive, So	
	E AND ADDRESS OF CONTR	ACTOR (No street	ot povety Ct-t-		1	9A. AMENDMENT OF SC	NICITATION
S	- 1.1.1.2 N.2.2.1.1.1.1.1.1.1.1.1.1.1.1.1.1.1.1.1.	ACTOR (No., Stree	et, county, State a	and Zip Code)			
PRC						9B. DATED (SEE ITEM 1	,
) PLANNING RESEARCH DR EAN, VA 22102	IVE			(X)	10A. MODIFICATION OF NO. 50PBPT800005	
	P	FACIL	ITY CODE		(X)	108. DATED (SEE ITE	M 13)
<u> </u>	·		ITY CODE	0.70 41451101451450 00 0		12/11/1997	
				S TO AMENDMENTS OF S		ITATIONS	
Oi (a su TO	ne above numbered solicitation is a iffers must acknowledge receipt of a property of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of the second of	this amendment prior to the direct returning color telegram which includes DESIGNATED FOR THE If by virtue of this amendi	ne hour and date sp pies of the amendm a reference to the ERECEIPT OF OFF ment you desire to	ecified in the solicitation or as an ent; (b) By acknowledging receip solicitation and amendment num ERS PRIOR TO THE HOUR AN change an offer already submitte	mende of of th obers. ND DA	is amendment on each copy of FAILURE OF YOUR ACKNOW TE SPECIFIED MAY RESULT	the offer /LEDGMENT
161	tter, provided each telegram or lette	er makes reference to the	solicitation and this	amendment, and is received pr	iar to t	he opening hour and date speci	ified.
	OUNTING AND APPROPRIA Line Item Detail	TION DATA (If requir	red)				
	***	13. THIS ITEM ON	ILY APPLIES TO M	ODIFICATION OF CONTRACT RDER NO. AS DESCRIBED IN	S/ORI	DERS.	
— — —	changes in paying office, appro-	IN ITEM 10A. CONTRACT/ORDER IS Nonation date, etc.) SET F	MODIFIED TO REFL ORTH IN ITEM 14, I	ECT THE ADMINISTRATIVE C PURSUANT TO THE AUTHORI	:HANG	ES (such as	- b).
	C. THIS SUPPLEMENTAL AG	REEMENT IS ENTERED	INTO PURSUANT	TO AUTHORITY OF:			
V	D. OTHER (Specify type of mo	= -					
E. IMPOR	RTANT: Contractor X is	s not, is requi	red to sign this d	ocument and return	conie	es to the issuing office.	
	CRIPTION OF AMENDMENT/ ose of this modification is to p	MODIFICATION (C	rganized by UCF	section headings, including			tter where feasible.)
Previous \$42,589,3	Funding Increased F		nding				
Expan as on							
15A. NAM	ovided herein, all terms and conditions of AND TITLE OF SIGNER (T	vpe or print)		retofore changed, remains unchanged. NAME AND TITLE OF COM			naint)
		, , , , , , , , , , , , , , , , , , ,		Sylvia VanDyke	NI TOP	CTING OFFICER (Type of	print)
· N	TRACTOR/OFFEROR	15C. DATE	SIGNED 16B.	United States of America	în	Duhe.	6C. DATE SIGNED
(Sign	nature of person authorized to	sign)		(Signature of Contraction	ng Of	ficed	01/17/2002

(Signature of person authorized to sign)
NSN *540-01-152-8070
PREVIOUS EDITION
UNUSABLE

Line Item Summary

Document Number 50PBPT800005/0107 Title

Contract - System Eng. & Tech Assist

Page

2 of 5

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

n

Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

No Changed Line Item Fields

 Previous Total:
 \$42,589,367.00

 Modification Total:
 \$563,875.00

Grand Total: \$43,153,242.00

Contract Level	
Funding Summary	

Reference Requisition: 192P0230036

Document Number

50PBPT800005/0107

Title

Contract - System Eng. & Tech Assist

Page

3 of 5

Funding Strip Code 2002 A - 192100 2570 MZAMC1 - 192321	Change in Funded Amount \$103,910.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 MZBUC1 - 192221	\$18,750.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 MZBUC1 - 192221	\$18,750.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 MZBUC1 - 192221	\$18,750.00
Recuence Requisition: 192P0230036	
2002 A - 192100 2570 MZBUC1 - 192221	\$75,000.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 M50004 - 192221	\$75,000.00

Contract	Level
Funding	Summary

Reference Requisition: 192P0230036

Document Number 50PBPT800005/0107 Title
Contract - System Eng. & Tech Assist

Page 4 of 5

Funding Strip Code	Change in Funded Amount
2002 A - 192100 2570 M50004 - 192221	\$37,500.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 DZDMC1 - 192221	\$4,940.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 M50003 - 192221	\$65,025.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 MZEXC1 - 192221	\$ 71,250.00
Requisition: 192P0230036	
2002 A - 192100 2570 PZIQC1 - 192221	\$37,500.00
Reference Requisition: 192P0230036	
2002 A - 192100 2570 MZASC1 - 192221	\$37,500.00

Title

Contract - System Eng. & Tech Assist

Document Number 50PBPT800005/0107

Page

5 of 5

Shipping Addresses

¬ No.	Detail	-
	Org: OFFICE OF PROCUREMENT	
	Addr: Office of Procurement US Patent and Trademark Office 2011 Crystal Drive Suite 810	
	Arlington VA 22202	
	Attn: No Contacts Identified	
	Phone: () - ext.	
	Fax: () - ext.	

Invoice Addresses

Item No.	Detail
0001	Org: U.S. Patent and Trademark Office
	Addr: Office of Finance, Box 17
	Washington DC 20231
	Attn: (703) 305-8083
	Phone: () - ext.
	Fax: () - ext.